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Reserve Bank of India
Estate Department
Bhubaneswar

Renovation of 6 No. of Class-lll Flats (Civil works) at Bank's Staff Quarters at Baramunda,
Bhubaneswar, Odisha

e-Tender No: RBI/Bhubaneswar Regional Office/Estate/36/24-25/ET/912

Part | (Techno-Commercial bid)

This document is the property of Reserve Bank of India (RBI). It may not be copied, distributed or
recorded on any medium, electronic or otherwise, without the RBI's written permission thereof,
except for the purpose of responding to RBI for the said purpose. The use of the contents of this
document, even by the authorized personnel/ agencies for any purpose other than the purpose
specified herein, is strictly prohibited and shall amount to copyright violation and thus, shall be
punishable under the Indian Law.




Disclaimer

Reserve Bank of India, Bhubaneswar (the Bank) has prepared this tender document. The information is provided
to prospective Bidders to enable them to bid for Renovation of 6 No. of Class —lll Flats (Civil works) at Bank's
Staff Quarters at Baramunda, Bhubaneswar, Odisha.

This tender is neither an agreement with any party, nor invitation to any party to perform work of any kind. The
purpose of this tender is to share requirements of the Bank with all interested parties in order to enable them to
submit their Bid. While the Bank has taken due care in the preparation of the information contained herein,
the Bank does not claim that the information is exhaustive. Respondents to this tender are required to
make their own inquiries and they should not rely solely on the information in tender. The Bank is not
responsible if no due diligence is performed by the Respondents. The Bank reserves the right not to
proceed with this tender, to alter the timetable reflected in this document, to update scope of work or to change
the process or procedure to be applied. It also reserves the right to decline to discuss the tender further with any
respondent. No reimbursement of cost of any type or on any account will be paid to persons or entities submitting
their Bid.




SCHEDULE OF TENDER (SOT)

a. e-Tender no

RBI/Bhubaneswar
25/ET/912

Regional  Office/Estate/36/24-

b. Mode of Tender

e-Procurement System

(Online Part | - Techno-Commercial Bid and
Part Il - Price Bid through
www.mstcecommerce.com/eprocn)

c. Date of NIT available to parties to download
(Notice for Inviting Tender)

February 11, 2025 (Tuesday) from 18:00 Hrs.

d. Pre-Bid meeting

February 19, 2025 (Wednesday) at 11:00 Hrs.

e. Date of placing minutes
of the pre-bid meeting on
RBI website

February 20, 2025

f. Earnest Money deposit

EMD of Rs.48,988/- to be remitted through: Only for
successful bidders.

i. NEFT:
A/C No-186004001, Reserve Bank of India, IFSC
Code - RBISOBBPAO1 (0=Zero), Branch Name —
Bhubaneswar.
The details of transaction may be provided to
estatebhubaneswar@rbi.org.in

Or
ii. Demand Draft/ Bank Guarantee:

DD/ BG in favour of Reserve Bank of India,
Bhubaneswar to be delivered in physical form at
Reserve Bank of India, Pt. J. N. Marg, Bhubaneswar-
751001

g. Last date of submission of EMD

February 27, 2025 (Thursday) up to 14:00 Hrs.

h. Date of Starting of e-Tender for

submission of online Techno-Commercial Bid
and price Bid at
www.mstcecommerce.com/eprocn

February 20, 2025 (Thursday) from 14:00 Hrs.

i. Date of closing of online e-tender for
submission of Techno-Commercial Bid & Price
Bid

February 27, 2025 (Thursday) up to 14:00 Hrs.

j- Date & time of opening of Part-|

(i.e., Technical Bid)

Part-1l Price Bid: Date of opening of Part Il i.e.,
price bid shall be informed separately

February 27, 2025 (Thursday) at 14:30 Hrs.

k. Transaction Fee

As charged by MSTC Itd. Payment of transaction fees
will be paid online through MSTC payment gateway.
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Reserve Bank of India
Estate Department
Bhubaneswar
Section A
NOTICE INVITING e-TENDER

Name of the work: “Renovation of 6 No. of Class —lll Flats (Civil works) at Bank's Staff Quarters at
Baramunda, Bhubaneswar, Odisha.”

Reserve Bank of India, Bhubaneswar invites e- tenders for the captioned work from Bank’s
empaneled vendors/contractors under the said category of the work costing 10-25 Lakh. The
tendering would be done through the e-Tendering portal of MSTC Ltd
(https://www.mstcecommerce.com/eprocn). All interested empaneled vendors/contractors
must register themselves with MSTC Ltd through the above-mentioned website to participate
in the tendering process.

1. The tender document along with all the requisite declarations, documents &
annexures should be signed and uploaded in the Part-l of the tender. Part-Il of the
tender will contain no conditions but Contractor's Price Bid, Bank's Schedule of
quantities, tender drawings, if any, only.

2. Part-l of the tenders will be submitted by the Contractors in MSTC portal. The
same will be opened by RBI on February 27, 2025, at 14:30 Hrs. Those
contractors who would like to depute their representatives, may depute their
representatives to Estate Department, Reserve Bank of India, 2nd Floor, Pt.
Jawaharlal Nehru Marg, Bhubaneswar 751001 for the same. Part Il of the tender
will be opened later. Due intimations will be given for the same.

3. The Bank is not bound to accept the lowest tender and reserves the right to accept
either in full or in part any tender. The Bank also reserves the right to reject all the
tenders without assigning any reason there for.

4. Regional Director, Reserve Bank of India, Bhubaneswar, reserves the right to accept
or reject any or all Bids without assigning any reasons and reserves the right to relax
any of the terms and conditions. No Contractor shall have any cause of action or claim
against the RBI for rejection of his Bid.
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The Schedule of e-Tender is as follows:

1

Name of the Work

Renovation of 6 No. of Class —llIl Flats
(Civil works) at Bank's Staff Quarters at
Baramunda, Bhubaneswar, Odisha

Tender for submission of online Techno-

2 e-Tender No. RBI/Bhubaneswar  Regional  Office
/Estate/36/24-25/ET/912
3 |[Estimate cost of the work %24,49,420/- including GST
4  [The Bid Security/EMD shall be paid  |Rs.48,988/- to be submitted by the
through NEFT /DD/BG successful bidder only.
EMD of Rs.48,988/- to be remitted
through:
i. NEFT:
A/C No-186004001, Reserve Bank of
India, IFSC Code - RBISOBBPAO1
(0=Zero), Branch Name -
Bhubaneswar.
The details of transaction may be
provided to
estatebhubaneswar@rbi.org.in
Or
ii. Demand Draft/ Bank Guarantee:
DD/ BG in favour of Reserve Bank of
India, Bhubaneswar to be delivered in
physical form at Reserve Bank of India,
Pt. J. N. Marg, Bhubaneswar-751001
5 Mode of Tender e-Procurement System (MSTC Portal)
(Online Part | — Techno-Commercial
Bid and Part Il — Price Bid through
www.mstcecommerce.com/eprocn)
6
Tender documents and NIT can befFrom 18.00 Hrs. on February 11, 2025
downloaded (Tuesday)
from MSTC portal
7 |Date and place of Pre-bid meeting February 19, 2025 (Wednesday) at
11:00 Hrs.
Estate Department, RBlI Bhubaneswar
8 |Publication of minutes of pre-bidfFebruary 20, 2025 (Thursday)
meeting
9 [Tender Fees Nil
10 [ Transaction Fee As charged by MSTC Itd. Payment of
Please note that the vendors will havejtransaction fees will be paid online
the access to online e-tender only afterthrough MSTC payment gateway
payment of transaction fees online.
11 | Start Bid date- Date of Starting of e- February 20, 2025 (Thursday) from

6
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Commercial Bid and Price Bid at14:00 Hrs.
www.mstcecommerce.com/eprocn

12 |Last date and place of submission of  [February 27, 2025 (Thursday) up to

completed Bid 14:00 Hrs.
Date & time of Opening of Part | February 27, 2025 (Thursday) at 14:30
(Techno-Commercial Bids) Hrs.

13

14 [Date & time of opening of Part- lliShall be intimated to all Contractors later
(Financial Bids) . .
after scrutiny of Techno — Commercial

bid
\Validity of the tender 00 days from the date of opening of
15 Techno — Commercial bid
16 [Time for Completion 2 calendar months after the 10" date of

issue of work order

Amendments / Corrigendum to the tender, if any, issued in future will only be notified on the
RBI Website and MSTC Website as given above and will not be published in the newspaper.
As this is an E-tender, the rates shall be submitted only in online mode and not to
mention the rates on any other documents, otherwise the bid shall be rejected.

This notice is being published for information only and is not an open invitation to

quote in this limited tender. Participation in this tender is by invitation only and is

limited to the selected Procuring Entity’s enlisted contractors. Unsolicited offers are

liable to be ignored. However, contractors who desire to participate in such tenders in

future may apply for enlistment with RBI as per procedure.
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RESERVE BANK OF INDIA
Estate Department
Bhubaneswar
Section B

Important Information

Renovation of 6 No. of Class-lll Flats (Civil works) at Bank's Staff Quarters at Baramunda, Bhubaneswar,
Odisha.

1.e-Tenders are invited in two Parts for “Renovation of 6 No. of Class -lll Flats (Civil works) at Bank's Staff
Quarters at Baramunda, Bhubaneswar, Odisha.” The work is estimated to cost ¥24,49,420/- and is to be
completed within 2 calendar months.

2. Tender forms can be downloaded from MSTC portal from 18.00 Hrs. on date February 11, 2025.

3. The tenders for the above work in two parts i.e., Part-I containing technical specifications and the terms &
conditions (Rates and amounts of items shall not appear anywhere in this part) and Part-1l containing only rates
of items stated in figures and words and amounts in figures shall be filled/uploaded/attached on the MSTC
portal, not later than 14.00 Hrs. on February 27, 2025, Part-l of the tenders will be opened on the same
day at 14:30 Hrs. Part-ll of the tenders will be opened on a subsequent date under intimation to the
Contractors. Contractors are advised not to use any other forms on their own letterhead or otherwise for
furnishing any information/rates/amount etc. All the information called for shall be complete in all respects. No
enclosure is permitted in Part-1l of the tender. Incomplete tenders or tenders not complying with the requirement
are liable for rejection.

4. Before submission of tender, the contractor may inspect the site in person on any working day from Monday
to Friday between 10:00 a.m. and 5:00 p.m. to study and understand the scope of works specified.

5.The tender of Part | shall be opened in the presence of the Contractors or their representatives who choose
to be present at 14:30 Hrs. on February 27, 2025, and Price bid (Part Il) of such of those tenders who are found
eligible after scrutiny of their Part | of the tenders will be opened on a subsequent working day which will be

intimated to all the eligible Contractors.

A Estimate cost of the work %24,49,420/-

B Bid security amount / EMD through NEFT /DD |Rs.48,988/- (Rupees Forty-Eight Thousand Nine
Hundred Eighty-Eight only) Only by successful

bidders
C [The Bid Security/EMD and cost of tender shall EMD of Rs.48,988/- (Rupees Forty-Eight
be paid through NEFT /DD Thousand Nine Hundred Eighty-Eight only) to

be remitted through:

i. NEFT:
A/C No-186004001, Reserve Bank of India,
IFSC Code - RBISOBBPAO1 (0=Zero), Branch
Name — Bhubaneswar.
The details of transaction may be provided to
estatebhubaneswar@srbi.org.in

Or
ii. Demand Draft/ Bank Guarantee:
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DD/ BG in favour of Reserve Bank of India,
Bhubaneswar to be delivered in physical form at
Reserve Bank of India, Pt. J. N. Marg,
Bhubaneswar-751001

Tender documents can be downloaded
from MSTC portal

February 11, 2025 (Tuesday) from 18:00 Hrs.

Date and place of Pre-bid meeting

February 19, 2025 (Wednesday) at 11:00 Hrs.at
Estate Department, RBI Bhubaneswar

|_ast date and place of submission of
completed Bid

February 27, 2025 (Thursday) up to 14:00 Hrs.

Date & time of  Opening of Part |

(Techno- Commercial Bids)

February 27, 2025 (Thursday) at 14:30 Hrs.

Date & time of opening of Part-
Il (Financial Bids)

Shall be intimated to all
Contractors later after scrutiny of
Techno — Commercial bids

Work Commencement Date

From 10" day of date of issue of
work order

Validity of the tender

90 days from the date of
opening of Techno — Commercial
Bid

All disputes arising shall be subject to the
jurisdiction

Bhubaneswar

'Time for Completion

2 calendar months from the 10" date of issue

of work order




RESERVE BANK OF INDIA
Estate Department
Bhubaneswar

Section C
Form of Tender

The Regional Director
Reserve Bank of India
Bhubaneswar

Dear Sir,

We have carefully examined the specifications, designs and schedule of quantities relating to the works specified
in the memorandum hereinafter set out and have visited and examined the installation site of the works specified
in the said memorandum and have acquired the requisite information relating thereto as affecting the tender. We
hereby offer to execute the works specified in the said memorandum within the specified time, at the rates
mentioned in the attached Schedule of Quantities and in accordance in all respects with specifications, designs
and instructions in writing referred to in articles of agreement, general instructions to the tenderers and special
conditions, conditions hereinbefore referred to, specifications, schedule of works, data sheet and schedule of
quantities and with such materials as are provided for, by and in all other respects, in accordance with such
conditions so far as they may be applicable.

MEMORANDUM

(@) [Pescription of works Renovation of 6 No. of Class —lll Flats (Civil

works) at Bank's Staff Quarters at Baramunda,
Bhubaneswar, Odisha.

(b) |Estimated cost R24,49,420/-

(c) [Mode of payment NEFT or DD or BG

Rs.48,988/- (Rupees Forty-Eight Thousand Nine

(d) |Earnest Money Hundred Eighty-Eight only)
(e) [Time allowed for completion of work 2 calendar months

from tenth day after the date of

\Work order

Having examined the above Memorandum of work (and other details of the work to be executed) and having
acquired the requisite information relating thereto as affecting the tender, I/We hereby offer to execute the works
specified in the said Memorandum within the time specified in the said Memorandum at the rates specified in the
price bid and as per the specifications of the Bank.

Each page of the tender document has been signed for having acquainted myself /ourselves of the conditions of
the contract.

Should this tender be accepted, I/We hereby agree to abide by the terms and Conditions of the Bank in this
regard.

I/We undertake to deposit EMD in the form of Demand draft/ Bank Guarantee/ NEFT favouring “Reserve Bank
of India, Bhubaneswar” with Reserve Bank of India, which amount is not to bear any interest. In case, I/We fail

10




to execute the contract, I/We do hereby agree that this sum shall be forfeited by me/us to the Reserve Bank of
India.

Our Bankers are:

Name(s) and address(s) of our Company Proprietor/ Partners of the firm are:

i)

i)
ii)

iv)
For and behalf of M/s
Signature with seal of the partner of the firm
Name:
Designation
Place
Date

(Certified true copy of the Power of Attorney of the above signature should be enclosed

11




Section D

Important instructions for E-procurement

This is an e-procurement event of RBI. The e- procurement Service Provider/Contractor is the MSTC Limited.

You are requested to read and understand the Notice Inviting Tender and subsequent corrigenda if any, before
submitting your online tender.

Process of E-tender:

A) Registration: The process involves vendor’s registration with MSTC e-procurement portal which is free of
cost. Only after registration, the vendor(s) can submit his/their bids electronically. Electronic Bidding for
submission of Techno-Commercial Bid as well as Price Bid over the internet will be done. The Vendor should
possess Class lll signing and encryption type digital certificate. Vendors are to make their own arrangement
for bidding from a P.C. connected with Internet. RBI is not responsible for making such arrangement. (Bids

will not be recorded without Digital Signature).

SPECIAL NOTE: THE PRICE BID AND THE COMMERCIAL BID HAS TO BE
SUBMITTED ON-LINE ONLY AT www.mstcecommerce.com/eprocn/ (Version 3)

1) Vendors are required to register themselves online with www.mstcecommerce.com/eprocn

Register as Vendor -- Filling up details and creating own user id and password Submit. For further details, go

to Download Guide / Video / Registration

Vendors will receive a system generated mail confirming their registration in their email which has been
provided during filling the registration form. In case of any clarification, please contact MSTC/ RBI, (before the

scheduled time of the e- tender).

Contact details:

a) Contact person (MSTC) For Vendors:

HO Central Help Desk: (For vendors)
Phone Number :07969066600

helpdeskho@mstcindia.in (Please mention "HO Helpdesk" as subject while sending emails)

Availability

9:30 AM to 5:00 PM on all working days for all technical issues e-Tenders, System settings etc.

b) Contact person (MSTC)

Please visit www.mstcindia.co.in/content/Contact.aspx

Contact Person Mail Mobile

Shri Mahesh Ramavath rmahesh@mstcindia.co.in 8801281004

Shri TDMV Satyasai tsatyasai@mstcindia.co.in 6370350776

Help Desk/ Office helpdesk@mstcindia.co.in 0674-2544199/ 2950091

12
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c) Contact person at RBI (RO/TE)
Shri Prem Shankar Konapala, AGM — premshankark@rbi.org.in (Mobile — 8074376753)

Shri Aakoju Sravan Kumar, AM — asravankumar@rbi.org.in (Mobile — 8008265842)

Ms. Amrita Samal, Manager (T-E) — amritasamal@rbi.org.in (Mobile — 8895504207)

Guide.

1. System Requirement:

For details, vendor may refer to the DOWNLOAD SYSTEM SETTING GUIDE available
https://www.mstcecommerce.com/eprocn/

System Settings Check Status

Status [RILLER SR LR LR Download System Settings Guide | Download Certificate

Please Correct the Following Settings:

If You Do Not Have Java Installed, Please Install Java Download Java

Based On The Java Version You Have Installed Please - "
Latest Version: 11 Installed Version:
Download PKI Application

If You Have Java 32 Bit Installed If You Have Java 64 Bit Installed
Download Download
If You Have Installed Both Java And Pki Application If You Are Using Google Chrome Or Edge: - Open URL

Please Update Browser Settings https://localhost:13591/signservice/getdata And Click To Allow Connections.

If You Are Using Fir pen URL

https://localhost:13 service/getdata And Add Security Exception To Allow Connections.

i) Windows 7 or above Operating System

ii. Edge/Google Chrome

iii) Signing type digital signature iv) Latest updated JRE 8 (x86 Offline) software to be downloaded and installed
in the system.

To disable “Protected Mode” for DSC to appear in The signer box following settings may be applied.

» Tools => Internet Options =>Security => Disable protected Mode If enabled- i.e, Remove the tick from the tick
box mentioning “Enable Protected Mode”. « Other Settings:

Tools => Internet Options => General => Click On Settings under “browsing history/Delete Browsing History” =>
Temporary Internet Files => Activate “Every time | Visit the Webpage”.

To enable ALL active X controls and disable ‘use pop up blocker’ under
Tools— Internet Options— custom level (Please run IE settings from the page www.mstcecommerce.com once)

2. Special Note towards Transaction fee: The vendors shall pay the transaction fee using “Transaction Fee
Payment” Link against the specific tender in the “Bid Floor”/through the “Pay Transaction fee” in “Event catalog”
through their login. Service Provider / Contractor / Vendor shall have the facility of making the payment either
through NEFT or Online Payment. On selecting NEFT, Service Provider / Contractor / Vendor shall generate a
challan by filling up a form. Service Provider / Contractor / Vendor shall remit the transaction fee amount as per
the details printed on the challan without making change in the same. On selecting Online Payment, Service
Provider / Contractor / Vendor shall have the provision of making payment using its Credit / Debit Card / Net
Banking. Once the payment gets credited to MSTC's designated bank account, the transaction fee shall be auto
authorized.
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Transaction fee is non-refundable. A vendor will not have the access to online e- tender without payment of
the transaction fee.

NOTE: Bidders are advised to remit the transaction fee well in advance before the closing time of the event so as
to give themselves sufficient time to submit the bid.

3. Information about tenders / corrigenda shall be sent by email only during the process till finalization of tender.
Hence the vendors are required to ensure that their corporate email 1.D. provided is valid and updated at the time
of registration of vendor with the MSTC Ltd. Vendors are also requested to ensure validity of their class Ill signing
and encryption type of DSC (Digital Signature Certificate).

4. E -tender cannot be accessed after the due date and time mentioned in NIT (Notice inviting tender).

5. Bidding in E-tender:

Note: Vendors are instructed to use Upload Documents link in My menu to upload documents in document
library. Multiple documents can be uploaded. Maximum size of single document for upload is 5 MB.

Once documents are uploaded in the library, vendors can attach documents through Attach Document link
against the e-Tender. Please note that if the documents are not attached to any e-Tender, the same cannot be

downloaded by RBI and it will be deemed that the vendor has not submitted the documents. For further

assistance please follow instructions of vendor guide.

a) Bidder(s) need to submit necessary EMD, E-Tender fees (If ANY) and Transaction fee separately for
the e-tender. Transaction fees if any are non-refundable. No interest will be paid on EMD. EMD of the

unsuccessful bidder(s) will be refunded by RBI.
b) The process involves Electronic Bidding for submission of Techno Commercial Bid as well as Price Bid.

The bidder(s) who have submitted the above fees can only submit their Techno Commercial Bids and Price Bid

through internet in MSTC website www.mstcecommerce.com — e-procurement — New Common Portal —

Bid Floor Manager— live event —Selection of the live event— Transaction fee->Common terms->Attach

Documents->Price Bid.

Please Note: The vendor after successful remittance of the transaction fees and EMD details, will get the attach
documents and common terms tab enabled in their login. Post successful completion of this step, the vendors
will be allowed to save the lot specific terms and submit their price bid against the lot through the portal or
download and upload the excel file for submitting price bids, as the case may be. In case the attach documents
and/or saving common terms step is unsuccessful, the tabs for saving lot specific terms and submitting price bid
would be disabled. The status of whether the same is successful/pending would be displayed in the bid status
button.

c) First the vendor needs to fill up the Commercial specification if any and save it. Then the vendor should
fill up the Techno-commercial bid. After filling the Techno-Commercial Bid, bidder should click ‘save’ for
recording their Techno-Commercial bid. Once the same is done, the Price Bid link becomes active and
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NOTE:

the same has to filled up and then bidder should click on “save” to record their price bid. Then once
both the Techno-Commercial bid & price bid has been saved, the bidder can click on the “Final

Submission” button to register their bid

- After clicking the final submission “Delete bid” option would be shown. If the vendor wants to delete

the bid after final submission and re submit the bid, then he/she should click delete bid and resubmit the same

and again click final submission.

d)

g)

h)

)

In all cases, bidder should use their own ID and Password along with Digital Signature at the time of
submission of their bid.

During the entire e-tender process, the bidders will remain completely anonymous to one another and

also to everybody else.

The e-tender floor shall remain open from the pre-announced date & time and for as much duration as

mentioned above.

All electronic bids submitted during the e-tender process shall be legally binding on the bidder. Any bid
will be considered as the valid bid offered by that bidder and acceptance of the same by the Buyer will
form a binding contract between Buyer and the Bidder for execution of supply/work. Such successful

tenderer shall be called hereafter SUPPLIER/CONTRACTOR.

It is mandatory that all the bids are submitted with class Il signing and encryption type of digital signature
certificate otherwise the same will not be accepted by the system.

Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender in full or part
without assigning any reason thereof.

No deviation of the terms and conditions of the e-Tender document is acceptable. Submission of bid in

the e-tender floor by any bidder confirms his acceptance of terms & conditions for the e-Tender.

Unit of Measure (UOM) is indicated in the e-tender Floor. Rate to be quoted should be in Indian Rupee as per

UOM indicated in the e-tender floor/tender document.
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Section E

GENERAL INSTRUCTIONS TO CONTRACTORS & SPECIAL CONDITIONS

1.1 e-tenders in two parts are invited for Renovation of 6 No. of Class -lll Flats (Civil works) at Bank's
Staff Quarters at Baramunda, Bhubaneswar, Odisha. The work is estimated to cost ¥24,49,420/- and
is to be completed within 2 calendar months.

1.2 The tenders for the above work in two parts i.e. Part-l containing technical specifications and the
terms conditions (Rates and amounts of items shall not appear anywhere in this part) and Part-ll
containing only rates of items stated in figures and words and amounts in figures shall be submitted on
MSTC portal not later than 14:00 hrs. on February 27, 2025. Part-l (Techno commercial bid) of the e-
tenders will be opened on the same day at 14:30 Hrs. Part-ll of the eligible qualifying tenders will be
opened on a subsequent date under intimation to all the Contractors. Contractors have to apply for
the e-tender only through MSTC portal and not to use any other forms on their own letterhead or otherwise
for furnishing any rates/amount etc. All the information called for shall be complete in all respects.

No enclosure is permitted in Part Il of the tender. Incomplete tenders or tenders not complying with the
requirement are liable for rejection.

If the intending Contractor feels that any of the terms and conditions of the tender documents is not
acceptable to them or they feel that additional terms and conditions are required to be incorporated, they
may indicate these conditions or additional or amended conditions only in separate sealed cover
(duplicate). All other terms and conditions on which there are no observations by the intending Contractors
shall be constructed as acceptable to the Contractor.

(a) Part-Il of the Tender, containing only rates of items and amount stated in figures and words will

be opened on a subsequent date to be intimated to all the Contractors.

(b) Tenders shall remain open to acceptance by the Bank for a period of three months from the
date of opening Part-I of the Tender which period may be extended by mutual agreement and the
Contractor shall not cancel or withdraw the Tender during this period.

a. No advice of any change in rate or conditions after the opening of Part Il of the tender will be
entertained.
b. Each of the tender documents should be signed by the person or persons submitting the

tender in token of his/their having acquainted himself/themselves with the General Conditions of
Contract, Specifications, and Special Conditions etc. as laid down. Any tender with any of the documents
not signed will be rejected.

C. The Contractor submitted on behalf of a firm shall be signed by all the partners of the firm or by
a partner who has the necessary authority on behalf of the firm to enter into the proposed contract,
otherwise the tender may be rejected by the bank.

d. The Reserve Bank of India does not bind itself to accept the lowest or any tender and reserve
to itself to accept or reject any or all the tenders either in whole or in part, without assigning any reasons
for doing so.

1.3 The successful contractors shall pay as earnest money a sum of Rs.48,988/- (Rupees Forty-Eight
Thousand Nine Hundred Eighty-Eight only) by way of a demand draft drawn on scheduled bank payable
to Reserve Bank of India, Bhubaneswar or NEFT.

Under no circumstances, Earnest Money Deposit will be accepted in any other form than mentioned
above. This will not bear any interest.

The Earnest Money Deposited by the successful tenderer in the form of DD initially valid for 4 months,
shall remain un-discharged for such period as may be specified for keeping the tender open.

The EMD of successful Contractor shall be released on production of a Bank Guarantee called
“Performance Bank Guarantee (PBG)” from any scheduled bank in the form prescribed by the Bank in
Annex (Ill) towards security deposit for due fulfilment of the contract.

1.4 On receipt of intimation from the Bank of the acceptance of his/their tender, the successful Contractor
shall be bound to implement the contract and within fourteen days thereof the successful Contractor shall
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sign an agreement in accordance with the draft agreement and the Schedule of Conditions but the written
acceptance by the Reserve Bank of India of a tender will constitute a binding contract between the
Reserve Bank of India and the person so tendering whether such formal agreement is or is not
subsequently executed.

1.5 i. Performance Bank Guarantee (PBG) as security deposit for completion period: On award of
the work, the successful Contractor shall furnish an amount equal to 5% (Five percent) of the contract
value in the form of a Bank Guarantee (BG) from any scheduled Bank in the form prescribed by the Bank
as per Annexure lll towards security deposit or amount equivalent to PBG through online mode (NEFT
| RTGS) for the entire period of currency of contract for due fulfillment of the contractual obligations by
the contractor for the due fulfilment of the contract. This Performance Bank Guarantee (PBG) shall be
initially valid for a period of contract duration plus two (2) months and shall be suitably extended in case
of extension of contract period. Such Performance Bank Guarantee (PBG) should be submitted to the
Bank within 10 days of the issue of work order and it will be returned after virtual completion of the work.

In case of delays in submission in unavoidable circumstances, charges for delay in submission of
Performance Bank Guarantee shall be recovered from the bills of the contractor at Bank rate.

ii. Retention Money (RM): In addition to 5% PBG, retention Money @ 5% will be deducted from each bill
and retention money shall be released after satisfactory completion of defect liability period (DLP) of one
year. The amount retained by the Bank shall not bear any interest.

1.6 All compensation or other sums of money payable by the Contractor to the Bank under the terms of
this Contract may be deducted from his/her earnest money and the security deposit if the amount so
permits and the contractor shall, unless such deposit becomes otherwise payable, within ten days after
such deduction make good in cash the amount so deducted.

1.7 The Contractors shall furnish full details of all such similar works carried out by them during the last 5
years, as per the proforma included in this tender. The Bank will inspect one or all the works and satisfy
itself about the performance of the work including the quality and completion time, etc. before opening
Part Il of the tenders. Thereafter, the Bank at its discretion will consider or reject any or all the tenders
without assigning any reason, therefore.

1.8 The Contractor shall carry out all the work strictly in accordance with drawings, details and instructions
of the Bank's Engineer. The bidders are requested to check all the drawings related to this work, which
are available at Estate Department, Bhubaneswar Office, before submission of the tender.

1.9 The rates quoted shall be firm and shall not be subjected to variations in exchange rate, rate of taxes,
duties, levies or variation in labour rates. The rates shall be quoted for complete work and shall include
charges for all taxes, duties, levies, consumables, labour, transport, insurance for transit, storage as also
workmen compensation & 3rd party liability policies, execution & handover the executed work to the Bank.
No concessional form for any taxes, duties and levies will be issued by the Bank. Similarly, no import
license will be issued by the Bank. All payments will be made at Bhubaneswar and will be in Indian rupees
only. The Contractors are advised to include the GST, other taxes, cess as applicable in the quoted
amount.

1.10 Contractors are advised to quote strictly as per BOQ. The schedule of quantities is based on probable
quantities. The Contractor should note that unless otherwise stated the tender is strictly on item rate basis
and his attention is drawn to the fact that rates for the Schedule of Quantities approximately indicate the
total extent of work but may vary to each item should be correct, workable and self-supporting. The
quantities upto any extent and may even be omitted depending upon the site conditions and requirements
solely at the discretion of the Bank thus altering the aggregate value of the Contract. No claim shall be
entertained on this account.
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1.11 The tender shall be accompanied by leaflets/literatures giving complete technical & constructional
details along with list of make in offered.

1.12 The Contractor must obtain for himself on his own responsibility and at his own expenses all the
information which may be necessary for the purpose of making a tender and for entering into a contract
and must examine the Drawings (which are available at Estate Department) and must inspect the site of
the work and acquaint himself with all local conditions, means of access to the work, nature of the work
and all matters pertaining thereto.

1.13 Time allowed for carrying out the work as mentioned in the Memorandum shall be strictly observed
by the Contractor and it shall be reckoned from the 10™" day after written order to commence the work is
issued. The work shall throughout the stipulated period of the Contract be proceeded with all due diligence
and if the Contractor fails to complete the work within the specified period, he/she shall be liable to pay
compensation as defined in clause 1.25 of the Conditions of Contract. The Contractor shall before the
commencing of work prepare a detailed work program which shall be approved by the Bank's Engineer.

1.14 The Contractor shall not be entitled to any compensation for any loss suffered by him on account of
delays in commencing or executing of the work, whatever the cause of delays may be, including delays
arising out of modifications to the work entrusted to him or in any sub-contract connected therewith or
delays in awarding contracts for other trades of the project or in commencement or completion of such
works or in procuring Government controlled or other building materials or in obtaining water and power
connections for construction purposes or for any other reason whatsoever and the Bank shall not be liable
for any claim in respect thereof. The Bank does not accept liability for any sum besides the tender amount,
subject to such variations as are provided for herein.

1.15 The successful Contractor is bound to carry out any items of work necessary for the completion of
the job even though such items are not included in the quantities and rates. Schedule of instructions in
respect of such additional items and their quantities will be issued in writing by the Architect with the prior
consent in writing of the Bank.

1.16 The successful Contractor must co-operate with the other contractors appointed by the bank so
that the work shall proceed smoothly with the least possible delay and to the satisfaction of the Bank.

1.17 The Contractor must bear in mind that all the work shall be carried out strictly in accordance with
Specifications made by the Architects and in compliance of the requirements of the local public authorities
and to the requirements.

1.18 The successful Contractor shall submit a Bar Chart programme for completion of the work.

1.19 The successful Contractor shall execute an agreement with the Bank on stamped paper of
appropriate value as per stamp act within 10 days of receipt of letter of acceptance. However, the
issue of letter of acceptance by the Bank shall be construed as a binding contract, as though such
an agreement has been executed and all the terms and conditions shall apply on this contract.

1.20 The payment for the system will be made by Bhubaneswar Office to which the system is supplied
and installed. Any dispute arising out of this contract will also be sorted out within the jurisdiction of
Bhubaneswar only.

1.21  The Contractor shall furnish the name and address of the Bankers with whom they normally Bank.
They shall also furnish the name and addresses of their recent clients for whom they have carried
out similar works/supplies in the recent past, along with full details like the cost and capacity of the
system/machine supplied, the date of the supply etc.

1.22 The Bank reserves the right to accept or reject any or all the tenders either in full or in part without
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1.23

1.24

1.25

1.26

assigning any reasons thereof.

The Contractor shall strictly comply with the provision of safety code annexed hereto.

The contractor shall submit the names and personal details of site in-charge/ supervisor and his
authorized representative along with their role, responsibilities, and authority (regarding
supervision, quality control, documentation, measurements, signing measurement book,
correspondence, receiving instructions from bank etc.) within 10 days from the date of issue of work
order.

All the bidders shall submit a detailed bar chart indicating the details of various major activities
involved in the work and their expected completion period, specifying the parallel and sequential
activities, starting from the scheduled commencement of work to complete the entire work within
the tender specified period along with the Part-I of the tender. The bidders shall also indicate the
approximate deployment of manpower/ labour, as planned by them for the above purpose,
commensurate with the planned schedule. After award of work, the contractor shall be required to
carry out micro planning and the detailed schedule/ Bar Chart shall be submitted within 10 days
from the date of issue of work order for proper planning, monitoring and review of progress of work.

The progress of work shall be reviewed by the Bank monthly. The meeting may be held at site or

in Bank’s Main Office Premises. The meeting should be attended by the contractor himself (in case

of proprietorship firm) or authorized partner/ senior official in case of partnership firm/ limited

company along with contractor’s site in-charge. For this purpose, the contractor shall prepare and

submit a progress report indicating following:

a) Progress for the previous month and the planning for the next month.

b) The reasons for major deviations in planned schedule and the actual progress achieved along
with any hindrances/ decisions required from the Bank.

c) Procurement schedule for long lead items

d) Variations / extra item statement

e) Statement indicating various tests conducted during the month and planned for next month.

1.27 The contractor shall maintain following registers/ documents at site and keep them updated on a
regular basis. These registers/ documents after completion of work shall be handed over to the Bank:

a) Hindrance register in the Bank’s approved format

b) Site instruction book (in duplicate)

c) Certified true copy of the contract

d) Material receipt register along with copies of delivery challans

e) Copies of all bills for which Basic rate is specified in the tender

f) Labour daily attendance register

9) Approved detailed schedule/ Bar chart and approved modifications of the same,
If any.

h) Signed Minutes of monthly progress review meetings

i) Register for extra items/ variation/ deviation items

i) Material test register along with copies of test reports/ certificates received from

the manufacturer/ laboratory

1.28 The contractor shall use only approved brands of materials as given in the Annexure. In absence of
any such choice indicated by the tenderer in the Part — I, the contractor will be required to use the
material as per Bank’s instructions.
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1.29 Wherever the basic rate for the material is specified, the contractor should furnish all the paid bills for
Banks verification. The purchase rate shall be got approved from the Bank before purchasing. The
adjustment in price shall be made only on measured quantity. No overhead and profit shall be
considered on the cost difference. The basic prices are ex-godown and are inclusive of excise duty,
sales tax, octroi and all other duties levied by Local authority / Government. The rate quoted shall
include transportation to site, storing and handling etc.

1.30 Bank will require the contractor to produce, samples of all the materials, accessories/finishes prior to
procurement/manufacture. The Bank’s Engineer shall approve samples of the materials for the work.
Failure to comply with these instructions can result in rejection of the work.

I/We have understood all the above-mentioned conditions and they are acceptable to me/us.

Place: Signature of Tenderer
Date: Name:
Designation:

Seal of the firm
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10.
11.

12.
13.
14.

15.

16.

17.

18.

19.

20.

21.
22.

23.
24.
25.

SPECIAL CONDITIONS

The workmen will not be allowed to stay within the premises.

The water required for the work or workmen can be availed from the available source at site free of cost.
The Contractor has to tap the same from the point shown to them at their own cost.

The electric power required for the work can also be similarly drawn from the supply available at site free
of cost. The Contractor has to tap the same from the point shown to them at their own cost.
Permission, if any, required from the local bodies shall be obtained by the Contractor at their cost.

Even though in finishing items, the number of coats of paint/polish are mentioned, the contractor shall
note that the entire furniture be finished in top class while handing over, including if necessary, additional
coat of painting/polishing etc. without any extra cost.

The intending tenderer can obtain any clarifications regarding the tender drawings, specifications etc. if
any from the office of the Deputy General Manager, Reserve Bank of India, Estate Department,
Bhubaneswar, on any Bank’s working day.

The entire materials for the work shall be brought to the working area through the staircase. The delivery
of materials shall be given on the floors specified in the tenders.

Wherever the basic rate for the material is specified, the contractor should provide to the Bank for
verifications all paid bills of purchased materials for ascertaining the actual rate of purchase so as to
settle the difference in cost of material. The rate shall be got approved from the Bank before purchasing.
The adjustment in price of materials shall be made on measured quantity only. No overhead or profit
shall be considered on the cost difference. The basic price for the materials shall be taken as the cost of
material at dealer’'s godown inclusive of taxes.

The debris/dust or any wastage generated out of the above work shall be cleaned as frequently as
required and as instructed by the Bank’s Engineer away from the bank’s premises.

The tenderer shall use only approved brand materials.

A qualified, experienced and responsible full time supervisor shall be posted at site who can receive
instructions, maintain account of materials etc. take decisions at site, without waiting for the instructions
of the contractor.

No lapses from the Contractors side, which may cause damage to the occupants.

The work has to be carried out with least inconvenience to the staff.

Programme should be submitted before commencement of work so as to enable the Bank to intimate
the occupants in advance for smooth working and better progress and the time schedule should be
strictly adhered to.

No labourers shall be permitted to stay inside the campus after working hours.

The Contractors has to obtain permission from the local authorities as per the existing local byelaws for
such works and the charges/fees if any, has to be borne and paid by the contractor including water and
draining charges.

The contractor should have valid Labour license from Labour Commissioner wherever the number of
labourers engaged is 20 or more.

Works contract/ VAT shall be deducted as per instructions of Government at source. The rate quoted
shall include all such taxes and levies.

The contractor shall have the addresses and photographs of their workmen being engaged by them for
the said work. The entry of workmen will be allowed inside the building only on producing the photo pass
issued by the Bank’s Caretaker.

Before quoting the rates contractor should inspect the site and understand the nature and scope of the
work for themselves.

Any damage cause to any of Bank’s properties shall be made good by the contractor at their own cost.
The contractor shall carry out the work strictly in accordance with specification details and instructions
of the Bank’s Engineer.

The Contractor shall make their own arrangements for storing of their materials at site.

The Contractor shall keep the Bank indemnified against all claims, if any.

The contractor shall only use MS ‘H’ frame scaffolding.
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26. The Contractor shall ensure payment of minimum wages to the workmen employed by him as per Central
Labour Commissioner’s rates and obtain their signature or thumb impression on wage slip. A copy of
such wage slip shall be submitted to the Bank.

27. Successful contractor shall provide a proper uniform to their worker engaged on site for identification
purpose.

28. Successful contractor shall post a qualified Engineer at site during execution that shall follow necessary
instruction given by the Bank's Engineer from time to time including keeping proper record of chemicals
and cement brought at site including maintaining the record of day to day consumption.

Place:
Date: Signature of Tenderer with seal
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10.

11.

12.

13.

14.

RESERVE BANK OF INDIA
ESTATE DEPARTMENT
BHUBANESWAR

Section F
SAFETY CODE

First aid appliances including adequate supply of sterilized dressing and cotton wool shall be

kept in a readily accessible place.

An injured person shall be taken to a public hospital without loss of time, in cases where the

injury necessitates hospitalization.

Suitable and strong scaffolds should be provided for workmen for all works that cannot safely be

done from the ground.

No portable single ladder shall be over 8 meters in length. The width between the side rails shall

not be less than 30 cm (clear) and the distance between two adjacent rungs shall not be more

than 30 cm. When a ladder is used an extra mazdoor shall be engaged for holding ladder.

The excavated material shall not be placed within 1.5 meters of the edge of trench of half of the

depth of trench whichever is more. All trenches and excavations shall be provided with

necessary fencing and lighting.

Every opening in the floor of a building or in a working platform be provided with suitable means

to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum

height shall be one meter.

No floor, roof or other part of the structure shall be so overloaded with debris or materials as to

render it unsafe.

Workers employed on mixing and handling material such as asphalts, cement mortar or concrete

and lime mortar shall be provided with protective footwear and rubber hand gloves.

Those engaged in welding works shall be provided with welder’s protective eye-shields and

gloves.

(1) No paint containing lead or lead products shall be used except in the form of paste of
readymade paint.

(i)  Suitable facemasks should be supplied for use by the workers when the paint is applied
in the form of spray or surface having lead paint dry rubbed and scrapped.

Overalls shall be supplied by the Contractor to the painters and adequate facilities shall be

provided to enable the working painters to wash during the periods of cessation of work.

Hoisting machines and tackle used in the works, including their attachments, anchorage and

supports shall be in perfect condition.

The ropes used in hoisting or lowering material or as a means of suspension shall be of durable

quality and adequate strength and free from defects.

To strictly follow health related protocol at work site as advised by authority/authorities.

ELECTRICAL SAFETY

1. All the temporary electrical power for carrying out various services at site such as cutting
/ drilling machine shall be provided through properly rated earth leakage protection devices
(ELCB).

2. Only ISI marked 3 pin plug and other appliances and equipment’s shall be used.

3. Electrical power cables / wires used shall be properly rated and joints should be avoided.
If there, the joint should be proper and insulated.

4. All electrical appliances i.e. welding, drilling, cutting machine, etc. shall be safely and
securely earthed to prevent leakage current while in operation.

5. Before commencing the welding work for the first time on any day, fire section shall be
informed.
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6. Fire buckets filled clean dry sand and ready for immediate use for extinguishing fires, in
addition to fire extinguishers suitable for dealing with fires, shall be conspicuously marked and
kept at site at convenient location.

7. Personal protective equipment such as safety shoes, hand gloves, welder's mask, ear
plugs, etc. as applicable depending upon the requirement of the work, shall be used by the
workmen to prevent occupational health hazards.

8. The safety belt shall be sued by the workmen while working from height for more than
10 feet from ground level.

9. None of the passages near lift lobby and staircases shall be used for stacking / dumping
any kind of materials/waste.

10. Power supply shall be switched off from the Mains when equipment is not in use.

11. Wood-shavings, saw-dust or any debris generated from the work shall be collected on
daily basis, removed from site and stored at the designated place in proper manner.

12. The work site shall be properly illuminated during the work.

13. All the electrical works should be carried out by licensed / authorized electricians /
wiremen.

14. Portable battery-operated lights may be used at work site to avoid laying of temporary
wire for lights.

15. Necessary barricading and signage boards of good quality shall be fixed at conspicuous
locations at the work site.

16. Aluminum / steel ladders should have proper rubber insulation at the base and wherever

required, these ladders shall be kept on electrical insulating safe rubber mats.
Place :

Date : Signature of the tenderer with Seal
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FIRE SAFETY

i. Cutting / drilling machine and other electrically operated equipment’'s used at site shall be plugged into
correctly rated electrical outlets.

ii. Only ISI marked 3 pin plug and other appliances and equipment’s shall be used.

ii. Electrical power cables/wires used shall not have any joints and shall be properly rated.

iv. All electrical appliances i.e., welding, drilling, cutting machine etc. shall be safely and securely earthed to
prevent leakage current while in operation.

v. Before commencing the welding work for the first time on any day, fire section shall be informed and only
after the site inspection by the Fire officers/Personnel, work shall be started.

vi. Two buckets of water and sand shall be kept in an easily accessible area on the site.

vii. Fire extinguishers recommended and issued by fire officers shall be kept on the site.

viii. Used paint drums shall be stored in specified store only after closing them properly.

ix. Personal protective equipment’s such as safety shoes, hand gloves, welder's mask, ear plug etc. depending
upon the requirement of the work shall be provided by the contractor to the workmen to prevent occupational
health hazards.

x. The safety belt shall be provided by the contractor and used by the workmen while working from height for
more than 10’ from Ground level.

xi. None of the passages near lift lobby and staircases shall be used for stacking / dumping any kind of
materials/waste.

xii. Both the staircase doors shall be normally kept closed.

xiii. None of the fire extinguishers shall be removed/shifted from its designated location.

xiv. Power supply shall be switched off from the mains when equipment is not in use.

xv. Wood-shavings and saw-dust generated from the work shall be collected on daily basis, removed from site
and stored at the designated place in proper manner.

xvi. Any debris generated from the work shall be collected on daily basis, removed from site and stored at the
designated place in proper manner.

xvii. Battery operated emergency light/torches shall be provided by the contractor to the workmen while working

beyond office hours.

Place:
Date: Seal & Signature of the Tenderer.

I/We hereby declare that we have read and understood the safety code of the tender and will fully abide by the
same, should the work tender is awarded to me/us.

Place:
Date:
Signature & seal of the contractor
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RESERVE BANK OF INDIA
ESTATE DEPARTMENT
BHUBANESWAR
Section G
Conditions of contract - commercial

THE CONDITIONS HEREINBEFORE REFERRED TO
1.1 Interpretation Clause

1.1.1 In construing these conditions, the Specifications, Schedule of Quantities

and Contract agreement, the following words shall have the meaning herein
assigned to them except where the subject of context otherwise required.

(a) "Bank" shall mean the Reserve Bank of India, Bhubaneswar and shall include its assigns and successors.

(b) "Contractor" (i) in the case of partnership shall mean

and trading as partners inthe names and style of
and having a place of business at
and shall include the partners for the time
being of the said firm and legal representatives of a deceased partner (ii) in

the case of individual shall mean Shri
trading in the name and style of and
shall include his heirs, successors and legal representatives (iii) in the case of
company shall mean a company incorporated under
20 and having its  registered office at
and shall include its successors and assigns.

(c) "Site" shall mean the site of the Contract works including any building and erections thereon and any other
land (inclusively) as aforesaid allotted by the Bank for the Contractor's use.

(d) "This Contract" shall mean the Articles of Agreement, the Special Conditions, the Conditions, the Appendix,
the Schedule of Quantities, Specifications, and Drawings, etc., attached hereto and duly signed.

(e) "Architect" shall mean General Manager/Deputy General Manager, Estate Department.

(f) Bank's Engineer: The term "Bank's Engineer" shall mean the person appointed and paid by the Bank to
inspect the works. The Contractor shall afford the Bank's Engineer every facility and assistance for
inspecting the works and materials, and for checking and measuring time and materials. Neither the

The Bank's Engineer or any representative of the Bank shall have power to give notice to the Contractor or
his representative of non-approval of any work or materials and such work shall be suspended or the use
of such materials shall be discontinued.

(g) The work will, from time to time, be examined by the Bank's Engineer/Bank's representative but such
examination shall not in any way exonerate the Contractor from the obligation to remedy any defects which
may be found to exist at any stage of the works or after the same is completed. Subject to the limitation of
this clause the Contractor shall take instructions only from the Bank's Engineer.

(h) "Notice in Writing" or Written Notice shall mean a notice written, typed or printed characters sent (unless
delivered personally or otherwise proved to have been received) by registered post to the last known private
or business address or registered office and shall be deemed to have been received when in the ordinary
course of post it would have been delivered.

26




(i) "Act of Insolvency” shall mean any act of insolvency as defined by the Presidency Towns Insolvency Act or
the Provincial Insolvency Act or any Act amending such original.

(i) "Net Prices" if in arriving at the Contract amount the Contractor shall have added to or deducted from the
total of the items in the tender any sum either as percentage or otherwise, than the net prices of any item in
the tender shall be the sum arrived at by adding to or deducting from the actual figure appearing in the
tender as the price of that item a similar percentage or proportionate sum provided always that in determining
the percentage of proportion of the sum so added or deducted by the Contractor the total amount of any
Prime Cost items and provisional sums of money shall be deducted from the total amount of the tender. The
expression "Net rates" or "Net Prices" when used with reference to the Contract or accounts shall be held
to mean rates or prices so arrived at.

(k) "The Works” shall mean “Renovation of 6 No. of Class —lll Flats (Civil works) at Bank's Staff Quarters
at Baramunda, Bhubaneswar, Odisha”.

()  Words imparting persons include firms and corporations. Words imparting the singular only also include the
plural and vice versa, where the context requires.

1.2 Scope of Contract

1.2.1 The Contractor shall carry out and complete the said work in every respect in accordance with this Contract
and with the directions of and to the satisfaction of the Bank's Engineer. The Bank's Engineer may in his absolute
discretion and from time to time issue further drawings and / or written instructions, details, directions, and
explanations which are hereafter collectively referred to as "Bank's Engineer's Instructions” in regard to,

(a) The variation or modification of the design, quality or quantity of works or
the addition or omission or substitution of any work.
(b) Any discrepancy in the drawings or between the Schedule of Quantities and/or
Drawings and/or Specifications.
(c) The removal from the site of any materials brought thereon by the Contractor and the substitution of any other
material therefor.
(d) The removal and/or re-execution of any works executed by the Contractors.
(e) The dismissal from the works of any persons employed thereupon.
(f) The opening up for inspection of any work covered up.
(g) The amending and making good of any defects under clause 1.19 hereof.

1.2.2 The Contractor shall forthwith comply with and duly execute any work comprised in such Bank's Engineer's
Instructions provided always that verbal instructions, directions and explanations given to the Contractor or his
representative upon the work by the Bank's Engineer shall, if involving a variation, be confirmed in writing by the
Contractor within SEVEN days, and if not dissented from in writing within a further SEVEN days by the Bank's
Engineer, such shall be deemed to be the Bank's Engineer's Instructions within the scope of Contract.

1.3 Variations to be approved by Bank

1.3.1 Notwithstanding anything  herein contained, the Bank's Engineer or  his
representative shall not, without the prior concurrence in writing of the Bank
issue any instructions, verbal or in writing, which will result in the Bank  having
to pay the Contractor an additional sum and all instructions issued to  the

Contractor should forthwith be brought to the notice of the Bank. The Contractor shall submit a statement of
variations giving quantity and rates duly supported by analysis of rates, vouchers, etc. The rates on scrutiny and
final acceptance by the Bank shall form a supplementary agreement. The Bank shall not be liable for payment
of such variations until these statements are sanctioned by it.

1.4 Drawings, Schedule of Quantities and Agreement
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1.4.1 The Contract shall be executed in duplicate and the Bank and the Contractor shall be entitled to one
executed copy each for his use. The Contractor on the signing hereof, shall be furnished by the Bank's Engineer,
free of cost, one copy each of the said Drawings and of the Specifications. Any further copies of such Drawings
required by the Contractor shall be paid for by him. The Contractor shall keep one copy of all Drawings on the
works and the Bank's Engineer or his representative shall at all reasonable times have access to the same.
Before the issue of the final certificate to the Contractor he shall forthwith return to the Bank all Drawings and
Specifications.

1.5 Contractor to provide everything necessary at his/her cost

1.5.1 The Contractor shall provide at his/her cost everything necessary for the proper execution of the works
according to the intent and meaning of the Drawings, Schedule of Quantities and Specifications taken together
whether the same may or may not be particularly shown or described therein provided that the same can
reasonably be inferred therefrom, and if the Contractor finds any discrepancy in the Drawings or between the
Drawings, Schedule of Quantities and Specifications he shall immediately and in writing refer the same to the
Bank's Engineer who shall decide which is to be followed.

1.6 Authorities, Notices and Patents

1.6.1 The Contractor shall conform to the provisions of any Act of the Legislature relating to the works, and to
the regulations and bye-laws of any authority, and of any water, electric supply and other companies and/or
authorities with whose systems the structure is proposed to be connected, and shall, before making any
variations from the Drawings or Specifications that may be necessitated by so conforming,

give to the Bank's Engineer written notice, specifying the variations proposed to be
made and the reason for making it and apply for instructions thereon. In case the
Contractor shall not within ten days receive such instructions he/she shall proceed
with the work conforming to the provisions, regulations, or bye-laws in question,
and any variation so necessitated shall be dealt.

1.6.2 The Contractor shall bring to the attention of the Bank's Engineer all notices required by the said Acts,
regulations or bye-laws to be given to any authority and pay to such authority, or to any public office all fees that
may be properly chargeable in respect of the works and lodge the receipts with the Bank's Engineer.

1.6.3 The Contractor shall indemnify the Bank against all claims in respect of patent rights and shall defend all
actions arising from such claims and shall himself pay all royalties, license fees, damages cost and charges of
all and every sort that may be legally incurred in respect thereof.

1.7 Setting out of Works

1.7.1 The Contractor shall set out the works and shall be responsible for the true and perfect setting out of the
same and for the correctness of the positions, levels, dimensions and alignment of all parts thereof. If at any
time, any error in this respect shall appear during the progress of the works or within a period of one year from
the completion of the works, the Contractor shall, if so required, at his own expense rectify such error to the
satisfaction of the Bank's Engineer.

1.8 Materials & Workmanship to conform to Descriptions

1.8.1 All materials and workmanship shall, so far as procurable, be of the respective kinds described in the
Schedule of Quantities and/or Specifications and in accordance with the Bank's Engineers' instructions and the
Contractor shall upon the request of the Bank's Engineer furnish him with all invoices, accounts, receipt and
other vouchers to prove that the materials comply therewith. The Contractor shall at his own cost arrange for
and/or carry out any test of any materials which the Bank's Engineer may require.

1.9 Contractor's Superintendence & Representative on the works

1.9.1 The Contractor shall give all necessary personal superintendent during the execution of the works and as
long thereafter as the Bank's Engineer may consider necessary until the expiration of the "Defects Liability
Period" stated in the Appendix hereto. The Contractor shall also during the whole time the works are in progress
employ a competent representative who shall be constantly in attendance at the works while the men are at
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work. Any directions explanations, instructions or notices given by the Bank's Engineer to such representative
shall be held to be given to the Contractor.

1.10 Dismissal of Workmen

1.10.1 The Contractor shall on the request of the Bank's Engineer immediately dismiss from the works any person
employed thereon by him who may, in the opinion of the Bank's Engineer be incompetent or misconduct himself
and such persons shall not be again employed on the works without the permission of the Bank's Engineer.

1.11 Access to Works

The Bank and their representatives shall at all reasonable times have free access to the works and/or to the
workshops, factories or other places where the material is lying or from which they are being obtained and the
Contractor shall give every facility to the Bank and their representative necessary for the inspection and
examination and test of the materials and workmanship. Pre-dispatch inspection of materials will be carried out
by Bank’s Technical officer. No person not authorized by the Bank except the representatives of public authorities
shall be allowed on the works at any time.

1.12 Assignment and Sub-letting

1.12.1 The whole of the works included in the Contract shall be executed by the Contractor and the Contractor
shall not directly or indirectly transfer, assign or under-let the Contract or any part/share thereof or any interest
therein without the prior written consent of the Bank, and no undertaking shall relieve the Contractor from the full
and entire responsibility of the Contract or from active superintendence of the works during their progress.

1.12.2 No alteration, omission or variation shall vitiate this Contract but in case the Bank's Engineer thinks proper
at any time during the progress of the works to make any alterations in, or additions to, or omissions from the
works or any alterations in the kind or quality of the materials to be used therein and shall give notice thereof in
writing under his hand to the Contractor, the Contractor shall alter, add to, or omit from, as the case may be, in
accordance with such notice, but the Contractor shall not do any work extra to or make alterations or additions
to or omissions from the works or any deviations from any of the provisions of the Contract, Stipulation,
Specification or Contract Drawings without the previous consent in writing of the Bank's Engineer and the value
of such extras, alterations, additions, or omissions shall in all cases be determined by the Bank's Engineers with
the prior approval in writing of the Bank and the same shall be added to, or deducted from the Contract Amount,
as the case may be, accordingly.

1.13 Schedule of Quantities

1.13.1 The schedule of quantities, unless otherwise stated shall be deemed to have been prepared in accordance
with the standard method of measurement. The mode of measurement for measurable items of work shall be as
indicated in the sub-section "mode of measurement" under section.

1.13.2 Any error in description or in quantity or in omission of items from the Schedule of Quantities shall not
vitiate this Contract but shall be rectified and the value thereof shall be added to, or deducted from, the Contract
Amount (as the case may be) provided that no rectification of errors, if any, shall be allowed in the Contractor's
Schedule of Rates.

1.14 Sufficiency of Schedule of Quantities

1.14.1 The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and
sufficiency of his tender for the works and of the prices stated in the schedule of quantities and / or the Schedule
of Rates and prices which rates and prices shall cover all his obligations under the Contract and all matters and
things necessary for the proper completion of the works.

1.15 Measurement of Works

1.15.1 The Bank’s Engineer may from time to time intimate to the Contractor that he requires the works to be
measured and the Contractor shall forthwith attend or send a qualified agent to assist the Bank's Engineer or his
representative in taking such measurements and calculations and to furnish all particulars or to give all assistance
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required by any of them.

1.15.2 Should the Contractor not attend or neglect or omit to send such Agent then the measurement taken by
the Bank's Engineer or a person approved by him shall be taken to be correct measurements of the works. Such
measurements shall be

taken in accordance with the Mode of Measurements detailed in the Specifications.

1.15.3 The Contractor or his Agent may at the time of measurement take such notes and measurements as he
may require.

1.15.4 Al authorised extra works, omissions, and all variations made without
the Bank's Engineers' knowledge, if subsequently sanctioned by him in writing (
with the prior approval in writing  of the Bank) shall be included in such
measurements.

The following procedure shall be adopted for taking & recording the Measurements of works
The measurements shall be recorded and entered in computerised format as per Annexure X in the first instance
by the contractor, and a hard copy shall be submitted to the department. All entries shall be made exactly as per
the extant procedure for recording conventional MBs.
These measurements shall be then 100% checked by the junior Engineer/ AM (Tech) If Junior Engineer/ AM

(Tech) is not available, the AM (Tech) / Mgr. (Tech) shall perform 100% check of the measurements. The
contractor shall incorporate all such changes or corrections, as may be done during these checks, to his draft
computerized measurements and submit to the department, the corrected computerised measurement in the
form of a book, duly hard bound with its page machine numbered. All the pages of this computerised MB shall
have full signature with date of the authorised official of the contractor and the official of the bank with name and
designation.

The test checking of these computerised measurements shall be carried out by the concerned officials as per
extant instructions. This book shall be treated as computerised Measurement Book.

The computerised MB given by the contractor, duly bound, with its pages machine numbered, shall have no
cutting or over- writing. In case of any error, the computerised MB shall be cancelled and the contractor shall re-
submit a fresh computerised MB, duly incorporating all corrections. This should be done before the corresponding
bill is submitted to the department for payment.

The concerned official shall record the necessary certificates for their checks and test checks as per the extant
procedure in the computerised MB. It shall be the responsibility of the concerned officials to ensure that all the
corrections have been incorporated in the computerized MB before they record their certificates.

The computerized MB shall be allotted a serial number as per the register of computerised MB to be given by
the Bank to the contractor.

All the pages of the Finalised computerizes MB shall have full signature with date of the authorised official of the
contractor and the official of the bank with name and designation. The measurements taken by the bank’s
engineer or a person approved by him shall be taken to be correct measurements of the work. All measurements
shall be taken in accordance with Mode of Measurements detail in the specifications.

1.16 Prices for extras etc. - Ascertainment of

1.16.1 The Contractor may, when authorized, and shall, when directed, in writing by the Bank's Engineer with
the approval of the Bank add to, omit from, or vary the works shown upon the drawings, or described in the
Specification, or included in the Schedule of Quantities, but the Contractor shall make no additions, omissions
or variation without such authorization or direction. A verbal authority or direction by the Bank's Engineer shall,
if confirmed by him in writing within seven days, be deemed to have been given in writing.

1.16.2 No claim for an extra item shall be allowed unless it shall have been executed under provisions of Clause
1.2.2 hereof or by the authority of the Bank's Engineer with the concurrence of the Bank as herein mentioned.
Any such extra is herein referred to as authorized extra and shall be made in accordance with the following
provisions.

(a) The net rates or prices in the original tender shall determine the valuation of
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the extra work where such extra  work is of similar character and executed
under similar conditions as the work priced therein.

(b) Rates for all items, wherever possible, should be derived out of the rates given
in the priced Schedule of Quantities.

(c) The net prices of the original tender shall determine the value of the items omitted provided if omissions
vary the conditions under which any remaining items of works are carried out the prices for the same shall
be valued under sub-clause (c) and (d) hereof.

(d) Where the extra works are not of similar character and/or executed under similar conditions as aforesaid
or where the omissions vary the conditions under which any remaining items of works are carried out or if
the amount of any omission or additions relative to the amount of the whole of the Contract Works or to any
part thereof shall be such that in the opinion of the Bank's Engineer the net rate or price contained in the
Priced Schedule of Quantities or tender or for any item of the works involves loss or expense beyond that
reasonably contemplated by the Contractor or it by reason of such omission or addition rendered
unreasonable or inapplicable, the Bank's Engineer shall fix such other price as in the circumstances he
shall think reasonable and proper, with the prior approval in writing of the Bank.

Where extra work cannot be properly measured or valued the Contractor shall be allowed day work prices as the
net rates stated in the tender or the Price Schedule of Quantities or, if not so stated, then in accordance with the
local day work rates and wages for the district; provided that in either case vouchers specifying the daily time
(and if required by the Bank's Engineer the workmen's names) and materials employed be delivered for
verification on to the Bank's Engineer or his representative at or before the end of the week following that in
which the work has been executed.

1.16.3 Extra item for variation of quantity: - The Contractor should note that unless otherwise stated the tender
is strictly on item rate basis and his attention is drawn to the fact that rates for each and every item should be
correct, workable and self-supporting. The quantities in the Schedule of Quantities approximately indicate the
total extent of work but may vary to any extent and may even be omitted thus altering the aggregate value of the
contract. However, during the actual execution of work if the quantities of any of the items of work exceeds by
more than 25 % of the tender quantities, the quantities of such items executed, by the authority of Bank’s
Engineer, in excess of 25% of the tender quantity shall be considered as an extra item of work for which the
contractors shall submit fresh rates supported by rate analysis worked on the actual cost basis plus 15% towards
establishment charges, contractor’'s over heads and profit. The rates for all such items of work, being current
ones, will not be eligible for price adjustments due to increase or decrease in prices of materials and labour rates
as per escalation formula, if any given in the tender. If any of the items of work is omitted from the accepted
tender at the sole discretion of the Bank, the contractor shall not be entitled to any claim on this account.

1.16.4 The measurement and valuation in respect of the Contract shall be completed within the "Period of final
measurements" stated in the Appendix or if not stated, then, within six months of the completion of the Contract
works as defined in Clause 1.20 hereof.

1.17 Unfixed materials when taken into account to be Property of the Bank

1.17.1 Where in any certificate (of which the Contractor has received payment) the Bank's Engineer has included
the value of any unfixed materials intended for and/or placed on or adjacent to the works such materials shall
become the property of the Bank and they shall not be removed except for use upon the works, without the
written authority of the Bank's Engineer. The Contractor shall be liable for any loss of or damage to such
materials.

1.18 Removal of Improper Works

1.18.1 The Bank's Engineer, shall during the progress of the works, have power to

order in writing from time to time the removal from the works within such
reasonable time or times as may be specified in the order, of any materials which
in the opinion of the Bank's Engineer are not in accordance with the Specifications
or the instructions of the Bank's Engineer, the substitution of proper materials and

the removal and proper re-execution of any work executed with materials or workmanship not in accordance with
the Drawings and Specifications or instructions; and the Contractor shall forth-with carry out such order at his
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own cost. In case of default on the part of the Contractor to carry out such order, the Bank shall have the power
to employ and pay other persons to carry out the same; and all expense consequent thereon, or incidental
thereto, as certified by the Bank's Engineer shall be borne by the Contractor, or may be deducted by the Bank
from any moneys due, or that may become due, to the Contractor.

1.19 Defects after Virtual Completion

1.19.1 Any defect, shrinkage, settlement or other faults which may appear within the "defect liability period" stated
in the Appendix hereto or, if none stated, then within twelve months from the date of completion of the work
arising in the opinion of the Bank's Engineer from materials or

workmanship not in accordance with the Contract, shall upon the directions in writing of the Bank's Engineer and
within such reasonable time as shall be specified therein, be amended and made good by the Contractor, at his
own cost and in case of default the Bank may employ and pay other persons to amend and make good such
defects, shrinkage, settlements or other faults, and all damages, loss and expenses consequent thereon or
incidental thereto shall be made good and borne by the Contractor and such damages, loss and expenses shall
be recoverable from him/her by the Bank or may be deducted by the Bank from any money due or that may
become due to the Contractor, or the Bank may in lieu of such amending and making good by the Contractor,
deduct from any moneys due to the Contractor a sum, to be determined by the Bank's Engineer, equivalent to
the cost of amending such work and in the event of the amount retained under Clause 1.28 hereof being
insufficient, recover the balance from the Contractor, together with any expenses the Bank may have incurred in
connection therewith. Should any defective work have been done or material supplied by any sub-Contractor
employed on the works, who has been nominated or approved by the Bank's Engineer as provided in Clauses
1.11 and 1.12 hereof the Contractor shall be liable to make good in the same manners as if such work or material
had been done or supplied by this Contractor and been subject to the provisions of the Clause 1.2 hereof. The
Contractor shall remain liable under the provisions of this clause notwithstanding the signing of any Certificate
or the passing of any accounts, by the Bank's Engineer.

1.20 Other Persons Employed by Bank

1.20.1 The Bank reserves the right to use the premises and any portions of the
site for the execution of any work not included in this Contract which it may desire

to have carried out by other persons and the Contractor shall allow all reasonable
facilities for the execution of such work not included in this Contract which it may
desire to have carried out by other persons and the Contractor shall allow all
reasonable facilities for the execution of such work but shall not be required to

provide any plant or materials for the execution of such work except by special
arrangements with the Bank. Such work shall be carried out in such manner
as not to impede the progress of the works included in the Contract and the
Contractor shall not be responsible for any damage or delay which may happen

to or occasioned by, such work.

1.21 Insurance in respect of Damage to Person & Property

1.21.1 The Contractor shall be responsible for all injury to persons, animals or things, and for all structural and
decorative damage to property which may arise from the operation or neglect of himself or of any nominated
Sub- Contractor or any employee of either, whether such injury or damage arises from carelessness, accident
or any other cause whatever in any way connected with the carrying out of this Contract. This Clause shall be
held to include inter-alia, any damage to buildings, whether immediately adjacent or otherwise and any damage
to roads, streets, footpaths, bridges or way as well as all damages caused to the buildings and works forming
the subject of this Contract by frost, rain, wind or other inclemency of weather. The Contractor shall indemnify
the Bank and hold him harmless in respect of all and any expenses arising from any such injury or damage to
persons or property as aforesaid and also in respect of any claim made in respect of injury or damage under any
Acts of any award of compensation or damages consequent upon such claim.

1.21.2 The Contractor shall reinstate all damage of every sort mentioned in this Clause, so as to deliver up the
whole of the Contract works complete and perfect in
every respect and so as to make good or otherwise satisfy all claims for damage to the property of third parties.
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1.21.3 The Contractor shall indemnify the Bank against all claims which may be made against the Bank by any
member of the public or other third party in respect of anything which may arise in respect of the work or in
consequence thereof and shall at his own expense arrange to effect and maintain, until the virtual completion of
the Contract with an approved office a Policy of Insurance in the joint names of the Bank and the Contractor
against such risks and deposit such policy or policies with the Bank's Engineer from time to time during the
currency of this Contract. The Contractor shall also similarly indemnify the Bank against all claims which may be
made upon the Bank whether under the Workmen's Compensation Act or any other statute in force during the
currency of this Contract or at Common Law in respect of any employee of the Contractor or any Sub-Contractor
and shall at his own expense effect and maintain, until the virtual completion of the Contract, with an approved
Office a Policy of Insurance in the Joint names of the Bank and the Contractor against such risks and deposit
such Policy or Policies with the Bank from time to time during the currency of the Contract.

1.21.4 The Contractor shall be responsible for any liability which may be excluded from the insurance policies
above referred to and also for all other damages to any person, animal, or property arising out of and incidental
to the negligent or defective carrying out of this Contract. He shall also indemnify the Bank in respect of any
costs, charges, or expenses arising out of any claim or proceedings and also in respect of any award of or
compensation or damages arising therefrom.

1.21.5 The Bank shall be entitled to deduct the amount of any damage, compensation, costs, charges and
expenses arising or accruing from, or in respect of any such claims or damage from any or all sums due or to
become due to the Contractor, without prejudice to the Bank's other rights in respect thereof. The Contractor
shall, at his own expense, arrange to effect and maintain (until the virtual completion of the Contract) with an
approved office, the following insurance policies and deposit such policy or policies with the Bank's Engineer
from time to time during the currency of this Contract. The same should be submitted within 10 days of issue of
work order or before commencement of the work.

1. (C.A.R. Policy) for the total amount of contract
2. Workmen compensation policy.
3. Third party liability policy with the limits as under
(a) Rs.5 lakh in respect of damage to property for any one accident or occurrence subject to an overall
ceiling of Rs.10 lakh.
(b) Rs.2 lakh per person for any one accident or occurrence.

1.22 Date of Commencement & Completion

1.22.1 The Contractor shall be allowed admittance to the site on the "Date of Commencement" stated in the
Appendix hereto, or such later date as may be specified by the Bank's Engineer and he shall thereupon and
forthwith begin the works and shall regularly proceed with and complete the same (except such paint or other
decorative work as the Bank's Engineer may desire to delay) on or before the "Date of Completion" stated in the
Appendix subject nevertheless to the provisions for extension of time hereinafter contained.

1.23 Damage for Non-completion

If the Contractor fails to maintain the required progress of the works and fails to complete the works by the
completion time stipulated in the Contract or within any extended time under time extension (under general
instruction to tenderers) and the employer certifies in writing that in his opinion the same ought reasonably to
have been completed, the Contractor shall pay the Employer the sum named as “Liquidated Damages” for the
period during which the said works shall so remain incomplete and the Employer may deduct such damages
from any moneys due to the Contractor. The contractor hereby specifically agrees and authorizes the Employer
to deduct such liquidated damages, if any, from any installment of payment becoming due and payable to the
contractor in terms of this contract or from the retention money."

Liquidated damages at the rate 0.25% of the contract amount per week of delay beyond the stipulated
period will be levied subject to maximum of 10% of the contract amount.

1.24 Delay & Extension of Time
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1.24.1 If in the opinion of the Bank, the works be delayed (a) by force majeure or (b) by reason of any
exceptionally inclement weather or (c) by reason of proceedings taken or threatened by or dispute with adjoining
or neighboring owners or public authorities arising otherwise then through the Contractor's own default or

(d) by the works or delays of other Contractors or Tradesmen engaged or nominated by the Bank and not referred
to in the Schedule of Quantities and/or Specifications or (e) by reason of Bank's Engineer's instructions as per
Clause 1.2 hereof or (f) by reason of civil commotion, local commotion of workmen or strike or lock-out affecting
any of the building trades or (g) in consequence of the Contractor not having received in due time necessary
instructions from the Bank's Engineer for which he shall have specifically applied in writing or (h) from other
causes which the Bank's Engineer may certify as beyond the control of Contractor or (i) in the event, the value
of the work exceeds the value of the Priced Schedule of Quantities owing to variation, the Bank's Engineer may
with the previous approval in writing of the Bank make a fair and reasonable extension of time for completion of
the Contract works; in case of such strike or lock-out the Contractor shall, as soon as may be given written notice
thereof to the Bank's Engineer, but the Contractor shall nevertheless constantly use his endeavor to prevent
delay and shall do all that may reasonably be required to the satisfaction of the Bank's Engineer to proceed with
work.

1.25 Failure by Contractor to comply with Bank's Engineer's Instructions

1.25.1 If the Contractor after receipt of written notice from the Bank requiring compliance within ten days fails to
comply with such further drawings and/or Bank's Engineer's instructions, the Bank may employ and pay other
persons to execute any such work whatsoever that may be necessary to give effect thereto, and all costs incurred
in connection therewith shall be recoverable from the Contractor by the Bank on the Certificate of the Bank's
Engineer as a debt or may be deducted by him from any moneys due to the Contractor.

1.26 Termination of Contract by the Bank

1.26.1 If the Contractor being an individual or a firm commits any "Act of Insolvency"”, or shall be adjudged an
Insolvent or being an Incorporated Company shall have an order for compulsory winding up made against it or
pass an effective resolution for winding up, voluntarily or subject to the supervision of the Court and the Official

Assignee or the Liquidator in such acts of insolvency or winding up, as the case may be, shall within seven days
after notice to him requiring him to do so, to show to the
reasonable satisfaction of the Bank's Engineer that he is able to carry out and fulfill the Contract and to give
security therefor, if so, required by the Bank's Engineer.

Or, if the Contractor (whether an individual, firm or Incorporated Company) shall suffer execution or other process

of court attaching property to be issued, against the Contractor.

Or shall suffer any payment under this Contract to be attached by or on behalf of any of the creditors of the
Contractor, Or shall assign or sublet this Contract without the consent in writing of the Bank first hand obtained.
Or shall charge or encumber this Contract or any payments to you, or which may become due, to the Contractor
then and there,

Or if the Bank's Engineer shall certify in writing to the Bank that the Contractor:

i) has abandoned the Contract, or

i) has failed to commence the works, or has without any lawful excuse under these Conditions suspended
the progress of the works for fourteen days after receiving from the Bank's Engineer notice to proceed,
or

iii) has failed to proceed with the works with such due diligence and failed to make such due progress as
would enable the works to be completed within the time agreed upon, or

iv) has failed to remove material from the site or to pull down and replace work for seven days after receiving
from the Bank written notice that the said materials or works were condemned and rejected by the
Bank's Engineer under these conditions, or has neglected or failed persistently to observe and perform
all or any of the acts, matters or things by this Contract to be observed and performed by the Contractor
for seven days after written notice shall have been given to the Contractor requiring the Contractor to
observe or perform the same.

Then and in any of the said cases the Bank may, notwithstanding any previous waiver, after giving seven days'
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notice in writing to the Contractor, determine the Contract, but without thereby affecting the powers of the Bank's
Engineer or the obligations and liabilities of the Contractor, the whole of which shall continue in force as fully as
if the Contract had not been so determined, and as if the works subsequently executed had been executed by
or on behalf of the Contractor. And further, the Bank by his agents or servants may enter upon and take
possession of the works and all plant, tools, scaffoldings, shade, machinery, steam and other power utensils and
materials lying upon the premises of the adjoining lands or roads, and use the same as his own property or may
employ the same by means of his own servants and workmen in carrying on and completing the works or by
employing any other Contractor or other person or persons to complete the works, and the Contractor shall not
in any way interrupt or do any act, matter or thing to prevent or hinder such other Contractor or other person or
persons employed for completing and finishing or using the materials and plant for the works. When the works
shall be completed or as soon thereafter as convenient the Bank's Engineer shall give a notice in writing to the
Contractor to remove his surplus materials and plant, and

should the Contractor fail to do so within a period of fourteen days after receipt thereof by him, the Bank may sell
the same by public auction, and give credit to the Contractor for the net amount realised. The Bank's Engineer
shall thereafter ascertain and certify in writing under his hand what (if anything) shall be due or payable to, or by
the Bank, for the value of the said plant and materials so taken possession of by the Bank and the expenses or
loss which the Bank shall have been put to in procuring the works to be completed, and the amount, if any, owing
to the Contractor and the amount, which shall be so certified, shall thereupon be paid by the Bank to the
Contractor or by the Contractor to the Bank, as the case may be, and the Certificate of the Bank's Engineer shall
be final and conclusive between the parties.

1.27 Termination of Contract by Contractor

1.27.1 If payment of the amount payable by the Bank under certificate of the Bank's Engineer shall be in arrears
and unpaid for thirty days after notice in writing requiring payment of the amount as aforesaid shall have been
given by the Contractor to the Bank, or if the Bank interferes with or obstructs the issue of any such certificate,
or if the Bank shall repudiate the Contract, or if the works be stopped for three months under the order of the
Bank's Engineer or the Bank or by any injunction or other order of any Court of Law, then and in any of the said
cases, the Contractor shall be at liberty to determine the Contract by notice in writing to the Bank, through the
Bank's Engineer, and he shall be entitled to recover from the Bank, payment for all works executed and for any
loss he may sustain upon any plant or materials supplied or purchased or prepared for the purpose of the
Contract.

1.27.2 In arriving at the amount of such payment, the net rates contained in the Contractor's original tender shall
be followed, or where the same may not apply, valuation shall be made.

1.28 Certificate & Payments

1.28.1 A The Contractor shall be paid by the Bank from time to time by installments under Interim Certificates to
be issued by the Bank's Engineer to the Contractor on account of the works executed when in the opinion of the
Bank's Engineer work to the approximate value named in the Appendix as Value of work for Interim Certificates
(or less at the reasonable discretion of the Bank's Engineer) has been executed in accordance with the Contract.
No certificate of the Bank's Engineer shall of itself be conclusive evidence that any works or materials to which
it relates are in accordance with the Contract neither will the Contractor have a claim for any amounts which the
Bank's Engineer might have certified in any interim bill and paid by the Bank and which might subsequently be
discovered as not payable and in this respect the Bank's decision shall be final and binding.

1.28.1 B. The contractor, on signing an Undertaking in the specified form, shall be entitled to be paid during the
progress of the execution of the work up to 75 % of the assessed value of any materials (The assessed value
shall be the least of the purchase value supported by the tax paid vouchers, duly verified, or material price
derived from the tender rate for the respective item) which are in the opinion of the Bank's Engineer non-
perishable, non-fragile and are in accordance with the contract and which have been brought on the site in
connection therewith as per the approved progress plan and are adequately stored and/or protected
against damage by weather or other causes but which have not at the time of advance been incorporated in
the works. When materials on account of which an advance has been made under this sub-clause are
incorporated in the work, the amount of such advance shall be recovered /deducted from the next payment
made under any of the clause or clauses of this contract.

The decision of the Engineer- in-Charge shall be final and binding on the contractor in this matter. No secured
advance, shall however, be paid on high-risk materials such as ordinary glass, sand, petrol, diesel etc.
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1.28.2 The Bank's Engineer shall have power to withhold any certificate if the works or any parts thereof are not
being carried out to his satisfaction.

1.28.3 The Bank's Engineer may by any certificate make any correction in any previous certificate which shall
have been issued by him.

1.28.4 No Certificate of Payment shall be issued by the Bank's Engineer if the Contractor fail to ensure the works
and keep them insured till the completion of the work.

1.28.5 Payments upon the Bank's Engineer's Certificate shall be made within the
periods named in the Appendix as "Period for honour of Certificate" after such
Certificates have been delivered to the Bank.

1.29 Delayed Payment

Any amounts payable by the Bank to the Contractor in pursuance of any Certificate given by the Bank's Engineer
hereunder shall, if not paid within the "Period for honouring Certificate" named in the Appendix, carry interest at
the rate named in the Appendix, as the "Rate of Interest for Delayed Payment" from the date upon which such
sum ought to have been paid by the Bank until the payment.

1.30 Matters to be finally determined by Bank's Engineer

1.30.1 The decision, opinion, direction, Certificate of the Bank's Engineer (Except for payment) with respect to
all or any of the matters under Clauses 1.2.1 (a, b), 1.5, 1.6, 1.13 and 1.24 (a,b,c,d and f) hereof (which matters
are herein referred to as the excepted matters) shall be final and conclusive and binding on the parties hereto
and shall be without appeal. Any other decision, opinion, direction, certificate or valuation of the Bank's Engineer
or any refusal of the Bank's Engineer to give any of the same, shall be subject to the right of Arbitration and
review under Clause 1.31 hereof in the same way in all respects (including the provisions as to opening the
reference) as if it were a decision of the Bank's Engineer.

1.31 Settlement of Dispute by Arbitration

1.31.1 All disputes and differences  of any kind whatever arising out of orin
connection  with Contract or the carrying out of the works (whether during the
progress of the works or after their completion and whether before or after the
determination, abandonment or breach of the Contract) shall be referred to and

settled by the Bank's Engineer, who shall state  his decision in writing. Such

decision may be in the form of a final certificate or otherwise. The decision of the Bank's Engineer with respect
to any of the excepted matters shall be final, But if either the Bank or the Contractor be dissatisfied with the
decision of the Bank's Engineer on a matter, question or dispute of any kind (except any of the excepted matters)
or as to the withholding by the Bank's Engineer of any Certificate to which the Contractor may claim to be entitled,
then and in any such case, either party (the Bank or the Contractor) may within 28 days after receiving notice of
such decision given a written notice to the other party through the Bank’s Engineer requiring that matters in
dispute be arbitrated upon. Such written notice shall specify the matters which are in dispute or difference of
which such written notice has been given and no other shall be and is hereby referred to the arbitration and final
decision of an arbitrator to be agreed upon as appointed by both the parties or, in case of disagreement as to
the appointment of a single arbitrator, to the appointment of two arbitrators, one to be appointed by each party ,
which arbitrators shall, before taking upon themselves the burden or reference, appoint an Umpire.

1.31.2 The Arbitrator or Arbitrators, as the case may be, shall have power to open
up, review and revise any certificate, opinion, decision, requisition of notice, save in
regard to the excepted matters referred to in the preceding Clause, and to
determine all matters in dispute, which shall be submitted to arbitration and of
which notice shall have been given as aforesaid.
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1.31.3 The Arbitrator or Arbitrators, as the case be, shall make his or their award within one year (or such further
extended time as may be decided by him or they, as the case may be, with the consent of the parties from the
date of the Arbitrator entering on the reference. In case during the arbitration proceedings the parties mutually
settle, compromise or compound their dispute or difference, the Arbitrator or Arbitrators, as the case may be
shall be deemed to have been revoked and the arbitration proceedings shall stand withdrawn or terminated, with
effect from the date on which the parties file a joint memorandum of settlement thereof, with the Arbitrator or
Arbitrators as the case may be.

1.31.4 Upon every or any such reference, the cost of and incidental to the reference and award respectively shall
be in the discretion of the Arbitrator or Arbitrators, as the case may be, who may determine, the amount thereof,
or direct the same to be taxed as between attorney and client or as between party and party, and shall direct by
whom and to whom and in what manner the same shall be borne and paid. This submission shall be deemed to
be a submission to Arbitration within the meaning of the Indian Arbitration and Conciliation Act,1996 or any
statutory modification thereof. The Award of the Arbitrator or Arbitrations, as the case shall be final and binding
to the parties. It is agreed that the Contractor shall not delay in carrying out the works by reasons of any such
matter, question or dispute being referred to arbitration but shall proceed with the work with all due diligence and
shall, until the decision of the Arbitrator or Arbitrators, as the case may be, given abide by the decision of the
Bank’s Engineer and no Award of Arbitrator or Arbitrators, as the case maybe , shall relieve the Contractor of his
obligations to adhere strictly to the Bank’s Engineer’s instructions with regard to the actual carrying out of the
works. The Bank and the Contractor hereby also agree that arbitration under this Clause shall be a condition
precedent to any right to action under the Contract.

1.32 Right of Technical Scrutiny of Final Bill

1.32.1 The Bank shall have a right to cause a technical examination of the works by any agency and the full and
the final bill of the Contractor including all supporting vouchers, abstracts, etc, to be made at the time of payment
of the final bill. If as a result of this examination or otherwise any sum is found to have been overpaid or over-
certified it shall be lawful for the Bank to recover the sum.

1.33 Bank Entitled to Recover Compensation Paid to Workmen

1.33.1 If, for any reason, the Bank is obliged, by virtue of the provisions of the
workman's ~ Compensation Act, 1923, or any Statutory Modification or re-
enactment  thereof to pay compensation to a workman employed by the
Contractor, in execution of the works, the Bank, shall be entitled to recover
from the Contractor the amount of compensation so paid, and without prejudice to
the rights of the Bank under the said Act. The Bank shall be at liberty to

recover such amount or any part thereof by deducting it from the security deposit or
from any sum due by the Bank to the Contractor under  this Contract or
otherwise. The Bank shall not be bound to contest any claim made against it
under the said Act, except on the written request  of the Contractor and upon his

giving to the Bank full security to the satisfaction of the Bank for all costs

for which the Bank might become liable in consequence of contesting such

claim.

1.34 Abandonment of Works

1.34.1 If at any time after the acceptance of the tender, the Bank shall for any reasons whatsoever not require
the whole or any part of the works to be carried out, the Bank's Engineer shall give notice in writing to the
Contractor who shall have no

claim to any payment of compensation or otherwise whatsoever on account of any profit or advantage which he
might have derived from execution of the whole works.

1.35 Return of Surplus Materials

1.35.1 Notwithstanding anything to the contrary contained in any of all the clauses of this Contract, where any
materials for the execution of the Contract are procured with the assistance of the Bank by purchase made under
orders or permits or licenses issued by Government the Contractor shall hold the said materials economically
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and solely for the purpose of the Contract and not dispose off them without the prior written permission of the
Bank and return them to the Bank, if required by the Bank at the price to be determined by the Bank's Engineer
having due regard to the condition of the materials, the price to be determined not to exceed the purchase price
thereof inclusive of sales tax, octroi and other such levies paid by the Contractor in respect thereof. In the event
of breach of the aforesaid condition, the Contractor shall, in addition to being liable to action for contravention of
the terms of licenses or permits and/or criminal breach of trust, be liable to the Bank all moneys, advantages or
profits resulting or which in the usual course would have resulted to him by reason of such breach.

1.36 Right of the Bank to Terminate Contract in the Event of Death of Contractor, if Individual

1.36.1 Without prejudice to any of the rights or remedies under this Contract, if the Contractor being an individual,
dies, the Bank shall have the option of terminating the Contract without incurring any liability for such termination.

1.37 Testing (if required by the Bank)

1.37.1 As required by Bank’s engineer, certificate/ purchase bill to be submitted if required.

1.38 Prevention of Sexual Harassment

a) The Contractor / Agency shall be solely responsible for full compliance with the provisions of "the
Sexual Harassment of women at workplace (Prevention, Prohibition and Redressal) Act, 2013. In case of
any complaint of sexual harassment against its employee within the premises of the Bank, the complaint
will be filed before the Internal Complaints Committee constituted by the Contractor Agency and the
Contractor/Agency shall ensure appropriate action under the said Act in respect to the complaint.

b) Any complaint of sexual harassment from any aggrieved employee of the contractor against any
employee of the Bank shall be taken cognizance of by the Regional Complaints Committee constituted by
the Bank.

c) The contractor shall be responsible for any monetary compensation that may need to be paid in
case the incident involves the employees of the contractor, for instance any monetary relief to Bank's
employee, if sexual violence by the employee of the contractor is proved.

d) The contractor shall be responsible for educating its employees about prevention of sexual
harassment at workplace and related issues.
e) The contractor shall provide a complete and updated list of its employees who are deployed within

the Bank's premises.
1.39 Non-Disclosure Clause

The Contractor shall not disclose directly or indirectly any information, materials and details of the Bank's
infrastructure/systems/ equipments etc., which may come to the possession or knowledge of the Contractor
during the course of discharging its contractual obligations in connection with this agreement, to any third
party and shall at all times hold the same in strictest confidence. The Contractor shall treat the details of
the contract as private and confidential, except to the extent necessary to carry out the obligations under it
or to comply with applicable laws. The Contractor shall not publish, permit to be published, or disclose any
particulars of the works in any trade or technical paper or elsewhere without the previous written consent
of the Employer. The Contractor shall indemnify the Employer for any loss suffered by the Employer as a
result of disclosure of any confidential information. Failure to observe the above shall be treated as breach
of contract on the part of the Contractor and the Employer shall be entitled to claim damages and pursue
legal remedies. The Contractor shall take all appropriate actions with respect to its employees to ensure
that the obligations of non-disclosure of confidential information under this agreement are fully satisfied.
The Contractor's obligations with respect to non-disclosure and confidentiality will survive the expiry or
termination of this agreement for whatever reason

1.40 Work at Site

1.40.1 The contractor shall inspect the site and ascertain for himself the nature, character and extent of work to
be executed and shall include all items, whether specifically mentioned or not in the Specifications, Drawings, or
Schedule of quantity to make with the intent and purpose of these Specifications.
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1.40.2 Before submitting the quotations the Contractor is advised to inspect the site and understand the scope
of the work fully. In case of any clarifications required, The Contractor may approach the Bank’s Engineer.
1.40.3 The labourer of the Contractor will not be allowed to stay within the premises except during the work.
1.40.4 The electric power required for the work can be drawn from the existing supply point available a site.
Necessary switch boards with fuse, wires etc. and other accessories required for drawing the power to site will
have to be arranged by the contractor.

1.40.5 Permission, if any, required from the local bodies shall have to be obtained by the contractor at his own
cost.

1.40.6 The entire materials for the work shall be brought to the working area through the staircase only and the
lifts of the Bank shall not be used for the purpose.

1.40.7 The intending Contractor may obtain any clarifications regarding the tender from the office of the AGM,
Estate Department, Reserve Bank of India, Bhubaneswar.

1.40.8 The Contractor may please note that the area involved for this work is inside the office Building. This
building, therefore, is in occupation. The Contractor, therefore, will have to carry out his work without causing
any inconvenience to the staff working in the Premises.

1.40.9 The work area required to be cleared of debris on a day to day basis without any additional cost to the
Bank.

1.40.10 At the site of work either the contractor himself should be present to supervise the work or else make
necessary arrangements to post a qualified supervisor to supervise the work at site. Any instructions given by
the Bank’s engineer to the supervisor will be construed to have been given to the contractor and similar
compliance expected from him.

1.40.11 Any damage caused to the Bank’s/other property (inside the premises) shall be made good by the
contractor at his own cost.

1.40.12 The contractor shall ensure that the labourers employed by him have some official valid documents
(OVD) such as Aadhar card, voter ID card, driving license etc. to facilitate security related checks on them. In
case the labourers do not have any document to prove their identity they may not be allowed to enter the Bank
building premises.

I/We have understood all the above-mentioned conditions and they are acceptable to me/us.

Place: Signature of Tenderer
Date: Name and designation:

Name of firm with Seal
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Section H
A bidder is liable for debarment/disqualification from bidding on the following rounds:

1. Ifitis determined that the bidder has committed the following acts or omissions in contravention of the
code of integrity:

a) Making offer, solicitation or acceptance of bribe, reward or gift or any material benefit, either directly or
indirectly, in exchange for an unfair advantage in the procurement process or to otherwise influence the
procurement process.

b) Any omission or misrepresentation that may mislead or attempt to mislead so that financial or other benefit
may be obtained, or an obligation avoided.

¢) Any collusion, bid rigging or anticompetitive behavior that may impair the transparency, fairness and the
progress of the procurement process.

d) Improper use of information provided by the procuring entity to the bidder with an intent to gain unfair
advantage in the procurement process or for personal gain.

e) Any financial or business transactions between the bidder and any official of the procuring entity related to
tender or execution process of contract: which can affect the decision of the procuring entity directly or
indirectly.

f) Any coercion or any threat to impair or harm, directly or indirectly, any party or its property to influence the
procurement process.

g) Obstruction of any investigation or auditing of a procurement process.

h) Making false declaration or providing false information for participation in a tender process or to secure a
contract.

i) Failed to disclose conflict of interest.

j) Failed to disclose any previous transgressions made in respect of the provisions of sub-clause(i) with any
public institution / entity in India or any other country during the last three years or of being debarred by any
public procuring institution / entity

2. For any actions or omissions by the bidder other than violation of code of integrity, which in the opinion of the
Bank warrants debarment, for the reasons like supply of sub-standard material, on-supply of material,
abandonment of works, substandard quality of works, failure to abide terms of the tender etc.

3. If the bidder has been convicted of an offence— (a) under the Prevention of Corruption Act, 1988; or (b) the
Indian Penal Code or any other law for the time being in force, for causing any loss of life or property or
causing a threat to public health as part of execution of a public procurement contract.
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Undertaking regarding declaration of debarment by public institution(s)
(To be submitted by the tenderer on their letterhead)

Name of Work: .........coveviniininnn.n.

Tl WE e (Name of the bidder) declares that

(a) I/ we or any of our allied firm* is / are not debarred / suspended / blacklisted by any public institution /
entity in India or any other countryason ......................... (last date of submission of bid).

(b) I/ we or any of our allied firm* have not made any transgression in respect of the code of integrity with any
public institution / entity in India or any other country in last three years as on.... ............ (last date of
submission of bid).

(c) I/ we will inform the Bank in writing, in case, | / we or any of our allied firm* is / are debarred / suspended /
blacklisted by any public institution / entity in India or other country on or before award of work for the captioned
work.

2.0/ Wit (Name of the firm) declare that | /we or our allied firm*
................................................ (Name of the allied firms(s)) is / are debarred / suspended/ blacklisted by
..................................................... (Name and address of public institution in India or any other country)
and the same effective Up 10 ....oeeevveeei i, (date). A copy of such letter is attached
for your information and record.

(Seal and signature of the applicant)
Date:
Place:

Note: Strike out one of the above two declarations which is not applicable
*Allied firm: A firm would be termed as “allied firm” if the management is common, or substantial or majority

shares are owned by the banned / suspended firm and by virtue of this it has a controlling voice. Further all
successor firms will also be considered as allied firms.
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Reserve Bank of India
Estate Department
Bhubaneswar
Annexure |

ARTICLES OF AGREEMENT

ARTICLES OF AGREEMENT made the day of
between the Reserve Bank of India having its Central office at Mumbai — 400 001
(hereinafter called “The Bank”) of the one part and (herein after

called the “contractor”) of the other part.
WHEREAS THE Bank is desirous of carrying out ‘Renovation of 6 No. of Class —lll Flats (Civil works) at
Bank's Staff Quarters at Baramunda, Bhubaneswar, Odisha.’ has caused Drawing and Bills of Quantities
showing and describing the work to be done to be prepared by or under the direction of Bank’s Engineer.
AND WHEREAS the contractor has agreed to execute upon and subject to the conditions set forth herein and
to the conditions set forth in the Special Conditions and in the Schedule of Quantities and Conditions of Contract
( all of which are collectively hereinafter referred to as “the said Conditions”) the works shown upon the said
Drawings and / or described in the said Specification and included in the Schedule of Quantities at the respective
rate therein set forth amounting to the sum as therein arrived at or such other sum as shall become payable
there under (hereinafter referred to as “the said Contract Amount”).
NOW IT IS HEREBY AGREED AS FOLLOWS
1. In consideration of the said Contract Amount to be paid at the times and in the manner set forth in the

said Conditions, the contractor shall upon and subject to the said Conditions execute and complete the

work shown upon the said Drawings and described in the said Specifications and the Schedule of

Quantities.

2. The Bank shall pay the contractor the said Contract Amount or such other sum as shall become payable,
at the times and in the manner specified in the said Conditions.

3. The term “Bank’s Engineer” in the said condition regarding execution of the work, quality of construction,
quality of materials, progress and completion of the project etc. shall mean the Deputy General Manager
(Technical), or any other person designated for the purpose by the Reserve Bank of India. As far as the
operation of the provision of the contract viz. clause relating to settlement of disputes through arbitration,
the term “Bank’s Engineer” shall be read as Deputy General Manager / Officer — in-charge, of the Estate
Department, Reserve Bank of India, Bhubaneswar.

4. The said Conditions and Appendix thereto shall be read and construed as forming part of this Agreement,
and the parties hereto shall respectively abide by, submit themselves to the said Conditions perform the
agreements on their part respectively in the said Conditions contained.

5. The plans, agreement and documents mentioned herein shall form the basis of this contract.

6. This Contractis neither a fixed lump sum Contract nor a piece Work Contract, but it is a Contract to carry
out the work in respect of “Renovation of 6 No. of Class -lll Flats (Civil works) at Bank's Staff
Quarters at Baramunda, Bhubaneswar, Odisha.” to be paid for according to actual measured
quantities at the rates contained in the Schedule of quantities or as provided in the said Conditions.

7. The Contractor shall afford every reasonable facility for the carrying out of all works relating to civil works,
installation of sanitary work and fittings, permanent water supply, electrical installations, fittings, and
other ancillary works in the manner laid down in the said Conditions, and shall make good any damages
done to walls, floors, etc. after the completion of such works.

8. The Bank reserves to itself the right of altering the Drawings and nature of the work by adding to or
omitting any items of work or having portions of the same carried out without prejudice to this Contract.
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10.

11.

12.

13.

14.

15.

The Contractor shall not disclose directly or indirectly any information, materials and details of the Bank's
infrastructure/systems/equipment’s etc., which may come to the possession or knowledge of the
Contractor during discharging its contractual obligations in connection with this agreement, to any third
party and shall at all times hold the same in strictest confidence. The Contractor shall treat the details of
the contract as private and confidential, except to the extent necessary to carry out the obligations under
it or to comply with applicable laws. The Contractor shall not publish, permit to be published, or disclose
any of the works in any trade or technical paper or elsewhere without the previous written consent of the
Bank. The Contractor shall indemnify the Bank for any loss suffered by the Bank because of disclosure
of any confidential information. Failure to observe the above shall be treated as breach of contract on
the part of the Contractor and the Bank shall be entitled to claim damages and pursue legal remedies.
The Contractor shall take all appropriate actions with respect to its employees to ensure that the
obligations of non-disclosure of confidential information under this agreement are fully satisfied. The
Contractor's obligations with respect to non-disclosure and confidentiality will survive the expiry or
termination of this agreement for whatever reason.

Time shall be considered as the essence of this Contract and the Contractor hereby agrees to commence
the work soon after the site is handed over to him or from tenth day after the date of issue of formal
works order as provided for in the said Conditions whichever is later and to complete the entire work
within specified time period subject nevertheless to the provisions for extension of time.

All payments by the Bank under this contract will be made only at Bhubaneswar.

All disputes arising out of or in any way connected with this agreement shall be deemed to have arisen
at Bhubaneswar and only Courts in Bhubaneswar shall have jurisdiction to determine the same.

The several parts of this Contract have been read by the Contractor and fully understood by the
Contractor.

The contractor/agency shall be solely responsible for full compliance with the provision of Sexual
harassment of Women at workplace under Prevention, Prohibition and Redressal Act 2013. In case of
any complaint of sexual harassment against its employee within the premises of Bank, the complaint will
be filed before the Internal Complaints Committee constituted by the contractor/agency and the
contractor/agency shall ensure appropriate action under the said Act in respect of the complaint.

(a) Any complaint of sexual harassment from any aggrieved employee of the contractor against any
employee of the Bank shall be taken cognizance of by the Regional Complaints Committee
constituted by the bank.

(b) The contractor shall be responsible for any monetary compensation that may need to be paid in case
of incident involves the employee of the contractor, for instance any monetary relief to Bank’s
employee, if sexual violence by the employee of the contractor id proved.

(c) The contractor shall be responsible for educating its employees about the prevention of sexual
harassment at workplace and related issues.

(d) The contractor shall provide a complete and updated list of its employees who are deployed within
the bank’s premises.

Contractors shall comply with minimum wage Act and labour Act in force. Notices/penalty, if any, issued/
imposed by any statutory bodies in the work due to lapses by the contractor in complying with the
statutory norms/ requirements shall be paid by the contractor, without any claim to the Bank.

IN WITNESS WHERE OF the Bank and the Contractor have set their respective hands to these presents
and two duplicates thereof the day and year first hereinabove written. (If the Contractor is a partnership or
an individual).

IN WITNESS WHERE OF the Bank has set its hands to these presents through its duly authorized officials
and the Contractor has caused its common seal to be affixed hereunto and the said two duplicates/ has
caused these presents and the said two duplicates hereof to be executed on its behalf, the day and year first
hereinabove written, (If the Contractor is a Company).

Signature Clause
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SIGNED AND DELIVERED BY THE
Reserve Bank of India by the hand of

(Name and designation)

In the presence of withesses

SIGNED AND DELIVERED BY ............ If the party is a partnership firm or an individual
should be signed by all or on behalf of all the
(1) e partners

(2) e,
AdAress ...

Witnesses

The COMMON SEAL OF:
Was hereunto affixed pursuant to the Resolutions passed by its Board of Directors
at the meeting held

(1) e If the contractor signs
under Its common
()i seals, the signature

clause should tally with
the sealing clause in
the Articles of
Association

If the Contractor is
signing by the hand of
power of attorney,
whether a company or
individual
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Annexure Il
Proforma of Bank Guarantee for Earnest Money Deposit
(On Non-Judicial Stamp paper)

The Regional Director, Place

Reserve Bank of India Date
Bhubaneswar

Dear Sir/Madam,

Renovation of 6 No. of Class -lll Flats (Civil works) at Bank's Staff Quarters at Baramunda,

Bhubaneswar, Odisha.

WHEREAS

Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai, (hereinafter called “the
RBI”) has invited tenders for the captioned work (hereinafter called “the said tender”) on the terms and conditions
mentioned in the said tender documents.

It is one of the terms of invitation of tenders that the tenderer shall furnish a Bank Guarantee for a sum of Rs.

(Rupees only) as Earnest Money Deposit (EMD).
M/s. (Name of the Tenderer/Bidder) , (hereinafter called as “the Tenderer/ Bidder”), who are our
Clients/Constituents intend to submit their tender/ Bid for the said work and have requested us to furnish Bank
Guarantee to RBI in respect of the said sum of Rs. (Rupees

only) in respect of EMD.

NOW THIS GUARANTEE WITNESS THE

1. We (Name of the Bank) do hereby agree with and
undertake to RBI, their Successors, Assigns that in the event of the RBI coming to the conclusion that
the Tenderer have not performed their obligations under the said conditions of the tender or have
committed a breach thereof, which conclusion shall be binding on us as well as the said Tenderer; we
shall on demand by the RBI, pay without demur to the RBI, a sum of Rs. (Rupees

only) or any lower amount that may be

demanded by the RBI. Our guarantee shall be treated as equivalent to the Earnest Money Deposit for
the due performance of the obligations of the Tenderer under the said Conditions, provided, however,

that our liability against such sum shall not exceed the sum of Rs. (Rupees
only).
2. We also agree to undertake to and confirm that the sum not exceeding Rs. (Rupees

only) as aforesaid shall be paid by us without any
demur or protest, merely on demand from the RBI on receipt of a notice in writing stating that the amount
is due to them and we shall not ask for any further proof or evidence and the notice from the RBI shall
be conclusive and binding on us and shall not be questioned by us in any respect or manner whatsoever.
We undertake to pay the amount claimed by the RBI within a period of one week from the date of receipt
of the notice as aforesaid.

3. We confirm that our obligation to the RBI under this guarantee shall be independent of the agreement
or agreements or other understandings between the RBI and the Tenderer.

This guarantee shall not be revoked by us without prior consent in writing of the RBI.
We hereby further agree that —

a) Any forbearance or commission on the part of the Reserve Bank of India in enforcing the conditions
of the said agreement or in compliance with any of the terms and conditions stipulated in the said
tender and/or hereunder or granting of any time or showing of any indulgence by the Reserve
Bank of India to the Contractor or any other matters in connection therewith shall not discharge us
in any way and our obligation under this guarantee. This guarantee shall be discharged only by
the performance by the Contractors of their obligations and in the event of their failure to do so, by
payment by us of the sum not  exceeding Rs. /-
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b)

c)

d)

Our liability under these presents shall not exceed the sum of Rs.

/- (Rupees

only)

Our liability under this agreement shall not be affected by any infirmity or irregularity on the part of
our said constituents in tendering for the said work or their obligations there under or by dissolution
or change in the constitution of our said constituents.

This guarantee shall remain in force up to (Six months from the last date of receipt
of this tender) provided that if so desired by the Reserve Bank of India, this guarantee shall be
renewed for a further period as may be indicated by them on the same terms and conditions as
contained herein.

Our liability under this presents will terminate unless these presents are renewed as provided
hereinabove on the or on the day when our said constituents comply with their
obligations, as to which a certificate in writing by the Reserve Bank of India alone is the conclusive
proof whichever date is later. Unless a claim or suit or action is filed against us within six months
from that date or any extended period, all the rights of the Reserve Bank of India against us under
this guarantee shall be forfeited and we shall be released and discharged from all our obligations
and liabilities hereunder.

Yours' faithfully,
For and on behalf of

Bank.

Authorized official.

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and shall be
signed by the official whose signature and authority shall be verified).
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Annexure lll
Proforma Of Bank Guarantee for Performance Security Deposit
(On Non-Judicial Stamp paper)

The Regional Director, Place
Reserve Bank of India Date
Bhubaneswar

Dear Sir/Madam,

Renovation of 6 No. of Class -lll Flats (Civil works) at Bank's Staff Quarters at Baramunda,

Bhubaneswar, Odisha.
WHEREAS

WHEREAS

Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai, (hereinafter called

“the RBI”) has awarded the Contract for the captioned project (hereinafter called the "Contract") to M/s

(Name of the Contractor) (hereinafter called " the said Contractor"

which expression shall include its successors and assigns).

AND Whereas the Contractor is bound by the said Contract to submit to RBI a Performance

Security for a total amount of 2. (Rupees

only) (Amount in figures and words) for the due fulfilment by the

said contractor of the terms and conditions contained in the contract.

We, (Name of the Bank), (hereinafter called “the Bank”), at the request of M/s

, the contractor, do hereby undertake to pay to the RBI an amount not exceeding Rs
as Performance Guarantee for due fulfilment of the terms and conditions of the contract.

NOW THIS GUARANTEE WITNESS THE

1. We (Name of the Bank) do hereby agree with and
undertake to RBI, their Successors, Assigns that in the event of the RBI coming to the conclusion
that the Contractor has not performed his obligations under the said conditions of the contract or
have committed a breach thereof, which conclusion shall be binding on us as well as the said
contractor; we shall on demand by the RBI, pay without demur to the RBI, a sum of Rs.

(Rupees
only) or any lower amount that may be demanded by the RBI. Our guarantee
shall be treated as equivalent to the Performance Guarantee Amount for the due performance of the
obligations of the Contractor under the said Contract, provided, however, that our liability against
such  sum shall not exceed the sum of Rs. (Rupees
only).

2. We also agree to undertake to and confirm that the sum not exceeding Rs.

/- (Rupees only) as aforesaid shall be
paid by us without any demur or protest, merely on demand from the Reserve Bank of India on receipt
of a notice in writing stating the amount is due to them and we shall not ask for any further proof or
evidence and the notice from the Reserve Bank of India shall be conclusive and binding on us and
shall not be questioned by us in any respect or manner whatsoever. The Bank shall pay to RBI any
money so demanded notwithstanding any dispute/disputes raised by the Contractor in any suit or
proceedings pending before any Court, Tribunal or Arbitrator/s relating thereto and the liability under
this guarantee shall be absolute and unequivocal. We undertake to pay the amount claimed by the
RBI within a period of one week from the date of receipt of the notice as aforesaid.

3. We confirm that our obligation to the Reserve Bank of India under this guarantee shall be independent
of the agreement or agreements or other understandings between the Reserve Bank of India and the
Contractor.

4. This guarantee shall not be revoked by us without prior consent in writing of the RBI.
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We hereby further agree that —

a)

Any forbearance or commission on the part of the Reserve Bank of India in enforcing the conditions
of the said agreement or in compliance with any of the terms and conditions stipulated in the said
tender and/or hereunder or granting of any time or showing of any indulgence by the Reserve Bank
of India to the Contractor or any other matters in connection therewith shall not discharge us in any
way and our obligation under this guarantee. This guarantee shall be discharged only by the
performance by the Contractors of their obligations and in the event of their failure to do so, by payment
by us of the sum not exceeding Rs. /- (RUPEES. ... only)

Our liability under these presents shall not exceed the sum of Rs. (Rupees only).

Our liability under this agreement shall not be affected by any infirmity or irregularity on the part of our
said constituents/clients or their obligations thereunder or by dissolution or change in the constitution
of our said constituents.

This guarantee shall remain in force up to (60 days beyond the Virtual completion) provided that
if so desired by the RBI, this guarantee shall be renewed for a further period as may be indicated by
them on the same terms and conditions as contained herein.

Our liability under these presents will terminate unless these presents are renewed as provided
hereinabove on the or on the day when our said constituents comply with their obligations, as to which
a certificate in writing by the RBI alone is the conclusive proof whichever date is later. Unless a claim
or suit or action is filed against us within or any extended period, all the rights of the RBI against us
under this guarantee shall be forfeited and we shall be released and discharged from all our obligations
and liabilities hereunder.

In witness whereof I/We of the Bank have signed and sealed this guarantee on the -------—-- day of --------—-
(Month) (Year) being herewith duly authorized.

For and on behalf of (Name of the Bank)

Signature of authorized Bank official
Name:

Designation

Stamp/ Seal of the Bank

Signed, sealed and delivered for and on behalf of the Bank by the above named in the presence of:

Witness 1

Signature ...

Name ......coooeeiiiiiiiiaee

AdAress ...

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and shall
be signed by the official whose signature and authority shall be verified).
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Annexure — IV

January 31, 2020)

. Details of similar qualifying works executed before 5 years (Date of work order should be on or before

carried out

Sr. | Name Name and Nature & The name and full Amount Whether Remarks
No. | of the | address of specification address of the work
work the owner of the work officer under whom completed
the work was in time

ii. Details of similar qualifying works executed during the last 5 years (completed on or after January

31, 2020)
Sr. Name and Nature of Value of | Whether works | Completion |Fax /phone number
No. address of the similar the work | completed in period as per |&contact person of
firm work time or not (give| work order the firm
date of start &

and date of

completion)
Place :
Date:
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Annexure -V
FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF PROPOSAL
(On Non-Judicial Stamp Paper of appropriate value)

Know all men by these presents, We....... ..o (Name of the Bidder and
address of their registered office) do hereby constitute, appoint and authorize Mr./Ms. ..............................
........................................................... (Name and residential address of Power of Attorney holder) who is
presently employed with us and holding the position of
as our attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in connection with or
incidental to our bid for the “Renovation of 6 No. of Class —lll Flats (Civil works) at Bank's Staff Quarters at
Baramunda, Bhubaneswar, Odisha.” on ltem Rate Contract basis for Reserve Bank of India including signing and
submission of all documents and providing information / responses to RBI, representing us in all matters before RBI,
and generally dealing with RBI in all matters in connection with our proposal for the said Project.

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to this Power of
Attorney and that all acts, deeds and things done by our aforesaid attorney shall and shall always be deemed to have
been done by us.

Note:

Power of Attorney should be properly stamped and notarized

Power of Attorney furnished shall be irrevocable.

Signature/(s) of the Bidder

Name/(s)

Stamp/Seal of the Bidder

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and shall be signed by the
official whose signature and authority shall be verified).
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Annexure VI

Appendix Hereinbefore Referred To

1. Defects Liability Period Twelve months from the date of Virtual
Completion Certificate

2. Period of Final Measurement 3 months

3. Date of Commencement 10t day from the date of letter of issue of]
work order.

4. Date of Completion Date of virtual completion certificate.

5. Liquidated damages As per LD clause (maximum of 10% of the
contract value)

6. Value of works for interim certificates Rs.10 lakh

7. Retention percentage 5% from each bill (RA & Final bill)

8. Installment of security deposit afterf PBG as SD shall be refunded after virtual

virtual Completion completion and RM as SD will be released

after Defect liability Period subject to
rectification of defects pointed out, (if any),
satisfactorily.

9. Period for honoring certificates One month for interim bills and 3 months
for final bill.

10. Interest for delayed payment In case of delayed payment of bills after

submission of bill by the contractor and
provided the bill submitted by the
contractor is found to be in order, where
interest is to be paid, the rate of interest
should be the rate of interest of Provident
Fund.
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Annexure VIl
Schedule of Commercial Deviations

We confirm that all commercial terms and conditions and specifications of the Bank except for deviations listed
below:

Sr. Section Clause Deviation
No. No. No. proposed
1 2 3 4
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We confirm that all technical terms and conditions and specifications of the Bank except for deviations listed
below

Annexure VI

Schedule of Technical Deviations

Sr. Section Clause Deviation proposed
No. No. No.
1 2 3
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ANNEXURE- “IX”

Format of Computerized Measurement Book

YR ford 9
RESERVE BANK OF INDIA
YqAYR Fafead
BHUBANESWAR OFFICE

FEAPd AU TKID
COMPUTERISED MEASUREMENT BOOK

OT18_)
(Pages 1to _)

T8 [P Mis AT BT R

This Book is issued by M/s

eI fraT T P sH e §_ yg @
Certified that this book contains __ Pages

R st #) e o't 31 &t 7,
I &R

Signature of the official to whom
the book is issued

Signature of AGM-Estate Department
Il

INDEX
SeRiAL wdl & R e
NO PARTICULARS OF ITEMS PAGE NO
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[
AU TR0 HT ORI
Abstract of Test Check Measurement

wH I
SERIAL
NO

el & fagrur EE; afxn
PARTICULARS OF ITEMS NO AMOUNT

AfHTY &

BHTEGR
INITIAL OF THE
OFFICER
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Reserve Bank of India

Estate Department

Bhubaneswar

Measurement

Name of the work:

Name of vendor: M/s

Date of commencement of work:

Work Order No:

Inward No:

Invoice No:

Date of completion of work:

S. No. Description of item Unit

Quantity

Page No. - __
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Reserve Bank of India

Estate Department

Bhubaneswar

Cash Abstract

Name of the work -

Name of vendor:

Date of commencement of work:

Work Order No:

Inward No:

Invoice No:

Date of completion of work:

Description of item

Unit

Quantity

Rate/Unit
(in%)

Amount
(in%)

Total

Page No. - __

Notes: All the sheets shall be ruled. (sheets shall be in triplicate in three colours - white, yellow and green

respectively, as per the proforma given above). Each Measurement Book shall be Hard bound and submitted

along with each RA Bill & Final Bill.
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Annexure — ‘X’
Performa for Undertaking / Declaration / Certificate by the Bidder regarding country sharing land
border with India
(To be submitted by bidders on their letter head duly sealed and signed by the authorized signatory)
To,
The Regional Director
Reserve Bank of India
Estate Department, 2nd floor,
Main Office Building,
Bhubaneswar- 751001

Name of Work: Renovation of 6 No. of Class —lll Flats (Civil works) at Bank's Staff Quarters at Baramunda,
Bhubaneswar, Odisha.

Dear Sir,

[TWE (o (Name of bidder) have read and understood the contents of the Office
Memorandum (OM) F. No. 6/18/2019-PPD dated July 23, 2020, and its subsequent orders / revision issued by
Public Procurement Division, Department of Expenditure, Ministry of Finance, Government of India regarding the
restrictions on procurement from a bidder of a country which shares a land border with India.

2. Based on the definitions mentioned in the above referred order and its subsequent revisions regarding the
bidder, | / We certify that ............... (Name of the bidder)
i. is not from a country sharing land border with India, or
ii. is from a country sharing land border with India and has been registered with the Competent Authority,
the certificate of which is enclosed, or
iii. is from a country sharing land border with India where Government of India has extended lines of
credit, or iv. is from a country sharing land border with India where Government of India is engaged in

developmental projects. (Strikeout whichever of the above is not applicable).

3.1 /We hereby certify that ................oooil (Name of bidder) fulfils all requirements in this regard and is
eligible to be considered under the provision of the above referred Office Memorandum and its subsequent
orders / revision. I/We also undertake that l/we ................... (Name of bidder) will not sub-contract any work to
a contractor from such country(ies) unless such contractor fulfils all the requirements under the above referred

office memorandum / order.

4. | have understood that, if this Undertaking / Declaration / Certificate submitted by us found to be false, Bank

shall be free to terminate our tender / Work Order. Bank shall also be free to initiate any legal action in accordance
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with law including forfeiting of Earnest Money Deposit / Performance Bank Guarantee / Security Deposit and /

or debarring us from participating in tenders invited by the Bank in future.

Signature and name of the authorized signatory of the firm with Rubber Stamp

Date:

Place:
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Annexure -XI

Escalation Matrix for Project Follow-up

By Successful Bidder only

The tenderers are requested to fill in following particulars.

S.No.

Escalation

Level

Name of the Person Address
& Designation

E-Mail ID

Phone Number

1 (Site -
Supervisor)

Junior
Management

Middle
Management

Top
Management

Escalation Matrix for DLP

The tenderers are requested to fill in following particulars.

S.No.

Escalation

Level

Name of the Person Address
& Designation

E-Mail ID

Phone Number

1 (Service
Manager)

Junior
Management

Middle
Management

Top
Management
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Annexure -XII

Proforma of undertaking in connection with payment of advance of materials brought by the
contractor to the site

This undertaking made this day of between the Reserve Bank of India, a corporation
constituted under the Reserve Bank of India Act, 1934 and having its Central Office at Shahid Bhagat Singh
Road, Mumbai 400001 (hereinafter called the Employer) of the one part and (hereinafter called

the Contractors of the other part).

The Employer and the Contractors have entered into an Agreement dated hereinafter called as the said
agreement and in terms of Clause No. 1.28 of the conditions in the agreement, the Employer has agreed that
the contractor will be paid an advance of 75% of the cost of non-perishable building materials brought by the
contractor to the site for consumption in the works at the discretion of the Employer.

The Contractor has applied to the Employer that they be allowed advances on the security of materials absolutely
belonging to them and brought by them to the site of work. The Employer has agreed to do so on the terms and
conditions hereinafter set out.

Now this Letter of Undertaking witnesses that in consultation of the said agreement and in consideration of the
amount paid/payable to the contractor by the Employer and of any further advances as may be made to the
Contractors as aforesaid, the Contractor hereby agree with the Employer and undertake as under:

1. The amount advanced by the Employer to the Contractors as aforesaid and all or any further sum or
sums advanced as aforesaid shall be employed by the Contractor in or towards expediting the execution
of the said works and for no other purpose whatsoever.

2. That the material which have been offered to and accepted by the Employer as security are absolutely
the Contractor’s own property and free from encumbrances or any kind and the Contractor will not make
any application for or receive a further advance on the security of materials which are not absolutely his
own property and free from encumbrances of any kind the Contractor indemnify the Employer against
all claims to any materials in respect of which an advance has been made to them as aforesaid.

3. That the materials on the security of which any further advance of advances may hereafter be made as
aforesaid (hereinafter called the said materials) shall be used by the Contractor solely in the execution
of the said works in accordance with the directions of the Bank’s engineer of the Employer and in
accordance with the terms of the said agreement.

4. That the Contractors shall make at their own cost all the necessary and adequate arrangement for the
proper watch, safe custody and protection against all risks of the said materials and that until used in
construction as aforesaid, the said materials shall remain at the site of the said works in the Contractor's
custody and on their own responsibility and shall at all times be open to inspection by the Employer's
Engineers or any officer authorised by the Employer. In the event of the said materials or any part thereof
being stolen, destroyed or damaged, the Contractor will forthwith replace the same with other materials
of like quantity or repair and make good the same as required by the Assistant Engineer/ Assistant
Executive Engineer.
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5.

10.

11.

That the said materials shall not on any account be removed from the site of the said works except with
the permission of the Bank’s engineer.

That the advances shall be repayable in full when or before the Contractors receive payment from the
Employer of the price payable to them for the said works under the terms and the provisions of the said
agreement provided that if any intermediate payments are made to the Contractors on account of work
done, then on occasion of each such payment by deducting therefrom the value of the said materials
then actually used in the construction and in respect of which recovery has not been made previously,
the value for this purpose being determined in respect of each description of materials at the rates at
which the amounts of the advances made under these presents were calculated.

That if the Contractors shall at any time make any default in the performance or observance in any
respect of any of the terms and provisions of the said agreement or of these presents, the total amount
of advance or advances that may still be owing to the Employer, shall immediately, on the happening of
such default, be repayable by the Contractors to the Employer together with interest thereon at 12% per
annum from the date or respective dates of such advance or advances to the date of repayment and
with all costs charges, damaged and expenses incurred by the Employer in or for the recovery thereof
or the enforcement of this security or otherwise by reason of the default of the Contractors and the
Contractors hereby covenant and agree with the Employer to repay and pay the same respectively to
him accordingly.

That the Contractors hereby charge all the said materials with the repayment to the Employer of the sum
of sums advanced as aforesaid and all costs, charges, damages and expenses payable under these
presents PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding anything in
the said agreement and without prejudice to the powers contained therein if and whenever the covenant
for payment and repayment hereinbefore contained shall become enforceable and the money.

owing shall not be paid in accordance therewith, the Employer may at any time thereafter adopt all or
any of the following courses as he may deem best:

a. Seize and utilise the said materials or any part thereof in the completion of the said works on behalf
of the Contractors in accordance with the provisions in that behalf contained in the said agreement
debiting the Contractor with the actual cost of effecting such completion and the amount due in
respect of advances under these presents and crediting the Contractors with the value of work done
as if he had carried it out in accordance with the said agreement and at the rates thereby provided.
If the balance is against the Contractors, they are bound to pay the same to the Employer on
demand.

b. Remove and sell by public auction the seized materials or any part thereof and out of the moneys
arising from the sale retain all the sums aforesaid repayable or payable to the Employer under these
presents and pay over the surplus (if any) to the Contractors.

c. Deduct all or any part of the money owning out of Security Deposits or any sum due to the Contractor
under the said agreement.

That except in the event of such default on the part of the Contractors as aforesaid, no interest shall be
payable on the said advance.

That in the event on any conflict between the provisions of these presents and the said agreement, the
provisions of these presents shall prevail and in the event of any dispute or difference arising over the
construction of effect of these presents the settlement of which has not been herein before expressly
provided for the same shall be referred to the Officer-in-Charge, Premises Department, Mumbai, whose
decision shall be final and no appeal shall lie against his decision before any court, arbitrator or authority.

The provision of this Undertaking shall be deemed to be supplemented to the said agreement.
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IN WITNESS WHEREOF the Contractors have set their hands to these presents the day and year first
hereinabove written.

Witness Signature
Name
Address

Witness Signature
Name
Address
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Reserve Bank of India
Estate Department

Bhubaneswar
Section |
Technical Specifications- Civil works
The scope of work covers execution and completion of work of Renovation of 6 No. of Class Il Flats (Civil

works) at Bank's Staff Quarters at Baramunda, Bhubaneswar, Odisha.” for the Reserve Bank of India in
accordance with specifications prepared by the Bank’s Engineer and to the satisfaction of the Bank’s Engineer.

Contract
The form of contact shall be according to the Conditions of Contract”. The following clauses shall be considered
as an extension and not in limitations of obligation of the contractor.

Dimensions

Figured dimension are in all cases to be accepted in preference to scales sizes. Large scale details take
precedence over small scale drawings. In case of discrepancy the Contractor is to ask for clarification before
proceeding with the work.

Contractor to include in his rates
The contractor shall include in his rates for all the items listed in this section.

Contractor to Inspect Site

The contractor shall visit and examine the site and satisfy himself as to the nature of the existing roads or other
means of communications, the extent and magnitude of the work and facilities for obtaining materials and shall
obtain generally his own information on all matters affecting the execution of the work. No extra charge made in
consequence of any misunderstanding or incorrect information on any of these points or on the ground of
insufficient description will be allowed. All expenses incurred by the contractor in connection with obtaining
information for submitting this tender including his visits to the site or efforts in compiling the tender shall be borne
by the bidder and no claims for reimbursement thereof shall be entertained.

Gatekeeper and Watchman

The contractor from the time of being placed in possession of the site must make arrangements for watching,
lighting and protecting the work, al materials, workmen and the public by day and night on all days including
Sundays and holidays at his own cost.

Storage for materials

The Contractor shall provide for all necessary sheds of adequate dimension for storage and protection of
materials like cement, lime, timber and such other materials including tools and equipment which are likely to
deteriorate by the action of sun, wind, rain or other natural causes due to exposure in the open.

All such sheds shall be cleared away and the whole area left in good order on completion of the contract to the
satisfaction of the Architects.

All materials which are stored on the site such as bricks, aggregates etc. shall be stacked in such a manner so
as to facilitate rapid and easy checking of quantities of such materials.
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Cost of Transportation

The Contractor shall allow in his cost for all transporting, unloading, stacking and storing of supplies of goods
and materials for this work on the site and in the places approved from time to time by the Bank’s Engineer. The
Contractor shall allow in his price for transport of all materials controlled or otherwise to the site.

Rates for non-tender items

Rates of items not included in Schedule of Quantities shall be settled by the Bank’s Engineer as
mentioned in the variation clause of the Contract Conditions.

Rate to include

The rates quoted shall be for all heights and depths and for finished work.

To ascertain from Contractors for the other trades

The contractor shall ascertain from other Contractors as directed by the Bank all particulars relating to their work
with regard to the order of its execution and the position in which chases, holes and similar items will be required,
before the work is taken in hand as no claims for extras will be allowed for cutting away work already executed
in consequences of any neglect by the Contractors to ascertain these particulars beforehand.

Testing of Material (If required by the Bank)

The contractor shall, before he place orders for supply of materials, furnish to the Bank’s Engineer at his own
expense, samples of materials including patented products and those under specific makes, proposed to be used
in the works, well in time, notwithstanding prior approval by Bank’s Engineer/Employer of such products and
makes; such prior approval shall not constitute a waiver of the rule regarding approval of samples. In all cases
makers/ manufacturers test certificates shall be produced by the contractor along with the samples for their
goods/articles/ products/ processes/equipment.

Clearing of Site

The Contractor shall ensure to clear the site of all debris and left over materials at his own expense to the entire
satisfaction of the employer and Municipal or other public authorities.

Preparation of building for occupation and use on completion

The whole of the work shall be thoroughly inspected by the Contractors and all deficiencies and defects set right.
On completion of such inspection, the Contractor shall inform the employer in writing, that he was finished the
work and it is ready for the Bank’s engineers’ inspection.

On completion, the contractor shall clean all windows and doors and all glass panes including cleaning of all
floors, staircase and every part of the work area including oiling of all hardware. He will leave the entire work
area neat and clean and ready for immediate occupation and to the satisfaction of the employer.

Vouchers

The Contractor shall furnish the employer with vouchers on request, to prove that the materials are as specified
and to indicate the rates at which the materials purchased in order to work out the rate analysis of the non-tender
items which he may be called upon to carry out thereafter.

Protection

The contractor shall properly cover up and protect all work throughout the duration of work until completion,
particularly masonry / finish, mouldings, steps terrazzo or special floor finishes, staircases and balustrades, doors
and windows frames, plaster angles, lighting and sanitary fittings, glass, paint work and all finishes.

MATERIALS AND WORKMANSHIP
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The contractor under this contract bind himself to use first class materials. Quality of workmanship shall be of
the highest order befitting the nature of the project. All work not upto the standard shall be summarily rejected,
and the Contractor will be required to dismantle the defective work and redo the work at his own cost and risk.
The decision of architect/employer regarding the quality/standard of workmanship shall be final and binding on
the contractor.

MATERIALS:-

1. Materials shall be of the best approved quality and they shall comply with the respective latest IS code
specified.

2. In case of non-availability of materials in metrics sizes, the nearest size in FPS units shall be provided

with the prior approval of the Bank’s Engineer-in-charge for which, neither extra will be paid nor any rebate, be
recovered.

3. All material shall be tested (if required by the Bank) in any testing laboratory approved by the Assistant
Engineer/ Assistant Executive Engineer / Engineer-in-charge, as per the testing guidelines issued by the
Employer, which can be perused by the contractor from the office results of such tests in original issued by the
laboratory shall be submitted to the Architects with copy to Assistant Engineer / Assistant Executive Engineer /
Engineer-in-charge. The entire charges connected with such testing including for repeated tests if ordered by the
Bank’s Engineer-in-charge shall be borne by the Contractor.

4, All materials supplied by the Employer / any other specialist firm shall be properly stored and the
Contractor shall be responsible for its safe custody until they are required on the works and till the completion of
work.

5. Unless otherwise shown on the drawings or mentioned in the Schedule of Quantities or Specified
Conditions, the quality of materials, workmanship, dimensions etc. shall be as specified herein under.

6. All equipment’s and facilities for carrying out field test on materials shall be provided by the Contractors
without any extra cost.

Cement: -

Cement shall comply in every respect with the requirements of the latest publication of 1S-268 and unless
otherwise specified Ordinary Portland cement shall be used.

The weight of Ordinary Portland cement shall be taken as 1440 kg per CuM (80 Ibs per Cft.). Cement shall be
measured by weight and in whole bags and each undisturbed and sealed 50kgs. bag being considered equivalent
to 34.72 liters (1.2 Cft.) in volume. Care should be taken to see that each bag contains full quantity of cement.
When part bag is required, cement shall be taken by weight or measured in measuring boxes.

No other make of cement but that approved by the Bank’s Engineer-in-charge will be allowed on works and the
source of supply shall not be changed without approval of the Bank’s Engineer-in-charge in writing. Test
certificates to show that cement is fully complying with the specifications shall be submitted to the Architect and
notwithstanding this, the Architects may at their discretion, order that the cement brought on site and which they
may consider damaged or of doubtful quality for any reason whatsoever, shall be retested in an approved testing
laboratory and fresh certificates of its soundness shall be produced. Cement ordered for retesting shall not be
used for any work pending results of retests.

Cement shall be stored in weather proof shed with raised wooden plank, flooring to prevent deterioration by
dampness of intrusion of foreign matter. It shall be stored in such a way as to allow the removal and use of
cement in chronological order of receipt i.e. first received being first used. Cement deteriorated and / or clotted
shall not be used on work but shall be removed at once from the site. However, allowing use of warehouse set
cement shall be determined by the Bank’s Engineer-in- charge.

Fine Aggregate: -

Sand shall conform to 1S-383 and relevant portion of 1IS-515. It shall pass through a IS sieve 4.75 mm (3/16 BS)
test sieve leaving a residue not more than 5%. It shall be from natural source crushed stone screenings, if
allowed, chemically inert, clean, sharp, hard, durable, well graded and free from dust, clay, shale large pebbles,
salt, organic matter, loam mica or other deleterious matter. The sun of percentages of all deleterious materials
in sand shall not exceed 5% by weight. It shall be washed if directed to reduce the percentage of deleterious
substance to acceptable limits. Sand shall not contain any trace of salt and it shall be tested and sand containing
any trace of salt shall be rejected.

The fine aggregate for concrete shall be graded within limits as specified in 1S-383 and the Fineness Modulus
may range between 2.60 to 3.20.
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The fine aggregate shall be stacked carefully on a clean hard dry surface so that it will not get mixed up with
deleterious foreign materials, if such a surface is not available a platform of planks of corrugated iron sheets or
brick floor or a thin layer of lean concrete shall be prepared.

Coarse Aggregate ;-

Shall consist of crushed or broken stone 85% of which shall be retained on 4.75 mm IS test sieve. It shall be
obtained from crushing Granite, Quartzite, Trap, Basalt or similar approved stones from approved quarry and
shall conform to 1S-383 and 1S-515. Coarse aggregate shall be chemically inert when mixed with cement and
shall be cubical in shape and free from soft, friable, thin porous, laminated or flaky pieces. It shall be free from
dust and any other foreign matter.

Gravel / Shingle of desired grading may be permitted as a substitute in part or full in plain cement concrete it the
Architect is otherwise satisfied about the quality of aggregate. For all RCC works the size of coarse aggregate
shall be 20 mm and down gauge.

Water :-

Water for mixing cement mortar or concrete shall not be salty or brackish and shall be clean, reasonably clear
and free from objectionable quantities of silt and traces of oil, acid and injurious alkali, salts, organic matter and
other deleterious materials which will either weaken the mortar or concrete or cause efflorescence or attach the
steel in reinforced cement concrete. Water shall be obtained from sources approved by the Architect. Potable
water is generally considered satisfactory for mixing and curing concrete, mortar, masonry etc. Where water
other than main source is used this shall be tested in an approved testing laboratory to establish its suitability.
All charges connected therewith shall be borne by the Contractors.

LAYING OF FLOOR TILES (Ceramic/Vitrified):

For fixing tiles using sand and cement, follow the instructions given below:

A. Use cement and sand mortar in the ratio of 1:3. Add some water to create consistent paste. DO NOT
USE NEAT CEMENT FOR FIXING TILES

B. Once the mixing has been completed, do not add more water and use the mixture with in one hour.

C. Soak the tiles in clean water at least 30 minutes before fixing.

D. Remove the tiles from the water and allow them to drain to ensure that there is no film of water on the
tile surface.

E. Apply a 15-20 mm layer of bedding material evenly spread over an area of 1 square meter at a time on

the surface of the area. Apply a fine slurry to the back of the tile to ensure proper and full bedding. Press gently
for even adherence at the back of the tile.
DO NOT USE IRON HAMMER, ALWAYS USE WOODEN HAMMER TO PRESS THE TILE

The tiles shall be laid in pattern/design as approved by Bank. Necessary cutting of tiles where
required shall be done. Joints shall be as thin as possible or as directed by Bank’s Engineer. Laying shall start
after due consideration is given to the following points and approved by Bank’s Engineer.

Datum levels of floors in room, passages, etc. In case there is any architectural feature, the same shall be
considered and pattern adjusted accordingly. Location and fixing of floor trunking and junction boxes.
Tiles may be allowed to go under plaster/skirting/dado for about 10 mm.

After the flooring is laid surplus adhesive from the joints shall be cleaned. The following day the joints shall again
be cleaned and grouted with white cement mixed with matching pigment. Excessive grouts shall be cleaned off.
The joints shall be cured for seven days.

The floors shall washed with oxalic acid, cleaned and dried with a soft both before handing over the site.
Measurement:

The flooring shall be measured in square meters. No extra shall be admitted on account of cutting of tiles to size
in shape, preparing a pattern, or a special border or band. The area of floor shall be measured from plaster to

plaster or from skirting to skirting as the case may be. Portion of flooring below plaster or skirting shall not be
measured.
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SKIRTING/DADO

Material for skirting, dado shall be as specified herein above.

Surface preparation shall be same as for flooring for each type. Backing coat, plaster for dado and skirting shall
be done as detailed herein above. The plaster shall be combed for creating a key and better adhesion with

skirting material.

External and internal facings shall be fixed with adequate provision for expansion and compression joints.
Skirting and dado shall be fixed as under:

1) Sufficiently hardened backing/under coat must be damp.
2) Tiles cut to size must be buttered with white/ coloured cement paste on the back side as directed.
3) Tiles shall be fixed on the under coat and tamped with wooden mallet or rubber mallet to achieve full

adhesion to the under coat. Edges shall be tamped to line and level.

4) Care shall be taken to achieve pattern of laying with respect to drawings and the floor.
5) The laid tiles shall be mopped with wet cloth to remove grout coming out of the joints.
The cleaning shall be as described herein above and the operation shall be manual.

Measurement shall be in square meters for skirting for specified width. Dado shall be measured in square meters
or as specified in specifications.

Rate shall include material and labour required to complete the item as specified and approved by the Bank. It
shall include dividing strips if any, treating expansion joints if any,sealing corners and edges around fittings and
fixtures, etc. all completed as approved by the Bank.

Timber :-

Timber shall be well seasoned and of the best quality heart wood of specified species viz. Timber shall be
considered as well as seasoned, if its moisture content does not exceed the following limits.

(i) Timber for frames 14%

(i) Timber for planking shutters etc. 12%

The moisture content of timber shall be determined according to method described in paragraph 4 of IS 287 for
maximum permissible moisture content of timber used for different purposes in different climatic zones.

In measuring cross sectional dimensions of the frame pieces tolerance upto 1.5 mm shall be allowed for each
planned surface.

2nd class Indian teak wood

Shall be similar to 1st class Indian teak wood except that knot upto 4 cm diameter and aggregate area of all
knots upto 1.5% of the area of the piece shall be allowed. There shall not be less than 4 growth rings per 2.5 cm
width.

DOORS:

MATERIALS:

Timber shall be of quality as specified in the BOQ and well seasoned. When a kind of timber is not specified,

good quality approved hard wood/imported teak shall be used. It shall have uniform colour, be free from defects
such as cracks, dead knots, soft spongy spots and waves of injurious open shakes. Grain shall be reasonably
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straight. The individual hard sound knots shall not be larger than 6 sq.cm. The aggregate area of all knots shall
not exceed 0.5% area of a piece.

All timber shall be kiln seasoned to IS 1141 and conform to IS 287 for moisture content. Maximum permissible
limit shall be + 3% for average moisture content of all samples from a given lot and + 5% for individual sample
of the given lot. This is applicable when thickness of timber is more than 50 mm. For small sizes, tolerances shall
be + 2 and + 3 respectively.

Timber used shall be treated with approved anti termite treatment. Wood work in contact with masonry or
concrete shall be painted with hot bitumen coal tar before being placed in position.

Readymade flush shutters shall be as specified and shall comply to respective code of practice. Manufacturer’s
certificate conforming that shutters supplied comply to IS shall have to be obtained and submitted to the Bank.
Also a copy of test certificate from an independent agency/laboratory shall be obtained.

Shutters shall be of specified thickness. They will have teak veneer of 4 mm thickness as specified.

Tolerances on width and height shall be +/-2 mm. Tolerances on thickness shall be +/-1.2 mm. Thickness of
shutter shall be uniform throughout.

Fittings and fixtures shall be as specified in BOQ and shall comply to respective IS specifications.
All nails, screws etc. shall be hot dipped 57 hiseled 57d or of S.S. or non ferrous stainless steel.
Adhesive and glues shall be as per IS for exterior quality and water repellent.

WORKMANSHIP:

(a) Timber brought at site shall be as approved by the Bank.

(b) No timber shall be painted, tarred, oiled, etc. before its inspection by the EIC. Any efforts to hide the
defects by plugging, painting, etc. shall render the piece to be rejected by the EIC.

(c) All rejected timber shall be removed at once from the site of work.
(d) All sawing of timber shall be done in straight lines and planes of uniform thickness.
(e) All joints shall be tongued and grooved or of the type shown in the drawings specified in the item or as

directed by the EIC. All joints shall be glued with approved adhesive.

(f) Joints shall be strong, neat and shall fit without welding or filling. They shall be pinned with hard wood
or bamboo pins of 10-15 mm dia after the members of the frame are glued and pressed together in a suitable
vice mechanism.

(9) Prior to joining, wood members of frame shall be planed smooth and accurate to the full depth. Rebates,
rounding, moldings, etc. as shown in the drawings shall be done before the members are joined.

(h) All timber items shall be subjected to inspection by the EIC prior to any treatment like primer, etc. to be
carried out. No item shall be installed unless it is approved by the EIC.

GLAZED / PANEL SHUTTERS:

These shall be as detailed and specified in the drawing. The thickness of the styles and rails shall also be as
specified in the drawing. The thickness of panels will be as specified and the type of panel also noted therein.

Styles and rails of shutter shall be made out of a single piece of wood. The tenons shall pass clear through styles.
The styles and rails shall have a 12 mm groove to receive panel of glass.
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Glass:

Glass used for glazing shall be sheet glass of best approved quality, free from flaws, specks, bubble and shall
be 2.8 mm thick up to 0.60 x 0.60 mm size and for larger size it shall be 4 / 5 mm thick unless otherwise specified
in the Schedule of Quantities.

GLAZING,; -

(a) Glazing shall be in accordance with IS 3548 code of practice for glazing in building works (doors and
windows)

(b) Glass used for the works shall be float glass — clear or frosted as per the approved manufacturers.

(c) Glass shall be flat, transparent and clear when judged by the unaided eye. It may, however, possess a
tint when viewed edge-wise.

(d) Glass shall be free from cracks, blisters, stones, scratches, bubbles. Glass shall not show any distortion
of light when tested to IS.

(e) Thickness and tolerances on cut sizes of glass shall be as per IS.
() Actual cut size glass shall be measured in square meters.
(9) Irregular shaped or circular glass shall be measured as smallest rectangular area from which the irregular

or circular pane can be cut.

(h) Glass panes shall be fixed by wooden beading having mitered joints. A thin layer of clear silicon sealant
shall be applied between glass panes and the beading. Fixing of glass panes with simple putty and beads shall
not be permitted.

(i) Mirrors shall be out of best quality Belgian or equivalent glass, silvered to give a truly plane and smooth
surface which shall produce a good ‘undisturbed image’.

)] Glass shall be well protected from any damage during transportation, storage and progress of work. Any
glass, which is in the opinion of the Bank is not suitable for the work shall be rejected and the contractor shall
replace the same forthwith.

The rates for various items shall include material, labour required for proper completion of the item including
wastage, breakage involved in process, cutting, cost of subsidiary material required for proper fixing and
functioning of glass such as nails, spirits, etc. This shall also include carriage, hoisting, scaffolding, etc.

FITTING AND FIXTURES:

The following standard fittings and fixtures shall be included when not specified in the BOQ or the drawings for
door shutters in stainless steel. Required brass CP/SS screws for fixing them in the same colour shall also be
included in the pricing. Fittings and fixtures shall be as approved by Bank. This shall also include making grooves,
chases, reinforcing, etc.

MEASUREMENTS AND RATES:

Wood work and joinery shall be measured in cubic meters, square meters, running meters or any other manner
as detailed in the BOQ.

The price for an item shall include supply of specified quantity and type of timber, sawn, cut, joined, framed and
fixed in position including supply and fixing of approved anti-corrosive treated fixtures, straps, bolts, hold fasts,
spikes, nails, screws, etc. supplying and applying glue, coal tar, paint and anti-termite treatment. The item shall
also include scaffolding, all materials, labour, use of equipment, etc.
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Fittings and fixtures shall be as specified herein before if not detailed elsewhere in the drawings and BOQ.

If wood work is found to be defective due to bad workmanship, shrinkage, etc. within 1 year after completion of
work, the defective wood work shall be refixed by the contractor at his own cost to the entire satisfaction of the
Bank. This includes the repairs required to the complete work as it was finished earlier.

THERMAL INSULATION:

The Thermal insulation used shall be of approved quality heavy density expanded polyurethane or resin bonded
glass wool or equivalent. The glass wool shall have a minimum density of 200 gm/sq.m.

VENEER, PLYWOOD:

The veneers, ply wood used in the work shall conform to the IS 851 and IS 303 respectively. It shall be resin
bonded suitable for the intended use. The contractor shall produce 1 no. 2400 x 1200 (8-0” x 4°-0”) sample of
veneer sheet for the approval of the Bank.

The veneer to be used shall be as specified and shall be of approved brand like Century ply, Green ply or
approved equivalent etc. The shades and pattern shall be got approved from the Bank in case the trade name
and the pattern number has not been specified in the drawings.

The ‘Faux Ebony’ veneer shall be imported, and this shall be in accordance with the sample available for
inspection at the site with Employer.
ANTI TERMITE TREATMENT AND FIRE PROTECTIVE PAINT:

All concealed wood work like false ceiling frame work, paneling frame work, flooring battens, etc. shall be treated
with an approved anti termite agent like creosote oil and approved fire protection paint. When items of furniture
like skirting, planking, wardrobes, cup-boards, etc. butt against the wall, rcc face etc. the surfaces in contact with
concrete faces as well as the wall surfaces shall be treated with anti-termite agent.

PANELLING:

The frame work for the paneling shall be in accordance with the BOQ/detail drawings out of 1st quality approved.
The members of frame work shall have been treated with a coat of approved anti-termite treatment wherever
required. The planks used for the paneling shall be of seasoned timber of specified type and thickness. These
are to be fixed with counter sunk screws and finished as in the manner specified in BOQ and relevant drawings.
The rate quoted shall be also be conclusive of providing grooves, etc. as indicated in the drawings.

GYPSUM BOARD CEILING:

Description: Gypsum board ceiling system consisting of a range of metal component supporting one or two layers
of 12.5 mm Gypboard screws fixed to the underside of suspended grid. Tapered edge board used, are then
taped and filled to give a smooth, seamless ceiling which can receive most forms of decoration.

Installation: Framing, Perimeter channels are leveled at the required position above the finished ceiling line and
fixed to the wall at 610 mm centers. The remaining metal components are installed to form a regular grid
suspended from soffit cleats by ceiling angle at 1200 mm centers connected to the intermediate channels are
set 1000 mm apart. M/F ceiling section are fixed at 450 mm centers at right angles to the underside of
intermediate channels using connecting clips.

The Gypboard membrane comprising one layer are fixed with bound edges at right angles to ceiling section with
all joints staggered. Gypboard layers are screwed to the M/F ceiling section and perimeter channels at board
ends with Gypboard drywall screws with joints staggered. Jointing the screws, taping, POP, etc. are to be carried
out according to the recommendation of India Gypsum.

Suspension: Fixing points for suspending the metal grid are required at 1200 mm centers in each direction. When
the ceiling is intended to provide fire protection, the fixing to the structure must be noncombustible.
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Imposed Loads: The table provides loading data for the suspension grid based on a limiting deflection factor of
L/400.

Fixing: fixing to the system should always be made into the metal grid to supplementary framing as may be
necessary fixing or attachments should not be made into the membrane. Some adjustments of the primary grid
may be required to support particularly heavy loads, where loads outside this range are anticipated, independent
suspension should be provided from the structure.

Fittings and access panels: Where light fittings, access panels and similar components are incorporated as part
of the design requirements, consideration must be given to maintain the integrity of the ceiling when fire
resistance and sound insulation are also important factors.

GYPSUM PLASTER TO WALLS (POP PUNNING):

GYPSIM UNIVERSAL PLASTER (Base coat), a gypsum-based material in a handy application can be applied
over any normal background in not more than one coat, depending on evenness or the back ground. Smooth
finish and good impact strength are its virtue.

Gyplaster base coat plaster is a calcium sulphate hemihydrate plaster with additives including lightweight
aggregate to improve plasters handling workability and application. It attains early strength and is free from
shrinkage cracks. The thickness of the plaster should be a maximum of 13 mm on uneven background but should
not exceed 10 mm or less than 5 mm on a level and even background.

The setting time of plaster is approximately 30 minutes after the application, depending upon suction of
background. The setting progresses evenly and gradually until the surface is hard enough to receive a final stroke
of a trowel, at approximately 45 to 60 minutes.

The coverage is approximately 65 to 75 sq.m. per 1000 kg at 13 mm thickness.

For application of gyplaster, the wall is first marked vertically at 1220 mm 61 hisele, then checked with straight
edge, or line (preferably aluminum square tube) 61 hisele to find the high spots which are used as guide for level
to be set.

The background should be suitably wetted with a brush 5-10 minutes before plastering to displace the trapped
air and for a good plaster contact with the surface.

Four points (by putting plaster with flat surface) are fixed in level and plumb to each corner of the wall to determine
the thickness of the plaster required to be done.

40 mm wide strips of plaster are fixed. Then the points are applied vertically, in level and plumb of both ends of
the wall.

These vertical strips are then made with plaster at even 1220 (or 1550 mm) 62hisele on the entire area of the
wall, to ensure level and plumb of the strips, to be in line.

The plaster is applied to surface of the wall with a trowel to required thickness and finish the surface by setting
straight edge (sq. tube) horizontally by them placing on the vertical strips already fixed above, with firm pressure.
A tight coat is applied then turned back with the same batch material to fill out to required thickness

A featheredge should be used to straighten the plaster to a reasonable plane, whilst at the same time filling in
any slacks or hollows when the plaster has stiffened sufficiently, further ruling out the feather edge is necessary
to achieve a flat surface.

As the plaster stiffens progressively, further flattening and paring should be carried out with a spatula.

When the plaster is sufficiently formed, the surface should be soaked lightly with a sponge float and light
application of water if necessary to raise the flat and bring the surface to a suitable condition for finishing.

Closing in with the trowel should commence as soon as plaster starts to set, followed by a final trowel at the
appropriate time.
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Overpolishing should not be done at any cost.

Decoration and final finish should be delayed until the plaster work has dried out thoroughly.

Precautions:

a. Tools and water used in mixing must be clean and free from set plaster and other impurities.

b. Set plaster shorten the setting time and thus reduces the strength of plaster which sets.

C. Surfaces should be protected from weather and should be reasonably wetted 5-10 minutes before
plastering so that the plaster holds on the background satisfactorily.

d. Fittings and plugging of all kinds should be done before proceeding to plaster.

e. Openings, chases or other apertures for cable conduits and other’s should be cut before plastering.

f Background to be plastered should be thoroughly brushed with broom to remove dust and loose

mortar.Once a mix has started to set, it should not be retempered neither should be a fresh gauging be mixed
with an old one.

Background surface should be reasonably dry and protected from the weather. The suitability of a particular
background for plastering should be considered in relation to its length, suction, bonding properties, shrinkage
or thermal movement characteristics, water and soluble salt content. The high suction of certain backgrounds
(like concrete block masonry) should be adjusted by sprinkling water.

Plaster are not supposed to isolate dampness and they are not suitable for use in continuously damp or humid
conditions. During application of Gyplaster in hot or dry conditions, care should be taken to ensure that rapid loss
of water is avoided. The reason is that Gyplaster requires a proportion of the mixing water in order to set and
achieve full strength. If the water is dried off too rapidly then the strength of the plaster will be impaired. Once set
and fully dry, it is suitable for use in situation where the inside temperature is 50 de. C maximum.

Universal plaster attains early strength during the drying process and the plaster work does not suffer from
inherent shrinkage cracks. Whilst the finished surface can be intended by impact, the natural resilience of set
plaster prevents more serious damage.

Tubular service conduits should be chased into the background wherever possible. The following precautions
should be taken in order to 63hiseled any risk of subsequent plaster cracking or rust staining over service runs.

1. Conduit of minimum permissible dimensions should be used.

2. High spots in the background should be 63 hiseled if possible.

3. The undercoat plaster thickness specified should be sufficient to cover the extreme protrusions of the
conduit by at least 5 mm.

4. Service routes should avoid door frames, ground, etc.

5. Service piping, conduits, fixing clips and other metallic objects should be adequately

6. protected by galvanizing, painting or applying a thicker layer of lacquer in order to protect if from rusting.
7. At junctions of different materials (like concrete blocks and RCC columns/ beams) a fibre mesh shall be

applied prior to the application of the plaster to avoid cracks at a later date.

Gyplaster universal shall be mixed in a clean mixing bucket using clean water. Plastic buckets can be used to
avoid rust staining from metal containers.

PAINTING AND POLISHING:
Materials: Paints used in the works shall conform to the respective IS code of practices: These shall be the latest
revised. Paints shall be factory made and no site preparation shall be allowed except for the white wash. Paints

received at the site shall be in manufacturer’s sealed drum.

Paints should be such as to withstand weathering effects of the atmosphere, decay of wood, corrosion of metal
and of pleasing appearance. Also their surface should become hygienic, clean and attractive.

Paints shall conform to the following points:

1. Good spreading coverage.
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Easy application

Should form a thin uniform film on application.
Surface should not crack when paint dries.

Should be inert to weathering actions of atmosphere.
Final surface should be hard and durable.

Tco RN

The manufacturer and shades of paint used at the work site shall be to the approval of the Bank.

Workmanship: the work shall be carried out as specified in IS 2385 Part | and Part Il schedule of painting system
to be as per table of IS 2385 Part Il.

Surface preparation:

a. Surface shall be cleaned and any existing fungus or mould shall be removed. A coat of fungicidal wash
shall then be applied and allowed to dry if necessary.

b. Any cracks, defects in the plaster of Paris surface shall be cut out made good, cured and allowed to dry.
Minor cracks may be filled with a suitable filler.

C. Lime mortar plaster shall be left unpainted for the first few months to allow plaster to carbonate, harden
and dry thoroughly.

d. In case of gypsum plaster it shall be ensured that the surface is either alkaline or neutral and tested in

accordance with E-1 as specified in IS 2395 Part 1.
All paints and products shall be from one manufacturer only. The steps for painting operation to be followed as
under :

a. Primer/sealer — coat as recommended by paint manufacturer.
b Filler/Putty as many layer as required and approved of

C. Undercoats.

d Finishing coat or coats.

Paints to be applied shall be spread uniformly over the entire area. Paints shall be mixed and stirred thoroughly
prior to use. No addition of thinner or water shall be permitted other than the quantity specified by the
manufacturers.

Paint may be sprayed or applied with brush depending upon type of paint used. Finishing shall be to the
satisfaction of the Bank.

Sufficient time shall be allowed between two coats to ensure that the earlier coat is fully dry prior to the application
of the successive coat.

Application of paint shall be carried out in properly ventilated and dry weather for painting of interiors.
Application of one coat in one room shall be finished in one operation. Filler shall be plaster of Paris or as
approved by the Bank.

Brushing of paints in coats shall be in a direction that is at right angles to the previous one.

No brush mark must be visible. The final coat shall be finished with a roller sponge. Painting shall be measured
in square meters.

The number of finished coats specified in the BOQ are the minimum require and for guideline only. The finish
surface shall be the acceptance and approval of Bank. Any additional coats required to achieve this shall be to
the account of the Contractor and no extra charges shall be payable for any additional coat applied.

PAINTING/POLISHING OF WOOD WORK :
Work shall be carried out to specifications IS 2338 Part | and Part Il. The system shall be installed as per the

schedule for finishing and shall be as per table of IS 2338 Part II.
Surface Preparation:

a. Wood to be painted shall be seasoned and free from discoloured sap wood and from large resinous or
loose knots.

b. Nail shall be punched well below the surface to provide a firm key for stopping.

C. Mouldings, sills shall be carefully smoothened with abrasive paper and the fibres left after machining

shall be cleaned and removed.
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d. Flat portions shall be smoothened.

e. Any knot, resinous streaks or bluish sapwood shall be treated with two coats of pure shellac knotting,
applied thinly and extended to about 25 mm beyond the actual are requiring treatment.

Priming :

a. Dirt or any other extraneous material shall be removed. A priming coat shall be applied to the bare wood.
b. All exposed surfaces of the wood shall be primed.
C. Unless specified otherwise, all joinery work which is intended to be painted shall receive at least two

priming coats.

Stopping and filling :

Stopping and filling shall be carried out only after priming. Filler material shall conform to IS and shall be approved
by the Bank.

Filler of stiff paste shall be applied with putty knife to fill holes and cracks and subsequently rubbed down to a
level surface with abrasive paper, pumice stone or other suitable abrasive material.

The filler coat shall be of an optimum thickness and shall be allowed to fully hardened and flatten before the
subsequent coat is applied. As many layers as necessary shall be applied allowing sufficient time between the
coats to harden and flatten.

Undercoats:

a. The undercoat shall be applied after the surface has been primed, stopped, filled and rubbed down to a
smooth surface.

b. The undercoat may be brushed or sprayed.

C. After drying the coat shall be carefully rubbed down and wiped clean before the next coat is applied.
Finishing :

The application of finishing paint varies according to the type of paint employed. Cleanliness is essential and as
far as possible the application shall be carried out in a normal dry condition. The finishing coat may be applied
either with brush or may be sprayed.

Measurement shall be to the actual surface area and in square meters.

Clear finishes for wood surfaces: Clear finishes shall be applied to wood and wood-based interior surfaces. They
shall be carried out to IS 2338 Part |. The procedure of application shall be as detailed hereafter.

Filling :

a. Filler conforming to IS 345 shall be used to level off, to make smooth, to prevent the excessive
penetration of the finish and to fill the open cells.

b. For special stain effects colour fillers shall be used.

C. On the fine textured woods having minute pores that do not require filling, thin varnishes, lacquer or
shellac may be used.

d. Filler or stain filler shall be applied by hand using hessian or jute rag across the grain. The filled surfaces
shall be dried preferably overnight and smoothened with abrasive paper.

Staining :-

a. Staining of wood shall be restored to create special effects for subsequent clear finishes.

b. Stains used shall be water based, spirit based or oil based as approved by the Bank according to the
purpose and location.

c. Surfaces shall be kept scrupulously clean and free from greasy finger marks.

d. Small cracks or nail holes shall be stopped with fine plaster of Paris or suitable stopping.

e. Stains may be applied by brushing and wiping or spraying.

Application shall be liberal but without over-staining that may spoil the stained surface. Sealing : A suitable seal
shall be applied on the filled and sanded surface to prevent absorption by the wood of successive coats of finish
and to seal stain and filler and thus preclude their bleeding into the finished coat. When fully dry, the surface
shall be sanded taking care not to cut through at corners and edges. Dust shall be blown off and the surface
wiped with a clean rag.

French Polish :
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a. Work shall be carried out to IS 2338 Part | and Part Il

b. Pure shellac varying pale orange to lemon yellow colour, free from resin or dirt shall be dissolved in
methylated spirit at the ratio of 0.15 kg of shellac per litre of spirit. Suitable pigment should be added to get the
required colour.

All unevenness should be rubbed down to smoothness with sand paper and thus surface shall be well dusted.
The pores in wood shall be filled up with filler made of paste of whiting dissolved in water or methylated spirit.
Otherwise the French polish will get absorbed and a good gloss will be difficult to obtain.

A pad of woolen cloth covered by a fine cloth should be used to apply the polish. The pad shall be moistened
with polish and rub hard on the surface in a series of overlapping circles so that the polish is applied uniformly
over the entire area to give it an uneven surface. The surface shall be allowed to dry and the remaining coats
applied in the same day.

To finish off, the pad shall be covered with a fresh piece of clean cloth, slightly damped with methylated spirit
and rubbed lightly and quickly with clear motions. The finished surface shall have a uniform texture and high
gloss/matt finish as per specifications.

Measurements shall be in square meters.

Protection: All metal fittings and fixing shall be removed before preparatory process are commenced and shall
be re-fixed on completion of the painting/ polishing.

NAME AND ADDRESS OF THE CONTRACTOR:

SIGN & SEAL OF THE CONTRACTOR:

Date:
Place:
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Section J

List of Approved Brand and / or Manufacturer of Material

Sl | Items Approved list
no
1 | Water proofing chemicals Dr.Fixit, Sika, Fosroc, MC-Bouchemie, BASF or any
other equivalent approved
2 |EW.C. Pan, Wash basin and | Hindware, Parryware, Jaquar, Roca, Cera, RAK,
other chinaware fittings Kohler or any other equivalent approved
a) | EWC Pan Jaquar CNS-WHT-551PSPP or equivalent approved
b) | Flushing Cistern Jaquar WHC-WHT-184NL or equivalent approved
c) | Health Faucet Jaquar ALD-565 or equivalent approved
d) | 2 Way Bib-cock Jaquar FLR-5041N or equivalent approved
e) | Wash Basin Parryware Tapti, Oxford, C04034(22x18), Hindware
Delta 10008 or equivalent approved
f) | Pillar Tap Jaquar FLR-5015 or equivalent approved
g) | Sink Cock Jaguar CON-CHR-347KNM or equivalent approved
3 | Ceramic tiles Johnson, RAK, Kajaria or any other equivalent
approved
4 | Vitrified tiles Johnson, RAK, Kajaria or any other equivalent
approved
5 | C.P. fittings & accessories Jaquar, Hindware, Kohler, Toto, Plumber, Gem,
Marc, or any other equivalent approved
a) | C.P. brass long nose bib cock | Jaquar FLR-5047N or equivalent approved
b) | angle stop cock 15 mm Jaquar FLR-5053N or equivalent approved
c) | wall mixer Jaquar FLR-5273 or equivalent approved
d) | Soap Dish Holder Jaquar ACN-1131N or equivalent approved
e) | C.P. brass bib cock Jaquar CON-047KN or equivalent approved
f) | C.P. brass shower rose Jaquar OHS-1989 or equivalent approved
d) | Shower arm Jaquar SHA-477 or equivalent approved
h) | Glass Shelf 600mm Long Jaquar ACN-1171N or equivalent approved
i) | Corner Glass Shelf (with | Jaquar ACN-1173 or equivalent approved
Bracket)
j) | Medicine Chest Box (size | Navrang or equivalent approved
400mm x 300mm)
k) | 600 mm long towel rail Jaquar ACN-1111SM or equivalent approved
6 | Mirror Modiguard, Atul, Saint Gobain or any other
equivalent approved
7 | Stainless steel sinks Nirali, Diamond, Anupam, Jayna, Neelkanth or any
other equivalent approved
8 | Night latch Godrej 8812 or equivalent approved
9 | Gate Valve Zoloto or equivalent approved
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10

Aluminium Section

Jindal, Hindalco, Indal or equivalent approved

11 | Cement based Putty Birla white, berger, Asian paint or equivalent
approved

12 | OBD/Acrylic Emulsion/ | Asian paint, Berger, ICl Paints, Shalimar Paints,

Synthetic Emulsion Paint Nerolac or equivalent approved

13 | Cement A.C.C, Ultratech, Coramandal, Ramco, Birla,
Ambuja or approved equivalent

14 | White cement Birla White, J.K. White or approved equivalent

15 | WPC door Black Cobra or approved equivalent

16 | CPVC/ PVC specials/ pipes Supreme, Finolex, Prince, Star, Astral or equivalent
approved

17 | Marine plywood (BWP Grade) | Green Ply, Anchor, Kitply, Century approved

18 | Glue/adhesive Fevicol, Araldite, Vamicol approved

NAME AND ADDRESS OF THE CONTRACTOR:

SIGN & SEAL OF THE CONTRACTOR:

Date:
Place:
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Reserve Bank of India
Estate Department
Bhubaneswar

Renovation of 6 No. of Class —lll Flats (Civil works) at Bank's Staff Quarters at Baramunda,
Bhubaneswar, Odisha

e-Tender no: RBI/Bhubaneswar Regional Office/Estate/36/24-25/ET/912

Part -ll

Name of Contractor

Address

Close Bid Date: - February 27, 2025, up to 14:00 Hrs.

1. The bidders must submit the bid via online mode only through MSTC NEW COMMON
PORTAL.

2. Bidders are advised to not to quote the amount in this document. All amounts must be
quoted online in MSTC Portal. All the items in the charts are shown as representational

purpose only.

3. GST amount to be quoted separately for the items from 1 to 31 as indicated in the BOQ.
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Reserve Bank of India
Estate Department
Bhubaneswar

“Renovation of 6 No. of Class -lll Flats (Civil works) at Bank's Staff Quarters at Baramunda,
Bhubaneswar, Odisha”

Preamble
The rates quoted shall include the following:

The item and quantities indicated in the schedule of quantity are tentative and as per need of work and
as decided by the Bank certain items/ quantities may not be required to be executed or may be
executed with reduction in quantities to any extent. The contractor has to execute items/quantities as
per direction of Bank and no claim on this account whatsoever it may will be entertained by the Bank
in respect of non-operation of items/reduction in quantities.

Charges required to comply with all the provision under contract labour Act 1970(including subsequent
revision if any) and rules therein.

Providing for all costs and charges incurred by the contractor complying with all safety health and
welfare regulations, appertaining to staff and work people employed on the site.

Keeping the site free from debris arising from the works during the renovation/construction/repair/
period and leave the site free from debris on completion of work to the satisfaction of the Employer.

Providing electric lights, maintain system, all as required for the works and remove the temporary
installations on completion

Making necessary holes/pockets/chases in masonry/ concrete/floors/walls/ partition etc. and making
good the damages matching to the surrounding specification at no extra cost to the Bank.

Providing and erecting necessary scaffolding and providing access for work area as may be required
for carrying out the repair works and for inspection of work at all levels and heights and removal the
same after satisfactory completion of work.

Charges for Inspecting the site and get acquainted with pertaining works just idea for works to be
carried out before quoting the rates.

Necessary charges towards providing service of a qualified supervisor on the work site during entire
working hours and shall be who shall be available at work site to receive instructions from the Bank
and act accordingly.

Contractors will have to submit a time bound programme just after the award of the work and get it
approved from the Bank before commencement of work.
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The rates shall also include the removal and carting away all debris, etc from Bank’s premises.

Contractors to provide the original invoices for every supply of materials for Bank’s verifications. If it is
not provided and the materials found not as per specifications/ approved make shall not be measured
for the payment.

Curing the items of work involving the use of cement and waterproof paints.

The rates should be inclusive of all relevant taxes, GST, applicable cess (labour/any other),
transportation charge etc. and for all the accessories required for the completion of the work. No extra
amount will be paid for whatsoever. All fluctuations in prices of all materials & labour shall be borne by
the contractor.

Place: Signature and Seal of the contractor
Name & address
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Reserve Bank of India

Estate Department
Bhubaneswar

Schedule of Quantities

Quarters at Baramunda, Bhubaneswar, Odisha

Name of the Work: Renovation of 6 No. of Class —llIl Flats (Civil works) at Bank's Staff

Reserve Bank of India

Estate Department

Bhubaneswar

Name of the work- Renovation of 6 No. of Class—Ill Flats (Civil works) at Bank's Staff Quarters
at Baramunda, Bhubaneswar, Odisha.

SCHEDULE OF QUANTITIES

As per Rate
analysis
Sl. ltems of Work Unit Qty Rate Amount
No.
Nos. [Rs.] [Rs.]

1 VITRIFIED TILE FLOORING & SKIRTING:

1A Providing and laying in position minimum 8 mm thick | Sgm | 250.00
1st quality vitrified tiles of size 600 mm x 600 mm of Prices not to be
approved make and shade laid in proper line and Quoted here, as the
level in flooring shall be fixed on the floor after bidding is through
carrying out necessary surface preparation by MSTC portal,
hacking the surface and using 1:4 bed mortar (1 bidders are
cement: 4 sand) 50 mm thick average as per required to fill the
approval of Engineer-in-charge. rates in the portal

only.
1B Providing and laying in position minimum 8 mm thick | Sgm | 45.00

1st quality vitrified tiles skirting of 150 mm height of
approved make and shade laid in proper line and
level over cement mortarin 1:3 (1 Cement: 3 Coarse
Sand) backing in approximate thickness of 12mm or
more as per site conditions, proportion after
dismantling existing skirting with base plaster, etc.,
all complete as directed.
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Basic price shall be Rs 600/- per Sqm incl GST Only
exposed area will be taken for measurement. The
rate shall be inclusive of wastage, filling the joints
with white cement mixed with matching pigment,
cleaning the tiles etc.

GRANITE DOOR SILL:

Providing & fixing approved quality mirror polished
jet-black granite door sills in single piece of required
length of min 18 mm thick of rounded edges and min
50mm wide and length min 650mm long as per the
site conditions fixed with cement mortar in
proportion 1:3(1 Cement: 3 Coarse Sand) or tile
adhesive. The rate should be inclusive of wastage.
Necessary curing, finishing etc. complete as
directed.

Main Door -1nos- appr. length -850mm

Balcony-1no appr. length -800mm

Toilet -1nos appr. length -600mm

Wc - appr. length -600mm

Class lll Flats

Each
flat

6.00

CERAMIC TILE FLOORING IN KITCHEN:

Providing and laying min 5 mm thick or standard
non-skid CERAMIC tile of approved
make/pattern/shade/grade, flooring in kitchen of
approximate size of 300mmx300mm or any other
size laid in proper line and level to the required slope
in flooring to be fixed on the existing tile after
carrying out necessary surface preparation using
1:4 bed mortar (1 cement: 4 sand) 40 mm thick
average. The rate shall be inclusive of wastage,
filling the joints with white cement mixed with
matching pigment, cleaning the tiles, curing etc.,
complete all as directed by the Bank’s Engineer.

Basic rate = 500/- per sqm

Class Il Flats

Sgm

40.00

CERAMIC TILE DADO IN KITCHEN:

Carefully taking out the existing cement plaster,
mosaic dado, IPS dado, etc and disposing of debris
out of Banks premises at a suitable dump approved
by local administration. Providing and laying min 5
mm thick or standard 300mm X450mm (or) any
other approved size 1st quality ceramic tile of
approved make/shade/grade in dado work on
average 20mm thick CM1:3(1 cement: 3 Coarse
Sand) backing set in cement slurry including filling
the joint with polymer cement grout or) white cement
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slurry mixed with matching pigment, cleaning and
curing, making good the damages with cement
mortar, etc all complete as directed. (Exposed area
shall be measured and paid for).

Basic rate = Rs.500/- Per Sgm

Class lll Flats

Sgm

110.00

KITCHEN PLATFORM:

Providing/construction of granite slab platform
of size (a for class lll approximate size- 2000mm
x 650mm X 820mm and 1000mmx350mmx820 in
the form of L shape and  consisting of the
following specifications.

i) Providing and fixing vertical supports of machine
cut & machine polished (one side) minimum
thickness of 25mm kadapa slab, sandwiched
back to back in cement mortar( 2 nos ),
additional 30mm thick single kadapa slab
support at both end abutting to the wall(two
Nos) and stand with same horizontal Kudappa top
slab and intermediate meat self as per drawings

ii). Providing and fixing min 16 mm thick mirror
polished jet black granite slab of approved
shade & colour shall be fixed over & above
the kadapa slab with 1:1 necessary adhesive
paste and cement mortar(1 part of adhesive
and 1 part of cement), recessed in walls,
also provide necessary grooves for pins.

ii) Providing and laying ceramic tiles to the
raised portion, which area located for cylinder
and mori etc. The level shall be maintained
as per the site condition.

iv)Fixing stainless steel kitchen sink

vi) Providing suitable dia hole in the granite &
kadapa slab for gas hose.

vii)Fixing 40mm dia C.P. waste coupling/ washers,
and dome type grating also fixing flexible type
40mm dia PVC waste pipe & necessary
required specials.

viii)Providing and fixing min 16mm thick mirror
polished granite slab to all exposed surface of
front face of kadapa slab and one face
(Entrance vertical kadapa slab support).
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(ix) Side patti at the top of platform to be
projected by min 5 mm moulded round and
providing 75 mm width bottom sill below shutter
throughout the length of kitchen

x)Providing and fixing 16 mm thick granite slab
of size approximate 1200mm x 600 mm over the
kadapa intermediate self-bellow the platform
support.

xi) The rates shall be inclusive of making good
the damaged portion to match with existing
adjacent surfaces.

The rates shall beinclusive of cutting, polishing
finishing all exposed surfaces & edges etc.,
complete as per drawing and as directed by
Bank’s Engineers.

Class Il Flats

Each
flat

6.00

Providing and fixing in position by sandwiching
between the Kadapa (Cuddapah) slab and granite
slab of the kitchen platform toping, counter sunk
stainless steel sink having over all dimensions of
610 x 460 mm and bowl size 560 x 410 x 215 mm of
approved make, with waste coupling, dome type
strainer etc. The rate shall include providing and
fixing approved quality and make heavy duty flexible
P.V.C. waste pipe, 15 mm C.P brass Long Body Bib
Cock with Wall Flange of approved make as
directed by the Bank's Engineer.

Class lll Flats

Each

6.00

ANGULAR STOP COCK:

Providing and fixing C. P. brass concealed angular
stop cock of any approved make with flanges and C.
P. Coupling for points at Kitchen and Bath.

Class lll Flats

Each

18.00

7-B

Wall Mixer

Providing and fixing C. P. brass wall mixer of any
approved make with flanges and C. P. Coupling for
points bath.

Class Il Flats

Each

6.00

8-A

REMOVING, REPAIRING AND REFIXING THE
DOOR SHUTTERS

Carefully removing the Existing door shutters
making all repair work such as planing, cutting,
chiselling, welding etc., and, reflxing the same with
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new hinges, hardware’s like Aldrops, tower bolts,
handles, peep holes, safety chain with necessary
beading, putty, pin etc. all hardware fittings should
be made of heavy quality powder coated aluminium
or as approved by Bank.

Rate Shall be included repair (welding, aligning,
grouting etc) of the existing damage door frame, no
extra payment shall be made for that.

For 6 nos of flats.

A-Door Size (1050mmx2010mm) (appr.)

Main Door- 1nos

B- Door Size (920mmx2010mm) (appr.)

Bed, Balcony, Kitchen and Common - 4nos

Class lll Flats

Each

6.00

REMOVING OLD DOOR FRAME, SHUTTERS
AND FIXING NEW PVC DOOR FRAME, SHUTTER
AT BATH & WC:

8-B

Providing and fixing factory made single extruded
WPC (Wood Polymer Composite) solid
door/window/Ceosetory ~ windows & other
Frames/Chowkhat comprising of virgin PVC
polymer of K value 58-60 (Suspension Grade),
calcium carbonate and natural fibers (wood powder/
rice husk/wheat husk) and nontoxic additives
(maximum toxicity index of 12 for 100 gms)
fabricated with miter joints after applying PVC
solvent cement and screwed with full body threaded
star headed SS screws having minimum frame
density of 750 kg/cum, screw withdrawal strength of
2200 N (Face) & 1100 N (Edge), minimum
compressive strength of 58 N/mm2, modulus of
elasticity 900 N/ mm2 and resistance to spread of
flame of Class A category with property of being
termite/borer proof, water/moisture proof and fire
retardant and fixed in position with M.S hold
fast/lugs/SS dash fasteners of required dia and
length complete as per direction of Engineer-In-
Charge. (M.S hold fast/lugs or SS dash fasteners
shall be paid for separately). Note: For WPC solid
door/window frames, minus 5mm tolerance in
dimensions i.e depth and width of profile shall be
acceptable. Variation in profile dimensions on plus
side shall be acceptable but no extra payment on
this account shall be made. Frame size 50 x 100
mm- DSR CODE -26.86.3

The approximate size of door 800mmx2100mm
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Class lll Flats

Rmt

65

8-C

Providing and fixing factory made single extruded
WPC (Wood Polymer Composite) solid plain flush
door shutter of required size comprising of virgin
polymer of K value 58-60 (Suspension Grade),
calcium carbonate and natural fibers (wood
powder/ rice husk/wheat husk) and nontoxic
additives (maximum toxicity index of 12 for 100 gms)
having minimum density of 650 kg/cum and screw
withdrawal strength of 1800 N (Face) & 900 N
(Edge), minimum compressive strength 50 N/mm2,
modulus of elasticity 850 N/mm2 and resistance to
spread of flame of Class A category with property
of being termite/borer proof, water/moisture proof
and fire retardant and fixing with stainless steel butt
hinges of required size with necessary full body
threaded star headed counter sunk S.S screws, all
as per direction of Engineer-In-Charge. (Note:
stainless steel butt hinges and necessary S.S
screws shall be paid separately)30 mm thick. DSR
CODE -26.88.1

The approximate size of door 800mmx2100mm

Class Ill Flats

Sgm

21

CURTAIN ROD:

8-D

Providing and fixing heavy type min 25mm dia steel
pipes for curtain rod above window and door frame
along with heavy type ornamental brass side socket
pairs attached to the end of the rod and mid
brackets.

Rmt

70.00

Measurement will be made only in running metre of
pipes including the side socket. No extra payment
will be made for brackets or side socket.

BELOW KITCHEN PLATEFORM COVERING:
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Providing and fixing mi 18mm thick ISI marked
waterproof board/ply wood covering to below
kitchen platform of approximate size of for class Il
flats 3000mmX 700mm. and for class IV flats
2000mmxx700mm(length Xheight) Each kitchen at
class lll flat having one set of double leaf and two
set of three shutters with necessary heavy quality
aluminium powder coated handles of approved
design and Each kitchen at class IV flat having three
set of double leaf with necessary heavy quality
aluminium powder coated handles of approved
design, heavy quality aluminium powder coated butt
Hinges of 75mm (2-nos to each shutter), magnetic
catchers to each panel of shutter. The rate shall
include for providing 100mm wide waterproof block
board/plywood frame around the opening. Providing
and fixing min 4mm teak wood lipping on shutters.
Providing and fixing min 0.8mm thick laminate of
approved make and shade to the exterior surfaces,
Providing and applying a coat of wood primer and
two coats of 1st qualty SEP of matching
shade/colour to the interior surfaces and beadings,
etc complete as directed.

Note-Payment shall be made only for the external
area of the work.

Class lll flats

sgm

15.00

10

NIGHT LATCH:

Providing and fixing night latch of approved make 7
levers with keys in ftriplicate including removing
existing old latch wherever required, making all
repairs if required to fix the latch etc complete.

Each

6.00

11

PLAIN CEMENT CONCRETE (PCC):

Providing and laying C.C 1:2:4 using graded granite
stone of 10mm and downgraded to lay as under
floor to obtain proper level to the flooring wherever
required, including compacting, curing etc.,
complete all as directed.

Cum

5.00

12

PLASTER:

Providing and applying min15 mm thick (average)
cement plaster in cement mortar (1:4) with neeru
finish over a brick wall/concrete surface. The rate
shall be inclusive of scaffolding, curing, making
necessary grooves etc. all complete as directed.

Sgm

40.00
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TOILET AND WASH AREA RENOVATION

13

CERAMIC TILE DADO AT BATH, WC & WASH
AREA:

Providing & fixing min 5 mm thick or standard 1st
quality ceramic wall tiles of size 300mm x 450mm
approved make and shade as wall cladding to
required design/pattern in neat cement paste with
min 15mm average thick backing coat of CM (1:3).
The rate shall include treating the joints with white
cement mixed with matching color pigment, if
required, cleaning, removal of debris away from the
Bank's premises, curing, making good the
damages, carrying out the work in perfect line and
level etc. compete as directed.

(The basic rate of the ceramic tile shall be Rs.500/-
per Sgm. Any increase or decrease in cost of tiles
shall accordingly be adjusted and paid for actual
measured quantity as finished).

Sgm

100.00

14

CERAMIC TILE FLOORING AT BATH & WC
FOOR:

Providing & fixing min 5 mm thick or standard 1st
quality nonskid ceramic tiles in the floor, of size
300mm x 300mm or others and of approved make
and shade with 40mm thick bed mortar (1:4) or other
approved adhesive. The rate shall include treating
the joints with cement mixed with matching color
pigment, if required, cleaning, removal of debris
away from the Bank's premises, curing, making
good the damages, carrying out the work in perfect
line and level etc. compete as directed.

(The basic rate of the ceramic tile shall be Rs.500
per Sgm. Any increase or decrease in cost of tiles
shall accordingly be adjusted and paid for actual
measured quantity as finished).

Sgm

20.00

PLUMBING AND SANITARY FITTINGS

Supplying & fixing in position the following sanitary
fittings of approved firms (parry ware /hind ware or
equivalent make) per ISI standards. The rate shall
be inclusive of cutting the brick masonry, RCC
partitions for the necessary connections and make
good the damage portion with masonry/RCC in C.C.
1:2:4 with plaster.
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15

EUROPEAN WC:

Providing and fixing white vitreous china pedestal
type water closet (European type W.C. pan) with
seat and lid, 10 litre low level white P.V.C. dual
flushing cistern, including flush pipe, health faucet
with holder, two-way bibcock, conforming to IS:
7231, with all fittings and fixtures complete,
including cutting and making good the walls and
floors wherever required: White Vitreous china
E.W.C. pan of size 365x555x400 mm.

Each

6.00

16

SOAP DISH:

Providing, fixing CP Brass soap dish holder with all
accessories at Bath & Wash Hand Basin area.

Each

18.00

17

GATE VALVE:

Providing and fixing 20 mm gate valve of approved
quality

Each

18.00

18

BIB COCK:

Providing and fixing 15mm dia C.P. brass jaquar bib
cock (400 grams) at toilet and bathroom.

Each

6.00

19

SHOWER ROSE:

Providing and fixing CP shower rose with long arm
to be fixed at bathroom jaquar make or approved
equivalent

Each

6.00

20

PVC PIPE:

Providing and fixing of approved make and ISl
marked pipes including all specials such as
junctions, bends, offsets, including cutting making
good the walls floors, RCC works with quality
clamps as directed.

100 mm dia PVC Pipes (ISI)

Rmt

4.00

21

NAHANI TRAP:

Providing and fixing 75 mm dia heavy quality Nahani
trap aned heavy quality CP grating of suitable size
including making necessary lead caulked
connections up to waste line etc. complete as
directed.

Each

12.00

22

MIRROR:

Supplying & fixing 5mm thick bevelled edge
approved make best quality mirror of size 600mm X
450mm of approved brand fixed with SS studs etc.,
complete as directed

Each

6.00

23

WASH HAND BASIN:
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Providing and fixing white vitreous china wash hand | Each | 6.00
basin paryware or its equivalent of size 550 mm x
410 mm with suitable MS brackets, CP waste
coupling, CP brass bottle trap (heavy type), all of
approved make and quality and connecting the
same to the nearest Nanahi trap by 40mm
concealed PVC pipe, CP brass pillar cock (with
aerator) and CP brass angular/ stopcock, PVC
connector pipe etc. complete all as directed.
24 GLASS SHELF:
Providing and fixing jaquar or equivalent make | Each | 6.00
Glass Self (size 600mm x100mm) near Wash Hand
Basin.
25 CORNER SHELF:
Providing and fixing approved make equivalent | Each | 6.00
Acrylic Glass Shelf (size 200 mm radius) in the Bath
area.
26 MEDICINE CHEST BOX:
Providing and fixing best quality Medicine Chest Box | Each | 6.00
(size 400mm x 300mm) near Wash Hand Basin
area.
27 TOWEL RAIL
Providing and fixing 256 mm dia 600mm length towel | Each | 6.00
rod/rail with end sockets at bathroom
28 DOOR SILENCER
Providing and fixing 50 mm dia PVC door silencer at | Each | 30.00
the backside of Door (Entrance, Balcony, Main Hall,
Bedroo, Kitchen door of approved/ First quality
make
29 DOOR STOPPER
Providing and fixing of First Quality door stopper at | Each | 18.00
the Door (Entrance, Balcony, Main Hall, Bedroom,
Kitchen door of approved/ First quality make)
30 PAINTING WORK

Acrylic Emulsion Paint

Providing and applying one coat of oil based cement
primer of approved manufacturer and two or more
coats of acrylic emulsion paint over the putty or its
equivalent finished surface of approved
manufacturer and shade to interior surfaces of
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walls, beams, columns, ceilings, etc., including
scaffolding etc., complete as directed.

The approximate area of class Il flat will be 150
Sgm

The rate shall be inclusive of scrapping of old paints
applying putty, levelling surfaces, applying primer
and paint etc complete.

Synthetic Enamel Paint for Wood

Providing and applying two coats of 1st quality
synthetic enamel paint over the one coat of wooden
primer on wooden surfaces of approved make and
shade

Synthetic Enamel Paint for Metal

Providing and applying two coats of 1st quality
synthetic enamel paint over the one coat of metal
primer on metal surfaces of approved make and
shade.

Class Il Flats

Each
flat

6.00

31

Bath & WC Window: Providing, fabricating and fixing
powder coated aluminium ventilator system
comprising the following for bathroom, toilet
(average size of opening - 500 mm x 900 mm).

(i) Providing fabricating and fixing aluminium fixed
panel with powder coated aluminium box sections,
powder coated aluminium grills of approved make
and size of openings and 24 SWG SS 304 mosquito
proof mesh with approved size of apertures for
panels, powder coated aluminium clips for fastening
the panels to the frame etc.

(i) Providing, fabricating and fixing tilting type louver
system with powder coated aluminium sections, 5
mm thick louver glasses etc complete as directed

Details of extruded aluminium powder coated
sections to be used for making the ventilator and
fixed panels.
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(i) Framework for fixed panels with grill and SS mesh
panels / framework for fixing louver system (having
weight0.382 Kg / m) - 62 x 24 x 0.84 mm thickness.

(i) Aluminium grills - 7.5 mm thickness with diamond
shaped openings of approximate size 45 - 50 mm.

(iii) SS wire mesh - SS 304 grade 24 SWG wires
(both ways) with minimum 144 apertures per Sq.
Inch.

(iv) Aluminium clips- F channel - 24 x 16 x 1.50 mm
thickness, H Section - 18 mm series 0.22 Kg/m.

Ventilator- (average size of opening - 450 mm x 900 | Each | 12.00
mm)

32 Total of items from 1 to 31

33 GST on items from 1 to 31

34 Total of items from 1 to 31 including GST (ltem no
32+33)

Grand Total-

Date: Signature of Contractor with address & Seal
Place:
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