
 
भारतीय  �रजवर् बैंक Reserve Bank of India 

संपदा िवभाग Estate Department 
बेंगलूरु Bengaluru 

 
िनिवदा आमंत्रण सूचना 

आरबीआई, बेंगलुरु के कोरमंगला ��त �रजवर् बैंक अिधका�रयो ंके �ाटर्र में छह �ैटो ंका नवीनीकरण 
कायर् के िलए पात्र सूचीबद्ध िवके्रताओ ंसे एमएसटीसी वेबसाइट के मा�म से ई-टेंडर आमंित्रत करता है । िव�ृत 
िनिवदा सूचना के साथ ई-टेंडर एमएसटीसी वेबसाइट https://www.mstcecommerce.com/eprocn और 
आरबीआई की वेबसाइट https://www.rbi.org.in पर “टेंडर” मेनू के अंतगर्त उपल� है। 
 
2. सभी सूचीबद्ध बोलीदाताओ ंको ई-िनिवदा प्रिक्रया में भाग लेने के िलए एमएसटीसी वेबसाइट पर �यं को 
पंजीकृत करना होगा। 
 
3. कायर् की अनुमािनत लागत ₹37,05,000/- लाख (मात्र सैंतीस लाख पाँच हज़ार रुपये) है, हालांिक 
वा�िवक रािश िभ� हो सकती है। 
 
4. ई-िनिवदा प्रिक्रया का कायर्क्रम िन�ानुसार है: 
क ई-िनिवदा सं. RBI/Bangalore Regional Office/Estate/2/26-

27/ET/122 

ख िनिवदा का तरीका ई-खरीद प्रणाली 
(ऑनलाइन भाग I - तकनीकी-वािण��क बोली और भाग 
II - मू� बोली के मा�म से) 
(www.mstcecommerce.com/eprocn) 

ग वह ितिथ िजससे िनिवदा द�ावेज पािटर्यो ंके 
िलए डाउनलोड हेतु उपल� होगा 

27 मई, 2026; दोपहर 12.00 बजे से 

घ बोली आरंभ ितिथ 27 मई, 2026; दोपहर 12.00 बजे से 

ङ बोली-पूवर् बैठक 03 जून, 2026; को सुबह 11.00 बजे 

च िनिवदा प्र�ुत करने की अंितम ितिथ 10 जून, 2026; सुबह 10.00 बजे तक 

छ िनिवदा के भाग I (तकनीकी बोली) के खुलने 
की ितिथ 

10 जून, 2026; सुबह 11.00 बजे 

ज बयाना जमा-रािश  प्र�ेक बोलीदाता से ₹74,100/- का भुगतान िकया 
जाएगा 

 
5. भाग–I में िनधार्�रत सभी मानदंडो ंको पूरा करने वाले िनिवदाकारो/ंबोली लगाने वालो ंसे ही संबंिधत भाग-II 

अथार्त कीमत बोली को उसी िदन या बाद की तारीख में, बैंक द्वारा यथासूिचत, खोला जाएगा। बैंक के पास 
िबना कोई कारण बताए िकसी भी या सभी ई-िनिवदाओ ंको �ीकार करने या अ�ीकार करने का अिधकार 
सुरिक्षत है। 

 
िटप् पणी : सभी िनिवदाकतार् कृपया �ान दें  िक ई-िनिवदा में कोई भी संशोधन / सुधार भिव� में िकए जाने पर, 
यिद कोई हो,ं उन् हें िसफर्  भा�रबैं और एमएसटीसी वेबसाइट पर अिधसूिचत िकया जाएगा और अखबार में प्रकािशत 
नही ंिकया जाएगा। 
 

के्षत्रीय िनदेशक 
भारतीय �रजवर् बैंक  

बेंगलुरु 

https://www.mstcecommerce.com/eprocn
https://www.rbi.org.in/
https://www.mstcecommerce.com/eprocn/
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This document is the property of Reserve Bank of India (RBI). It may not be copied, distributed or 

recorded on any medium, electronic or otherwise, without the RBI’s written permission thereof, except 

for the purpose of responding to RBI for the said purpose. The use of the contents of this document, 

even by the authorized personnel / agencies for any purpose other than the purpose specified herein, is 

strictly prohibited and shall amount to copyright violation and thus, shall be punishable under the 

Indian Law. 

 
 

RESERVE BANK OF INDIA 
Estate Department 

Bengaluru 
 

Tender  
 

For 

Renovation of Six flats at Reserve Bank Officers’ Quarters, Koramangala, 
Bengaluru 

Name of Tenderer: _______________________________________________________ 

Address:           ________________________________________________________ 

Part - I (Techno - Commercial Bid) 
 

 Activity Date 

1 Date of availability of Tender in RBI Website 
and MSTC Portal May 27, 2026;12:00 PM onwards 

2 Due date for submission of Tender June 10, 2026 till 10:00 AM 

3 Date of opening of Tender June 10, 2026 at 11:00 AM 
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RESERVE BANK OF INDIA 

ESTATE DEPARTMENT 
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DISCLAIMER 

Reserve Bank of India (RBI), Estate Department, Bengaluru, has prepared this document to 

give background information on the Project to the interested parties. While RBI has taken 

due care in the preparation of the information contained herein and believe it to be in order, 

neither RBI nor any of its authorities or agencies nor any of their respective officers, 

employees, agents or advisors give any warranty or make any representations, express or 

implied as to the completeness or accuracy of the information contained in this document or 

any information which may be provided in association with it.  

 

The information is not intended to be exhaustive. Interested parties are required to make 

their own inquiries and they do not rely only on the information provided by RBI in 

submitting the Tender. The information is provided on the basis that it is non - binding on 

RBI or any of its authorities or agencies or any of their respective officers, employees, 

agents or advisors.  

 

RBI reserves the right not to proceed with the Project or to change the configuration of the 

Project, to alter the timetable reflected in this document or to change the process or 

procedure to be applied. It also reserves the right to decline to discuss the matter further 

with any party expressing interest. No reimbursement of cost of any type will be paid to 

persons or entities expressing interest. 
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NOTICE INVITING TENDER 

 

Renovation of Six flats at Reserve Bank Officers’ Quarters, Koramangala, Bengaluru 

Reserve Bank of India, Bengaluru invites e- tenders for the captioned work from Bank’s 

empanelled vendors/contractors under the said category of the work costing up to 50.00 
Lakh. The tendering would be done through the e-Tendering portal of MSTC Ltd 

(https://www.mstcecommerce.com/eprocn/rbi). All interested empanelled vendors 

/contractors must register themselves with MSTC Ltd through the above-mentioned website 

to participate in the tendering process. The Schedule of e-Tender is as follows: 

a. Name of Work Renovation of Six flats at Reserve Bank Officers’ 
Quarters, Koramangala, Bengaluru 

b. Estimated Cost of the Work ₹37,05,000/- inclusive of GST 

c. e-Tender no RBI/Bangalore Regional Office/Estate/2/26-27/ET/122 

d. Mode Of Tender  e-Procurement System  
(Online: Part I - Techno-Commercial Bid and  
Part II - Price Bid through  
(www.mstcecommerce.com/eprocn/rbi)) 

e. Earnest 
 Money Deposit 

 

₹74,100/- (Rupees Seventy-four thousand one 
hundred only) in the form of DD or Bank Guarantee 
(BG) issue by a Scheduled Bank (validity of BG at 
least up to validity of bid), drawn in favor of Reserve 

Bank of India, Bengaluru to be delivered in physical form 

at Estate Department., Reserve Bank of India, 10 - 38, 

Nrupathunga Road, Bengaluru - 560001  

OR 
  
NEFT- ₹74,100/- (Rupees Seventy-four thousand one 
hundred only) towards 
Beneficiary Name: Reserve Bank of India, Bengaluru  
IFSC: RBIS0BGPA01  

Account No: 8692299 

https://www.mstcecommerce.com/eprochome/rbi
http://www.mstcecommerce.com/eprocn/rbi
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Amendments / Corrigendum to the tender, if any, issued in future will only be notified on the 

RBI Website and MSTC Website as given above and will not be published in the 

newspaper. 
 
 
 
 
 
 
 
 
 
 

f. Date of NIT available to 
parties to download 

May 27, 2026; 12.00 PM onwards  

g. Date of Pre-Bid Meeting June 03, 2026 at 11.00 AM 

h. Date of starting of e-Tender 

for submission of Techno-

Commercial Bid and price Bid 

in MSTC Portal  

May 27, 2026; 12.00 PM onwards  

i. Date and time of closing of 
online e-tender for submission 
of Techno-Commercial Bid & 
Price Bid 

June 10, 2026; till 10.00 AM 

j. Last date and time of 
submission of EMD 

June 10, 2026; till 10.00 AM 

k. Date and time of opening of 
tender 

June 10, 2026; 11:00 AM 

  

l. Transaction Fee  As charged by MSTC Ltd. 
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Important instructions for E-Procurement 
 

Bidders are requested to read the terms & conditions of the Techno-Commercial Bid before 

submitting your online tender.  

 
Process of e-Tender: 
 

A) Registration: The process involves vendor’s registration with MSTC e-procurement 

portal which is free of cost. Only after registration, the vendor(s) can submit his / their bids 

electronically. Electronic Bidding for submission of Techno-Commercial Bid as well as Price 

Bid will be done over the internet. The vendor should possess Class III signing type Digital 

Certificate. Vendors must make their own arrangement for bidding from a PC connected 

with internet. MSTC is not responsible for making such arrangement. (Bids will not be 

recorded without Digital Signature). 

 
Special Note: The Techno-Commercial Bid and Price Bid must be submitted on-line 

through www.mstcecommerce.com/eprocn/rbi 
 

1) Vendors are required  to register themselves online with www.mstcecommerce.com 

=> e-Procurement => PSU/ Govt. depts. => Select RBI Logo => Register as Vendor 

=> Filling up details and creating own user id and password => Submit. 
 

2) Vendors will receive a system generated mail confirming their registration in their e-
mail which has been provided during filling the registration form. In case of any 
clarification, vendors may contact RBI / MSTC before the scheduled time of the e- 
tender. 

Contact person (RBI): 

1. Shri Mitesh Kumar Singh (Asst. Manager, Tech-Civil,); 080-2290256 

2. Shri. Manjunath (JE, Tech-Civil) 080-2290236  

3. Smt. Shweta Yadav (Assistant General Manager, Estate Department); 080-22180-

264 

4. Shri Abhishek B. Sathe (Assistant Manager, Estate Department); 080-22180-588 

 

Contact person (MSTC Ltd): 

http://www.mstcecommerce.com/eprochome/rbi
http://www.mstcecommerce.com/
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1. Shri. J. Damodaran, Branch Manager:  

080-22287356 / 9841002253 (jdamodaran@mstcindia.co.in) 

2. Raveendranath, 76764 56095 

3. Arnab Sarkar  9986036012 

Google hangout ID- (for text chat)- mstceproc@gmail.com 

MSTC central helpdesk no: 033-23400020/23400021/23400022 
Email: helpdesk@mstcindia.co.in 
 
B) System Requirements: 
 

i) Windows 7 or above Operating System. 

ii) IE-7 and above Internet browser. 

iii) Signing type Digital Signature 

iv) Latest updated JRE 8 (x86 offline) software to be downloaded and installed in the 

system. 
 

To disable “Protected Mode” for DSC to appear in the signer box following settings may 

be applied. 

 

• Tools => Internet Options => Security => Disable protected Mode If enabled- i.e, 

Remove the tick from the tick box mentioning “Enable Protected Mode”. 

 

Other Settings: 

• Tools => Internet Options => General => Click on Settings under “browsing 

history / Delete Browsing History” => Temporary Internet Files => Activate “Every 

time I Visit the Webpage”. 

To enable ALL active X controls and disable ‘use pop up blocker’ under Tools => Internet 

Options => custom level (Please run IE settings from the page www.mstcecommerce.com 

once) 
 

The ‘Techno-Commercial Bid’ and the ‘Price Bid’ shall have to be submitted online at 

www.mstcecommerce.com/eprocn/rbi. Tenders will be opened electronically on specified 

date and time as given in the tender. 
 

mailto:jdamodaran@mstcindia.co.in
mailto:mstceproc@gmail.com
http://www.mstcecommerce.com/
http://www.mstcecommerce.com/eprochome/rbi


 
 
 

Page 8 of 91 
 

 

Renovation of Six flats at Reserve Bank Officers’ Quarters, Koramangala, Bengaluru- Part I 
 

 

All entries in the tender should be entered in online Technical & Commercial Formats 

without any ambiguity. 

 
Special Note towards Transaction fee: 
 

The vendors shall pay the transaction fee using “Transaction Fee Payment” link under 

“My Menu” in the vendor login. The vendors have to select the particular tender from the 

event dropdown box. The vendor shall have the facility of making the payment either 

through NEFT or online payment. On selecting NEFT, the vendor shall generate a challan 

by filling up a form. The vendor shall remit the transaction fee amount as per the details 

printed on the challan without making change in the same. On selecting online payment, 

the vendor shall have the provision of making payment using its Credit / Debit Card / Net 

Banking. Once the payment gets credited to MSTC’s designated Bank account, the 

transaction fee shall be auto authorized and the vendor shall be receiving a system 

generated mail. Transaction fee is non-refundable. A vendor will not have the access to 

online e-tender without making the payment towards transaction fee. 

 
Note 
Bidders are advised to remit the transaction fee well in advance before the closing time of 

the event so as to give themselves sufficient time to submit the bid. 

 

Information about tenders / corrigendum uploaded shall be sent by email only during the 

process till finalization of tender. Hence the vendors are required to ensure that their e-mail 

ID provided is valid and updated at the time of registration of vendor with MSTC. Vendors 

are also requested to ensure validity of their DSC (Digital Signature Certificate). 

 

E-tender cannot be accessed after the due date and time mentioned in NIT. 

 
Bidding in e-Tender: 

a) The process involves Electronic Bidding for submission of ‘Techno-Commercial Bid’ 

and ‘Price Bid’. 

b) The vendor(s) who have submitted transaction fee can only submit their Bids through 

internet in MSTC website www.mstcecommerce.com => e-procurement => PSU / 

http://www.mstcecommerce.com/
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Govt. depts. => Login under RBI => My menu => Auction Floor Manager => live 

event => Selection of the live event. 

c) The vendor should have running JAVA application. This exercise has to be done 

immediately after opening of Bid floor. Then they have to fill up Common terms / 

Commercial specifications and save the same. After that, they should click on the 

‘Techno-Commercial Bid’. If this JAVA application does not run, then the vendor will 

not be able to save / submit his ‘Techno-Commercial Bid’. 

e) After filling the ‘Techno Commercial Bid’, vendors must click ‘save’ for recording the 

same. Once the ‘Price Bid’ link becomes active and the details are filled up, vendors 

have to click on “save” to record the ‘Price Bid’. After both the ‘Techno-Commercial 

Bid’ & ‘Price Bid’ have been saved, vendor must click on the “Final submission” 

button to register the bids. 

f) Pages of Part I (Techno-Commercial Bid) of the tender where details shall be filled in 

and signed, shall be downloaded from the uploaded tender documents, details filled 

in, signed and uploaded. Vendors are instructed to use ‘Attach Doc’ button to upload 

documents. Multiple documents can be uploaded.  

g) In all cases, vendors are advised to use their own ID and Password along with 

Digital Signature at the time of submission of their bids. 

h) During the entire e-tender process, the vendors will remain completely anonymous to 

one another and also to everybody else. 

i) The e-tender floor shall remain open from the pre-announced date & time and for as 

much duration as mentioned above. 

j) All electronic bids submitted during the e-tender process shall be legally binding on 

the vendor. Any bid will be considered as the valid bid offered by that vendor and 

acceptance of the same by the ‘Buyer’ will form a binding contract between ‘Buyer’ 

and the ‘Vendor’ for execution of the work. 

k) It is mandatory that all the bids are submitted with Digital Signature Certificate 

otherwise the same will not be accepted by the system. 

l) ‘Buyer’ reserves the right to cancel or reject or accept or withdraw or extend the 

tender in full or part, without assigning any reason thereof. 

 
No deviation of the terms and conditions of the tender document is acceptable after 
opening of Part I of the tender. Submission of bid in the e-tender floor by any vendor 
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confirms his acceptance of terms & conditions for the tender. Any order resulting from 

Techno-Commercial Bid (Part I) shall be governed by the terms and conditions mentioned 

therein. The tender inviting authority has the right to cancel this e-tender or extend the due 

date of receipt of bid(s) without assigning any reasons thereof. 
 

Vendors are requested to read the vendor guide and see the video in the page 

www.mstcecommerce.com/eprocn to familiarize them with the system before bidding. 
 

Vendors are requested to quote rates without GST on ‘Works Contract’ and the GST may 

be explicitly indicated in the column/ row specifically meant for that. No Change in quoted 

rates will be accepted. 
 

Important Note  
In the price bid due to number of words limitation of 1000 characters, complete description 

could not be accommodated, and description given thereof is brief. Before quoting rates, all 

the contractors must read the complete details of each item given in the schedule of 

quantities and other specifications/terms and conditions given in the Techno-Commercial 

Bid (Part I). For execution and rate purpose, the details given in schedule of quantities in 

the Techno-Commercial Bid (Part I) will be implemented. 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

http://www.mstcecommerce.com/eprochome
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FORM OF TENDER 
 
To                                                             Date 

  Place 
Regional Director, 

Reserve Bank of India, 

Estate Department, 

10-38, Nrupathunga Road, 

Bengaluru 560001 

 
Madam/ Dear Sir, 

Having examined the specifications, designs and Schedule of Quantities relating to the 

works specified in the memorandum hereinafter set out and having visited and examined 

the site of the works specified in the said memorandum and having acquired the requisite 

information relating thereto as affecting the tender, I / We hereby offer to execute the works 

specified in the said memorandum within the time specified at the rates mentioned in the 

attached Schedule of Quantities, specifications, and in accordance, in all respects, with the 

specifications, Designs, Drawings (if any) and instructions in writing referred to in Articles of 

Agreement, Special Conditions, Schedule of Quantities and General Conditions of Contract, 

Annexures and with such materials as are provided for, by and in all other respects in 

accordance with such conditions so far as they may be applicable.       
MEMORANDUM 

 
(a) Name of work Renovation of   Six flats at Reserve Bank 

Officers’ Quarters, Koramangala, Bengaluru 
(b) Estimated cost ₹37,05,000/- inclusive of GST 
(c) Earnest Money Deposit ₹74,100/- (Rupees Seventy-four thousand 

one hundred only) shall be deposited by all 
the bidders. 

(d) Retention Money to be 
deducted from the bills 

 5% from each bill (Maximum of 5% of 
contract amount). 

(e) Time allowed for completion 
of the work  

90 days from the 10th day of issue of work 
order 

(f) Liquidated Damages for 
delay in completion of the 
work 

0.25 % of the ‘Contract Amount’ per week 
subject to a ceiling of 10% of the ‘Contract 
Amount’. 

(g) Defects Liability Period One Year from the date of ‘Virtual 
Completion’ of the work. 
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I / We agree to: 
  

1. Should this tender be accepted, I / we hereby agree to abide by and fulfil the terms 

and provisions of the said conditions of the contract annexed here so far as they may 

be applicable or in default thereof to forfeit and pay to the Reserve Bank of India, the 

amount mentioned in the said conditions. 

2. I / we have deposited a sum of ₹74,100/- (Rupees Seventy-four thousand one 
hundred only) as Earnest Money Deposit with the Reserve Bank of India, which 

amount is not to bear any interest. Should I / We fail to execute the contract when 

called upon to do so or after acceptance of work order, I / We do hereby agree that 

this sum shall be forfeited by me / us to the Reserve Bank of India. 
 
 

 
   
 
Name of the firm: 
 
Signature of Authorized signatory along with date: 
 
Address of the firm: 
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INSTRUCTIONS TO BIDDERS 
 

1. E-tenders comprising Part I (Techno-Commercial Bid) and Part II (Price Bid) of the 

tender should be submitted in MSTC portal under RBI Portal for the work of 

Renovation of   Six flats at Reserve Bank Officers’ Quarters, Koramangala, 

Bengaluru not later than June 10, 2026; 10:00 AM Telegraphic, Fax, e-mail and any 

other mode of tenders shall not be accepted. No tender received after June 10, 

2026; 10:00 AM shall be accepted by MSTC portal. 
 

2. Bidders may get their doubts clarified during pre-bid meeting in Main office. Any 

change in mode of meeting shall be intimated to bidders in advance. The Bank 

discourages stipulation of any additional conditions by the tenderers. However, in 

case the tenderers wish to include any condition / clarification, it shall be separately 

uploaded in MSTC Portal in their letter head. The clarifications / conditions etc. 

uploaded if any will be examined and after discussions with all the tenderers, the 

conditions that are acceptable to the Bank will be intimated to the tenderers. No 

request for any change in rate or conditions after the opening of the tender will be 

entertained. However, decision of the Bank on acceptance of conditions put by the 

bidders is final and binding. 
 

3. Bidders may choose to present for Tender Opening Event in the Bank’s Main Office 

at scheduled date and time. Part I (Techno-Commercial Bid) of the tender shall be 

opened at 11:00 Hrs on June 10, 2026. Part II (Price Bid) shall be opened on a 

subsequent date and time which shall be intimated to the bidders who are 

successfully qualified in Part I of tender.  

 

4. All information, correspondence letters, shall be submitted through email on email id 

estatebangalore@rbi.org.in and addressed to the Regional Director, Reserve Bank 

of India, Estate Department, Bengaluru. 

 

5. Tenders shall remain valid for acceptance by the Bank for a period of three months 

from the date of opening of Part I of the tender which period may be extended by 

mutual agreement and the tenderer shall not cancel or withdraw the tender during 

mailto:estatebangalore@rbi.org.in
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this period. If Earnest Money Deposit (EMD) is submitted in the form of Bank 

Guarantee (BG), it will also be extended for the same period. 

 

6. The rates quoted shall be based on the Part-II (Price-Bid) of tender and shall be 

firm and binding without any escalation whatsoever till the completion of the contract. 

Due to limitation in number of words in price bid in MSTC portal, full description may 

not be available. However, tenderer shall read all specifications/drawings/conditions 

from the Techno-Commercial Bid (Part I). 

 
7. For any item, if the rate and amount do not tally with respect to the bill of quantities, 

then the amount arrived on the basis of quoted rates shall only be considered. 

 

8. Digital Signatures may be used to submit the tender in token of his / their acquainted 

himself / themselves with the terms and conditions of the Techno-Commercial Bid .  
 

9. If any of the document is missing, the tender may be considered invalid by the Bank 

at its discretion. No advice of any change in rate or conditions after opening of the 

tender will be entertained. 

 

10. The vendors shall pay the transaction fee vide the procedures listed in ‘Guidelines 
for e-procurement’. Transaction fee is non-refundable. A vendor will not have the 

access to online e-tender without making the payment towards transaction fee. 

 

11. Earnest Money Deposit for a sum of ₹74,100/- (Rupees Seventy-four thousand 
one hundred only   shall be submitted on or before June 10, 2026; till 10.00 AM. 

EMD of the unsuccessful bidders shall be refunded/returned without any interest.  

12. A tender which is not accompanied by EMD in the form Bank Guarantee, Demand 

Draft or proof of payment of the EMD amount vide NEFT/ RTGS will not be 

considered. 

13. The successful bidder shall also submit a Performance Bank Guarantee for 5% of 

the accepted Contract Value, valid initially for the stipulated date of completion plus 

three months beyond that for due fulfilment of the contractual obligations by the 

contractor. In case the time for completion of work gets extension, the 
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contractor shall get the validity of Performance Bank Guarantee (PBG) 
extended to cover such extended time for completion of work. After recording 
of the completion certificate for the work by Bank’s Engineer, the Performance 
Bank Guarantee (PBG) shall be returned to the contractor. The EMD paid by the 

successful bidder shall be released without any interest after successful execution of 

the contract agreement and submission of Performance Bank Guarantee (PBG) for 

5% of the accepted Contract Value as provided above. 

14. The EMD shall not be accepted in any form other than the one mentioned in the 

tender notice. The EMD shall be forfeited in case the contractor fails to commence 

the work awarded to him / them within the prescribed time limit 

 

15. The Reserve Bank of India does not bind itself to accept, the lowest or any tender 

and reserve to itself the right to accept or reject any or all the tenders, either in whole 

or in part, without assigning any reasons for doing so. The Earnest Money will be 

refunded to the bidder if his tender is not accepted but without any interest. Under 
no circumstance Earnest Money Deposit will be accepted in the form of fixed 
deposit receipt of Bank or Insurance Guarantee or cheque or Cash. 
 

16. On receipt of intimation from the Employer of acceptance of his / their tender, the 

successful bidder shall be bound to implement the contract and within fourteen days 

thereof the successful bidder shall sign an agreement in accordance with the draft 

agreement and the Schedule of Conditions but the written acceptance by the 

Reserve Bank of India of a tender will constitute a binding contract between the 

Reserve Bank of India and the person so tendering, whether such formal agreement 

is or is not subsequently executed. 

 
17.  In addition to the Performance Bank Guarantee for 5% of the accepted ‘Contract 

Value’ as per Clause 13 here as above, as a further security for the due fulfilment of 

the contract by the Contractor, 5% of the value of the work done will be deducted by 

the Employer from each payment and bills to be made to the Contractors towards 

Retention Money. This Retention Money to be deducted plus the Performance Bank 

Guarantee for 5% of the accepted Contract Value submitted by the successful bidder 
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will be termed as ‘Total Security Deposit’. On the Bank’s Engineers issuing a 

certificate of Virtual Completion of the works, the Performance Bank Guarantee for 

5% of the accepted ‘Contract Value’ will be released and balance Security Deposit, 

i.e. Retention Money, will be released by the Employer after successful completion of 

the Defect Liability Period including rectification of the defects observed during the 

Defects Liability Period. This amount retained by the Employer shall not bear any 

interest. 

 

18. All compensation or other sums of money payable by the Contractor to the Employer 

under the terms of this Contract may be deducted from the Security Deposit if the 

amount so permits and the Contractor shall, unless such deposit has become 

otherwise payable, within ten days after such deduction make good in cash the 

amount so deducted. 

 

19. The whole of the works included in the contract shall be executed by the contractor 

and the contract or any part/share thereof or any interest therein shall not be sublet 

without the written consent of the Bank. Engagement of labour on a piece-work basis 

or of labour with materials not to be incorporated in the work, shall not be deemed to 

be subletting. In case of breach of these conditions, the Bank may serve a notice in 

writing on the contractor rescinding the Contract whereupon the security deposit 

shall stand forfeited to the Bank. 

 

20. The Contractor shall carry out all the work strictly in accordance with Design and 

drawings (if any), details, specifications and instructions of the Bank’s Engineer. If in 

the opinion of the Bank's Engineer changes have to be made in the design and with 

the prior approval in writing of the Employer they desire the Contractor to carry out 

the same, the contractor shall carry out the same without any extra charge. The 

Bank's decision in such cases shall be final and shall not be open to arbitration. 

 

21. A Schedule of Probable Quantities in respect of each work and specifications 

accompany these Instructions to Bidders. The Schedule of Probable Quantities is 

liable to alteration by omissions, deductions or additions at the discretion of the 

Bank.  
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22. The tenderer must obtain for himself on his own responsibility and at his own 

expenses all the information which may be necessary for the purpose of making a 

tender and for entering into a contract and must examine the drawings (if any) and 

must inspect the site of the work and acquaint himself with all local conditions, 

means of access to the work, nature of the work and all matters appertaining thereto.  

 
23. The rates quoted in the tender shall include all charges for clearing of site before 

commencement as well as after completion, double scaffolding, plant and 

equipment, temporary lines for drawing plumbing and electricity supply 

arrangements (water and electricity may be made available at the available sources 

within the Bank’s Premises), protection of the public and safety of walls, buildings 

and all other erections, matters or things and the Contractor shall take down and 

remove any or all such scaffolding, etc. as occasion shall require or when ordered so 

to do and fully reinstate and make good all matters and things disturbed during the 

execution of work and to the satisfaction of the Bank. The rates quoted shall be 

deemed to be for the finished work to be measured at site. The rates shall also be 

firm and shall not be subject to exchange variations, Labour conditions, fluctuations 

in freight charges or any conditions whatsoever. 

 
24. The rates for each item in Part II (Price Bid) in MSTC Portal shall be quoted 

excluding GST. Total Amount including GST shall be automatically calculated 
by the MSTC Portal and the total amount for all the items including the G.S.T 
will be taken as the total Contract Value. Each invoice / bill shall indicate amongst 

other things, the contractor’s PAN and GST Registration Number. Any change in 

GST on works contract will be adjusted. The contract value will also be subject to 

TDS / Withholding Tax as per statutes. While submitting the bill/ invoice for the work, 

the contractor shall clearly indicate the various components of GST involved in the 

work value. 

 

25. The quantities in the Schedule of Quantities approximately indicate the total extent of 

work but may vary to any extent and may even be omitted thus altering the 

aggregate value of the Contract. However, during actual execution of work, if the 
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quantities of any of the items of work exceeds by more than 25% of the tender 

quantities, the quantities of such items executed, by the authority of the Bank’s 

Engineer, in excess of 25% of the tender quantity, shall be considered as an extra 

item of work for which the Contractors shall submit fresh rates supported by rate 

analysis worked on the actual cost basis plus 15% towards establishment charges, 

contractor's overheads and profit. The rates for all such items of work, being current 

ones, will not be eligible for price adjustment due to increase or decrease in prices of 

materials and Labour rates. If any of the items of work is omitted from the accepted 

tender at the sole discretion of the employer, the contractor shall not be entitled to 

any claim on this account. 

26. Time allowed for carrying out the work as mentioned in the Memorandum shall be 

strictly observed by the Contractor and it shall be reckoned from the 10th day of issue 

of written order to commence the work. 

 

27. The work shall throughout the stipulated period of the contract be proceeded with all 

due diligence and if the Contractor fails to complete the work within the specified 

period, he shall be liable to pay compensation as defined in Clause 27 of the 

General Conditions of the Contract. The tenderer shall before commence the work, 

prepare a detailed work programme which shall be approved by the employer. If the 

contractor fails to continue the work as per the detail work program or fails to deploy 

Labors as required for the smooth flow of the work, Bank reserves right to cancel the 

contract agreement entered into.  

 

28. Tenders will be considered only from list of contractors empanelled by the Bank in 

the trades concerned. 
 

29. The Contractor shall not be entitled to any compensation for any loss suffered by him 

on account of delays in commencing or executing the work, whatever the cause of 

delays may be, including delays arising out of modifications to the work entrusted to 

him or in any sub-contract connected therewith or delays in awarding contracts for 

other trades of the project or in commencement or completion of such works or in 

procuring Government controlled or other building materials or in obtaining water and 

power connections for construction purposes or for any other reason whatsoever and 



 
 
 

Page 19 of 91 
 

 

Renovation of Six flats at Reserve Bank Officers’ Quarters, Koramangala, Bengaluru- Part I 
 

 

the Employer shall not be liable for any claim in respect thereof. The Employer does 

not accept liability for any sum besides the tender amount, subject to such variations 

as are provided for herein. 

 

30. The successful tenderer is bound to carry out any items of work necessary for the 

completion of the job even though such items are not included in the quantities and 

rates. Schedule of instructions in respect of such additional items and their quantities 

will be issued in writing by the Bank’s Engineer.  
 

31. The successful tenderer must co-operate with the other Contractors appointed by the 

Employer so that the execution of work shall proceed smoothly with the least 

possible delay and to the satisfaction of the Bank’s Engineer. 
 

32. The Contractor must bear in mind that all the work shall be carried out strictly in 

accordance with the Specifications, design drawings (if any) made by the Bank and 

also in compliance of the requirements of the local public authorities and to the 

requirements of the Bank and no deviation on any account will be permitted. Quality 

of the work should be satisfactory to the Bank as per work specifications. Contractor 

shall make good the Bank for any low quality of work executed. 

 

33. The successful tenderer should make his own arrangement to obtain all materials 

required for the work. The materials as far as procurable shall be first / premium 

quality as approved by Bank’s Engineer conforming to relevant Indian standards.  

 

34. The tenderer shall have to use materials of the makes / manufacturers specified in 

the list of material of approved brand and / or manufacture contained in the e-tender 

clauses. 

 

35. Electricity and water shall be provided free of cost for execution of the work at one 

point within the premises. Contractor shall make their own arrangements for 

conveying the same to the required locations. The contractor shall, however, take 

care to ensure that no undue wastage of electricity & water is caused. Necessary 

safety measures shall be taken by the contractor to avoid any mishap. The 
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contractor shall be penalized by the Bank if any laxity on his part is observed in this 

matter. 

 

36. The Contractor shall strictly comply with the provisions in the Safety & Fire Safety 

Codes annexed hereto. 

 

37. IS Code numbers wherever mentioned in the tender shall be the latest version as on 

the date of opening of tenders. 

 

38.  Total Security Deposit (Performance Bank Guarantee + Retention Money) of the 

successful tenderer will be forfeited if he / they fail to comply with any conditions of 

the Contract. 

 

39. Errors, Omission and Descriptions:  

a) In case of discrepancy between the Schedule of Quantities, specification and/or the 

Drawings, the following order of preference shall be observed  

i. Description/Nomenclature as per Schedule of Quantities. 

ii. General / Particular Specification and Special Condition, if any. 

Iii. Architectural / structural Drawings. 

iv. Manufacturer’s specifications  

v. CPWD Specifications with up to date correction slip 

vi. Indian Standard Specifications of BIS 

vi. National Building Code – 2016 

vii. Sound Engineering Practices 

Viii. Decision of Bank’s Engineer. 

b) In case of difference between the rates mentioned in figures and words, the rate 

adopted for working out the total amount of item in the original tender form, shall be 

taken as correct.   In all other cases the correct rate would be that which is lower. 

c) If there is a discrepancy between actual scaled drawing and written dimension (or 

description) on a drawing, the latter shall be followed. 

 

40. Clarifications if any with respect to General Conditions, Special Conditions, Scope of 

work, specifications, design & drawings (if any) or any other matter required for 
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submitting the tender shall be obtained from the Bank during working hours of the 

Bank, before submitting the tenders. Once a tender is submitted, the matter will be 

decided according to conditions in the tender in the absence of such authentic pre-

clarification. 

 

41. The contractor shall abide by and fulfil all requirements laid down under various 

provisions of Contract Labour (Regulation and Abolition) Act, 1970 and the rules 

framed there-under. The contractor shall submit to the Bank the maximum number of 

Labours to be engaged on a single day in the job. Any subsequent increase should 

be informed to the Bank without delay. The contractor shall obtain the license from 

the Regional Labour Commissioner as per prevailing norms, wherever applicable. 

The contractor should ensure payment of minimum wages to all Laborers / workmen 

staff employed by him and maintain record of Labours employed for the work. 

 
42. Contractor should ensure that the instructions/ directions issued by Central as well 

as State Government, and also by the Bank in connection with Covid-19 Pandemic 

are followed scrupulously by the workmen deployed at the Bank. Workmen from 

containment area or under quarantine should not be deployed for work. Further, you 

are required to closely monitor the staff deployed to the Bank and in case of any 

staff/family member of staff is found ‘Covid’ infected, action to be taken to replace 

the staff at once. Staff should be sensitised to follow strict social distancing norms 

while they remain deployed. You shall provide them with necessary gloves, masks, 

sanitizer, etc., at no extra cost to the Bank. Further, you shall indemnify and keep 

indemnified the Bank from any financial/ legal liability arising out of your failure, fault 

or negligence in complying-with the above instructions. Any hindrance to the work 

due to COVID-19 pandemic or any other reasons shall be intimated to the Bank’s 

engineer.  
 

I / We hereby declare that I / we have read and understood the above instructions for 

guidance of tenderers and accept the same. 
 
 
Date :  

 
 
Signature of Authorized signatory with 
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Place : 

seal. 
 
Name and Address: 
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GENERAL CONDITIONS OF CONTRACT 
 
The Conditions Hereinbefore Referred To 
1. In constructing these conditions, the specification, schedule of quantities and Contract 

Agreement, the following words shall have the meaning herein assigned to them 

except where the subject or context otherwise requires. 
 

a) "Bank" 

 

 

b) "Employer" 

Shall mean Reserve Bank of India, Estate 

Department, Bengaluru having its Central Office 

at Shahid Bhagat Singh Road, Mumbai 400001 

 

Shall mean the Regional Director, Reserve Bank 

of India, Estate Department, Bengaluru and shall 

include its assigns and successors. 

 

c) “Contractor”  

 

 

 

 

 

 

 

 

 

 

e) “Banks Engineer” 

"Contractor shall mean the individual, firm or  a 

company whether incorporated or not, 

undertaking the works and shall include the legal 

personal representative of such individual or the 

persons composing such firm or company, or the 

successors of such firm or company and the 

permitted assignees of such individual, firm or 

company. 

 

 

 

Shall means the person appointed by the 

Employer to act as Bank’s Engineer for the 

purpose of the contract and named as such in 

the conditions. [AM (Tech)/ Manager (Tech)/ 

AGM (Tech)]. 
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f) "Site" Shall mean the site of the contract works 

including any building and erection thereon and 

any other land (inclusively) as aforesaid allotted 

by the Employer for the Contractor's use. 

 

g) "This Contract" 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

h)” Specifications” 

 

 

 

 

Shall mean all the documents forming the tender 

and acceptance thereof, together with any 

correspondence leading thereto and the formal 

Agreement executed between the Competent 

Authority on behalf of the Employer and the 

Contractor, together with the documents referred 

to therein, including the instructions to the 

bidders, the special conditions, the general 

conditions, the Appendix/Annexures, the 

schedule of quantities and specifications, design 

drawings (if any), correspondences exchanged 

and instructions issued from time to time by the 

Bank’s Engineer/Employer. All these documents 

taken together, shall be deemed to form one 

contract and shall be complementary to one 

another. 

 

Means the specification of the works included in 

the Contract and any modification thereof or 

addition thereto made or submitted by the 

Contractor and approved by the Engineer. 

i)"Notice in writing" 

 

 

 

 

Shall mean a notice in written, typed or printed 

or written notice" characters sent (unless 

delivered personally otherwise proved to have 

been received) by registered post/e-mail to the 

last known private or business address or 
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j) “Schedule of 

Quantities” 

registered office/ e-mail id of the addressee and 

shall be deemed to have been received when in 

the ordinary course of post/ e-mail, it would have 

been delivered. 

 

Means the priced and completed schedule of 

quantities forming the part of Tender 

 

k)” Tender” 

 

 

 

  

 

l) “Day” 

 

m) “Month” 

 

n) “Year” 

 

o)” Letter of acceptance” 

 

 

p) "Act of Insolvency" 

Means The Contractor’s priced offer to the 

Employer for the execution and completion of 

the works and remedying of any defects therein 

in accordance with the provisions of the contract, 

as accepted by the letter of acceptance. 

 

Shall mean calendar day 

 

Shall mean calendar month 

 

Shall mean the calendar year 

 

Means the formal acceptance by the employer of 

the tender 

 

Shall mean any Act of insolvency as defined by 

the Presidency Town Insolvency Act, or the 

provincial insolvency Act or any Act amending 

such original Act.  
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q) "Net Prices" If in arriving at the contract amount the 

Contractor shall have added to or deducted from 

the total of items in the Tender any sum, either 

as a percentage or otherwise, then net price of 

any item in their tender shall be the sum arrived 

at by adding to or deducting from the actual 

figures appearing in the Tender as the price of 

that the item a similar percentage or 

proportionate sum provided always that in 

determining the percentage or proportion of the 

sum so added or deducted by the Contractor the 

total amount of the any Prime Cost items and 

provisional sums of money shall be deducted 

from the total amount of the tender. The 

expression "net rates" or "net prices" when used 

with reference to the contract or account shall be 

held to mean rates or prices so arrived at. 

 

r) "The works" 

 

Shall mean ‘Renovation of   Six flats at Reserve 

Bank Officers’ Quarters, Koramangala, 

Bengaluru, Bengaluru as provided herein 
Note: Words imparting persons include firms and corporations. Words imparting the 

singular only also include the plural and vice versa where the context requires. 
 
2. Scope of Contract: The contractor shall carry out and complete the said work in every 

respect in accordance with this contract and with the directions of and to the satisfaction 

of the Bank's Engineer. The Bank's Engineer may in his absolute discretion and from 

time to time issue further drawings and/or written instructions, details, direction and 

explanations which are hereafter collectively referred to as "Bank's Engineer's 

instruction in regard to":  

a) The variations or modifications of the design, quality or works or the addition or 

omission or substitutions of any work. 
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b) Any discrepancy in the Drawing or between the Schedule of Quantities and/or 

Drawing and/or specifications. 

c) The removal from the site of any materials brought thereon by the contractor and the 

substitution of any other material therefor. 

d) The removal and/or re-execution of any works executed by the contractor. 

e) The dismissal from the works of any persons employed thereupon. 

f) The opening up for inspections of any work covered up. 

g) The amending and making good of any defects under clause 20 & 21 hereof. 

The contractor shall forthwith comply with and duly execute any work comprised in such 

Bank's Engineer's instructions provided always that verbal instructions, directions and 

explanations given to the Contractor or his representative upon the works by the Bank's 

Engineer shall, if involving a variation, be confirmed in writing by the Contractor within 

seven days, such shall be deemed to be Employer's instructions within the scope of the 

Contract. 

3. Variations/deviations to be approved by the Employer: The contractor shall submit a 

statement of variations/deviations giving quantity and rates duly supported by analysis 

of rates, vouchers etc. The rates on scrutiny and final acceptance by the Employer shall 

form a supplementary tender. Minor alterations (of the order of a few centimeters) as per 

site conditions may be carried out during execution with respect to the drawings. The 

Employer shall not be liable for payment of such variations until these statements are 

sanctioned by him. 

4. Drawings, Schedule of Quantities: The Contract shall be executed in duplicate and 

the Bank’s Engineer, the Employer and the Contractor shall be entitled to one executed 

copy of each for his use. The Contractor on the signing hereof shall be furnished by the 

Bank’s Engineer free of cost one copy of the specifications and drawings, etc., issued 

during the progress of the works. Any further copies of such Drawings required by the 

Contractor shall be paid for by him. The contractor shall keep one copy of all Drawings 

on the works and the Bank’s Engineer or his representative shall at all reasonable times 

have access to the same. Before the issue of the final certificate to the Contractor he 

shall forthwith return to the Bank’s Engineer all Drawings and Specifications. 

5 Contractor to provide everything necessary at his cost: The contractor shall 

provide at his cost everything necessary for the proper execution of the work according 

to the intent and meaning of the drawing. Schedule of quantities and specification taken 
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together with whether the same may or may not be particularly shown or described 

therein provided that the same can reasonably be inferred there from and if the 

contractor finds any discrepancy in the drawings or between the drawings schedule of 

quantities and specifications he shall immediately and in writing refer same to the 

Bank’s Engineer who shall decide which is to be followed. Between drawings and 

specifications/ schedule of Quantities, schedule of quantities will prevail. 

6 Authorities, notices and patents: The contractor shall conform to the provisions of 

any Act of the legislature relating to the works and to the regulations and bye-laws of 

any authority, and of any water, electric supply and other companies and / or authorities 

with whose, systems the structure is proposed to be connected, and shall, before 

making any variations from the drawings (if any) or Specifications that may be 

necessitated by so conforming, give to the Bank’s Engineer written notice, specifying 

the variation proposed to be made and the reason for making it and apply for instruction 

thereon. In case the Contractor shall not within ten days receive such instructions, he 

shall proceed with the work conforming to the provisions, regulations, or by-laws in 

question, and any variation so necessitated shall be dealt with under Clause 18 thereof.  

The contractor shall bring to the attention of the Employer all notices required by the 

said Acts, regulations or bye-laws to be given to any authority and pay to such authority 

or to any public office all fees that may be properly chargeable-in respect of the works 

and lodge the receipts with the Employer. 

The Contractor shall indemnify in the proforma given in the Annexure -7 the Employer 

against all claims in respect of patent rights and shall defend all actions arising from 

such claims and shall himself pay all royalties, license fees, damages cost and charges 

of all and every sort that may be legally incurred in respect thereof. 

 
7. Setting out of work: The Contractor shall set out the works and shall be responsible for 

the true and perfect setting out of the same and for the correctness of the positions, 

levels, dimensions, and alignment of all parts thereof and got approved prior to 

proceeding of the work. If the contractor fails in their role, any errors/defects shall be 

rectified at his own expense to the satisfaction of the Bank/ Employer 
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8. Materials and Workmanship to conform to description: All materials and 

workmanship shall so far as procurable be of the respective kinds described in the 

Schedule of Quantities and/or Specifications and in accordance with the Bank’s 

Engineer’s instructions, and the Contractor shall upon the request of the Bank’s 

Engineer furnish him with all invoices, accounts, receipts and other vouchers to prove 

that the materials comply therewith.  

9. Contractor's superintendence and representative on the works: The Contractor 

shall give all necessary personal superintendence during the execution of the works, 

and as long thereafter as the Bank’s Engineer may consider necessary until the expiry 

of the “Defects Liability Period” stated in the Appendix hereto. The Contractor shall also 

during the whole time the works are in progress employ a competent, qualified and 

experienced Supervisor who shall be constantly in attendance at the works while the 

men are at work. Any directions explanation, instructions or notices given by the Bank’s 

Engineer to such representative shall be held to be given to the Contractor. 

10. Dismissal of workmen: The Contractor shall on the request of the Bank’s Engineer 

immediately dismiss from the works any person employed thereon by him who may, in 

the opinion of the Bank’s Engineer, be incompetent or misconduct himself and such 

persons shall not be again employed on the works without the permission of the 

Consultant. 

11. Access to works: The Employer, the Bank’s Engineer and their respective 

representatives shall at all reasonable times have free access to the work and / or to the 

workshops, factories or other places where materials are lying or from which they are 

being obtained and the Contractor shall give every facility to the Employer, the Bank’s 

Engineer and their representatives necessary for inspections and examination and test 

of the materials and workmanship. No person not authorized by the Employer or the 

Bank’s Engineer except the representatives of public authorities shall be allowed on the 

works at any time.  

12. Assistant Manager (Tech)/ Manager (Tech)/ AGM (Tech): The term "Assistant 

Manager (Tech)/ Manager (Tech)/ AGM (Tech) shall mean the person appointed and 

paid by the Employer to inspect the works. The Contractor shall afford Assistant 
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Manager (Tech)/ Manager (Tech)/ AGM (Tech) every facility and assistance for 

inspecting the works and materials and for checking and measuring time and materials.  

Assistant Manager (Tech)/ Manager (Tech)/ AGM (Tech) or the Employer shall have 

power to give notice to the Contractor or to his representative of non-approval or any 

work or materials and such work shall be suspended, or the use of such materials shall 

be discontinued. The work will from time to time be examined by the Assistant Manager 

(Tech)/ Manager (Tech)/ AGM (Tech) but such examination shall not in any way 

exonerate the Contractor from the obligation to remedy any defects, which may be 

found to exist at any stage of the works or after the same is completed. Subject to the 

limitations of this clause the Contractor shall take instructions only from the Bank's 

Engineer. 

13. Assignment and Subletting: The whole of the works included in the Contract shall be 

executed by the Contractor and the contractor shall not directly or indirectly transfer, 

assign or under-let the Contract or any part share thereof or any interest therein without 

the prior written consent of the Employer and not undertaking shall relieve the 

Contractor from the full and entire responsibility of the Contract or from active 

superintendence of the works during their progress. 

14. Alterations, additions, omissions etc.: No alteration, omission or variation shall vitiate 

this contract except instructions/ notice of Employer (through Bank’s Engineer) at any 

time during the progress of the works to make any alterations in, or addition to, or 

omissions from the works or any alteration in the kind of quality of the materials to be 

used therein and shall give notice thereof in writing under its hand to the Contractor. The 

Contractor shall alter, add to, or omit from, as the case may be, in accordance with such 

notice, but the contractor shall not do any work extra to or make any alterations or 

additions to or omissions from the works or any deviation from any of the provisions of 

the Contract, Stipulations, specifications or Contract Drawings without the previous 

consent in writing of the Employer and the value of such extra alterations, additions or 

omission shall, in all cases, be determined by the Employer in accordance with the 

provisions of Clause 18 hereof, and the same shall be added to, or deducted from the 

Contract Amount, as the case may be accordingly.  
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15. Schedule of Quantities: The Schedule of quantities, unless otherwise stated shall be 

deemed to have been prepared in accordance with the Standard Method of 

Measurement specified in relevant IS code. 

 

Any error in description or in quantity or in omission of items from the schedule of 

quantities shall not vitiate this contract but shall be rectified and the value thereof, as 

ascertained under Clause 17 hereof, shall be added to, or deducted from the Contract 

Amount (as the case may be) provided that no rectification of errors, if any, shall be 

allowed in the Contractor's schedule of rates. 
 

16. Sufficiency of Schedule of Quantities: The Contractor shall be deemed to have 

satisfied himself before tendering as to the correctness and sufficiency of his tender for 

the works and of the prices stated in the Schedule of Quantities and/or the schedule of 

rates and prices which rates and prices shall cover all his obligations under the contract, 

and all matters and things necessary for the proper completion of the works. 

17. Measurement of works: The Bank's Engineer may, from time to time, intimate to the 

contractor that he requires the works to be measured, and the Contractor shall forthwith 

attend or send a qualified agent to assist the Bank’s Engineer in taking such 

measurements and calculations and to furnish all particulars or to give all assistance 

required by any of them. 

Should the Contractor not attend or neglect or omit to send such agent then the 

measurement taken by the Bank's Engineer or a person approved by him shall be taken 

to be correct measurement of the works. Unless otherwise stated in the tender, such 

measurements shall be taken in accordance with the Method of Measurements detailed 

in the latest relevant IS Codes of practice. 

The Contractor or his Agent may at the time of measurement take such notes and 

measurement as he may require. 

All authorized extra works, omissions and all variations made with the Bank’s Engineer’s 

instructions, subsequently conveyed in writing shall be included in such measurements. 
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18. Prices for extra etc. ascertainment of: The Contractor may, when authorized and 

shall, when directed, in writing by the Employer, add to, omit from or vary the works 

shown upon the drawings, or described in the specification, or included in the schedule 

of Quantities, but the contractor shall make no addition, omission or variation without 

such authorization or direction. A verbal authority or direction by the Bank's Engineer 

shall, if confirmed by them in writing within seven days, be deemed to have been given 

in writing. 

However, during actual execution of work if the quantities of any of the items of work 

exceeds by more than 25% of the tender quantities, the quantities of such items 

executed, by the authority of the Bank's Engineer, in excess of 25 % of the tender 

quantity shall be considered as an extra item of work for which the contractors shall 

submit fresh rates supported by rate analysis worked on the actual cost basis plus 15% 

towards establishment charges, contractor’s overhead and profit. The rates for all such 

items of work, being current ones, will not be eligible for price adjustment due to 

increase or decrease in prices of materials and Labor rates. If any of the items of work is 

omitted from the accepted tender at the sole discretion of the employer, the contractor 

shall not be entitled to any claim on this account.  

No claim for an extra/deviation shall be allowed unless it shall have been executed 

under provisions of clause 3 and 6 hereof with the concurrence of the Employer 

herein mentioned.  

Any such extra/deviation herein referred to as authorized and shall be made in 

accordance with the following provisions. 

(a) (i) The net rates or prices in the original tender shall determine the valuation of 

the extra work where such extra work in similar character and executed under 

conditions as the work priced therein. 

(ii) Rates for all items, wherever possible should be derived out of the rates given 

in the priced Schedule of Quantities. 

(b) The net prices of the original tender shall determine the value of items omitted 

provided if omissions vary the conditions under which any remaining items of 
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works are carried out, the prices for the same shall be valued under sub-

clause(c) hereof. 

(c) Where the extra works are not of similar character and/or quoted under similar 

conditions as aforesaid or where the omissions vary the conditions under which 

any remaining items of works are carried out or if the amount of any omissions or 

additions relative the amount of the whole of the Contract works or to any part 

thereof shall be such that in the opinion of the Bank's engineer, the net rate or 

price contained in the priced Schedule of Quantities or tender or for any item of 

the works involves loss or expenses beyond that reasonably contemplated by the 

contractor or is by reason of such omission or addition rendered unreasonable or 

inapplicable, the Bank's Engineer shall fix such other rate or price as in the 

circumstances he shall think reasonable and proper, with the prior approval in 

writing of the Employer. 

(d) Where extra work cannot be properly measured or valued, the Contractor shall 

be allowed day work prices as the net rates stated in the tender or the Priced 

Schedule or Quantities or, if not so stated, then in accordance with the local day 

work rates and wages for the district provided that in either case vouchers 

specifying the daily time (the workmen's names) and materials employed be 

delivered for verification to the Bank's Engineer at or before the end of the week 

following that in which the work has been executed. The measurement and 

valuation in respect of the Contract shall be completed within the "period of final 

measurements".  

(e) It is further, clarified that for all such authorized extra items where rates cannot be 

derived from tender, the contractor shall submit rates, supported by rate analysis 

worked out based on CPWD schedule of rate analysis or for items not available 

in CPWD schedule, based on market rate with “actual cost basis”, plus 15% 

towards establishment charges, contractor’s overheads and profit. Such items will 

not be eligible for price adjustment/escalation due to increase or decrease in 

prices of materials and labour rates. 
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19. Unfixed materials when taken into account to be the property of the Employer 
Where in any certificates (of which the Contractor has received payment) the Bank's 

Engineer has included the value of any unfixed materials included for and/or placed on 

or adjacent to the works such materials shall become the property of the Employer and 

they shall not be removed except for use upon the works, without the written authority of 

the Employer. The Contractor shall be liable for any loss of, or damage to, such 

materials 

20. Removal of improper work : The Employer shall, during the progress of the works, 

have power to order in writing from time to time the removal from the works within such 

reasonable time or times as may be specified in the order of any materials which in the 

opinion of the Bank's Engineer are not in accordance with the Specifications, the 

substitutions of proper materials, and the removal and proper re-execution of any work 

executed with materials or workmanship not in accordance with the drawings (if any) & 

specifications or instructions and the contractor shall forthwith carry out such order at his 

own cost. In case of default on the part of Contractor to carry out such order, the 

Employer shall have the power to employ and pay other persons to carry out the same; 

and all expenses consequent thereon, or incidental thereto, shall be borne by the 

Contractor, or may be deducted by the Employer from any moneys due, or that may 

become due, to the Contractor. 

21. Defects after virtual completion : Any defect, shrinkage, settlement or other fault 

which may appear within the ''Defects Liability Period" stated in the Appendix hereto, or, 

if none stated them within twelve months after the date of issue of virtual completion 

certificate of the work, arising in the opinion of the Employer from materials and/or 

workmanship not in accordance with the contract, shall upon the direction in writing of 

the Employer, and within such reasonable time as shall be specified therein, be 

amended and made good by the Contractor, at his own cost, or in case of default, the 

Employer may employ and pay other persons to amend and make good such defects or 

other faults, and all damages, loss and expenses consequent thereon or incidental 

thereto shall be made good and borne by the Contractor or may be deducted by the 

Employer, upon the Bank's Engineer's Certificate in writing, from any money due or that 

may become due to the Contractor, or the Employer may in lieu of such amending and 
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making good by the Contractor deduct from any money due to the Contractor a sum, to 

be determined by the Bank's Engineer equivalent to the cost of amending such work 

and in the event of the amount retained  as security deposit being insufficient, recover 

the balance from the Contractor, together with any expenses the Employer may have 

incurred in connection therewith. Should any defective work have been done or 

materials supplied by any sub-contractor employed on the works who has been 

nominated as provided under clause 13 and 23 hereof, the contractor shall be liable to 

make good in the same manner as if such work or material had been done or supplied 

by the Contractor and been subject to the provision of this clause and clause 2 hereof. 

The contractor shall remain liable under the provisions of the clause notwithstanding the 

signing of any certificate or the passing of any accounts by the Employer. 

22. Certificate of virtual completion and defects liability period: The works shall not be 

considered as completed until the Bank's Engineer has certified in writing that they have 

been virtually completed. The defects liability period shall commence from the date of 

issue of virtual completion certificate. 

23. Nominated Sub-Contractor: All Specialists, Merchants, Tradesmen and others 

executing any work of supplying and fixing any goods for which the prime cost prices or 

provisional sums are included in the Schedule of Quantities and/or Specifications who 

may be nominated or selected by the Employer or hereby declared to be sub-

contractors employed by the contractor and are herein referred to as nominated sub-

contractors. 

No nominated sub-contractors shall be employed on or in connection with the works 

against the Contractor shall make reasonable objection are (save where the 

Employer and the Contractor shall otherwise agree) who will not enter into contract 

providing. 

(a) That the nominated sub-contractor shall indemnify the contractor against the 

same obligation in respect of the sub-contract as the contractor is under in 

respect of this contract. 

(b) That the nominated sub-contractor shall indemnify the contractor against claims 

in respect of any negligence by the sub-contractors his servants or agents or any 
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misuse by him or them or any scaffolding or other plant, the property of the 

Contractor or under any Workmen's Compensation Act in force. 

(c) Payment shall be made to the nominated sub-contractor within fourteen days of 

his receipt of the Employer's Certificate provided that before any Certificate is 

issued the Contractor shall upon request furnish to the Bank proof that all 

nominated sub-contractors accounts included in previous certificates have been 

duly discharged; in default whereof, the Employer may pay the same upon a 

Certificate of the Bank and deduct the amount thereof from any sums due to the 

Contractor. The exercise of this power shall not create private of contract as 

between Employer and Sub-Contractor. 

24. Other persons employed by Employer: The Employer reserves the right to use 

premises and any portion of the site for the execution of any work not included in this 

Contract which it may desire to have carried out by other persons, and the Contractor 

shall allow all reasonable facilities for the execution of such work but shall not be 

required to provide any plant or material for the execution of such work except by 

special arrangement with the Employer. Such work shall be carried out in such manner 

as not to impede the progress of the works included in the Contract and the Contractor 

shall not be responsible for any damage or delay which may happen to or occasioned 

by such work. 

25. Insurance in respect of damage to person and property: The Contractor shall be 

responsible for all injury or damage to persons, animals or things and for all damage to 

property which may arise from any factor omission on the part of the Contractor or any 

Sub-Contractor or any nominated Sub-Contractor or any of their employees. The liability 

under this clause shall cover also, inter-alia any damages to structures, whether 

immediately adjacent to the works or otherwise; any damage to roads, streets, 

footpaths, bridges as well as damage caused to the buildings and other structures and 

works forming the subject matter of this contract. The contractor shall also be 

responsible for any damage caused to the building and other structures and works 

forming the subject, matter of this contract due to rain, wind, frost or other inclemency of 

weather. The contractor shall, indemnify and keep indemnified the Employer and hold 

him harmless in respect of all and any loss and expenses arising from any such injury or 
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damage to persons or property as aforesaid and also against any claim made in respect 

of injury or damage, whether under any statute or otherwise and also in respect of any 

award or compensation or damage consequent upon such claims.  

The Contractor shall, at his own expense, effect and maintain till completion of 

Defect Liability Period (DLP) under this contract, with an insurance company 

approved by the Employer, an All Risk Policy for Insurance for the full amount of 

the contract in the joint names of the employer and the contractor (the name of the 

former being placed first in the policy) against all risk policy for contractors and 

deposit such policy or policies with the employer before commencing the works.  

The Contractor shall also indemnify and keep indemnified the Employer against all 

claims which may be made against the Employer by any person in respect of 

anything which may arise in respect of the works or in consequence thereof and 

shall at his own expense, effect and maintain until completion of Defect Liability 

Period (DLP) of the contract, with an Insurance Company approved by the employer 

a policy of Insurance in the joint names of the Employer and the Contractor (name of 

the former being placed first in the policy) against such risk and deposit such policy 

or policies before commencement of the works. The minimum limit of the coverage 

under the policy shall be ₹2 lakh per person for any one accident or occurrence and 

₹5 lakh in respect of damage to property for any one accident or occurrence subject 

to an overall ceiling of ₹10 lakh. The contractor shall also indemnify the employer 

against all claim which may be made upon the Employer, whether under the 

Workmen’s Compensation Act or any other statute in force, during the currency of 

this contract or at Common Law in respect of any employee of the contractor or of 

Sub-Contractor and shall at his own expense effect and maintain until the 

completion of Defect Liability Period (DLP) of the contract or with an Insurance 

Company, approved by the Employer, a policy of insurance against such risks and 

deposit such policy or policies with the Employer from time to time during the 

currency of this contract.  

In default of the contractor insuring as providing above, the employer may so insure and 

may deduct the premiums paid from any moneys due or which may become due to the 

contractor. 
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The contractor shall be responsible for any liability which may not be covered by the 

Insurance Policies referred to above and also for all other damages to any person, 

animal or defective carrying out of this contract, whatever, may be the reasons due to 

which the damage shall have been caused. 

 

The contractor shall also indemnify and keep Indemnified the Employer against all and 

any costs, charges or expenses arising out of any claim or proceedings relating to the 

works and also in respect of any of damage or compensation arising there from.  

Without prejudice to the other rights of the employer against contractor in respect of 

such default, the employer shall be entitled to deduct from any sums payable to the 

contractor the amount of any damages, compensation costs, charges and other 

expenses paid by the employer and which are payable the contractor under this clause.  

 

The Contractor shall upon settlement by the insurer pursuant to a policy taken under this 

clause, proceed with due diligence to re-build or repair the works destroyed of damaged. 

In this event all the monies received from the Insurer in respect of such damage shall be 

paid to the Contractor and the contractor shall not be entitled to any further payment in 

respect of the expenditure incurred for re-building or repairing of the materials or goods 

destroyed or damaged. 

 

The contractor, in case of re-building or reinstatement after damage shall be entitled to 

such extension of time for completion as the Bank’s Engineer may deem fit, but shall, 

however, not be entitled to reimbursement by the employer of any shortfall or deficiency 

in the amount finally paid by the insurer in settlement of any claim arising as set out 

herein. 

 

Without prejudice to his liability under this clause, the contractor shall also cause all 

nominated sub-contractors to effect, for their respective portions of the works, similar 

policies of insurance in accordance with the provisions of this clause and shall produce 

or cause to produce to the employer such policies. The contractor shall not permit a 
nominated sub-contractor to commence work at the site unless the said 
insurance policies are submitted. In the event of failure of the sub-contractor to take 
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out such a policy of insurance before commencing the works at the site, the contractor 

shall be responsible for any claim or damage attributable to the said sub-contractor 

The Contractor shall at his own expense, arrange to effect and maintain (until the virtual 

completion of the contract) with an approved office, the following insurance policies in 

the joint name of employer and himself with the employer being first (Principal) and 

deposit such policy or policies with the employer from time during the currency of this 

contract. 

a) Workmen compensation policy.  b) CAR Policy c) Third party liability policy  

All policies shall be taken before commencement of work and shall be maintained 

without any gap till completion of Defect Liability Period (DLP). 

26. Date of commencement and completion: The Contractor shall be allowed admittance 

to the site on "Date of Commencement shall be as stated in the Appendix hereto, or 

later date as may be specified by the Employer and be shall thereupon and forthwith 

begin the works and shall regularly proceed with and complete the same (except such 

painting or other decorative work as the Bank may desire to delay) or before the "Date 

of Completion" stated in the Appendix subject nevertheless to provisions for extension of 

time hereinafter contained. 

27. Liquidated damages for non-completion: If the Contractor fails to complete the works 

by the date stated in the Appendix or within any extended time under Clause 28 here 

the Contractor shall pay the Employer the sum named in the Appendix as " Liquidated 

Damages" for the period during which the said works shall so remain incomplete and the 

Employer may deduct such damages from any money due to the Contractor. 

28. Delay and extension of time: If in the opinion of the Employer the works be delayed (a) 

by force majeure or (b) by reason of any exceptionally inclement weather or c) by 

reason of proceedings taken or threatened by or dispute with adjoining or neighboring 

owners or public authorities arising otherwise than through contractor's own default or 

(d) by the works or delays of other contractor or Tradesmen engaged or nominated by 

the Employer and not referred to in the schedule of quantities and/or specifications or 

(e) by reasons of Bank's Engineer instruction as per clause 2 hereof (f) by reason of civil 

commotion, local commotion of workmen or strike or lockout affecting any of the building 

trades or (g) in consequence of the Contractor not having received in due time 
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necessary instructions from the Bank for which he shall have specifically applied in 

writing or (h) from other causes which the Bank may certify as beyond the control of 

contractor or (I) in the event, the value of the work exceed the value of the Priced 

Schedule of Quantities owing to variation, the Bank may make a fair and reasonable 

extension of time for completion. Contractor shall immediately give written notice thereof 

to the Bank but the Contractor shall nevertheless constantly use his endeavors to 

prevent delay and shall do all that may reasonably has required to the satisfaction of 

Bank to proceed with work. Decision of the Bank if delay is due to force majeure or not 

shall be final and binding on the contractor.  

29. Contractor's failure to comply with Employer’s instruction: If the Contractor after 

receipt of written notice from the Employer requiring compliance within 10 days fails to 

comply with such further drawings and/or Bank's instructions the Employer may employ 

and pay other persons to execute any such work whatsoever that may be necessary to 

give effect thereto, and all costs incurred in connection therewith shall be recoverable 

from the Contractor by the Employer as a debt or may be deducted by him from any 

moneys due to the Contractor. 

30. Termination of Contract by the Employer: If the Contractor being an individual or a 

firm commits any "act of insolvency" or shall be adjudged an insolvent or being an 

incorporated company shall have an order for compulsory winding up made against it or 

pass an effective resolution for winding up voluntarily or subject to the supervisions of 

the court and the Official Assignee or the Liquidator in such acts of insolvency or 

winding up, as the case may be, shall be unable within seven days after notice to him 

requiring him to do so to show the reasonable satisfaction of the Employer that he is 

able to carry out and fulfil the Contract and to give security therefore, if so required by 

the Employer. 

Or if the Contractor whether an individual, first or incorporated company shall suffer 

execution or other process of court attaching property to be issued against the 

Contractor. 

Or shall suffer any payment under this contract to be attached by or on behalf of any of 

the creditors of the Contractors.  
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Or shall assign to sublet this Contract without the consent in writing of the Employer 

firsthand and obtained. 

Or shall charge or encumber this Contract or any payments due or which may become 

due to the Contractor hereunder. 

Or if the Bank’s Engineer shall certify in writing that the Contractor, 

(i) Has abandoned the Contract, or 

(ii) Has failed to commence the works, or has without any lawful excuse under these 

conditions suspended the progresses of the works for fourteen days after 

receiving from the Bank notice to proceed or  

(iii) Has failed to proceed with the work with such due diligence and failed to make 

such due progress as would enable the works to be completed within the time 

agreed upon, or 

(iv) Has failed to remove materials from the site or to pull down and replace work for 

seven days receiving from the Bank written notice that the said materials or work 

were condemned and rejected by the Bank's Engineer under these conditions' or 

(v) Has neglected or failed persistently to observe and perform all of any of the acts, 

matter or things by the Contract to be observed and performed by the Contractor 

for seven days after written notice shall have been given to the Contractor 

requiring the Contractor to observe or perform the same. 

Then and in any of the said cases the Employer may, notwithstanding any previous 

waiver, after giving seven days’ notice in writing to the Contractor, determine the 

contract, the whole of which shall continue in force as fully as if the Contract has not 

been so determined, and so if the works subsequently execute had been executed by or 

on behalf of the Contractor. And further, the Employer by his agents or servants may 

enter upon and taken possession of the works and all plant, tools scaffoldings, sheds, 

machinery, steam and other power utensils and materials lying upon the premises or the 

adjoining lands or roads, and use the same as his own property or may employ the 

same by means of his own servants and workmen in carrying on and completing the 
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work or by employing any other Contractor or other person or persons to complete the 

works, and the Contractor shall not in any way interrupt or do any act matter or thing to 

prevent or hinder such other contractor or other person or persons employed for 

completing and finishing or using the materials and plant for the works. When the works 

shall be completed or as soon thereafter as convenient the Bank shall give a notice in 

writing to the Contractor to remove his surplus materials and plant, and should the 

Contractor fail to do so within a period of fourteen days after receipt thereof by him, the 

Employer may sell the same by public auction, and give credit to the Contractor for the 

net amount realized. The employer shall thereafter ascertain and certify in writing under 

his hand what of the said plant and materials so taken possessions or by the Employer 

and the expenses or loss which the Employer shall have been put to in procuring the 

works to be completed and the amount. If any, owing the Contractor and the amount 

which shall be so certified shall thereupon be paid by the Employer to the Contractor or 

by the Contractor to the Employer, as the case may be, and the Certificate of the Bank 

shall be final and conclusive between the parties. 

31. Termination of Contract by Contractor: If this payment of the amount payable by the 

Employer under Certificate of the Bank's Engineer shall be in arrears and unpaid for 

thirty days after notice in writing requiring payment of the amount as aforesaid shall 

have been given by the Contractor to the Employer, or if the Employer interferes with or 

obstructs the issue of any such Certificate, or if the Employer shall repudiate the 

Contract, or if the works be stopped for three months under the order of the Employer or 

by any injunction or other order of any court of Law, then and in any of the said cases 

the Contractor shall be in liberty to terminate the Contract by notice in writing to the 

Employer, and he shall be entitled to recover from the Employer, payment for all works 

executed and for any loss he may sustain upon any plant or materials supplied or 

purchased or prepared for the purpose of the Contract. 

In arriving at the amount of such payment the net rates contained in the Contractor's 

original Tender shall be followed or where the same may not apply valuation shall be 

made in accordance with Clause 18 hereof. 

 

32. Certificates and Payments:  
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a. The Contractor shall be paid by the Employer from time to time by instalments under 

Interim Certificates to be issued by the Bank’s Engineer to the Contractor on account 

of the works executed when in the opinion of the Bank’s Engineer , work to the 

approximate value named in the Appendix as ‘Value of work for Interim Certificates’ 

(or less at the reasonable discretion of the Bank’s Engineer) has been executed in 

accordance with this Contract, subject, however, to a retention of the percentage of 

such value named in the Appendix hereto as ‘Retention Percentage for Interim 

Certificates’ until the total amount retained shall reach the sum named in Appendix 

as   ‘Total “Retention Money’ after which time instalments shall be up to the full value 

of the work subsequently so executed and fixed in the building. And when the works 

have been virtually completed and the Bank’s Engineer  shall have certified in writing 

that they have been completed, the Contractor shall be paid by the Employer in 

accordance with the Certificate to be issued by the Bank’s Engineer the sum of 

money named in the Appendix as ‘Instalment after Virtual Completion’ being a part of 

the said Total Retention money. And the Contractor shall be entitled to the payment 

of the final balance in accordance with the Final Certificate to be issued in writing by 

the Bank’s Engineer at the expiration of the period referred to as the ‘Defect Liability 

Period’ in the Appendix hereto from the date of Virtual Completion or as soon as 

after the expiration of such period as the works shall have been finally completed 

and all defect made good according to the true intent and meaning hereof whichever 

shall last happen, provided always that the issue by the Bank’s Engineer of any 

Certificate during the progress of the works or at or after their completion shall not 

relieve the contractor from his liability under Clause 2 and 21, in cases of fraud, 

dishonesty, or fraudulent concealment relating of the works or material or to any 

matter dealt with in the Certificate, and in case of all defects and insufficiencies in the 

works or materials which a reasonable examination would not have disclosed. No 

certificate of the Bank’s Engineer shall of itself be conclusive evidence that any 

works or materials to which it relates are in accordance with the Contract neither will 

the Contractor have a claim for any amounts which the Bank’s Engineer might have 

certified in any interim bill and paid by the Employer, and which might subsequently 

be discovered as not payable and in this respect the Employer’s decision shall be 

final and binding. 
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b. The contractor, on signing an undertaking on stamp paper in the proforma given at 

Annex 8, shall be entitled to be paid during the progress of the execution of the work 

up to 75% of the assessed value of any materials or an amount not exceeding 75% 

of the material element cost in the tendered rate of the finished item of the work, 

whichever is lower ,which are in the opinion of the Engineer-in- Charge non-

perishable, nonfragile and non-combustible and are in accordance with the contract 

and which have been brought on the site in connection therewith and are adequately 

stored and/or protected against damage by weather or other causes but which have 

not at the time of advance been incorporated in the works. When materials on 

account of which an advance has been made under this sub-clause are incorporated 

in the work, the amount of such advance shall be recovered/deducted from the next 

payment made under any of the clause or clauses of this contract. The decision of 

the Engineer- in-Charge shall be final and binding on the contractor in this matter. No 

secured advance, shall however, be paid on high-risk materials such as ordinary 

glass, sand, petrol, diesel etc 

c. The Contractor has to submit along with his all running account bills and final bill, a 

statement showing the details as well as the quantities of cement, steel, tiles, granite 

and other building materials procured by him up to the date of the bill for verification 

of the same before settlement of such bills by the Bank. 

d. The Bank’s Engineer shall have power to withhold any Certificate if the works or any 

parts thereof are not being carried out to his satisfaction. 

e. The Bank’s Engineer may make any correction in any previous Certificate which 

shall have been issued by him. 

f. No certificate of payment shall be issued by the Bank’s Engineer if the Contractor 

fails to insure the work and keep them insured till the completion of Defect Liability 

Period (DLP). 

g. Payment upon the Bank’s Engineer’s Certificate shall be made within the periods 

named in the Appendix as ‘Period for honor of Certificates’ after such Certificates 

have been delivered to the Employer 
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The following terms of payment only are applicable for the work. 

On account bills shall be made as under detailed item-wise measurement will be taken 

and payment shall be made based on completion of specific item of work basis on the 

quoted rate. All payment shall be subject to recovery of 5% towards Retention Money & 

applicable taxes as per the statuary requirements. Contractor shall note that the interim 

value of work done towards payment of running bill is 40% of Contract Value. 

33. Delayed Payment: Any amounts payable by the Employer to the Contractor shall, if not 

paid within the 'period of honoring certificates' named in the Appendix carry interest at 

the rate named in the Appendix as the "Rate of interest for delayed payment" from the 

date upon which sum ought to have been paid by the Employer until the payment 

subject to production of all required information/ clarifications by the contractor. 

 

34. Matters to be finally determined by Bank: The decision, opinion, direction Certificate 

(except for payment) with respect to all or any of the matters under Clause 2, 4, 7, 8, 13, 

17, 18, 19, 20, 21, 22, 28 (a, b, c, d, e, f) hereof (which matters are herein referred to as 

the expected matters) shall be final and conclusive and binding on the parties hereto 

and shall be without appeal. Any other decision, opinion, direction, shall be subject to 

the right of Arbitration and review under the Clause 35 hereof in the same way in all 

respects (including the provisions as to opening the reference) as if it were a decision of 

the Bank’s Engineer. 

 

35. Settlement of disputes by Arbitration: All disputes and differences of any kind 

whatever arising out of or in connection with the contract or the carrying out of the works 

(whether during the progress of the works or after their completion and whether before 

or after the determination abandonment or breach of the contract) shall be referred to 

and settled by the Bank who shall state its decision in writing. Such decision may be in 

the form of a final certificate or otherwise. The decision of the Bank with respect to any 

of the excepted matters shall be final and without appeal as stated in preceding clauses. 

But if either, the Contractor be dissatisfied on any matter the Contractor may within 28 

days after receiving notice of such decision give a written notice to the other party 

requiring that the matters in dispute be arbitrated upon. Such written notice shall specify 
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the matters, which are in dispute or difference of which such written notice has been 

given. If both the parties agree a single arbitrator would be appointed for the purpose. In 

case no agreement could be reached on the appointment of single arbitrator, both the 

parties will nominate one person each as an arbitrator on their behalf. The two 

arbitrators nominated by the parties shall nominate one more person to act as third 

arbitrator or umpire. 

 

   The arbitrator or arbitrators, as the case may be, shall have power to open up, review and 

revise any certificate, opinion, decision, requisition or notice, save in regard to the 

excepted matters, referred to in the preceding clause, and to determine all matters to 

dispute which shall be submitted to arbitration and of which notice shall have been given 

as aforesaid. 

    

   The arbitrator or arbitrators, as the case may be, shall make his or their award within one 

year (or such further extended time as may be decided by him or them as the case may 

be with the consent of the parties) from the date of entering on the reference. In case 

during the arbitration proceedings the parties mutually settle or compromise their 

dispute or difference, on the parties filing their joint memorandum of the settlement or 

compromise, the arbitrator or the arbitrators as the case may be, shall make an award in 

terms of such settlement or compromise. 

 

   Upon any such reference, the decision on the cost incidental to the reference and award 

respectively shall be in the discretion of the arbitrator or arbitrators as the case may be, 

who may determine the amount thereof or direct the same to be taxed as between the 

party and party, and shall direct by whom and to whom and in what manner the same 

shall be borne and paid.  

 

   This submission shall be deemed to be a submission to arbitration within the meaning of 

the Indian Arbitration and Conciliation Act, 1996 or any statutory modification thereof. 

The award of the arbitrator or arbitrators, as the case may be, shall be final and binding 

on the parties. It is agreed that the Contractor shall not delay the carrying out of the 

works by reason of any such matter, question or dispute being referred to arbitration, but 

shall proceed with the works with all due diligence and shall until the decision of the 
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arbitrator or arbitrators is given, abide by the decision of the Bank. No award of the 

arbitrator or arbitrators, as the case may be, shall relieve the Contractor of his 

obligations to adhere strictly to the Bank's instructions with regard to the actual carrying 

out of the works. The Employer and the Contractor hereby also agree that arbitration 

under this clause shall be a condition precedent to any right of action under the contract. 

36. Right of technical scrutiny of final bill: The Employer shall have a right to cause a 

technical examination of the works by any of the persons or organization as appointed 

by the employer and the final bill of the Contractor including all supporting vouchers, 

abstracts, etc. If as a result of this examinations or otherwise any sum is found to have 

been overpaid or over certified it shall be lawful for the Employer to recover the sum 

from any payment due to the Contractor for this works or any other works being carried 

out by the contractors elsewhere under the RESERVE BANK OF INDIA. 

37. Employer entitled to cover compensation paid to workmen: If, for any reason, the 

Employer is obliged, by virtue of the  provisions of the Workmen's Compensation Act, 

1923, or any statutory modification or re-enactment thereof to pay compensation to a 

workman employed by the Contractor in execution of the works, the Employer shall be 

entitled to recover from the Contractor the amount of compensation so paid, and without 

prejudice to the rights of the Employer under the said Act, the Employer shall be at 

liberty to recover such amount or any part thereof by deducting it from the security 

deposit or from any sum due to the Contractor. The Employer shall not be bound to 

contest any claim made against it under the said Act, except on the written request of 

the Contractor and upon his giving to the Employer full security to the satisfaction of the 

Employer for all costs for which the Employer might become liable in consequence of 

contesting such claim. 

38. Abandonment of works: If at any time after the acceptance of the tender, the 

Employer shall for any reasons whatsoever not requires the whole or any part of the 

works to be carried out, the Bank shall give notice in writing to the Contractor who shall 

have no claim to any payment of compensation or other-wise whatsoever on account of 

any profit or advantage which he might have derived from the execution of the whole 

works. 
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39.Return of surplus materials: Notwithstanding anything to the contrary contained in any 

or all the clauses of this Contact, where any material for the execution of the Contract is 

procured with the assistance of the Employer by purchase made under orders or 

permits or licenses  issued by Government, the Contractor shall hold the said materials 

economically and solely for the purpose of the Contract and not dispose of them without 

the prior written permission of the Employer  and return it to the Employer, if required by 

the Employer, at the price to be determined by the Bank having due regard to the 

conditions of the materials, the price to be determined not be exceed the purchase price 

thereof inclusive of GST and other such levies paid by the Contractor in respect thereof, 

in the event of breach of the aforesaid condition, the Contractor shall in addition to being 

liable to action for contravention of the terms of licenses or permit and/or criminal breach 

of trust, be liable to Employer for all moneys, advantages or profits resulting or which in 

the usual course would have resulted to his by reason of such breach. 

40. Non-Disclosure Clause: The Contractor shall not disclose directly or indirectly any 

information, materials and details of the Bank's infrastructure / systems / equipment etc., 

which may come to the possession or knowledge of the Contractor during the course of 

discharging its contractual obligations in connection with this agreement, to any third 

party and shall at all times hold the same in strictest confidence. The Contractor shall 

treat the details of the contract as private and confidential, except to the extent 

necessary to carry out the obligations under it or to comply with applicable laws. The 

Contractor shall not publish, permit to be published, or disclose any particulars of the 

works in any trade or technical paper or elsewhere without the previous written consent 

of the Employer. The Contractor shall indemnify the Employer for any loss suffered by 

the Employer as a result of disclosure of any confidential information. Failure to observe 

the above shall be treated as breach of contract on the part of the Contractor and the 

Employer shall be entitled to claim damages and pursue legal remedies.  
The Contractor shall take all appropriate actions with respect to its employees to ensure 

that the obligations of non-disclosure of confidential information under this Agreement is 

fully satisfied. 

The Contractor's obligations with respect to non-disclosure and confidentiality will 

survive the expiry or termination of this agreement for whatever reason. 
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41. Right of employer to terminate contract in the event of death of Contractor if 
individual: Without prejudice to any of the rights or remedies under this Contract, if the 

Contractor, being an individual, dies, the Employer shall have the option of terminating 

the contract without incurring any liability for such termination. 

42.  The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation 

Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, or the 

modifications thereof or any other relevant laws and the rules made thereunder from 

time to time. 

43. The contractor shall abide by and fulfill all requirements laid down under the Contract 

Labor (Regulation and Abolition) Act, 1970 and the rules framed there under. 

44. The contractor should ensure payment of minimum wages to all laborers/workmen staff 

employed by him. Contractor should submit a certificate to the effect that, he has 

actually paid all the dues of all the laborers of all descriptions engaged by him for 

completion of the awarded job/work/project at the rate which is not less than the one 

prescribed under Minimum Wages Act, 1948 and he has complied with the provisions of 

CLRA Act with regard to providing the essential amenities to the contract laborers. 

Further, he may facilitate Bank’s representative to verify the veracity of such certificate. 
45. The contractor shall comply with the provisions of the Employee Provident Fund and 

Miscellaneous Provision Act, 1952. 
46. The contractor shall comply with the provisions of the Building and Other Construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and Building 

and Other Construction Workers’ Welfare Cess Act, 1996 and to take steps to obtain 

registration of the Bank from the Competent Authority (Labor Department); ensure 

timely filing of returns; make the payment of cess as per the Notification issued by the 

Central Government. 

47. Sexual Harassment of women at workplace  

a) The contractor / agency shall be solely responsible for full compliance with the provisions 

of “the Sexual Harassment of women at work place (Prevention, Prohibition and Redressal) 

Act, 2013”. In case of any complaint of sexual harassment against its employee within the 

premises of the Bank, the complaint will be filed before the Internal Complaints Committee 



 
 
 

Page 50 of 91 
 

 

Renovation of Six flats at Reserve Bank Officers’ Quarters, Koramangala, Bengaluru- Part I 
 

 

constituted by the Contractor / Agency and the Contractor / Agency shall ensure 

appropriate action under the said Act in respect of the complaint.  

b) Any complaint of sexual harassment from any aggrieved employee of the contractor 

against any employee of the Bank shall be taken cognizance of by the Regional Complaint 

Committee constituted by the Bank.  

c) The contractor shall be responsible for any monetary relief that may need to be paid in 

case the incident involves the employees of the contractor, for instance any monetary relief 

to the Bank’s employee, if sexual violence by the employee of the contractor is proved.  

d) The contractor shall be responsible for educating its employees about prevention of 

sexual harassment at work place and related issues.  

e) The contractor shall provide a complete and updated list of its employees who are 

deployed within the Bank’s premises. 

48. The bid and contract must show the GST tax rates and GST amount explicitly and 

separate from the bid/contract price (exclusive of GST). Contract shall stipulate that all 

taxes, levies, and cess including labour cess as may be applicable in respect of the contract 

shall be payable by the contractor and Bank shall not entertain any claim whatsoever in this 

respect. 

49. Clarification & Evaluation of bids: 

Bank after opening the bids would examine and evaluate the bids as below: 

(i) Only those tenders, which meet the criteria set out in this tender shall be processed 
further. After verification of the correctness / legality and adequacy of the information and 
supporting documents furnished, etc. and price-bids of only those bidders who are 
technically qualified as per Part I of tender shall be opened. 

(ii) The price-bids of unqualified bidders will not be opened, and no communication will be 
sent in this regard. 

(iii) Amount quoted for each item shall be considered during verification / scrutiny. 

(iv) To assist in the examination, evaluation and comparison of the bid, the Bank may ask 
the bidders individually for clarifications. The request for clarification and the response shall 
be in writing. No change in the price or substance of the bid shall be sought, offered or 
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permitted except as required during the evaluation of bids in accordance with tender 
clauses. 

(v) In the case of any tender where amount quoted/ unit rate of any item(s) appears 
unrealistic, such tender will be considered as unbalanced and in case the tenderer is 
unable to provide satisfactory explanation, such a tender is liable to be disqualified and 
rejected. 

(vi) In case the lowest tendered amount (worked out based on quoted rates of Individual 
items) of two or more bidders is same, then such lowest bidders may be asked to submit a 
revised offer quoting percentage discount on their already quoted tender amount which 
shall be applicable on all tender items except buy-back amount. The lowest tender shall be 
decided based on the revised offer. Further, if any such lowest bidder does not revise his 
bid on lower side, his original bid shall remain valid for further processing. 

50. Materials at Basic Prices/ Basic rates 

i. For carrying out certain items of work, the tender provides for procurement of certain 

materials at “Basic Prices/ Basic Rates” as specified in the tender document. 

ii. Wherever the ‘basic rate’ for the material is specified, the contractor shall furnish all 

the paid bills for Employer’s verification. In absence of these documents, his claim for 

positive adjustment in Basic rates/Prices shall not be considered. The material and 

purchase rate shall be got approved in writing from the Engineer-in-charge before 

purchasing. The adjustment in price shall be made only on measured quantity for the 

finished items of work. No overhead and profit shall be considered on the cost 

difference. The basic prices are ex-godown and are excluding taxes, duties, etc, as well 

as transportation to site, loading, unloading, storing, insurance, labour, wastage and 

handling etc. The rate quoted for the items shall include above excluded parameters. 

   I / We hereby declare that I / we have read and understood the above instructions for 

guidance of tenderers and accept the same. 

 
 
Date :  
 
Place : 

 
 
Signature of Authorized signatory with 
seal. 
 
Name and Address: 
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APPENDIX HEREIN BEFORE REFERRED 
 

1. Defects liability Period 1 Year from the date of issue of virtual 
completion certificate. 

2. Date of commencement 10th day from the date of award of work 
3. Date of completion 90 days from the date of commencement  

 
4. Earnest money deposit (EMD) 
 

All bidders shall deposit Earnest Money 

Deposit (EMD) equal to ₹74,100/- (Rupees 
Seventy-four thousand one hundred only) 
in the form of DD or BG (validity of BG at 
least up to validity of bid) issued by a 
Scheduled Bank, drawn in favor of Reserve 

Bank of India, Bengaluru to be delivered in 

physical form at Estate Department., 

Reserve Bank of India, 10 - 38, 

Nirupathunga Road, Bengaluru - 560001  
OR 
  
₹74,100/- (Rupees Seventy-four thousand 
one hundred only) towards 
 

Beneficiary Name: Reserve Bank of India, 
Bengaluru  
IFSC: RBIS0BGPA01  
Account No: 8692299 

5.Performance Security Successful tenderer shall submit Performance 
Security in the form of Bank Guarantee for a 
value equal to 5% of the total Contract value 
in the prescribed format which shall be valid 
till the stipulated date of completion of work 
plus 3 months. In case the time for completion 
of work gets extension, the contractor shall 
get the validity of the Performance Bank 
Guarantee (PBG) extended to cover such 
extended time for completion of work. 
Performance security will be released after 
issue of virtual completion certificate of work. 

6. Liquidated Damages  0.25% of the contract amount per week 
subject to a maximum of 10% of the total 
accepted contract value. 

7. Value of work for Interim 
Certificate 

40% of Contract Value 
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8. Percentage of retention money to  
   be deducted from bills (R.M.) 
   Total Retention Money 

5% of the value of bill  
 
5% of the contract value 

9. Total Security Deposit  
   (SD = RM + Performance Bank 
Guarantee) 

Performance Bank Guarantee (5%) of the 
total contract amount + RM (5%) of contract 
value  

10. Installment of Security Deposit 
to  
   be refunded after virtual  
completion   

Performance Bank Guarantee  

11. Security deposit (Retention 
Money) 

After successful expiry of defects liability 
period. 

12.Period of honoring interim  
   certificate 

38 days if bill is acceptable and payable 
 

13. Period of honoring final  
 certificate 

3 Months 
 

14. Interest for delayed payment 
 

3% (three percent) per annum 

         
 
 
                                       
 
Place:                                   Signature of the Contractor 
Date:                                  With the seal of their Company 
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SPECIAL CONDITIONS OF CONTRACT 
 

1. Since the work has to be carried out in secured campus, entry pass to any labor/staff 

of vendor will only be provided after proper identity verification. The Contractor shall 

have the addresses, identity card and photographs of their workmen being engaged 

by them for the said work. The entry of workmen will be allowed inside the campus 

only on producing the photo pass issued by the Bank and also have to subject 

themselves to the security restrictions imposed by the Bank. Waiting time for issue of 

entry pass, needs to be considered while quoting the rates.  

2. The work has to be carried out in occupied residential campus which may restrict the 

availability of work fronts during working hours. The tenderers are therefore advised to 

plan for execution of work accordingly. The above aspect may be kept in mind while 

submitting the tender. 

3. The Contractor should have valid Labor License from Labor commissioner, wherever 

applicable.  

4. No Laborers shall be permitted to stay inside the campus after working hours.  

5. Rate quoted should include for all necessary testing of materials as required and 

directed by Bank’s Engineer, conforming to relevant coding practice from the approved 

laboratory. The contractor shall use only approved materials as specifically stated in 

the Schedule of Quantities, approved makes/ list of materials indicated in Part - I of the 

tender. The Bank will be at liberty to choose any makes of materials from the approved 

makes/ manufacturers’ in the list. Samples of any materials used in any of the works 

should be got approved by Bank’s Engineer before proceeding with bulk purchase. 

The work shall be carried out as per manufacturer’s application guide/ method 

statement, specifications for the complete work. 

6. The contractor shall submit a properly planned & prepared work programme to the 

Bank before commencement of the work so as to enable the Bank to intimate other 

agencies in advance for smooth working, progress and coordination and the time 

schedule in the work programme should be strictly adhered to. 
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7. All the materials shall be first/premium quality confirming to IS and other standards 

prescribed by the manufacturers’. 

8. Materials brought to the site shall be intimated to the Bank’s Engineer immediately for 

inspection of quality and measurement of quantity of the materials. This quantity of the 

material brought at site and consumed shall be cross checked with the actual 

requirement as specified in the technical specification of the work. 

9. The Contractor shall make their own arrangements for storing of their materials at site.  

10. The Contractor shall also be responsible for safety & security of their materials & also 

for ensuring fire prevention steps at all the times in working premises including their 

part of work. 

11. The Registers/ Documents - Hindrance Registers / Site Order Book, Material 

consumption register etc., shall be maintained at site by the Contractor at his own cost 

and updated regularly as instructed by the Bank’s Engineer. 

12. The entire work involved shall be carried out with least disturbance to other agencies 

carrying out the work in premises and also day-to-day cleaning of the debris / dust 

generated has to be carried out by the Contractor. 

13. Contractor should post a suitable qualified supervisor for day to day work. The work 

shall be carried out through the manufacturer’s authorized applicator only. 

Authorization letter need to be submitted before commencement of work. 

14. No lapses from the Contractors side, which may cause damage to the property and 

injury to the occupants/neighbors in the opinion of the Bank's Engineer, shall be 

permitted.  

15. Any damage caused to any of Bank's property shall be made good by the Contractor 

at their own risk and cost.  

16. The completion period mentioned in the tender is inclusive of monsoon period and 

holidays including Sundays / Saturdays falling within in the contract period. No work 

causing noise will be carried out on Saturdays & Sundays. The contractors shall 
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comply with statutory requirements to work on holidays at their own risk & cost and 

indemnify the Banks for any risks associated with it.  

17. The contractor shall furnish A-4 size, computerized sheets printed in the format of a 

conventional Measurement Book (MB), duly machine numbered pages and with a 

provision for providing an MB number. The contractors shall incorporate necessary 

corrections in these sheets as directed by Bank’s Engineer. After making necessary 

correction the contractor shall submit new copies. All pages of the finalized 

computerized MB sheets, after due check / test check measurements shall have full 

signature with date of the authorized official of the contractor. The measurement 

sheets approved as ‘final’ shall be bound in the form of a MB at the cost of the 

Contractor and submitted to the Bank. 

I / We hereby declare that I / we have read and understood the above instructions for 

guidance of tenderers and accept the same. 

 
Date:  

 

Place : 

Signature of Authorized signatory with 

seal. 

Name and Address: 
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SAFETY CODE 
1. There shall be maintained in a readily accessible place with first aid appliances 

including adequate supply of sterilized dressings and cotton wool. 

2. An injured person shall be taken to a public hospital without loss of time, in cases where 

the injury necessitates hospitalization. 

3. Suitable and strong scaffolds should be provided for workmen for all work that cannot 

safely be done from ground. 

4. No portable single ladder shall be over 8 meters in length. The width between the side 

rails shall not be less than 30 cm(clear) and the distance between two adjacent rungs 

shall not be more than 30 cm. When a ladder is used an extra mazdoor shall be 

engaged for holding the ladder. 

5. The excavated material shall not be placed within 1.5 meters of the edge of the trench 

or half of the depth of trench, whichever is more. All trenches and excavations shall be 

provided with necessary fencing and lighting. 

6. Every opening and working platform shall be provided with suitable means to prevent 

the fall of persons or materials by providing suitable fencing or railing; minimum height 

shall be one meter. 

7. No part of the structure shall be so overloaded with debris of materials as to render it 

unsafe. 

8. Workers employed on mixing and handling material such as asphalt, cement mortar or 

concrete and lime mortar shall be provided with protective footwear and rubber hand-

gloves. 

9. Those engaged in welding works shall be provided with welder’s protective eye-shields 

and gloves. 

10. i) No paint containing lead or lead products shall be used except in the forms of paste or 

readymade paint. 

ii) Suitable face masks shall be supplied for use by the workers when the paint is 

applied in the form of spray or surface having lead paint dry rubbed and scrapped. 

11. Overalls shall be supplied by the Contractor to the painters and adequate facilities shall 

be provided to enable the working painters to wash during the period of cessation of 

work. 

12. Hoisting machines and tackle used in the works, including their attachments, anchorage 

and support shall be in perfect condition. 
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13. The ropes sued in hoisting or lowering material or a means of suspension shall be of 

durable quality and adequate strength and free from defects. 

14. Any other safety norms to be followed for the work shall be as per relevant Standards/ 

Construction practices. 

 

I / We hereby declare that I / we have read and understood the above instructions for 

guidance of tenderers and accept the same. 

 

 

 

Date:  

 

Place: 

 

 

Signature of Authorized signatory with 

seal. 

Name and Address: 
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FIRE SAFETY CODE 
 

i. Cutting / drilling machine and other electrically operated equipment used at 

site shall be plugged into correctly rated electrical outlets. 

ii. LPG used in ‘oxy-acetylene’ gas cutters shall be ‘industrial type’.  

iii. Only ISI marked 3 pin plug and other appliances and equipment shall be 

used.  

iv. Electrical power cables / wires used shall not have any joints and shall be 

properly rated. 

v. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be 

safely and securely earthed to prevent leakage current while in operation. 

vi. Before commencing the welding work for the first time on any day, Bank’s 

Officer shall be informed and only after the site inspection, work shall be 

started. 

vii. Two buckets of water and sand shall be kept in an easily accessible area on 

the site.  

viii. Fire extinguishers recommended and issued by fire officers shall be kept on 

the site.  

ix. Used paint drums shall be stored in specified store only after closing them 

properly. 

x. None of the passages near lift lobby and staircases shall be used for stacking 

/ dumping any kind of materials/waste.  

xi. None of the fire extinguishers shall be removed / shifted from its designated 

location.  

xii. Power supply shall be switched off from the mains when equipment is not in 

use.  

xiii. Wood-shavings and saw-dust generated from the work shall be collected on 

daily basis, removed from site and stored at the designated place in proper 

manner.  

xiv. Any debris generated from the work shall be collected on daily basis, removed 

from site and stored at the designated place in proper manner 

xv. Battery operated emergency light / torches shall be provided by the contractor 

to the workmen while working beyond office hours.  
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xvi. All the electrical/mechanical/electro-mechanical appliance shall be connected 

to sufficiently rated circuit breakers before tapping to a power source.  

 

I / We hereby declare that I / we have read and understood the above instructions for 

guidance of tenderers and accept the same. 
 
 

 

Date:  

 

Place : 

 

 

Signature of Authorized signatory with 

seal. 

Name and Address: 
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Technical Specifications 
 
1. The technical specification of work covers execution and completion of the work of 

‘Renovation of   Six flats at Reserve Bank Officers Quarters, Koramangala, Bengaluru’ in 

accordance with drawings (if any) and specifications prepared by the Bank’s Engineer and 

to the satisfaction of the Bank’s Engineer. 

 

2. The work in general shall be carried out as specified in the Price Bid, nomenclature of the 

individual items and Techno-Commercial Bid. In case any item is not covered in any of 

these documents, the same shall be carried out as per the latest CPWD specifications with 

up-to-date correction slips, the latest BIS code/manufactures specifications/ General 

Engineering practice and/or as per direction of Bank’s Engineer.  

3. Quality 

Materials to be used for the work shall confirm to relevant Codes/guidelines as far as 

procurable & best quality of their respective kinds as specified herein and shall be of 

approved make and shall comply strictly with the tests prescribed hereinafter or, where 

tests are not laid down, with the requirements of the latest edition of the relevant Indian 

standards approved by the Engineer.  

4. Inspection and Testing 

Materials before used in the Works shall be subjected to inspection as provided in the 

Conditions of Contract and elsewhere in the Specifications. Contractor shall submit to 

Engineer-in-Charge the material testing certificate (s) (MTC) provided by Manufacturer for 

every supply by Manufacturer to Contractor supported by substantiating document 

(acceptable to Engineer-in-Charge) linking material supplied by Manufacturer to its MTC.  In 

case the procured material is observed unsure, or Contractor is not able to furnish MTC of 

manufacturer as specified here above, the material shall be tested to ensure its conformity 

to the relevant Code (s) of . Type of test (s) to be performed shall be decided by Engineer-

in-Charge for a particular material conforming to the procedure, sampling, frequency etc. 

specified in the relevant Code (s). All the charges and costs in this regard shall bear by the 

Contractor. No materials shall be used in the works unless they have first been approved by 

the Engineer or his representative. 
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5. Samples 

Samples of all materials proposed to be used or incorporated in the works and to be 
supplied by the Contractor may be called for at any time by the Engineer or his 
Representative.  
 
6. Technical specifications of work to be executed 
 

Materials shall be of the best approved quality and they shall comply with the respective 

and relevant latest code (s).  

a) All materials supplied by the Employer / any other specialist firm shall be properly 

stored and the Contractor shall be responsible for its safe custody until they are 

required on the works and till the completion of work.  

b) Unless otherwise shown on the drawings or mentioned in the Schedule of Quantities 

or Specified Conditions, the quality of materials, workmanship, dimensions etc. shall 

be as specified   herein under. 

c) Materials shall be of the best-approved quality obtainable, and they shall comply with 

the respective codal specifications. Samples of all materials and their rates shall be 

got approved before placing an order and the approved sample shall be deposited in 

the Bank. 

7. Rate also includes necessary extension of water supply lines with in the flat shall be 

done including necessary pipelines, specials, cutting of walls making good the surface etc. 

8.. Minor alterations (of the order of a few centimeters) as per site conditions may be 

carried out during execution with respect to the drawings. 

9.. The Schedule of Quantities, unless otherwise stated shall be deemed to have been 

prepared in accordance with standard method of measurement as per relevant IS codes. 

 

B. LIST OF APPROVED MAKES 

Sl no Material Make 
1 Cement ACC, Birla, Ultratech, L&T or approved 

equivalent 

2. Reinforcement Steel  SAIL, Tata Steel, RashtriyaIspat Nigam Ltd 
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(RINL), JSW Steel Ltd., Jindal Steel & 

Power Ltd.   

3. Water Proofing for bathroom, 

toilet and other wet areas 

Forsoc: Brush bond, Dr. Fixit: Pidifine 2 K, 

Sika: Nito Bond, Asian Paints: Damp Block 

2K & equivalent product of BASF, CICO, 

Ardex Endura 

4. Ceramic /Vitrified tiles Kajaria, NITCO, RAK, H & R Johnson, AGL  

or approved equivalent 

5. Tile fixing adhesives, water 

proofing compound 

Bal Endura (Gold Star), Pidilite, Fosroc 

Nitotile, Fevimat, Laticrete or approved 

equivalent 

6. Quartz Stone Paradigm, AGL, or approved equivalent 

7. CI pipes Neco, HEPCO or approved equivalent 

8. PVC pipes Supreme, Prince, FINOLEX or approved 

equivalent 

9. G.I./ M.S Pipe Tata, Jindal (Hisar)  or approved equivalent 

10. Sanitary fittings including 

shower enclosure, concealed 

flush  tank etc., 

Jaquar , Hindware, Parryware, Roca  or 

approved equivalent 

11. CP Brass Fittings (Normal 

Range) 

Hindware, Jaquar,  Parryware, Roca  or 

approved equivalent 

12. Stainless Steel Sink Nirali, Nilkanth or approved equivalent 

13. Glass Saint Gobain, Asahi or approved equivalent 

14. Mirror Watertec, Navarang   Atul, Modi Guard, 

Jaquar, Golden Fish or approved equivalent 

15 Laminated Particle Board/ 

Laminates 

Kitply, Greenlam, Action TESA, Century Ply, 

Merino, Sunmica  or approved equivalent 

16 Plywood/ Veneer Kitply, Duro, Green Ply, Century, Merino, 

Durian, Greenlam  or approved equivalent 

17 S.S. Door & window Fittings  JINDAL, Dorma, Doorset, GEZE, Hettich, 

ENOX, Godrej  or approved equivalent 
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Note:  

1) Equivalent means equivalent in Cost and Quality.  
2) The tenderer shall quote his rates on the basis of the price of quality and grade of 

the product of the brand /make stipulated in the schedule of quantities and as 
described in the list of approved makes.  

3) Bank reserves the right to select any of the brands indicated in the list of approved 
makes or alternate equivalent brand of the material other than the one specified in 
the list of approved makes. The decision of Engineer-in-Charge shall be final in this 
regard. The Contractor shall obtain prior approval from the Engineer-in-charge 
before placing order for any specific material.  

4) In case of non-availability of the brand specified in the contract the Contractor shall 
approach Engineer-in-charge to acquiring alternate equivalent brand of the material 
subject to submission of documentary evidence of non- availability of the specified 
brand. Any additional expenditure and time because of this shall be solely on 
contractor’s account and no claims whatsoever shall be entertained by the Employer 
in this regard. 

 
 
Place: 
 
Date:  

Signature / Digital Signature of tenderer  
 
 

18 Carpentry fittings Ebco, Hettich, Godrej or approved 

equivalent 

19 UPVC Doors and windows Fenesta, VEKA, Eumax   or approved 

equivalent 

20 Flush door Shutters Alstone, Century, Green Ply, or approved 

equivalent 

21 Modular Kitchen SS Units Godrej, Sleek or approved equivalent  

22 Paint, Primer Asian Paint, Nerolac, ICI Dulux, Nippon 

Paints or approved equivalent 

23. Melamine Polish Asian Paints Melamine Gold, Wudfin of 

Pidililte, Timbertone of ICI Dulux.  

24 Gypsum False Ceiling Armstrong, Hunter Douglas, USG Boral, 

Gypsum India Gyproc, Aerolite, Durlum, 

Interarch. or approved equivalent. 
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Annexure - 1 
 

Articles of Agreement 
 
ARTICLES OF AGREEMENT made the ____________ day of ______________ between 

the Reserve Bank of India, Bengaluru (hereafter called “Employer”) of the one part and 

_______________ __________________________________ (hereinafter called “the 

Contractor”) of the other part. 

WHEREAS the Bank is desirous of carrying out the “Renovation of   Six flats at Reserve 

Bank Officers’ Quarters, Koramangala, Bengaluru” and has prepared drawing and/or 

Schedule of Quantities showing and describing the work to be done under the direction of 

Bank’s Engineer. 

 

AND WHEREAS the said specifications, the Schedule of Quantities and drawings have 

been signed by or on behalf of the parties hereto. 

AND WHEREAS the Contractor has agreed to execute upon the subject to the Conditions 

set forth herein and to the Conditions set forth in the Special Conditions and in the Schedule 

of Quantities and Conditions of Contract (all of which are collectively hereinafter referred to 

as “the said Conditions”) the works shown upon the said drawings and/or described in the 

said specification and included in the Schedule of Quantities at the respective rates therein 

set forth amounting to the sum as therein arrived at or such other sum as shall become 

payable there-under (hereinafter referred to as ‘the said Contract Amount’) 

 
NOW IT IS HEREBY AGREED AS FOLLOWS: 
1. In consideration of said Contract Amount to be paid at the times and in the manner set 

forth in the said conditions, the Contractor shall upon and subject to the said Conditions 

execute and complete the work shown upon the said Drawings and described in the said 

Specifications and the Schedule of Quantities. 

2. The Bank shall pay the Contractor the said Contract Amount, or such other sum as shall 

become payable, at the times and in the manner specified in the said conditions. 

3. All the documents forming the tender and acceptance thereof, together with any 

correspondence leading thereto and the formal Agreement executed between the 
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Competent Authority on behalf of the Employer and the Contractor, together with the 

documents referred to therein, including the instructions to the bidders, the special 

conditions, the general conditions, the Appendix/Annexures, the schedule of quantities 

and specifications, design drawings (if any), correspondences exchanged and 

instructions issued from time to time by the Bank’s Engineer/Employer shall be read and 

construed as forming part of this agreement and the parties hereto shall respectively 

abide by, submit themselves to the said Conditions and perform the agreements on their 

part respectively in the said Conditions contained. 

4. The plans, agreement and documents mentioned herein shall form the basis of this 

Contract. 

5. This Contract is neither a fixed Lump sum Contract nor a Piece Work Contract but is a 

Contract to for the complete work to be paid for according to actual measured quantities 

at the rates contained in the Schedule of Rates and Probable quantities or as provided 

in the said Conditions. 

6. The Contractor shall afford every reasonable facility for the carrying out of all works 

relating to civil works and other ancillary works in the manner laid down in the said 

Conditions, and shall make good any damages done to walls, floors etc. after the 

completion of such works. 

7. The Bank reserves to itself the right of altering the Drawings, specifications and nature 

of the work by adding to or omitting any items of work or having portions of the same 

carried out without prejudice to this contract. 

8. Time shall be considered as the essence of this Contract, and the Contractor hereby 

agrees to commence the work from tenth day of date of work award letter and to 

complete the entire work within 90 days, subject nevertheless to the provisions for 

extension of time in writing by such form (i.e., by way of a deed of agreement or by 

exchange of letters/ emails) as may be mutually decided by the parties. 

9. All payments by The Bank under this Contract will be made only at Bengaluru 

10. All disputes arising out of or in any way connected with this agreement shall be deemed 

to have arisen at Bengaluru and only Courts in Bengaluru shall have jurisdiction to 

determine the same. 

11. That the several parts of this Contact have been read by the Contractor and fully 

understood by the Contractor. 
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If the contractor is a Partnership or an 
Individual 

IN WITNESS WHEREOF The Bank and the 
Contractor have set their respective hands to 
these presents and two duplicate hereof the 
day and year first hereinabove written. 
 
 

If the contractor is a Company IN WITNESS WHEREOF The Bank has set 
its hand to these presents through its duly 
authorized official and the Contractor has 
caused its common seal to be affixed 
hereunto and the said two duplicate/has 
caused these presents and the said two 
duplicates hereof to be executed on its 
behalf, the day and year first hereinabove 
written. 

  
  
  
  
 
Signature Clause   
   
SIGNED AND DELIVERED BY THE    
Reserve Bank of India by the hand of    
Shri 
____________________________________ 

  

(name and designation)   
in the presence of   
(1)   
Address   
   
   
(2)   
Address   
   
   
Witnesses   
   
SIGNED AND DELIVERED BY  If the party is a partnership firm 

or an individual should be 
signed by all or on behalf of all 
the partners. 

________________________ in the 
presence of 

 

(1)  
Address  
  
  
(2)  
Address  
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Witnesses   
   
THE COMMON SEAL OF 
___________________ 

  

was hereunto affixed pursuant to the 
resolutions passed by its Board of Directors 
at the meeting held on __________________ 
in the presence of  

  

 
(1) 

  

 
 
 
(2) 

  

   
 
 
Directors, who have signed these presents in 
token thereof in the presence of  

  
 
If the Contractor signs under its 
common seal, the signature 
clause should tally with sealing 
clause in the Articles of 
Association. 

 
(1) 

  

 
 
(2) 

  

   
SIGNED AND DELIVERED BY  If the Contractor is signing by 

the hand of power of attorney, 
whether a company or 
individual. 

The Contractor by the hand of    
Shri 
____________________________________ 

  

And duly constituted attorney. 
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Annexure 2 
 

PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT / BID 
SECURITY 

(On Non-Judicial Stamp Paper of appropriate value) 

 

Place: ______________  

Date: _______________  

 
The Regional Director  
Estate Department  
Reserve Bank of India  
Bengaluru 

Dear Sir / Madam,  

Name of Work: Renovation of   Six flats at Reserve Bank Officers’ Quarters, 
Koramangala, Bengaluru, Bengaluru  
 

WHEREAS  

The Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Marg, 

Mumbai (hereinafter called the ‘RBI’) has invited tenders for the captioned work 

(Hereinafter called “the said tender”) on the terms and conditions mentioned in the said 

tender documents.  

 

It is one of the terms of invitation of tenders that the tenderer shall furnish a Bank 

Guarantee for a sum of ₹. _____ (Rupees only) as Earnest Money Deposit (EMD).  

 

M/s. (Name of the Tenderer / Bidder) ______, (hereinafter called as ‘the Tenderer / 

Bidder’), who are our Clients / Constituents intend to submit their tender / Bid for the said 

work and have requested us to furnish Bank Guarantee to RBI in respect of the said sum 

of Rs. (Rupees only) in respect of EMD.  
 

NOW THIS GUARANTEE WITNESSETH  
 

1. We_______________ (Name of the Bank) do hereby agree with and undertake to RBI, 
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their Successors, Assigns that in the event of the RBI coming to the conclusion that the 

Tenderer have not performed their obligations under the said conditions of the tender or 

have committed a breach thereof, which conclusion shall be binding on us as well as the 

said Tenderer, we shall on demand by the RBI, pay without demur to the RBI, a sum of Rs. 

(Rupees only) or any lower amount that may be demanded by the RBI. Our guarantee 

shall be treated as equivalent to the Earnest Money Deposit for the due performance of the 

obligations of the Tenderer under the said Conditions, provided, however, that our liability 

against such sum shall not exceed the sum of Rs.   ___________(Rupees only).  

 

2. We also agree to undertake to and confirm that the sum not exceeding Rs. ___ (Rupees 

_____ only) as aforesaid shall be paid by us without any demur or  

protest, merely on demand from the RBI on receipt of a notice in writing stating that the 

amount is due to them and we shall not ask for any further proof or evidence and the 

notice from the RBI shall be conclusive and binding on us and shall not be questioned by 

us in any respect or manner whatsoever. We undertake to pay the amount claimed by the 

RBI within a period of one week from the date of receipt of the notice as aforesaid.  

 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of 

the agreement or agreements or other understandings between the RBI and the Tenderer.  

 

This guarantee shall not be revoked by us without prior consent in writing of the RBI.  

We hereby further agree that:  

a) Any forbearance or commission on the part of the RBI in enforcing the conditions of the 

said agreement or in compliance with any of the terms and conditions stipulated in the said 

tender and/or hereunder or granting of any time or showing of any indulgence by the RBI 

to the Tenderer or any other matters in connection therewith shall not discharge us in any 

way and our obligation under this guarantee. This guarantee shall be discharged only by 

the performance by the Tenderers of their obligations and in the event of their failure to do 

so, by payment by us of the sum not exceeding Rs. _______ (Rupees only).  

b) Our liability under these presents shall not exceed the sum of Rs. ______ (Rupees 

____________only).  

c) Our liability under this agreement shall not be affected by any infirmity or irregularity on 
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the part of our said constituents/clients in tendering for the said work or their obligations 

there under or by dissolution or change in the constitution of our said constituents.  

d) This guarantee shall remain in force up to ___________ provided that if so desired by 

the RBI, this guarantee shall be renewed for a further period as may be indicated by them 

on the same terms and conditions as contained herein.  

e) Our liability under these presents will terminate unless these presents are renewed as 

provided hereinabove on the _____________ or on the day when our said constituents 

comply with their obligations, as to which a certificate in writing by the RBI alone is the 

conclusive proof whichever date is later. Unless a claim or suit or action is filed against us 

within or any extended period, all the rights of the RBI against us under this guarantee 

shall be forfeited and we shall be released and discharged from all our obligations and 

liabilities hereunder.  

 

Yours faithfully,  

 

 

For and on behalf of  

 

Authorised Official (with seal)  

NB: This guarantee will require stamp duty as applicable in the state, where it is 

executed and shall be signed by the official whose signature and authority shall be 

verified). 
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Annexure 3 
PROFORMA OF BANK GUARANTEE FOR PERFORMANCE 

 
(On Non-Judicial Stamp Paper of appropriate value) 

 
                                                         

Place: 

   Date: 

The Regional Director, 

Reserve Bank of India, 

Estate Department, 

Bengaluru. 

 

Dear Sir/Madam, 

 

Renovation of   Six flats at Reserve Bank Officers’ Quarters, Koramangala, Bengaluru 
 

WHEREAS Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, 

Mumbai, (hereinafter called “the RBI”) has awarded the Contract for the captioned work 

(hereinafter called the "Contract") to ______________(Name of the Contractor) (hereinafter 

called " the said Contractor" which expression shall include its successors and assigns. 
 

AND Whereas the Contractor is bound by the said contract to submit to RBI a Performance 

Security for a Total amount of ₹______(Rupees______ only) for due fulfilment by the said 

contractor of the terms and conditions contained in the contract. We,____________(Name 

of the Bank),(hereinafter called the “Bank”), at the request of M/s___________, the 

contractor, do hereby undertake to pay to RBI an amount not exceeding ₹___________ as 

Performance Guarantee for due fulfilment of the terms and conditions of the contract. 

 
NOW THIS GUARANTEE WITNESSETH  
 
1. We __________________________ (name of the Scheduled Bank) do hereby agree 

with and undertake to the RBI, their successors, Assigns that in the event of the RBI 

coming to the conclusion that the Tenderer have not performed their obligations under the 

said conditions of the tender or have committed a breach thereof, which conclusion shall be 
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binding on us as well as the said contractor, we shall on demand by the RBI, pay without 

demur to the RBI a sum of ₹_______ (Rupees_____________________ only) or any lower 

amount that may be demanded by the RBI. Our guarantee shall be treated as equivalent to 

the Performance Bank Guarantee amount for the due performance of the obligations of the 

Contractor under the said contract, provided, however, that our liability against such sum 

shall not exceed the sum of ₹_________ (Rupees____________________ only). 

 

2. We also agree to undertake to and conform that the sum not exceeding ₹________ 

(Rupees____________________ only) as aforesaid shall be paid by us without any demur 

or protest, merely on demand from the RBI on receipt of a notice in writing stating the 

amount is due to them and we shall not ask for any further proof or evidence and the notice 

from the RBI shall be conclusive and binding on us and shall not be questioned by us in any 

respect or manner whatsoever. The Bank shall pay to RBI any money so demanded 

notwithstanding any dispute/disputes raised by the contractor in any suit or proceedings 

pending before any Court, Tribunal or Arbitrator/s relating thereto and the liability under this 

guarantee shall be absolute and unequivocal. We undertake to pay the amount claimed by 

the RBI within a period of one week, from the date of receipt of the notice as aforesaid.  

 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of 

the agreement or agreements or other understandings between the RBI and the Tenderer. 

 

4. This guarantee shall not be revoked by us without prior consent in writing of the RBI. 

 

5. We hereby further agree that: 

 

(a) Any forbearance or commission on the part of the RBI in enforcing the conditions of 

the said agreement or in compliance with any of the terms and conditions stipulated 

in the said contract and/or hereunder or granting of any time or showing of any 

indulgence by the RBI to the Contractor or any other matters in connection therewith 

shall not discharge us in any way and our obligation under this guarantee. This 

guarantee shall be discharged only by the performance by the Contractor of their 

obligations and in the event of their failure to do so, by payment by us of the sum not 
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exceeding ₹__________(Rupees_____________________ only) 

 

(b) Our liability under these present shall not exceed the sum of ₹_______ (Rupees 

_________________________ only) 

 

(c) Our liability under this agreement shall not be affected by any infirmity or irregularity 

on the part of our said constituents/clients or their obligations thereunder or by 

dissolution or change in the constitution of our said constituents. 

 

(d) This guarantee shall remain in force up to three months from _______ provided that 

if so desired by the RBI, this guarantee shall be renewed for a further period as may 

be indicated by them on the same terms and conditions of our said herein.  

 

(e) Our liability under this presents will terminate unless these presents are renewed as 

provided hereinabove on the _________or on the day when our said constituents 

comply with their obligations, as to which a certificate in writing by the Reserve Bank 

of India alone is the conclusive proof whichever date is later. Unless a claim or suit 

or action is filed against us within _____ months from that date under clause (d) 

above or any extended period, all the rights of the RBI against us under this 

guarantee shall be forfeited and we shall be released and discharged from all our 

obligations and liabilities hereunder.  
 

In witness whereof I/We of the Bank have signed and sealed this guarantee on the ____ 

day of _____(Month and Year) being herewith duly authorized. 

 

For and on behalf of 

 

  

___________________________  

(Seal of the Scheduled Bank)  

 

Signature of the Authorised Bank Official  
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(Name, designation, stamp/seal etc.)  

 

Signed, sealed and delivered for and on behalf of the Bank by the above named in the 

presence of: 

 

Witness 1 

 

Signature ……………….. 

 

Name…………………….. 

 

Address…………………………. 

 

Note - This guarantee will require stamp duty as applicable in the State, where it is 

executed and shall be signed by the official whose signature and authority shall be verified. 
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Annexure 4 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORIZED SIGNATORY 
(On Non-Judicial Stamp Paper of appropriate value) 

 

To,  

The Regional Director 

Estate Department  

Reserve Bank of India 

…………   

 

 

Dear Sir/Madam, 

 

……….(Name of work) 
 

 

We………………………………..………………………….(Name of the Tenderer and 

address of their registered office) do hereby constitute, appoint and authorize Mr. / Ms. 

………………………… ……………………………………..…… ………(Name and residential 

address of Power of Attorney holder) who is presently employed with us and holding the 

position of ………………………………………………………….………………. as our 

attorney, to do in our name and on our behalf, all such acts, deeds and things necessary 

in connection with or incidental to our bid for the captioned Project, including signing and 

submission of all documents and providing information / responses to the Reserve Bank of 

India (RBI), representing us in all matters before RBI, and generally dealing with RBI in all 

matters in connection with our proposal for the said Project.   
 

 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney 

pursuant to this Power of Attorney and that all acts, deeds and things done by our 

aforesaid attorney shall and shall always be deemed to have been done by us. 

 

 

 

Signature/(s) of the Tenderer  
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Name/(s) 

Stamp/Seal of the Tenderer 

Note:  

Power of Attorney should be properly stamped and notarized 

Power of Attorney furnished by Tenderer shall be irrevocable. 
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Annexure 5 
(Proforma for providing input for NEFT Payment 
 
RTGS/NEFT/ECS – MANDATE AUTHORISATION FORM 
 
1. Contractor’s Name:  

 
2. Contractor’s Name as per Bank Records:  

 
3A. Contractor’s Code 3B. Contractor’s PAN Number: # 
 
 
# Quoting PAN No. in all the e-returns has become 100% mandatory w.e.f. 14-02-
2008, hence ensure to fill- up this and also send a photocopy of PAN duly self-
attested. If there is any difference between the name given in the supplier’s name and 
name given in the PAN card, then a note to explain the reason for the difference and 
the correlation between both. 

 
4. Contractor’s Complete Postal Address:              
Door No.        Street:               
Location:        District:               
City:        State      PIN        
5. Contractor’s E-mail ID:                  
                       
6. Contractor’s Telephone Number & Mobile Phone Number: 
            M               
7. Name of the Bank:                  
                          

8. 
Bank (Branch) Postal 
Address:                  

                          
                          
9. RTGS*/NEFT** /MICR- Code of the Branch:              
RTGS:                        
NEFT:                        
MICR:                        
 
RTGS* - “Real Time Gross Settlement”, NEFT** - “National Electronic Fund Transfer”. 
MICR-Magnetic Ink Recognition Character These “IFSC” Codes are unique numbers of 
each Branch – “ Indian Financial Services Code”. For some Branches boththe codes are 
the same and some Banks, may maintain one Code No. for RTGS and another Code No. 
for NEFT. Hence, please fill-up both the rows, even if it is the same. 
 

 
10. Nature of the Account: (Tick whichever is applicable & put ‘x’ mark for the 
balance two accounts)  

Saving Bank                Cash Credit Account: 
          Current 
Account: 

  Account:  
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11. Bank Account Number of the Contractor: © 
 
© Fill up from the 1st column. For the balance left out blank columns, please mention ‘x’ 
mark. 
We hereby declare that the particulars given above are correct and complete. If the 
transaction is delayed for reasons of incomplete or incorrect information, we would 
not hold MDL responsible. 
 
 
  Authorized Signature of the Contractor: 
 

 
Date:  Contractor’s Seal: 
 
 
Certified that the particulars as per Serial Numbers 2, 7 to 11 are correct as per our 
records. 
 
 
 
Date: Bank’s Stamp Authorized Signature of the Officer of the Bank. 
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Annexure 6 
Proforma for Indemnifying the Employer against Contract labour Rules/regulations  

(On Non-Judicial Stamp Paper of appropriate value) 

To  

The Regional Director 
Estate Department  
Reserve Bank of India 
 

Dear Sir/Madam 

 
…… (name of work) 

 

We, M/s ……………… (Name of contractor), hereby undertake that we shall comply with all 

the statutory rules/ regulations with regard to the employment of contract labour and their 

payment.  

We also hereby fully indemnify and keep indemnified the Employer, i.e. Reserve Bank of 

India, against payments to be made to the contract labour and for the observance of the 

laws in this regard without prejudice to our right to claim indemnity from our sub-

contractors. 

 

 

Yours faithfully, 

 

 

For _________________________ 

  
 

Authorised signatory
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Annexure 7 
Proforma for Indemnifying the Employer against Patent Rights  

(On Non-Judicial Stamp Paper of appropriate value) 

 

To,  

The Regional Director 
Estate Department  
Reserve Bank of India 
…………. 

Dear Sir/Madam 

 

…………(Name of work) 
 

We, M/s ___________ (Name of Contractor) hereby undertake to fully indemnify and keep 

indemnified the Employer i.e. Reserve Bank of India against any action, claim or proceeding 

relating to infringement or use of any patent or design or any alleged patent or design 

rights and shall ourselves pay any royalties, licence fees etc. which may be payable in respect 

of any article or part thereof included in the contract or damages, cost and charges of all and 

every sort that may be legally incurred in respect thereof.  

 

In the event of any claims made under or action brought against Employer in respect of any 

such matters as aforesaid, we shall, on being notified thereof, at our own expense, settle 

any dispute or conduct any litigation that may arise therefrom, provided that we shall not 

be liable to indemnify the Employer if the infringement of the patent or design or any 

alleged patent or design right is the direct result of an order passed by the Engineer-in-

Charge in this behalf. 

 

 

 

Yours faithfully, 

 

 

 

For _________________________ 
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Authorised signatory 
 
NAME AND ADDRESS OF THE CONTRACTOR: 
 
SIGN & SEAL OF THE CONTRACTOR: 
Date: 
Place: 
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Annexure 8 

Undertaking in connection with 
Payment of advance on materials consumed in ready to install parts delivered by the 

Contractor at the site 
(On Non-Judicial Stamp Paper of appropriate value) 

 
To,  

The Regional Director 

Estate Department  

Reserve Bank of India 

………….. 

 

Dear Sir/Madam 

 

………… (name of work) 
 
This undertaking made this ___________ day of _________________  by M/s 

________________ (Name of the Contractor) hereinafter referred as Contractor. 

 

The Employer and the Contractor have entered into an Agreement dated ______ 

hereinafter called as the said Agreement and in terms of Clause No.32 in the General 

Conditions of Contract, the Employer has agreed at his discretion on the request of 

Contractor that the Contractor will be paid an advance of up to 75% of the cost of materials 

consumed in ready to install parts delivered by the Contractor to the site (hereinafter called 

as Material) for installation in the works. 

 

The Contractors have applied to the Employer that they be allowed advances on the 

security of materials absolutely belonging to him and brought by him to the site of work. The 

Employer has agreed to do so on the terms and conditions hereinafter set out. 

 

Now this letter of Undertaking witnesses that in consideration of the said Agreement, and in 

consideration of the amount paid/payable to the Contractors by the Employer and of any 
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further advances as may be made to the Contractor as aforesaid, the Contractor hereby 

agrees with the Employer and undertake as under: 

 

1. The amount advanced by the Employer to the Contractor as aforesaid and all or any 

further sum or sums advanced shall be employed by the Contractor in or towards 

expending the execution of the said Works and for no other purpose whatsoever. 

 

2. That the materials which have been offered to and accepted by the Employer as security 

are absolutely the Contractor's own property and free from encumbrances of any kind and 

the Contractor will not make any application for or receive a further advance on the security 

of materials which are not absolutely his own property and not free from encumbrances of 

any kind and the Contractors indemnifies the Employer against all claims in respect of 

which an advance has been made to them as aforesaid. 

 

3. That the materials on the security of which any further advance or advances may 

hereafter be made as aforesaid (hereinafter called the said Materials) shall be used by the 

Contractors solely in the execution of the said Works in accordance with the directions of 

the Bank’s Engineer and in the terms of the said Agreement. 

 

4. That the Contractor shall make at his own cost all necessary and adequate arrangement 

for the proper watch, safe custody and protection against all risk of the said Materials and 

that until used in installation as aforesaid, the said Materials shall remain at the site of the 

said Works in the Contractor's custody and on their own responsibility and shall at all times 

be open to inspection by the Bank's Engineers or any officer authorized by the Engineer-in-

Charge. 

 

In the event of the said Materials or any part thereof being stolen, destroyed or damaged, 

the Contractor will forthwith replace the same with other materials of like quality or repair 

and make good the same complete in all respect conforming to the specifications of 

Contract. 

 

5. That the said materials shall not on any account be removed from the site of the said 

Works except with the written permission of the Engineer-in-Charge. 
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6. That the advances shall be repayable in full when or before the Contractors received 

payment from the Employer of the price payable to them for the said Works under the terms 

and the provisions of the said Agreement provided that if any intermediate payments are 

made to the Contractors on account of work done, then on the occasion of each such 

payment the Employer will be at liberty to make a recovery from the Contractor's bill for 

such payment by deducting therefrom the value of the said Materials the actually used in 

the construction and in respect of which recovery has not been made previously the value 

for this purpose being determined in respect of each description of materials at the rates at 

which the amounts of the advances made under these presents were calculated. 

 

7. That if Contractor shall at any time make any default in the performance or observance in 

any respect of any of the terms and provisions of the said Agreement or of the presents, the 

total amount of the advance or advances that may still be owing to the Employer shall 

immediately on the happening of such default be repayable by the Contractor to the 

Employer together with interest thereon at twelve percent per annum from the date or 

respective dates of such advance or advances to the date of repayment and with all costs, 

charges, damages and expenses incurred by the Employer in or for the recovery thereof or 

the enforcement of this security or otherwise by reason of the default of the Contractor and 

the Contractor hereby covenants and agree with the Employer to repay and pay the same 

respectively to him accordingly. 

 

8. That the Contractor hereby charges all the said Materials with the repayment to the 

Employer of the sum or sums, advances as aforesaid and all cost, charges, damages and 

expenses payable under these presents PROVIDED ALWAYS and it is hereby agreed and 

declared that notwithstanding anything in the said Agreement and without prejudice to the 

powers contained therein if and whenever the covenant for payment and repayment 

hereinbefore contained shall become enforceable and the money owing shall not be paid in 

accordance therewith, the Employer may at anytime thereafter adopt all or any of the 

following courses as he may deem best. 

 

(a) Seize and utilize the said materials or any part thereof in the completion of the said 

Works on behalf of the Contractor in accordance with the provisions in that behalf contained 
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in the said Agreement, debiting the Contractor with the actual cost of effecting such 

completion and the amount due in respect of advances under these presents and crediting 

the Contractor with the value of work done as if he had carried it out in accordance with the 

said Agreement and at the rates thereby provided. If the balance is against the Contractor, 

he is to pay same to the Employer on demand. 

 

(b) Remove and sell by public auction the seized materials or any part thereof and out of 

the moneys arising from sale retain all the sums aforesaid repayable or payable to the 

Employer under these presents and pay over the surplus (if any) to the Contractor. 

 

(c) Deduct all or any part of the money owing out of the security deposits or any sum due to 

the Contractor under the said Agreement. 

 

9. That except in the event of such default on the part of the Contractor as aforesaid 

interest on the said Advance shall be payable. 

 

10. That in the event on any conflict between the provisions of these presents and the said 

Agreement the provisions of these presents shall prevail and in the event of any dispute or 

difference arising over the construction of effect of these presents the settlement of which 

has not been hereinbefore expressly provided for, the same shall be referred to the 

Employer whose decision shall be final and no appeal shall lie against his decision before 

any court, arbitrator or authority. 

 

11. The provision of this undertaking shall be deemed to be supplemental to the said 

Agreement. 

 

IN WITNESS WHEREOF the Contractor have set their hands to these presents the day and 

year first hereinabove written. 

 

SIGNED, SEALED AND DELIVERED 

BY THE CONTRACTOR  

IN THE PRESENCE OF 
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Witness One 

 

Signature 

 

Name 

 

Address 

 

Witness Two 

 

Signature 

 

Name 

 

Address 
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Annexure 9 
Undertaking regarding declaration of debarment by public institution(s) 

(To be submitted by the tenderer on their letterhead) 

Name of Work:  ………….. 
 

1. I/We …………………………….. (Name of the bidder) declares that  

a) I/we or any of our allied firm* is/ are not debarred / suspended / blacklisted by any 

public institution / entity in India or any other country  as on …………..(last date of 

submission of  bid). 

b)  I/ We or any of our allied firm* have not made any transgression in respect of the 

code of integrity (as mentioned in the tender) with any public institution / entity in India or 

any other country in last three years as on ……………...(last date of submission of  bid).  

c) we will inform the Bank in writing, in case, I/we or any of our allied firm* is/are 

debarred / suspended / blacklisted by any public institution / entity in India or any other 

country on or before award of work for the captioned work.  

2. I/We ……………………………..(Name of the bidder) declare that I/we or our allied 

firm* ………………………(Name of the allied firm(s)) is/ are debarred / suspended / 

blacklisted by ………………….……..(Name and address of public institution in  India or any 

other country) and the same effective upto ………….(date).  A copy of such letter is 

attached for your information and record.  

 

 

(seal and signature of the bidder) 

Date 

Place 

(Note: strike out one of the above two declarations which is not applicable) 

 

*Allied firm: A firm would be termed as “allied firm” if the management is common, or 

substantial or majority shares are owned by the banned/ suspended firm and by virtue of 

this it has a controlling voice. Further all successor firms will also be considered as allied 

firms. 
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Annexure 10 
Proforma for Undertaking / Declaration /  Certificate  by the  Bidder  regarding  
country sharing land border with India 
 
To 

The Regional Director 
Estate Department  
Reserve Bank of India 
……….. 
 
 
Name of Work:  …………. 
 
I /  We ... ... ... ... ... ... ... ... ... ... ... ... ... .... (Name and address, including Country of 

location of bidder) have read and understood the contents of the Office Memorandum (OM) 

F. No. 6/18/2019-PPD dated July 23, 2020 and its subsequent orders / revision issued by 

Public Procurement Division, Department of Expenditure, Ministry of Finance, Government 

of India regarding the restrictions on procurement from a bidder of a country which shares a 

land border with India. 

2. I / We certify that (Name of the bidder) 

 

i. is not from a country sharing land border with India, or 

ii. is from a country sharing land border with India and has been registered with the 

Competent Authority, the certificate of which is enclosed, or 

iii. is from a country sharing land border with India where Government of India has 

extended lines of credit, or 

iv. is from a country sharing land border with India where Government of India is 

engaged in development projects. 

(Strikeout whichever of the above is not applicable). 

 

3. I /We further certify  that  ............................... (Name  of bidder)  fulfils  all requirements in 

this regard and is eligible to be considered under the provision of the above referred Office 

Memorandum and its subsequent orders / revision. I/We also undertake that even in case 

of contracts where we are permitted by the Bank/RBI to sub- contract I/we (Name of bidder) 

will not sub-contract any work to a contractor from country(ies) sharing land border with 



 
 
 

Page 90 of 91 
 

 

Renovation of Six flats at Reserve Bank Officers’ Quarters, Koramangala, Bengaluru- Part I 
 

 

India, unless such contractor fulfils all the requirements contained in the above referred 

office memorandum / order. 

 

4. l/We know and understand that, if this Undertaking / Declaration / Certificate submitted 

by us is found to be false, the Bank shall be free to reject / terminate our tender / Work 

Order and that the Bank shall also be free to initiate any legal action in accordance with law 

including forfeiting of  Earnest Money Deposit /Performance Bank Guarantee / Security 

Deposit and / or debarring us from participating in tenders invited by the Bank in future. 

 

 

Signature and name of the authorized signatory of the Bidder with Stamp  

 

 

Date: 

Place: 
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Check list 
A. List of Documents duly signed and certified and to be submitted to the Reserve Bank of 

India on or before last date and time of submission be scanned and uploaded within the 

period of bid submission: 

Sl.No. Description of Documents Submitted 

Yes / No 

A.i Form of tender  

ii UTR No. of NEFT Transaction for submission / Bank Guarantee 

(BG) as per prescribed format for EMD. 

 

ii. Tenderer’s Undertaking Addressed to the Bank   

iii. Annex 2  

iv. Annex 4  

v. Annex 5  

vi. Annex 6  

vii. Annex 7  

viii. Annex 9  

ix. Annex 10  

ix. Any other document as specified in the NIT and tender.  

B. Original documents in physical form and duly signed to be 

submitted before scheduled date 

 

i. Bank Guarantee / DD for EMD if BG/DD has been provided 

against EMD. 

 

ii. All documents as above  
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RESERVE BANK OF INDIA 
Estate Department 

Bengaluru 

Tender 
For 

Renovation of Six flats at Reserve Bank Officers' Quarters, 

Koramangala, Bengaluru 

Name of Tenderer: ________________________________________________________ 

Address:                     ________________________________________________________ 

 
Schedule of Quantities/ Part II - Price Bid 

 Activity Date 

1 Date of availability of Tender in RBI Website 
and MSTC Portal May 27, 2026;12:00 PM onwards 

2 Due date for submission of Tender June 10, 2026 till 10:00 AM 

3 Date of opening of Tender June 10, 2026 at 11:00 AM 

 

 

 

This document is the property of Reserve Bank of India (RBI). It may not be copied, distributed 

or recorded on any medium, electronic or otherwise, without the RBI’s written permission 

thereof, except for the purpose of responding to RBI for the said purpose. The use of the 

contents of this document, even by the authorized personnel / agencies for any purpose other 

than the purpose specified herein, is strictly prohibited and shall amount to copyright violation 

and thus, shall be punishable under the Indian Law. 
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RESERVE BANK OF INDIA, BENGALURU 

ESTATE DEPARTMENT 
Renovation of Six flats at Reserve Bank Officers' Quarters, Koramangala, Bengaluru 

BOQ  
Item 
no 

Particulars of  the work Quantity Rate 
र   

Unit Amount  
(र) 

1 DISMANTLING WORKS in  
i. Dismantling of Kitchen 
107,210,402,506,510&511 :  Dismantling the 
existing granite/cuddappah/ kota kitchen 
platform along with bottom wooden cabinets 
and shutters and SS units, overhead storage 
cabinet, kitchen mori, brick platform, 
partitions, R.C.C. slab, flooring,dado, skirting 
(tiles) with bed mortar up to bare concrete 
slab surface(dismantling entire old water 
proofing treatment in kitchen mori up to the 
concrete level) etc. complete as directed.    
ii. Carefully dismantling  
107,210,402,506,510&511 : Dismantling the 
old existing  over head and  wooden cabinet 
in kitchen along with partitions and disposing  
of the debris out of the Bank's  premises, 
making good the damages to the walls, 
floors,etc., with cement mortar(1 cement : 4 
sand)  as directed by the Engineer-in-Charge.                                                     
iii. Dismantling of wall dado 
107,210,402,506,510&511 of washbasin wall 
dado   of mosaic/stone/glazed tiles/ IPS along 
with bed mortar, plaster in Living Room 
iv. Dismantling of 
washrooms107,210,402,506,510&511 
(2nos):Carefully dismantling (i) existing floors 
of bathroom /WC inlcuding mortar/concrete 
bedding, waterproofing upto bare surface of 

6   Each 
Flat 
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RCC floor slab, skirting and cleaning (ii) wall 
dado of mosaic/stone/glazed tiles/ IPS along 
with bed mortar, plaster of WC and Bathroom 
complete as directed.  
v. Dismantling of balcony floor 
107,210,402,506,510&511(2 nos in each 
flat): Carefully dismantling of existing flooring 
along with skirting of balcony consisting of 
mosaic tiles/kota stone/tiles along with bed 
mortar and skirting along with back mortar of 
all thickness. 
vi. Dismantling of Plumbing and Sanitary 
Fittings 107,210,402,506,510&511:  
Dismantling all the existing old plumbing and 
sanitary fittings of Bathroom/WC /wash basin 
area/Kitchen including G.I./CI pipes, 
medicine chest, soap dish, sink, wash basins, 
Sink, taps, high level CI flush tank with 
bracket, floor traps,curtain pipes, cloth drying 
batten etc complete as directed. 
vii. Dismantling of old ventillator in 
washrooms 107,210,402,506,510&511(2 
nos in each flat):- Carefully 
dismantling/removing  the MS/aluminium 
ventilators along with frames. The damaged 
window and the dismantled debris material 
shall be disposed off out of the Bank's colony 
premises at a place permitted by Municipal 
Corporation. Protection shall be taken to 
prevent falling of glass while dismantling. The 
rate quoted shold be inclusive of repairing 
and making all the damages done to 
windows/Ventilator sills and jamds with CM 
(1:3) ( 1 Cement : 3 River Sand) with neat 
cement punning finish. all the damages so 
done should be in good line and level for 
which no extra charges will be paid. 
Note: Rate quoted shall include for (i) 
stacking the salvagable items obtained from 
all the above dismatling works at place 
directed (ii) disposing  off the all debris (debris 
temporarily stacked shall be barricated till 
disposed off) out of the Bank's premises to 
place diretected by municipal corporation (iii) 
making good the damages to walls, 
floors,etc., with required quantity  cement 
mortar (1 cement : 4 sand) or plain cement 
concrete (1 cement : 2 sand : 4 aggregate)  
etc  complete as directed by the Bank's 
Engineer. Item will be measured on lumpsum 
basis per flat. 
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2 DISMANTLING WORKS in 402 
i. Dismantling of old window :- Dismantling 
of old window :- Carefully 
dismantling/removing  the MS/aluminium 
window & ventilators shutters along with 
frames,  in some windows the Aluminium grill 
with shutter has to remove without causing 
major damage to sills and jambs. The 
damaged window and the dismantled debris 
material shall be disposed off out of the 
Bank's colony premises at a place permitted 
by Municipal Corporation. Protection shall be 
taken to prevent falling of glass while 
dismantling. The rate quoted shold be 
inclusive of repairing and making all the 
damages done to windows/Ventilator sills and 
jamds with CM (1:3) (1 Cement : 3 River 
Sand) with neat cement punning finish. all the 
damages so done should be in good line and 
level for which no extra charges will be 
paid.The quoted rate should be inclusive of 
suitable external supports  charges for 
repairing the external surfaces of sills and 
jabs of both windows and ventilators.  
Note: Rate quoted shall include for (i) 
stacking the salvagable items obtained from 
all the above dismatling works at place 
directed (ii) disposing  off the all debris (debris 
temporarily stacked shall be barricated till 
disposed off) out of the Bank's premises to 
place diretected by municipal corporation (iii) 
making good the damages to walls, 
floors,etc., with required quantity  cement 
mortar (1 cement : 4 sand) or plain cement 
concrete (1 cement : 2 sand : 4 aggregate)  
etc  complete as directed by the Bank's 
Engineer. Item wil be measured on lumpsum 
basis per flat. 
                                                          
ii.Dismantling old damaged loft shuter in 
hall of 210,107,         Note: Rate quoted shall 
include for (i) stacking the salvagable items 
obtained from all the above dismatling works 
at place directed (ii) disposing off the all 
debris (debris temporarily stacked shall be 
barricated till disposed off) out of the Bank's 
premises to place diretected by municipal 
corporation                                                          

1   Each 
Flat 
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3 Cement Plaster: Providing and applying 
average 15mm thick smooth finished cement 
plaster in cement mortar of 1:4 (1 cement: 4 
coarse sand)proportion over brick masonry 
wall/RCC surfaces, etc., mixed with the 
approved quality waterproofing chemical as 
per manufacturer specifications including all 
necessary tools, labour, scaffolding, 
watering, curing, hacking the RCC surfaces, 
raking out joints of brickwork, finishing the 
plastered surface smooth, at all heights, etc. 
complete as directed  by Bank's Engineer. 

5   Sqm   

4 Water proofing of WC, Bathroom and 
Kitchen: Providing proprietary cement-based 
water proofing treatment. The treated areas 
shall be tested by water ponding (first 
ponding test after application and curing of 
waterproof coating & plaster to the sunken / 
floor portion and second after rendering and 
curing of the top layer of plaster after laying 
brick bat coba) 72 hours and shall be got 
approved before proceeding with further 
works. The water proofing treatment shall be 
guaranteed against any seepage / leakage / 
dampness for a period of 10 years from the 
date of completion certificate issued by the 
Bank. The guarantee has to be furnished by 
the contractor in the stamp paper of 
appropriate value in Bank's prescribed format 
(Annexure 9 of Part - I) 
           
(i) Providing and applying two or more coats 
of approved make SBR based cementitious 
waterproof coating admixed with ordinary 
portland cement to the sunken portion of 
W.C, bathroom and kitchen Nahani trap area 
including verticals and side walls up to 600 
mm height above the floor finish level and to 
the floor portion of bathroom. The rate shall 
include preparation of surface by scrapping 
and cleaning the surface with wire brush, 
sealing of all joints, corners, junctions of pipes 
and masonry with SBR modified cement 
slurry. The rate shall include necessary 

45.00   Sqm   
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curing, testing, etc., complete as directed by 
the Bank’s Engineer. 
                         
(ii) Providing and rendering 20 mm average 
thick plaster using approved quality and make 
polymer modified ready mix plaster to the 
sunken portion of W.C, bathroom and kitchen 
Nahani trap area including verticals, side 
walls up to 600 mm height above FFL and to 
the floor portion of bathroom/ WC. The rate 
shall include preparing the surface, curing, 
etc., complete as directed by the Bank’s 
Engineer.             
                              
(iii) Providing and laying brick bat coba using 
well burnt broken brick bats 25 mm to 40 mm 
size with 50% of cement mortar 1:5 (1 
Cement: 5 Coarse sand) admixed with 
approved quality and make SBR to fill the 
sunken portion of the WC (approximate 0.3 
Cu m), bathroom (0.75 Cu. m) and kitchen 
Nahani trap area for average depth of 200 
mm as directed by the Bank's Engineer. The 
rate shall include necessary preparation of 
surface, curing etc., complete as directed by 
the Bank’s Engineer.         
          
Note: Finished plan area of the floor  will 
be measured for payment.  

5 CERAMIC TILE FLOORING IN 
BATHROOM:  Providing and laying 1st 
quality non-skid ceramic tile flooring 
conforming to IS: 15622 (thickness to be 
specified by manufacturer) of approved 
make, in pattern, design  and shade as in 
bathroom/WC using of tiles of approximate 
size of 300mm 
x300mm/450mmx450mm/600mmx600mm or 
any other size  over bed mortar CM 1:4 (1 
cement : 4 coarse sand), filling the joints with 
epoxy tile grout of matching shade or 
matching shade  joint filler  of approved make, 
laid to the required slope, cutting, curing etc., 
complete all as directed by the Bank’s 
Engineer. (Basic rate is considered for 
₹500 per Sq m excluding GST). 

45   Sqm   
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6 CERAMIC TILE WALL DADO: Providing and 
fixing 1st quality glazed ceramic wall tiles 
conforming to IS 15622 of approved make, in 
pattern, design and shade approved using 
tiles of approximate size 300mm x 450 / 
450mm x 600mm / 600mmx1200mm or any 
other size to wall dado in WC, bath room, 
kitchen and wash basin area of approved 
make all  in true line, level and plumb, filling 
the joints with epoxy tile grout of matching 
shade or cement joint filler chemical of 
approved make, curing etc., complete all as 
directed. The rate shall include preparation of 
back surfaces and backing plaster with CM 
1:3 (1 Cement: 3 Sand) up to required 
thickness making rough to have required 
bonding and receive tiles.  (Basic rate of tile 
is considered for ₹ 550 per Sq m excluding 
GST). 

300   Sqm   

7 Vitrified tiles flooring and skirting: 
Providing and laying 1st quality vitrified tile 
(matt and Glossy finish) flooring of size 600 x 
600 mm (thickness to be specified by the 
manufacturer) with water absorption less than 
0.08% & conforming to IS 15622 of approved 
make and shade in all colors laid on 20 mm 
or more thick cement mortar 1:4 (1 cement: 4 
coarse sand) jointing with grey cement slurry 
@3.3 kg/Sqm including grouting the joints 
with white cement and matching pigments, 
etc. and  including providing  & fixing same 
tile 150mm high skirting with cement back 
mortar (skirting finished height also will 
measured in Sq m). Rate shall include for 
notch trowel, plier, wedge, clips of required 
thickness, levelling system and rubber mallet 
for placing the tiles gently and easily etc. 
complete as directed. (Basic price of 
vitrified tiles excluding GST - ₹ 550 per Sq 
m).  

72   Sqm   
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8 KITCHEN PLATFORM: Providing and 
constructing   of   granite   slab (min 25mm 
thick)  platform  of     size  approximate  size- 
2000mm x 650mm, 850mm(high)  & 2500mm 
x 650mm,  850mm(high)   as   consist  of   the   
following   specifications. 
 
i) Vertical supports consist of min 30mm 
kadappa stone at both the gable ends and in 
between including groove cutting in floor and 
walls and fixing firmly with suitable 
adhesive/inserts. 
 
ii) Providing and fixing top slabs of minimum 
25mm thick in 2 single pieces for entire 
kitchen platform including inserting into wall 
dado by a minimum of 25 mm after making 
necessary machine cut grooves around with 
neccesary granite fixing adhesives and 
resting in true level over the vertical support 
slabs.   
 
 iii) Providing and fixing 25mm thick front 
edge (facia patti) to the platform slab and it 
shall project above the finished horizontal 
granite slab toping by 5 mm and the top edge 
of the same shall be cut, bull-nosed and 
polished to the approved profile.  (iv) 
Providing and fixing 100 mm high one end 
quarter round granite facia at the junction of 
wall and top slab with suitable 
adhesive/inserts.                                                                                                           

18.00   Sqm   

The rate shall include making necessary 
openings on the platform top to fix the kitchen 
sink as per item No. 08 and sink tap under 
relevant item, rounding and polishing of the 
edges of the openings, filling and finishing the 
joints between the sink & platform / slabs with 
water proof cement grout/silicone sealant etc. 
The rate shall include Providing suitable   dia 
hole in the granite   slab   for gas   hose, shall 
include for wastages, transportation, 
finishing.  
Note: Finished plan area of the kitchen 
platform will be measured for payment. 

9 Providing and fixing in position stainless steel 
sink of approved equivalent make anti scratch 
type with drain board of size 1050mm x 
510mm, Bowl size 460X410X200 mm along 
with 40mm dia CP waste coupling, flexible 
40mm PVC waste pipe, grating plug with all 
accessories, etc., complete. The rate shall 
include making necessary connections of 
waste pipe to existing waste pipeline in the 

6   Each   
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kitchen, etc., all complete as per direction of 
Bank's Engineer. 

10 
  

GRANITE DOOR SILLS: Providing and fixing 
approved quality mirror polished jet black 
granite door sills in single piece of required 
width as per site min 18 mm thick of rounded 
edges and 75 mm width as per site 
requirements fixed with cement mortar in 
proportion 1:3 (1 Cement: 3 Sand) or 
approved tile adhesive including necessary 
curing, finishing etc. complete as directed by 
Bank's Engineer. 
Providing and fixing the following sanitary 
and plumbing fittings with accessories etc 
complete all of approved make and quality. 

16 
  

  
  

m 
  

  
  

11 Wash Basin with pedestal of approved make 
of size 500mm X4100mm, 820mm high with 
accessories such as C.P. brass heavy duty 
pillar cock, angle cock, PVC connection with 
C.P. waste couplings, waste pipe including 
connection to the waste line, etc., complete. 

18   Each   

12 Providing and fixing of European Water 
Closet with fittings / fixtures: Providing and 
fixing 1st quality Vitreous China clay, white 
colour European type floor mounted EWC of 
approved make and Size 39 x 42.5x 78 cm 
with P or S trap, white colour premium seat 
cover of same make, low level PVC dual type 
flushing cistern of 3/6 litre of size 320 x 475 x 
155 mm approved make, necessary PVC 
bend pipe for connecting closet and flush 
tank, providing and fixing necessary bracket / 
wall mounting fittings etc. complete. The rate 
shall include for supplying and fixing 15mm 
PVC connections for connecting angle valve 
to the flushing cistern, connecting the closet 
trap to the nearest outlet drain line in suitable 
methods etc. all complete as directed by the 
Bank's Engineer.  

12   Each   

13 C.P. square grating/ jally Heavy quality of 
approved make 

30   Each   

14 Mirror of float glass approved quality above 
wash basin with PVC beading/moulding 
fittings of size 600mmX450mm of approved 
quality. 

18   Each   

15 Providing and fixing concealed type C.P. 
brass concealed stop cock  of 15mm dia 
heavy quality  or approved make, model with 
flanges. 

12   Each   

16 Providing and fixing concealed type C.P. 
brass angle cock  of 15mm dia heavy quality  
or approved make, model with flanges. 

12   Each   
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17 Providing  and fixing  concealed type  long 
body bib cock with swinging sprout for 
sink  of 15mm dia heavy quality  or approved 
make with flanges . 

6   Each   

18 Providing and fixing, approved make and 
model, C.P. brass, 2-way bib cock with wall 
flange and hand shower (health faucet / jet 
spray), with 8 mm diameter,  1 Meter Long 
Spirochrome flex tube & Wall Hook & N.R.V 
(back flow preventer), as directed by the 
Bank’s Engineer and manufacturer’s 
instructions. 

12   Each   

19 Providing & fixing Wall Mixer with spout and 
provision for overhead Shower with 
115mm Long Bend Pipe on Upper Side, 
Connecting Legs & Wall Flanges etc., all 
complete as directed. 

12   Each   

20 Providing and fixing, approved make and 
model overhead shower consisting of 
shower arm, with flange, for wall mounted 
showers and 125 mm diameter shower rose, 
as directed by the Bank’s Engineer and 
manufacturer’s instructions.  

12   Each   

21 Providing and fixing, approved make and 
model, 600 mm long glass shelf with 
railings, accessories and fixtures, as directed 
by the Bank’s Engineer and manufacturer’s 
instructions.  

18   Each   

22 GI PIPE LINE INTERNAL: Providing and 
fixing in position ‘C' class Jindal make or 'B' 
class Tata make G.I. pipe of 20mm dia. 
including specials such as  union ,bend, 
elbow , socket etc., including pipe line to be 
concealed in the wall after making necessary 
grooves/chasing with GI hooks, filling of 
cement mortar (1:4) (1 Cement : 4 Sand),  
painting with anti corrosive weather proof 
rubber paint to concealed pipes all of 
approved make & for geyser hot water pipe 
line should be wrapped with hessian cloth 
dipped in bitumen & again painting with 
rubber paint etc complete. Pressure testing 
the pipeline for leakages obtaining 
permission of Bank's Engineer etc. complete 
as directed .Note: Length of pipe including 
specials will measured  in running metre for 
payment. 

150   m   

23 Providing and fixing 50 mm dia. PVC pipe of 
approved make heavy quality for waste line 
including specials such as bends, elbows, 
tee, etc with heavy G.I. clamps, jointing 
solution, testing etc. complete as directed. 

12   m   
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24 Providing and fixing PVC approved make 
Nahani Trap 100X75mm with deep seal and 
lead/cement joints 

30   Each   

25 PVC PIPE LINE INTERNAL: -Providing and 
fixing PVC pipes of approved make for 
soil/waste line including fittings such as tee 
bend, 'y' junction  including embedding in 
PCC (1:2:4) for horizontal length in floor. 
Note: Length of pipe including specials will 
measured in running metre for payment. 

        

a 75mm Dia 48   m   
b 110 mm Dia 27   m   

26 REPAINTING OF FLAT (3 BHK): Re-
painting of the entire flat after scraping 
existing finishes  and  preparation of surface 
of walls, ceilings, wood work, steel work  
provding and applying necessary putty 
including as per the following  finishes with 
approved make/shade  paints viz  
 
(i) Two or more coats of Royal acrylic 
emulsion paint of approved make & shade 
for walls after applying necessary coats of 
putty, over a coat of primer on  plastered 
surface to get smooth surface(Approx 
quantity for each flat =220sqm),  
 
(ii) two or more coats of synthetic enamel to 
doors, windows, cup boards (interior walls/ 
wooden surfaces), with necessary 
putty(Approx quantity for each flat = 40 sqm),  
 
(iii )Royal acrylic emulsion paint of approved 
make & shade for ceiling after applying 
necessary coats of putty, over a coat of 
primer on  plastered surface to get smooth 
surface(Approx quantity for  each flat=115 
sqm)  
 
(iv)  Painting to all minor items brackets, 
electrical boards, exposed pipes, etc. 
(v)  two or more coats of SEP to metal work 
with a coat of primer of zinc rich primer  after 
thoroughly scrapping the surface and 
applying necessary putty (approx. quantity for  
each flat= 34 Sq m), etc.,   
Note: Rate shall be for entire flat repainting 
as lumpsum.                                               

5   Each flat   
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27 REPAINTING OF FLAT  107 (2 BHK)  :Re-
painting of the entire flat  after scraping 
existing finishes  and  preparation of surface 
of walls, ceilings, wood work, steel work  
providing and applying necessary putty 
including as per the following  finishes with 
approved make/shade  paints viz  
 
(i) Two or more coats of Royal acrylic 
emulsion paint of approved make & shade for 
walls after applying necessary coats of putty, 
over a coat of primer on  plastered surface to 
get smooth surface(Approx. quantity for each 
flat =172sq m), 
  
(ii) two or more coats of synthetic enamel to 
doors, windows, cup boards (interior walls/ 
wooden surfaces), with necessary putty 
(approx. quantity for each flat = 26 sqm),  
 
(iii) Royal acrylic emulsion paint of approved 
make & shade for ceiling after applying 
necessary coats of putty, over a coat of 
primer on plastered surface to get smooth 
surface(Approx. quantity for  each flat = 
96sqm) 
  
(iv)  Painting to all minor items brackets, 
electrical boards, exposed pipes, etc. 
 
(v)  two or more coats of SEP to metal work 
with a coat of primer of zinc rich primer after 
thoroughly scrapping the surface and 
applying necessary putty (Approx quantity for  
each flat= 34 Sq m), etc.,   
Note: Rate shall be for entire flat repainting as 
lumpsum.                                               

1   Each flat   

28 Modular Kitchen in : Providing, fabricating 
and fixing in position factory made modular 
kitchen of approved make of following 
specifications and layout, sizes as per 
drawings enclosed and site condition: 

17   Sqm   

(i) All carcasses below the platform shall be 
fabricated with 16mm thick marine grade ply 
of approved make (conforming to IS 710) 
finished with 1mm thick laminate (machine 
pressed) of white shade on all sides. The 
edges to be finished with PVC edge banded 
tapes. Carcasses rear panel shall be with 
12mm thick marine ply finished with 1mm 
thick laminate on both sides.                                                                                                        
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(ii) All shutters shall be fabricated out of 
16mm thick marine grade ply of approved 
make (Conforming to IS 710) finished with 
1mm thick laminate (machine pressed) of 
approved make on all sides, edges to be 
finished with PVC edge banded tapes. All the 
shutters shall be provided with front laminate 
of approved darker shade/ design, SS 304 
matt finished approved make D-type handles 
of dimension 160mm.  Gas cylinder area and 
below sink shutter should have S.S. ventilator 
grill.                                                     
(iii) All frames, vertical dividers, shelves, 
fillers wherever required to cover gaps and 
shall be fabricated with 16mm thick marine 
grade ply of approved make (Conforming to 
IS 710) finished with 1mm thick laminate on 
all sides    
(iv) All Hinges for shutters are of approved 
make for normal opening functions. 
Construction of carcass units shall be with 
mini fixtures/ shear connectors, hardware of 
approved make.                                                                                                                        
(v)  Providing & fixing mounting piece, plinth 
clip of approved make to each of the 
carcasses & tall unit, including providing and 
fixing matt finished PVC skirting of approved 
colour (150 mm high) with necessary clips, 
hardware, etc., complete to full length of 
platform in 'L' shape (except gas cylinder unit 
& sink unit) where the shutters are of 
sufficient height.                                                                                                 
Note: Finished front elevation area below 
the platform granite slab level up to floor 
finish level will be measured for payment. 

29 Providing and fixing SS 304 grade approved 
make accessories consists of the following 
including heavy duty telescopic channels 
finished with zinc (45kg capacity) of 450mm 
size as per layout requirement for the 
following units in 409:                                                

6   Job   

Plain baskets of approx. size: Type 1: 530 x 
500 x 150mm -2 Nos 
Plain baskets of approx. sizeType 2: 530 x 
500 x 200mm - 1 No 
Cup & saucer tray 530 x 500 x 100mm - 1 No  
Perforated cutlery tray 530 x 500 x 100mm - 
1 No 
Plate basket 530 x 500 x 200mm - 1 No 
Bottle fixed pull out 210 x 500 x 530mm - 1 
No 
Garbage basket ring type 260mm dia x 
150mm  - 1 No 
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SS cylinder trolley 290mm dia x 100mm x 1 
No 

30 P/f Overhead cabinets : Providing and fixing 
overhead cabinet above cooking platform as 
per the similar flat. Carcasses and shelf shall 
be as per specifications given at item No 28 
above including necessary approved mini 
fixtures, brackets, hinges and all hardware 
etc., complete.  Rate shall include for 
providing cover to the exhaust pipe with same 
material as that of shutter, Note: Finished 
front elevation area of overhead unit will be 
measured for payment. 

14   Sqm   

31 Inbuilt cupboard in bedroom 107, 210, 
501,510&511:-  
Providing and fixing a cupboard unit made of 
18mm/19mm thick marine grade plywood of 
approved make of approximate 1.5m x 2.75m 
with following specifications: 
 
(i). All frames, vertical dividers/sides, shelves, 
fillers wherever required to cover gaps and 
shall be fabricated with 18mm thick marine 
grade ply of approved make (Conforming to 
IS 710) finished with 1mm thick laminate on 
all sides.  
 
(ii) All shutters shall be fabricated out of 
18mm thick marine grade ply of approved 
make (Conforming to IS 710) finished with 
1mm thick laminate of approved make on all 
sides, edges to be finished with PVC edge 
banded tapes with 4 nos of autocrank hinges, 
2 tower bolt and with heavy dutty 100mm 
handles with strong magnetic catcher and 
cupboard lock. 
 
(iii)Internal shelf is made up of 18/19mm thick 
marine grade plywood of approved make with 
both side covered with 1mm white laminate 
with same pattern of existing cupboard. 

16.00   Sqm   
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32 Providing and fixing shutter. P/f shutter 
with following specification 
 
(i) All frames, vertical dividers, shelves, fillers 
wherever required to cover gaps and shall be 
fabricated with 16mm thick marine grade ply 
of approved make (Conforming to IS 710) 
finished with 1mm thick laminate on all sides.  
 
(ii) All shutters shall be fabricated out of 
16mm thick marine grade ply of approved 
make (Conforming to IS 710) finished with 
1mm thick laminate (machine pressed) of 
approved make on all sides, edges to be 
finished with PVC edge banded tapes. All the 
shutters shall be provided with front laminate 
of approved darker shade/ design, SS 304 
matt finished approved make D-type handles 
of dimension 160mm. Note: Finished front 
elevation area of overhead unit will be 
measured for payment. 

32.00   Sqm   

33 VENTILATORS with SS mesh frame:-  
Providing and fixing powder coated 
Aluminium framed type ventilators with 
provision for exhaust fan with necessary 
framing arrangement as per drawing/site 
dimensions to WC & bath room:  Frames of 
size 38.10X25.40X1.44mm and replacing the 
existing louvers (Dismantling and disposing) 
with 5 MM thick frosted glass panels with 
edges grinded.  Providing & fixing powder 
coated Aluminium shutter of section 
40x18x1.29 mm with 23 G SS mosquito proof 
mesh to be provided to frame of Aluminium 
ventilator with necessary hinges, Handles, 
aldrop/screws etc., complete as directed. 
(Bath & Toilet) 

4.00   Sqm   

34 WPC Solid Door Shutter: Providing and 
fixing door 30mm thick factory made solid 
WPC door shutters of approved make and 
design, with frames at new location as per 
revised layout including making necessary 
planning levelling to cutting and removing of 
existing frame, hardware’s, holdfasts, 
concrete, etc. The shutter shall be of suitable 
size as per actual measurements at site.  The 
door shutter shall be fixed with necessary 
approved make 4Nos of SS hinges of 100mm 
size, 3 Nos of 100mm heavy SS   tower bolts, 
2Nos. of SS handles, etc. complete as per 
direction of Bank’s Engineer.  

19.00   Sqm   
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35 

Providing and fixing double curtain rods 
along with bracket: 
18 gauge thick and 25mm stainless steel 
make double curtain rods with approved wall 
brackets including plain end brackets for 
inner rod and decorative end brackets for 
outer rods for windows of the flat. The rate 
shall include cleaning of area after completion 
of work. 
Total no. of window is 6 and approximate 
length of curtain rod is 18 m for flat 

6   Each flat   

36 Providing and fixing PVC moulded/ ready-
made medicine chest with mirror of 
approved make of size 300X400mm as per 
approved sample.  

12   Each   

37 Granite sill, soffit & jam for window in 402: 
- Providing & fixing 18mm thick approved 
quality mirror polished jet-black granite for sill, 
soffit & jam in single piece of required width in 
arrangement on all four sides fixed with 
cement mortar in proportion 1:4 (1 Cement: 4 
Sand) or approved tile adhesive including 
necessary curing, finishing etc. complete as 
directed. Width of granite shall be as per site 
condition or as directed by the Bank's 
Engineer. 

41   m   

38 Window and Ventilator MS Grill in 402: - 
Fabricating and fixing Iron grill, with periphery 
made of Flat sections (25x4mm )and in 
between grills with iron rod( (10mm square 
rod) as per design provided at model/ 
renovated flat in the drawings the entire 
assembly should be fixed in the windows and 
ventilator openings with necessary hold fasts 
and screws, etc as directed. The rate quoted 
should be inclusive of proper welding with 
grinding the edges and projections, if any 
making the damages done to wall in good 
shape. The entire work should be done in 
proper line level with good workmanship. 
Approximate Quantity 130 KG Note: Grill 
work can be executed as in flat KOR 507 
all complete as per direction of Banks' 
Engineer 

1   lumpsum    
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39 Providing and fixing three Track, three 
panels sliding UPVC window with two 
glazed with 6mm toughened glass and 
one SS mesh panels with aluminium 
channel for roller track, wool pile nylon 
rollers with handle In KOR 402 The rate 
shall be inclusive of G.I fasteners for fixing 
frame to finished wall, plastic packers, plastic 
caps and necessary stainless-steel screws 
etc. Profile of frame & sash shall be mitred cut 
and fusion welded at all corners, including 
drilling of holes for fixing hardware's and 
drainage of water etc. After fixing frame the 
gap between frame and adjacent finished wall 
shall be filled with weather proof silicon 
sealant over backer rod of required size and 
of approved quality, all complete as per 
direction of Banks' Engineer 

13   Sqm   

  Sub Total (₹)         
Add CGST 9% (₹)         
Add SGST 9% (₹)         

Total (₹) (A)         
40 REBATE: Rebate for taking away dismantled 

materials such as all plumbing material, pipes 
& fittings, sink, platform, dismantled built in 
kitchen cupboard, shutters/shelves, flooring 
tiles, dado, etc., (Inclusive of all taxes)                            
(B) 

6.00   Each flat   

  Net Total (A-B) (₹)         
Rounded Off (₹)         
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