
 
 

Reserve Bank of India /भारतीय �रजवर् बैंक 
Estate Department / संपदा िवभाग 

Kolkata / कोलकाता 
 

ई-िनिवदा आमंत्रण सूचना (केवल ई-िनिवदा के मा�म से) 

कायर् का नाम: बीएमओपी, पीएडी पक्ष, दूसरी मंिजल पर शौचालय �ॉक का नवीनीकरण 

1. भारतीय �रजवर् बैंक, कोलकाता कायार्लय के बीएमओपी, पीएडी पक्ष, दूसरी मंिजल पर शौचालय �ॉक 

के नवीनीकरण कायर् के िलए दो भागो ं(भाग-। और भाग-॥) में ई-िनिवदा आमंित्रत की जाती है। इस 

कायर् का अनुमािनत मू� ₹15,18,587/- है और यह कायर् आदेश जारी होने की तारीख से 10वें िदन से 

75 िदनो ंके भीतर पूरा िकया जाना है। 

2. यह एक सीिमत िनिवदा इन्�ायरी केवल उन बोलीदाताओ/ंिवके्रताओ ंके िलए है जो वषर् 2024-27 की 

अविध के िलए ट� ेड – सी1: िसिवल कायर् शे्रणी – III: ₹10 (दस) लाख से ₹25 (प�ीस) लाख की सूची में 

ऐसे काय� के िलए आरबीआई के साथ पैनबद्ध िवके्रताओ ंके रूप में पंजीकृत हैं। बोलीदाताओ ंको 

िनिवदा में भाग लेने से पहले अपनी पात्रता की जांच करने की सलाह दी जाती है। 

3. ई-िनिवदा द�ावेज 05 जून 2026 को एमएसटीसी वेबसाइट अथार्त 

www.mstcecommerce.com/eprocn पर उपल� होगें। इस ई-िनिवदा को एमएसटीसी वेबसाइट 

अथार्त www.mstcecommerce.com/eprocn के मा�म से अिनवायर् रूप से भरा/ऑनलाइन जमा 

िकया जाना है। ई-िनिवदा भरने और जमा करने की अंितम ितिथ 05 जून 2026 को 15:00 बजे तक है। 

ई-िनिवदा का भाग-। 19 जून 2026 को 15:30 बजे या उसके बाद खोला जाएगा। िवके्रताओ ंद्वारा ई-

िनिवदा जमा करने की प्रिक्रया पर िव�ृत िदशािनद�श िनिवदा अनुसूची (एसओटी) और ई-खरीद के िलए 

मह�पूणर् िनद�शो ंमें उ���खत हैं। 

4. िनधार्�रत प्रारूप में भरा और ह�ाक्ष�रत िनिवदा द�ावेज (अथार्त केवल भाग-।) एमएसटीसी वेबसाइट 

पर अपलोड िकया जाएगा। ई-िनिवदा के भाग-। में प्र�ािवत कायर् के िलए बैंक की मानक तकनीकी 

और वािण��क शत� और िनिवदादाताओ ंका कव�रंग लेटर शािमल होगा। आवेदको/ंिनिवदादाताओ ंको 

उपयुर्� उ���खत वेबसाइट के मा�म से िनिवदा में उ���खत सभी अनुल�क/द�ावेज अपलोड 

करने होगें। 

https://www.mstcecommerce.com/eprocn/
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5. ई-िनिवदा द�ावेज के भाग-। की, समथर्क द�ावेजो ंके साथ जांच के बाद, यिद िकसी भी ठेकेदार के 

पास आव�क पात्रता नही ंपाई जाती है, तो उनकी ई-िनिवदा को बैंक द्वारा आगे की प्रिक्रया के िलए 

�ीकार नही ं िकया जाएगा। पात्र िनिवदादाता का भाग-॥ (मू� बोली) एक िदन बाद की तारीख को 

खोला जाएगा। 

6. बैंक �ूनतम ई-िनिवदा को �ीकार करने के िलए बा� नही ंहै और िकसी भी ई-िनिवदा को पूणर् या 

आंिशक रूप से �ीकार करने का अिधकार सुरिक्षत रखता है। बैंक िबना कोई कारण बताए सभी ई-

िनिवदाओ ंको अ�ीकार करने का भी अिधकार सुरिक्षत रखता है। 

 

�ान: कोलकाता 
ितिथ: 05 जून 2026 

 
  
 के्षत्रीय िनदेशक 
 कोलकाता के्षत्रीय कायार्लय 

 

 

 

 

 

 

 

  

 

 
  



 

िनिवदा अनुसूची (SOT) 

a. ई-िनिवदा सं�ा:  आरबीआई/कोलकाता के्षत्रीय 
कायार्लय/ए�ेट/4/26-27/ईटी/153 
[बीएमओपी की दूसरी मंिजल पर शौचालय 
�ॉक का नवीनीकरण] 

b. कायर् का नाम:  बीएमओपी, पीएडी (PAD) साइड, दूसरी 
मंिजल पर शौचालय �ॉक का नवीनीकरण। 

c. िनिवदा का तरीका: ई-खरीद प्रणाली 
(www.mstcecommerce.com/eprocn के 
मा�म से ऑनलाइन भाग-I - तकनीकी-
वािण��क बोली और भाग-II - मू� बोली) 

d. ई-मेल के मा�म से सूिचत करके एनआईटी (NIT) 
का प्रकाशन: पैनलबद्ध बोलीदाताओ ं को, बैंक की 
वेबसाइट और ई-खरीद पोटर्ल पर, तथा ई-खरीद 
पोटर्ल www.mstcecommerce.com पर िनिवदा 
अपलोड करना।  

िदनांक: 05 जून 2026 

e. देखने के िलए िनिवदाकतार्ओ ंकी उपल�ता िदनांक: 05 जून 2026 के बाद  
f. पूवर्-िनिवदा बैठक िदनांक और समय: 09 जून, 2026, 11:30 बजे 

�ान: संपदा िवभाग कॉन्फ्रें स रूम, तीसरी 
मंिजल, आरबीआई, कोलकाता 

g. पूवर्-िनिवदा बैठक के कायर्वृ�/संशोधन (यिद कोई 
हो) का प्रकाशन: 

09 जून, 2026 

h. कायर् की अनुमािनत लागत ₹15,18,587/- 
i. ईएमडी (EMD - अिग्रम जमानत रािश):  शू� (Nil) 
j. ऑनलाइन बोली लगाने की प्रारंिभक ितिथ 09 जून 2026, 17:30 बजे से आरंभ 
k. तकनीकी-वािण��क बोली और िव�ीय बोली जमा 

करने के िलए ऑनलाइन ई-िनिवदा समा� होने का 
िदनांक और समय 

19 जून 2026, 15:00 बजे 

l. भाग-I (अथार्त, तकनीकी-वािण��क बोली) खोलने 
की िदनांक और समय 

19 जून, 2026 को 15:30 बजे या उसके बाद। 

m. भाग-II (अथार्त, िव�ीय बोली) खोलने की िदनांक और 
समय 

िनिवदा का भाग-II, भाग-I खोलने वाले िदन या 
उसके बाद की िकसी तारीख को खोला 
जाएगा, िजसकी सूचना बोलीदाताओ ंको पूवर् 
में दी जाएगी। 

n. लेन-देन शु� ई-खरीद में भाग लेने के िलए शु� एम/एस 
एमएसटीसी िलिमटेड (M/s MSTC Ltd.) को 
जमा िकया जाएगा, जैसा िक एम/एस 
एमएसटीसी िलिमटेड द्वारा सलाह दी जाएगी। 

o. पोटर्ल से डाउनलोड करने के िलए िनिवदा शु� शू� (Nil) 
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RESERVE BANK OF INDIA 

ESTATE DEPARTMENT 
KOLKATA 

 
 
 
 
 
 

E-TENDER FOR 
 

Renovation of Toilet Block at 2nd floor PAD side, BMOP 
 

Part I (Techno-Commercial Bid) 

 
 
 
Name of Bidder ___________________________________________  
 
Address________________________________________________  
 
 
 
Important Note 
 
This is a limited tender enquiry only for those bidders/vendors who are empanelled as 

vendors with RBI for such works given under the TRADE – C1: CIVIL WORKS 

CATEGORY – III: ₹10 (Ten) lakhs to ₹25 (Twenty-five) lakhs of the list of empanelled 

vendors for the period 2024 - 27. Bidders are advised to check their eligibility for this 

tender before participating. 
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SCHEDULE OF TENDER (SOT) 

a.  e-Tender no. RBI/Kolkata Regional Office /Estate /4/ 26-
27/ET/153 [Renovation 2nd Flr Toilet PAD] 

b.  Name of Work Renovation of Toilet Block at 2nd floor PAD 
side, BMOP 

c.  Mode Of Tender 

e-Procurement System 
(Online Part I - Techno-Commercial Bid and 
Part II - Price Bid through 
(www.mstcecommerce.com/eprocn) 

d.  

Publication of NIT by intimation 
through e-mail to the empanelled 
bidders, Bank's website and e-
procurement portal and uploading 
tender on the e-procurement portal 
www.mstcecommerce.com  

June 05, 2026 

e.  Availability of tenders for viewing June 05, 2026 onwards 

f.  Pre-Bid Meeting 

Date and Time: June 09, 2026 at 11:30 hrs. 

Venue: 3rd Floor, Estate Department 
Conference Room, RBI, Kolkata 

g.  Publication of minutes of pre-bid 
meeting / addendum, if any June 09, 2026 

h.  Estimated Cost of the Work ₹15,18,587/- 
i.  Earnest Money Deposit (EMD) Nil 
j.  Online bidding starts June 09, 2026 from 17:30 hrs. onwards 

k.  
Date & Time of closing of online e-
tender for submission of techno-
commercial bid and financial bid 

June 19, 2026 15:00 hrs. 

l.  Date & time of opening of Part I  
(i.e., Techno -commercial bid) On or after 15:30 hrs. on June 19, 2026 

m.  Date & time of opening of Part II  
(i.e., Financial bid)  

Part II of the tender will be opened on the 
same day or on subsequent date of opening 
of part-I which will be intimated to the bidders 
in advance.  

n.  Transaction Fee 
Charges for participation in e-procurement 
will be made to M/s MSTC Ltd. as advised by 
M/s MSTC Ltd. 

o.  Tender Fees for download from portal Nil 
 

http://www.mstcecommerce.com/eprocn)
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DISCLAIMER 

Reserve Bank of India, Estate Department, Kolkata has prepared this document to 
give background information on the work to the interested parties. While Reserve 
Bank of India has taken due care in the preparation of the information contained 
herein and believe it to be in order, neither Reserve Bank of India nor any of its 
authorities or any of their respective officers, employees give any warranty or make 
any representations, express or implied as to the completeness or accuracy of the 
information contained in this document or any information which may be provided in 
association with it.  
 
The information is not intended to be exhaustive. Interested parties are required to 
make their own inquiries and respondents will be required to confirm in writing that 
they have done so, and they do not rely only on the information provided by RBI in 
submitting the Tender. The information is provided on the basis that it is non – binding 
on Reserve Bank of India or any of its authorities or agencies or any of their respective 
officers, employees, agents or advisors.  
 
Reserve Bank of India reserves the right not to proceed with the work or to change 
the configuration of the work, to alter the timetable reflected in this document or to 
change the process or procedure to be applied. It also reserves the right to decline 
to discuss the matter further with any party expressing interest.  
 
No reimbursement of cost of any type will be paid to persons or entities expressing 
interest. Any amendments / corrigendum to the tender, if any, issued in future will 
only be notified on the RBI Website and MSTC Website and will not be published in 
the newspaper. 
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Important instructions for E-Tendering 

  This is an e-procurement event of MSTC LTD. You are requested to read the terms & 
conditions of this tender before submitting your online tender. Bidders who do not comply 
with the conditions with documentary proof (wherever required) will not qualify in the Tender 
for opening of price bid. 

1.  
Process of E-tender: 

A) Registration: The process involves vendor’s registration with MSTC eProcurement portal 
which is free of cost. Only after registration, the vendor(s) can submit his/their bids 
electronically. Electronic Bidding for submission of Techno-Commercial Bid as well as Price 
Bid over the internet will be done. The Vendor should possess Class III signing type digital 
certificate. Vendors are to make their own arrangement for bidding from a P.C. connected 
with Internet. MSTC/RBI is not responsible for making such arrangement. (Bids will not be 
recorded without Digital Signature).  

SPECIAL NOTE: THE PRICE BID AND THE COMMERCIAL BID HAS TO BE  

SUBMITTED ON-LINE ONLY AT www.mstcecommerce.com/eprocn (Version 3)  

1) Vendors are required to register themselves online with 

www.mstcecommerce.com→ e-Procurement →PSU/Govt depts→ Select RBI Logo -> 

Register as Vendor -> Filling up details and creating own user id and password→ Submit 

2) Vendors will receive a system generated mail confirming their registration in their email 
which has been provided during filling the registration form. In case of any clarification, please 
contact RBI/MSTC, (before the scheduled time of the e- tender).  

Contact Persons (MSTC Ltd – During Office Hours only):   

HO Central Help Desk: (For vendors)- Phone Number :07969066750 

helpdeskho@mstcindia.in  (Please mention "HO Helpdesk" as subject while sending emails) 

Availability: 9:30 AM to 5:00 PM on all working days for all Technical issues e-Tenders, 
System settings etc. 

Shri. Sabyasachi Mukherjee - 7278030407   

Email id: smukherjee@mstcindia.co.in    

Shri. Kranti Kumar– 9174009882 Email id: kkkumar@mstcindia.co.in    

MSTC Help Line:9499054101/2/3/4.     

Email id : helpdesk@mstcindia.co.in    

Vendors are required to register themselves online with   www.mstcecommerce.com/eprocn     

http://www.mstcecommerce.com/eprocn
http://www.mstcecommerce.com/
mailto:helpdeskho@mstcindia.in
mailto:smukherjee@mstcindia.co.in
mailto:kkkumar@mstcindia.co.in
mailto:helpdesk@mstcindia.co.in
http://www.mstcecommerce.com/eprocn
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Register as Vendor -- Filling up details and creating own user id and password Submit. For 
further details, go to Download Guide / Video / Registration Guide.  

B) System Requirement:   

For details, vendor may refer to the DOWNLOAD SYSTEM SETTING GUIDE available 
https://www.mstcecommerce.com/eprocn   

 

2. Special Note towards Transaction fee: The vendors shall pay the transaction fee using 
“Transaction Fee Payment” Link against the specific tender in the “Bid Floor”/through the 
“Pay Transaction fee” in “Event catalog” through their login. Service Provider / Contractor / 
Vendor shall have the facility of making the payment either through NEFT or Online Payment. 
On selecting NEFT, Service Provider / Contractor / Vendor shall generate a challan by filling 
up a form. Service Provider / Contractor / Vendor shall remit the transaction fee amount as 
per the details printed on the challan without making change in the same. On selecting Online 
Payment, Service Provider / Contractor / Vendor shall have the provision of making payment 
using its Credit / Debit Card / Net Banking. Once the payment gets credited to MSTC’s 
designated bank account, the transaction fee shall be auto authorized. 

Transaction fee is non-refundable. A vendor will not have the access to online e- tender 
without payment of the transaction fee. 

NOTE: Bidders are advised to remit the transaction fee well in advance before the closing 
time of the event so as to give themselves sufficient time to submit the bid. 

3. Information about tenders / corrigenda shall be sent by email only during the process till 
finalization of tender. Hence the vendors are required to ensure that their corporate email I.D. 
provided is valid and updated at the time of registration of vendor with the MSTC Ltd. Vendors 
are also requested to ensure validity of their class III signing and encryption type of DSC 
(Digital Signature Certificate). 

4. E-tender cannot be accessed after the due date and time mentioned in NIT (Notice 
inviting tender). 

https://www.mstcecommerce.com/eprocn
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5. Bidding in E-tender: 

Note: Vendors are instructed to use Upload Documents link in My menu to upload documents 
in document library. Multiple documents can be uploaded. Maximum size of single document 
for upload is 5 MB. 

Once documents are uploaded in the library, vendors can attach documents through Attach 
Document link against the particular e-Tender. Please note that if the documents are not 
attached to any e-Tender, the same cannot be downloaded by RBI and it will be deemed that 
the vendor has not submitted the documents. For further assistance please follow instructions 
of vendor guide. 

a) Bidder(s) need to submit necessary EMD, E-Tender fees (If ANY) and Transaction fee 
separately for the e-tender. Transaction fees if any are non-refundable. No interest will 
be paid on EMD. EMD of the unsuccessful bidder(s) will be refunded by RBI.  

Transaction fee is non-refundable.   

A vendor will not have the access to online e-tender without making the payment towards 
transaction fee.   

NOTE: Bidders are advised to remit the transaction fee well in advance before the closing 
time of the event so as to give themselves sufficient time to submit the bid. 

b) The process involves Electronic Bidding for submission of Techno Commercial Bid as 
well as Price Bid. 

The bidder(s) who have submitted the above fees can only submit their Techno Commercial 
Bids and Price Bid through internet in MSTC website www.mstcecommerce.com → e-
procurement → New Common Portal → Bid Floor Manager→ live event →Selection of the 
live event→ Transaction fee->Common terms->Attach Documents->Price Bid.  

Please Note: The vendor after successful remittance of the transaction fees and EMD details, 
will get the attach documents and common terms tab enabled in their login. Post successful 
completion of this step, the vendors will be allowed to save the lot specific terms and submit 
their price bid against the lot through the portal or download and upload the excel file for 
submitting price bids, as the case may be. In case the attach documents and/or saving 
common terms step is unsuccessful, the tabs for saving lot specific terms and submitting 
price bid would be disabled. The status of whether the same is successful/pending would be 
displayed in the bid status button.  

c) First the vendor needs to fill up the Commercial specification if any and save it. Then the 
vendor should fill up the Techno-commercial bid. After filling the Techno-Commercial Bid, 
bidder should click ‘save’ for recording their Techno-Commercial bid. Once the same is done, 
the Price Bid link becomes active and the same has to filled up and then bidder should click 
on “save” to record their price bid. Then once both the Techno-Commercial bid & price bid 
has been saved, the bidder can click on the “Final Submission” button to register their bid 

NOTE: - After clicking the final submission “Delete bid” option would be shown.  If the vendor 
wants to delete the bid after final submission and re submit the bid, then he/she should click 
delete bid and resubmit the same and again click final submission. 

http://www.mstcecommerce.com/
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d) In all cases, bidder should use their own ID and Password along with Digital Signature 
at the time of submission of their bid. 

e) During the entire e-tender process, the bidders will remain completely anonymous to one 
another and also to everybody else. 

f) The e-tender floor shall remain open from the pre-announced date & time and for as 
much duration as mentioned above.  

g) All electronic bids submitted during the e-tender process shall be legally binding on the 
bidder. Any bid will be considered as the valid bid offered by that bidder and acceptance of 
the same by the Buyer will form a binding contract between Buyer and the Bidder for 
execution of supply/work. Such successful tenderer shall be called hereafter 
SUPPLIER/CONTRACTOR. 

h) It is mandatory that all the bids are submitted with class III signing and encryption type 
of digital signature certificate otherwise the same will not be accepted by the system.  

i) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender in 
full or part as the case may be without assigning any reason thereof.  

j) No deviation of the terms and conditions of the e-Tender document is acceptable. 
Submission of bid in the e-tender floor by any bidder confirms his acceptance of terms & 
conditions for the e-Tender. 

k) Unit of Measure (UOM) is indicated in the e-tender Floor. Rate to be quoted should be in 
Indian Rupee as per UOM indicated in the e-tender floor/tender document.   

 
 
Important Note 
 
This is a limited tender enquiry only for those bidders/vendors who are empanelled as 

vendors with RBI for such works given under the TRADE – C1: CIVIL WORKS 

CATEGORY – III: ₹10 (Ten) lakhs to ₹25 (Twenty-five) lakhs of the list of empanelled 

vendors for the period 2024 - 27. Bidders are advised to check their eligibility for this 

tender before participating. 
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FORM OF TENDER 
 

           
To                                                                                                         Place:           
The Regional Director                                                                                Date: 
Reserve Bank of India 
Estate Department 
Kolkata – 700001 

Dear Sir,  
 
Having examined the drawings, specifications, designs and schedule of quantities 
relating to the works specified in the memorandum hereinafter set out and having 
examined the site of the works specified in the said memorandum and having acquired 
the requisite information relating thereto as affecting the tender, I/ We hereby offer to 
execute the works specified in the said memorandum within the time specified in the 
said memorandum at the rates mentioned in the attached schedule of quantities and 
in accordance in all respects with the specifications, designs, drawings and 
instructions in writing referred to in conditions of tender, the Articles of Agreement, 
Special Conditions, Schedule or Quantities and Conditions of Contract and with such 
materials as are provided                                                                                                                                                                                                                                                                                                                                       
for, by and in all other respects in accordance with such conditions so far as they may 
be applicable.  
 

MEMORANDUM 
(a) Description of work    Renovation of Toilet Block at 2nd 

floor old DAD side, BMOP  

(b) Estimated cost ₹15,18,587/- 
(c) Earnest Money NIL 
(d) Percentage, if any, to be deducted 

from each bill as Retention Money 
Deposit 

5 % from each bill 

(e) Performance Bank Guarantee 5% of contract value 
(f) Time allowed for completion of work 75 days from the 10th day of issue of 

work order. However, rates shall remain 
valid for period of one year from the 
date of opening of Part I of Tender. 

(g) Liquidated damages The recovery of Liquidated Damages 
shall be at the rate of 0.25% of 
Estimated Cost per week subject 
maximum to 10% of the Contract Value. 

  
2. I / We also agree that our e-Tender will remain valid for acceptance by the Bank for 

90 days from the date of opening of Part I of the e-Tender and this period of validity 
can be extended for such period as may be mutually agreed between the Bank and 
us in writing.  
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3. Further, if I/We fail to commence work as specified, I/ We agree that Reserve Bank of 
India or its successors in office shall without prejudice to any other right or remedy 
available in law, be at liberty to forfeit the said performance guarantee absolutely. The 
said Performance Guarantee shall be a guarantee to execute all the works referred to 
in the tender document upon the terms and conditions contained therein.  

4.  Further, I/We agree that in case of forfeiture of Performance Bank Guarantee as 
aforesaid, I/We shall be debarred from participation in the re-tendering process of the 
work.  

5.  I/We hereby declare that I/We shall treat the tender documents, drawings and other 
records connected with the work as secret/confidential documents and shall not 
communicate information/derived therefrom to any person other than a person to 
whom I/We am/are authorized to communicate the same or use the information in any 
manner prejudicial to the safety of the Reserve Bank of India.  

6. Should this tender be accepted, I/We hereby agree to abide by and fulfill the terms 
and provisions of the said Conditions of Contract annexed hereto so far as they may 
be applicable or in default thereof to forfeit and pay to the Reserve Bank of India the 
amount mentioned in the said conditions. 
 

7. I/We understand that you reserve the right to accept or reject any or all the e-Tender 
either in full or in part without assigning any reason therefor.  
 

8. The e-Tender documents are duly signed, filled and submitted / uploaded in two parts 
separately through online.  Part I contains all commercial terms and conditions and 
technical particulars and Part II contains only the price bid in the Bank's proforma. 

9. Our bankers are (Name and full address): 
 

(i)  
(ii)  

 
The names of partners of our firm are: - 

(i)  
(ii)  

 
Name of the partner of the firm authorized to 
sign. 

 

OR  
Name of person having Power of Attorney to 
sign the contract. (Certified true copy of the 
Power of Attorney should be attached) 
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 Yours faithfully, 
 
 Signature of Bidder with Seal 
 
Signatures and addresses of witnesses 
 
 Signature Address 

(i) 
 

  

(ii)   
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ARTICLES OF AGREEMENT 
 
ARTICLES OF AGREEMENT made the ________________________________day 
of ________________________between the Reserve Bank of India having its Central 
office at Mumbai – 400 001 (hereinafter called “The Bank”) of the one part and 
___________________________________ (herein after called the “contractor”) of 
the other part. 
 
WHEREAS THE Bank is desirous of carrying out “Renovation of Toilet Block at 2nd 
floor PAD side, BMOP” has caused Drawing and Bills of Quantities showing and 
describing the work to be done to be prepared by or under the direction of Bank’s 
Engineer. 
  
AND WHEREAS the contractor has agreed to execute upon  and subject to the 
conditions set forth herein and to the conditions set forth in the Special Conditions and 
in the Schedule of Quantities and Conditions of Contract ( all of which are collectively 
hereinafter referred to as “the said Conditions”) the works shown upon the said 
Drawings and / or described in the said Specification and included in the Schedule of 
Quantities at the respective rate therein set forth amounting to the sum as therein 
arrived at or such other sum as shall become payable there under (hereinafter referred 
to as “the said Contract Amount”). 
 
NOW IT IS HEREBY AGREED AS FOLLOWS 
 

1. In consideration of the said Contract Amount to be paid at the times and in the 
manner set forth in the said Conditions, the contractor shall upon and subject 
to the said Conditions execute and complete the work shown upon the said 
Drawings and described in the said Specifications and the Schedule of 
Quantities. 

 
2. The Bank shall pay the contractor the said Contract Amount or such other sum 

as shall become payable, at the times and in the manner specified in the said 
Conditions. 
 

3. The term “Bank’s Engineer” in the said condition regarding execution of the 
work, quality of construction, quality of materials, progress and completion of 
the project etc. shall mean the Deputy General Manager (Technical), or any 
other person designated for the purpose by the Reserve Bank of India. As far 
as the operation of the provision under clause 34 of the contract viz. clause 
relating to settlement of disputes through arbitration, the term “Bank’s 
Engineer” shall be read as General Manager / Officer – in-charge, of the Estate 
Department, Reserve Bank of India, Kolkata.  
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4. The said Conditions and Appendix thereto shall be read and construed as 

forming part of this Agreement, and the parties hereto shall respectively abide 
by, submit themselves to the said Conditions perform the agreements on their 
part respectively in the said Conditions contained.  

 
5. The plans, agreement and documents mentioned herein shall form the basis 

of this contract.  
 

6. This Contract is neither a fixed lump sum Contract nor a piece Work Contract, 
but it is a Contract to carry out the work in respect of “Renovation of Toilet Block 
at 2nd floor PAD side, BMOP” to be paid for according to actual measured 
quantities at the rates contained in the Schedule of quantities or as provided in 
the said Conditions. 

 
7. The Contractor shall afford every reasonable facility for the carrying out of all 

works relating to civil works, installation of sanitary work and fittings, 
permanent water supply, electrical installations, fittings, and other ancillary 
works in the manner laid down in the said Conditions, and shall make good 
any damages done to walls, floors, etc. after the completion of such works. 

 
8. The Bank reserves to itself the right of altering the Drawings and nature of the 

work by adding to or omitting any items of work or having portions of the same 
carried out without prejudice to this Contract. 
 

9. The Contractor shall not disclose directly or indirectly any information, 
materials and details of the Bank's infrastructure/systems/equipment’s etc., 
which may come to the possession or knowledge of the Contractor during 
discharging its contractual obligations in connection with this agreement, to any 
third party and shall at all times hold the same in strictest confidence. The 
Contractor shall treat the details of the contract as private and confidential, 
except to the extent necessary to carry out the obligations under it or to comply 
with applicable laws. The Contractor shall not publish, permit to be published, 
or disclose any of the works in any trade or technical paper or elsewhere 
without the previous written consent of the Bank. The Contractor shall 
indemnify the Bank for any loss suffered by the Bank because of disclosure of 
any confidential information. Failure to observe the above shall be treated as 
breach of contract on the part of the Contractor and the Bank shall be entitled 
to claim damages and pursue legal remedies. The Contractor shall take all 
appropriate actions with respect to its employees to ensure that the obligations 
of non-disclosure of confidential information under this agreement are fully 
satisfied. The Contractor's obligations with respect to non-disclosure and 
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confidentiality will survive the expiry or termination of this agreement for 
whatever reason. 

 
10. Time shall be considered as the essence of this Contract and the Contractor 

hereby agrees to commence the work soon after the site is handed over to him 
or from 10th day after the date of issue of formal works order as provided for in 
the said Conditions whichever is later and to complete the entire work within 
specified time period subject nevertheless to the provisions for extension of 
time. 

 
11. All payments by the Bank under this contract will be made only at Kolkata.  

 
12. All disputes arising out of or in any way connected with this agreement shall 

be deemed to have arisen at Kolkata and only Courts in Kolkata shall have 
jurisdiction to determine the same. 

 
13. The several parts of this Contract have been read by the Contractor and fully 

understood by the Contractor.  
 

14. The contractor/agency shall be solely responsible for full compliance with the 
provision of Prevention of Sexual harassment of Women at work place under 
Prevention, Prohibition and Redressal Act 2013. In case of any complaint of 
sexual harassment against its employee within the premises of Bank, the 
complaint will be filed before the Internal Complaints Committee constituted by 
the contractor/agency and the contractor/agency shall ensure appropriate 
action under the said Act in respect of the complaint. 
(a) Any complaint of sexual harassment from any aggrieved employee of the 

contractor against any employee of the Bank shall be taken cognizance of 
by the Regional Complaints Committee constituted by the bank. 

(b) The contractor shall be responsible for any monetary compensation that 
may need to be paid in case of incident involves the employee of the 
contractor, for instance any monetary relief to Bank’s employee, if sexual 
violence by the employee of the contractor id proved. 

(c) The contractor shall be responsible for educating its employees about the 
prevention of sexual harassment at work place and related issues. 

(d) The contractor shall provide a complete and updated list of its employees 
who are deployed within the bank’s premises. 

 
15. Contractors shall comply with minimum wage Act and labour Act in force. 

Notices/penalty, if any, issued/ imposed by any statutory bodies in the work 
due to lapses by the contractor in complying with the statutory norms/ 
requirements shall be paid by the contractor, without any claim to the Bank.  
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IN WITNESS WHERE OF the Bank and the Contractor have set their respective 
hands to these presents and two duplicates thereof the day and year first 
hereinabove written. (If the Contractor is a partnership or an individual). 
 
IN WITNESS WHERE OF the Bank has set its hands to these presents through its 
duly authorized officials and the Contractor has caused its common seal to be 
affixed hereunto and the said two duplicates/ has caused these presents and the 
said two duplicates hereof to be executed on its behalf, the day and year first 
hereinabove written, (If the Contractor is a Company). 
 
Signature Clause  
 

SIGNED AND DELIVERED by the  
Reserve Bank of India by the hand of  
 
Shri ………………………………………. 
(Name and designation) 
 
In the presence of witnesses 
 
(1) ………………………………………… 
Address…………………………………… 
(2) ………………………………………… 
Address…………………………………… 

 

 
Witness 

 

SIGNED AND DELIVERED BY 
In the presence of  
(1) ………………………………………… 
Address…………………………………... 
(2) ………………………………………… 
Address…………………………………… 

If the party is a partnership firm or an 
individual should be signed by all or on 
behalf of all the partners  

 
Witness 

The COMMON SEAL OF: 
Was hereunto affixed pursuant to the 
Resolutions passed by its Board of 
Directors at the meeting held on 
……………………………… in the 
presence of  
(1) ………………………………………… 
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(2) ………………………………………… 
Directors who have signed these 
presents in token thereof in the presence 
of  
(1)………………………………………… 
    
(2)………………………………………….. 

If the contractor signs under Its common 
seals, the signature clause should tally 
with the sealing clause in the Articles of 
Association 

SIGNED AND DELIVERED BY the 
Contractor by the hand of Shri 
________________________________ 
and duly constituted attorney. 

If the Contractor is signing by the hand 
of power of attorney, whether a 
company or individual   
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General Rules and Instructions to the Bidders 

 
Online e-tenders are invited for “Renovation of Toilet Block at 2nd floor PAD side, 
BMOP” 
 
1. The tenders shall be submitted in online manner at MSTC E commerce web site. 

2. Bids in Two bid system: - The e-tender in two parts (Part I comprising of duly filled 
tender part I, EMD, technical bid/details, literature etc. and Part II comprising of 
duly filled-in e- tender part II) should be submitted online as e-Tender using digital 
signature not later than the date and time of submission of tender/bid on line. No 
tender will be accepted after the specified date and time for submission of tender 
under any circumstances whatsoever. Bids shall be submitted online only and 
those received in physical form will not be entertained  

3. Tenders shall remain open to acceptance by the Bank for a period of three months 
from the date of opening part-I of the tender which period may be extended by 
mutual agreement and the contractors shall not cancel or withdraw the tender 
during this period. The quoted rates shall be valid for a period of one year from the 
date of opening of tender part I. 

4. The Reserve Bank of India does not bind itself to accept the lowest or any tender 
and    reserves to itself the right to accept or reject any or all the tenders, either in 
whole or in part without assigning any reasons for doing so.  

5. Tenderers is not required to pay any earnest money 

6. Performance Bank Guarantee (PBG) as security deposit : On award of the 
work, the successful tenderer shall furnish an amount equal to 5% (Five percent) 
of the contract value in the form of a Performance Bank Guarantee (PBG) from 
any scheduled Bank in the form prescribed by the Bank as per Annexure I towards 
security deposit for the due fulfilment of the contract. This Performance Bank 
Guarantee (PBG) shall be valid till virtual completion of the work. The Bank 
Guarantee towards the Earnest Money Deposit (EMD) furnished at the time of 
submission of tender will be returned after submission of the PBG.  

(i) Such Performance Bank Guarantee (PBG) should be submitted to the Bank 
within 10 days of the issue of work order.  

(ii) Charge for delay submission of Performance Bank Guarantee shall be 
recovered from the bill of contractor at Bank Rate. 

7. Retention Money (RM):  In addition to the Performance Bank Guarantee above, 
as further security for the due fulfillment of the contract by the Contractor, 5% of 
the value of the work done will be deducted by the RBI from each payment to be 
made to the Contractor towards Retention Money. This total amount (Performance 
Bank Guarantee + Retention Money) will be termed as Security Deposit. RBI will 
release the Performance Bank Guarantee after virtual completion of the work and 
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the remaining Security Deposit after rectification of the defects pointed out during 
the Defects Liability Period. The amounts retained by the RBI shall not bear any 
interest. 

8. Caution Money For Low / Abnormally low / Unworkable Rates for Items of 
work:- The Bank, if required, may insist that the tenderer, who is being considered 
for award of work, submit a bank (financial) guarantee for performance of the 
contract in respect of items of work for which the tenderers have quoted low / 
unworkable rates during evaluation of the tenders. The tenderer should accept to 
submit with the Bank, a bank (financial) guarantee (to be issued by any Schedules 
Commercial Bank) for some specified amount (caution money) for due 
performance of their contract, if awarded, in respect of the low / abnormally low / 
unworkable rates items of work. This is done with a view to ensure contractor's 
commitment for execution of low / abnormally low / unworkable rates items of work 
strictly as per the specifications in workman like manner, using quality materials, 
and within specified time periods. The standard format in which the said bank 
guarantee may be obtained from the successful tenderer within 10 days after 
award of the contract shall be as per Annexure V. 

9.  All compensation or other sums of money payable by the contractor to the Bank 
under the terms of this Contract may be deducted from his earnest money and 
security deposit if the amount so permits and the contractor shall unless such 
deposit has become otherwise payable within ten days after such deductions 
make good in cash the amount so deducted. 

10. The Contractor shall not assign the Contract. He shall not sublet any portion of the 
contract except with the written consent of the Bank. In case of breach of these 
conditions, the Bank’s Engineer shall serve a notice in writing on the Contractor 
rescinding the contract whereupon the security deposit shall stand forfeited to the 
Bank, without prejudice to his other remedies against the Contractor. 

11. The Contractor shall carry out all the work strictly in accordance with drawing, 
details and instructions of the Bank’s Engineer if in the opinion of Bank’s Engineer 
and the structural Consultant change have to be made in the design and they 
desire the Contractor to carry out the same, the contractor shall carry out the same 
without any extra charge. The Bank’s Engineer’s/Bank’s decision in such cases 
shall be final and shall not be open to arbitration.  

12. A Schedule of probable Quantities in respect of each work and Specifications 
accompany these Special Conditions. The Schedule of probable Quantities is 
liable to alterations by omissions, deductions or additions at the discretion of the 
Bank’s Engineer. Each tender should contain not only the rates but also the value 
of each item of work entered in a separate column and all the amounts quoted 
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against various items should be totaled in order to show the aggregate value of 
the entire tender.  

13. The contractors must obtain for himself on his own responsibility and at his own 
expense all the information which may be necessary for the purpose of making a 
tender and for entering into a contract and must examine the drawings, inspect 
the site of the work, acquaint himself with all local conditions, means of access of 
the work, nature of the work and all matters pertaining thereof.  

14. The rates quoted in the tender shall include all charges for clearing of site before 
commencement as well as during and after completion, fencing, hoarding, plant 
and equipment, storage sheds, watching and lighting by night as well as day 
including Sundays and Holidays, temporary, protection of the public and safety of 
adjacent roads, streets, cellars, vaults, ovens, pavements, walls, houses, buildings 
and all other erections, matters or things and the Contractor shall take down and 
remove any or all such centering, scaffolding, staging etc., as occasion shall 
require or when ordered  to do so, and fully reinstate and make good all matters 
and things disturbed during the execution of work and to the satisfaction of Bank’s 
Engineer. The rates quoted shall be deemed to be for the finished work to be 
measured at site. The rates shall also be firm and shall not be subject to exchange 
variations, labour conditions, fluctuations in railway freights or any conditions 
whatsoever. Contractors must include in their quote, any other tax and/or other 
levy levied by the Central Government or any State Government or local authority, 
if applicable. The rates shall be including applicable GST. No claim in respect of 
GST or other tax duty or levy whether existing or future shall be entertained by the 
Bank except if changed by the Central Govt., State Govt or local authorities during 
the contract period. 

15. The Contractor should note that unless otherwise stated the tender is strictly on 
item rate basis and his/her attention is drawn to the fact that rates for each item 
should be correct, workable and self-supporting. The quantities in the Schedule of 
Quantities approximately indicate the total extent of work but may vary to any 
extent and may even be omitted thus altering the aggregate value of the Contract. 
No claim shall be entertained on this account.  However, during actual execution 
of work if the quantities of any of the items of work exceeds by more than 25% of 
the tender quantities, the quantities of such items executed, by the authority of the 
Bank’s Engineer of the project in excess of 25% of the tender quantity shall be 
considered as an extra item of work for which the contractor shall submit fresh 
rates supported by rate analysis worked CPWD or on the actual cost basis plus 
15% towards establishment charges, contractor’s overhead and profit. The rate 
for all such items of work, being current ones, will not be eligible for price 
adjustment due to increase or decrease in prices of materials and labour rates as 
per escalation formula, if any, given in the tender. 
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16. Time allowed for carrying out the work is 75 days which shall be reckoned from 
the 10th day of issue of the work order. However, rate shall remain valid for one 
year from the date of opening of Part I of tender. If the contractor fails to complete 
the work within the specified period, they/he/she shall be liable to pay Liquidated 
Damages at the rate of 0.25% of the estimated cost for per week of delay, 
subjected maximum to 10% of the Contract amount. The contractor shall before 
commencing the work shall prepare a detailed work programmed and submit 
within 10 days of time from date of award of the work, which shall be got approved 
by the Bank’s Engineer.  

17. The successful contractor is bound to carry out any or all items of work necessary 
for the completion of the job even though such items are not included in the 
quantities and rates, Schedule of instructions in respect of such additional items 
and their quantities will be issued in writing by the Bank’s Engineer.  

18. The successful contractors should co-operate with the other contractors if 
appointed by the Bank so that the work shall proceed smoothly with the least 
possible delay and to the satisfaction of the Bank’s Engineer. 

19. The contractor shall bear in mind that all the work shall be carried out strictly in 
accordance with the specifications made by Bank’s Engineer and also in 
compliance of the requirements of the local public authorities and to the 
requirements of the Bank and no deviation on any account will be permitted. 

20. The successful tender should make his own arrangement to obtain all materials 
required for the work. The samples and the literature so submitted by the 
successful contractors shall be retained till the completion. If not submitted the 
materials shall be as approved by the Bank. Sample of all materials quoted for the 
illustrations with descriptive literature on the same shall be submitted by the 
successful contractor.  

21. The Contractor shall strictly comply with the provision of safety code annexed 
hereto. 

22. The Security deposit of the successful contractor will be forfeited if they fail to 
comply with any of the conditions of contract.  

23. The different equivalent brands are specified on approved material schedule. The 
selection of the brand is entirely as per Bank’s discretion.  Only such brand will be 
allowed to use/consume in work as per the given manufacturer’s specifications. 
The contractor shall note this condition while quoting.  

24. Compliance with the Rule 144 (xi) of GFR 2017 inserted vide Office 
Memorandum (OM) F.  No.6/18/2019-PPD dated July 23, 2020 issued by 
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Public Procurement Division, Department of Expenditure, Ministry of Finance, 
Government of India, the Public Procurement Orders issued in furtherance 
thereto, and their subsequent revisions shall be mandatory. In this regard, Bidder 
shall submit a copy of Undertaking / Declaration / Certificate on their letter head 
duly sealed and signed by the authorized signatory in the format given at 
Annexure III. If the Undertaking / Declaration / Certificate submitted by the bidder 
is found to be false, his/her/its tender / work order will be immediately terminated, 
and legal action in accordance with law including forfeiting of Earnest Money 
Deposit / Performance Bank Guarantee I Security Deposit may be initiated and 
the Bank may also debar the bidder from participating in the tenders invited by the 
Bank in future. 

25. I/We hereby declare that I /We have read and understood the above instructions 
for the guidance of contractors.    

 
 
 
Place:                               Signature of Contractor with name, & seal 
Date:                      Address:  
                                                                         E-mail: 
                                                                         Phone: 
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General Conditions of the Contract 
 

Interpretation of 
Clause 

1. In the contract (as hereinafter defined) constructing these 
Conditions, the specifications, Schedule of Quantities and 
Contract Agreement, the following words an expression shall 
have the meaning therein assigned to them except where the 
subject or context otherwise requires:  

(a) “Bank”   Shall mean The Reserve Bank of India and shall include its assigns 
and successors.  

(b) “Contractor” in 
the case of a 
partnership firm 

“Contractor” shall mean …………………and 
…………………………………… partners in the name and style 
of……………………………………and having a place of business at 
……………………………………and shall include the partners for 
the time being of the said firm the legal representatives of a 
deceased partner.  

In the case of 
Individual 

“Contractor” shall mean Shri 
…………………………………………..trading in the name and style 
of ………………….and shall include its heirs, successors and legal 
representatives. 

In the case of 
company 

“Contractor” shall mean 
………………………………………………...a company 
incorporated under ………………………………………...19…….. / 
20……… and having its registered office at 
…………………………………… 
and shall include his successors and assigns. 

(c)” Engineer “ 
 
 
 
(d ) “Site” 

Shall means the person appointed by the Bank to act as Engineer 
for the purpose of the contract and named as such in the conditions. 
 
Shall mean the site of the contract works including any building and 
erection thereon and any other land (inclusively) as aforesaid 
allotted by the Bank for the Contractor’s use. 

(e) “This 
Contract” 
 
 
 
 
 
 
(f) specification “ 
 

Shall mean the Articles of Agreement, the Special conditions, the 
Conditions (part I and II), the Tender, the letter of acceptance, the 
Appendix, the Schedule of quantities and Specification and such 
further documents as may be expressly incorporated in the letter of 
acceptance or article of agreement attached hereto and duly 
signed. 
 
Means the specification of the works included in the Contract and 
any modification thereof or addition thereto made or submitted by 
the Contractor and approved by the Engineer. 
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(g) “Bill/ Schedule 
of Quantities “ 
 
(h) “Tender” 
 
 
 
(i) “Letter of 
acceptance” 

 
 
Means the priced and completed bill of quantities forming the part 
of Tender 
 
Means the Contractor’s priced offer to the Bank for the execution 
and completion of the works and remedying of any defects therein 
in accordance with the provisions of the contract, as accepted by 
the letter of acceptance. 
 
Means the formal acceptance by the Bank of the tender 

 
(f) “Notice in 
writing” 

 
Or written notice shall mean a notice in written, typed or printed 
characters sent (unless delivered personally or otherwise proved to 
have been received) by registered post to the last known private or 
business address or registered office of the addressee and shall be 
deemed to have been received when in the ordinary course of post 
it would have been delivered. 
 

(f) “Act of 
Insolvency” 

Shall mean any Act of insolvency as defined by the Presidency 
Town Insolvency Act or the Provincial Insolvency Act or any Act 
amending such original. 

(g) “Net Prices”  If in arriving at the contract amount the Contractor shall have added 
to or deducted from the total of the items in the Tender any sum, 
either as a percentage or otherwise, then the net price of any item 
in the tender shall be the sum arrived at by adding to or deducting 
from the actual figure appearing in the Tender as the price of that 
item a similar percentage or proportionate sum provided always 
that in determining the percentage or proportion of the sum so 
added or deducted by the Contractor the total amount of any Prime 
Cost items and provisional sums of money shall be deducted from 
the total amount of the tender. The expression “net rates” or “net 
prices” when used with reference to the contract or accounts shall 
be held to mean rates or prices so arrived at.  

(h) “The Works” Renovation of Toilet Block at 2nd floor PAD side, BMOP  
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CLAUSES OF CONTRACT 
 
Scope of 
Contract 

Clause 1. The contractor shall carry out and complete the said work 
in every respect in accordance with this Contract and with the 
directions of and to the satisfaction of Bank’s Engineer. The 
Bank’s Engineer may in his absolute discretion and from time to 
time issue further drawing and/or written instructions, details 
directions and explanations which are hereafter collectively 
referred to as “Bank’s Instructions” in regard to: - 

 (a) The variation or modification of the design, quality or quantity of 
works or the addition or omission or substitution of any work. 

(b) Any discrepancy in the Drawings or between the Schedule of 
Quantities and/ or Drawings and/or Specification. 

(c) The removal from the site of any material brought thereon by 
the Contractor and the substitution of any other material 
therefore.  

(d) The removal and/or re-execution of any works executed by the 
Contractor.  

(e) The dismissal from the works of any persons employed 
thereupon.  

(f) The opening up for inspection of any work covered up.  
(g) The amending and making good of any defects under clause 

19 thereof. 
 The Contractor shall forthwith comply with and duly execute any 

work comprised such Bank’s Engineer’s  instructions provided 
always that verbal instructions directions and explanations 
given to the Contractor or his representative upon the works by 
the Bank’s Engineer ’s shall, if involving a variation, be 
confirmed in writing by the Contractor within seven days, and if 
not dissented from in writing within a further seven days by 
Bank’s Engineer ’s  such shall be deemed to be Bank’s 
Engineer ’s instructions within the scope of the Contract. 

 
Variations to 
be approved 
by the Bank  

 
Clause 2. The Contractor shall submit a statement to variations 
giving quantity and rates duly supported by analysis of rates, 
vouchers, etc. The rates on scrutiny and final acceptance by Bank 
shall form a supplementary tender. The Bank shall not be liable for 
payment of such variations until these statements are sanctioned 
by it.  

 
Drawings, 
Schedule of 

 
Clause 3.The Contract shall be executed in duplicate and the 
Bank’s Engineer, the Bank and the Contractor shall be entitled to 
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Quantities and 
Agreement  

one executed copy of each for his use. The Contractor on the 
signing hereof shall be furnished by the Bank’s Engineer   free of 
cost one copy of each of the said Drawings and of the specification 
and one copy of all further Drawings issued during the progress of 
the works. Any further copies of such Drawings required by the 
Contractor shall be paid for by him. The contractor shall keep one 
copy of all Drawings on the works and the Bank’s Engineer or his 
representative shall at all reasonable times have access to the 
same. Before the issue of the final certificate to the Contractor he 
shall forthwith return to the Bank’s Engineer all Drawings and 
Specifications. The quoted rates shall be valid for one year from the 
date of opening of tender Part I. 

 
Contractor to 
provide 
everything 
necessary at 
his cost 

 
Clause 4. The contractor shall provide at his cost everything 
necessary for the proper execution of the work according to the 
intent and meaning of the drawing. Schedule of quantities and 
specification taken together with whether the same may or may not 
be particularly shown or described therein provided that the same 
can reasonably be inferred there from and it the contractor finds any 
discrepancy in the drawings or between the drawings schedule of 
quantities and specifications he shall immediately and in writing 
refer same to the Bank’s Engineer who shall decide which is to be 
followed.  

 
Authorities, 
notices and 
patents 

 
Clause 5. The contractor shall conform to the provisions of any Act 
of the legislature relating to the works and to the regulations and 
bye-laws of any authority, and of any water, electric supply and 
other companies and/or authorities with whose, systems the 
structure is proposed to be connected, and shall, before making any 
variations form the drawings or Specifications that may be 
necessitated by so conforming, give to the Bank’s Engineer  written 
notice, specifying the variation proposed to be made and the reason 
for making it and apply for instruction thereon. In case the 
Contractor shall not within ten days receive such instructions, he 
shall proceed with the work conforming to the provisions, 
regulations, or by-laws in question, and any variation so 
necessitated shall be dealt with under Clause 13 thereof. 

 The Contractor shall bring to the attention of the Bank’s Engineer all 
notices required by the said Acts, regulations or bye-laws to be 
given to any authority and pay to such authority, or to any public 
office all fees that may be properly chargeable in respect of the 
works, and lodge the receipts with the Bank’s Engineer. 
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 The contractor shall indemnify the Bank against all claims in respect 
of patent rights, and shall defend all action arising from such claims, 
and shall himself pay all royalties, license fees, damages, cost and 
charges of all and every sort that may be legally incurred in respect 
thereof. 

 
Setting out of 
works. 

 
Clause 6. The Contractor shall set out the works and shall be 
responsible for the true and perfect setting out of the same and for 
the correctness of the positions, levels, dimensions, and alignment 
of all parts thereof and got approved prior to proceeding of the work. 
If the contractor fails in their role, any errors/defects it shall be 
rectified at his own expense to the satisfaction of the Bank’s 
Engineer. 

 
Materials & 
workmanship 
to conform to 
description  

 
Clause 7. All materials and workmanship shall so far as procurable 
be of the respective kinds described in the Schedule of Quantities 
and/or Specifications and in accordance with the Bank’s Engineer’s 
instructions, and the Contractor shall upon the request of the Bank’s 
Engineer furnish him with all invoices, accounts, receipts and other 
vouchers to prove that the materials comply therewith. The 
Contractor shall at his own cost arrange for and/or carry out test of 
any materials as per relevant IS provisions through the reputed 
laborites prior to use in the work. 

 
Employment of 
Technical Staff 
and employees   

 
Clause 8. Contractor’s superintendence, supervision, technical staff 
and employees. The Contractor shall give all necessary personal 
superintendence during the execution of the works, and as long 
thereafter as the Bank’s Engineer may consider necessary until the 
expiry of the “Defects Liability Period” stated in the Appendix hereto. 
The Contractor shall also, during the whole works in progress, 
deploy a competent, qualified (Diploma or Degree in civil 
engineering) and relevant experienced (minimum 5 years or 3 
years, respectively) Engineer who shall be constantly in attendance 
at the site while the men are at work. Any directions, instructions or 
notices given by the Bank’s Engineer to such representative shall 
be held to be given to the Contractor. The engineer shall also be 
responsible to maintain day to day consumption of material used in 
the work, maintaining the records of the same, maintaining proper 
work quality, etc. 

 
Dismissal of 
workmen. 

 
Clause 9. The Contractor shall on the request of the Bank’s 
Engineer immediately dismiss from the works any person employed 
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thereon by him who may, in the opinion of the Bank’s Engineer, be 
incompetent or misconduct himself and such persons shall not be 
again employed on the works without the permission of the 
Consultant. 

 
Access to 
works 

 
Clause 10. The Bank, the Bank’s Engineer and their respective 
representatives shall at all reasonable times have free access to the 
work and/ or to the workshops, factories or other places where 
materials are lying or from which they are being obtained and the 
Contractor shall give every facility to the Bank, the Bank’s Engineer 
and their representatives necessary for inspections and 
examination and test of the materials and workmanship. No person 
not authorized by the Bank or the Bank’s Engineer except the 
representatives of public authorities shall be allowed on the works 
at any time.  

 
Assistant 
Manager/ 
Manager  

Clause 11. The term Assistant Manager (Tech.)/ Manger (Tech.) 
shall mean the person appointed and paid by the Bank and acting 
under the orders of the Bank’s Engineer to inspect the works in the 
absence of the Bank’s Engineer; the contractor shall afford the 
Assistant manager (Tech.) every facility and assistance for 
inspecting the works and materials and for checking and measuring 
time and materials. Neither the Assistant Manager (Tech) nor any 
representative of the Bank’s Engineer shall have power to set out 
works or to revoke, alter, enlarge or relax and requirements of the 
Contract, or to sanction any day work, additions, alterations, 
deviations or omissions, or any extra work whatever except in so far 
as such authority may be specially conferred by a written order of 
the Bank’s Engineer with the prior concurrence in writing of the 
Bank.  

 The Assistant Manager (Tech)/ Manger (Tech.)  or any 
representative of the Bank’s Engineer, or the Bank shall have power 
to give notice to the Contractor or to his representative of non-
approval of any work or materials and such work shall be 
suspended of the use of such materials shall be discontinued until 
the decision of the Bank’s Engineer   is obtained. The work will from 
time to time be examined by the Bank’s Engineer, the Assistant 
Manager (Tech)/ Manger (Tech.)  or the Bank’s Engineer ’s 
representative but such examination shall not in any way exonerate 
the Contractor form the obligation to remedy any defects which may 
be found to exist at any stage of the works after the same is 
completed. Subject to the limitation of this clause the Contractor 
shall take instructions only from the Bank’s Engineer. 
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Assignment 
and Subletting 

Clause 12. The whole of the works included in the Contract shall be 
executed by the contractor and the Contractor shall not directly or 
indirectly transfer, assign or under-let the Contract or any part / 
share thereof or any interest therein without the prior written consent 
of the Banks and no undertaking shall relieve the Contractor from 
the full and entire responsibility of the Contract or from active 
superintendence of the works during their progress. 

Alterations, 
additions, 
omission etc. 

Clause 13. No alteration, omission or variation shall vitiate this 
Contract but in case the Bank’s Engineer thinks proper at any time 
during the progress of the works to make any alterations in, or 
additions to, or omissions from, the works or any alteration in the 
kind or quality of the materials to be used therein and shall give 
notice thereof in writing under its hand to the Contractor. The 
Contractor shall alter, add to, or omit from, as the case may be, in 
accordance with such notice, but the Contractor shall not do any 
work extra to or make any alterations or additions to or omissions 
from the works or any deviation from any of the provisions of the 
Contract, Stipulation, Specification or Contract Drawings without the 
previous consent in writing of the Bank’s Engineer  and the value of 
such extras, alterations, additions or omissions shall in all cases be 
determined by the Bank’s Engineer   with the prior approval in 
writing of the Bank in accordance with the provisions of Clause 17 
hereof, and the same shall be added to or deducted from the 
Contract Amount, as the case may be.  

 
Schedule of 
Quantities. 

 
Clause 14. The Schedule of Quantities, unless otherwise stated 
shall be deemed to have been prepared in accordance with the 
Standard Method of Measurement. Any error in description or in 
quantity or in omission of items from the Schedule of Quantities 
shall not vitiate this contract but shall be rectified and the value 
thereof, as ascertained under Clause 17 hereof, shall be added to, 
or deducted, from the Contract Amount (as the case may be) 
provided that no rectification of errors, if any, shall be allowed in the 
Contractor’s Schedule of Rates. 

 
Sufficiency of 
Schedule of 
quantities 

 
Clause 15. The Contractor shall be deemed to have satisfied 
himself before tendering as to the correctness and sufficiency of his 
tender for the works and of the prices stated in the Schedule of 
Quantities and/ or the Schedule of Rates and Prices which rates 
and prices shall cover all his matters and things necessary for the 
proper completion of the works.  
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Measurement 
of works 

Clause 16. Engineer-in-Charge shall, except as otherwise provided, 
ascertain and determine by measurement, the value in accordance 
with the contract of work done.  
 
All measurement of all items having financial value shall be entered 
in Measurement Book and/or level field book so that a complete 
record is obtained of all works performed under the contract.  
 
All measurements and levels shall be taken jointly by the Engineer-
in-Charge or his authorized representative and by the contractor or 
his authorized representative from time to time during the progress 
of the work and such measurements shall be signed and dated by 
the Engineer-in-Charge and the contractor or their representatives 
in token of their acceptance. If the contractor objects to any of the 
measurements recorded, a note shall be made to that effect with 
reason and signed by both the parties.  
 
If for any reason, the contractor or his authorized representative is 
not available and the work of recording measurements is 
suspended by the Engineer-in-Charge or his representative, the 
Engineer-in-Charge and the Employer shall not entertain any claim 
from contractor for any loss or damages on this account. If the 
contractor or his authorized representative does not remain present 
at the time of such measurements after the contractor or his 
authorized representative has been given a notice in writing three 
(3) days in advance or fails to countersign or to record objection 
within a week from the date of the measurement, then such 
measurements recorded in his absence by the Engineer-in-Charge 
or his representative shall be deemed to be accepted by the 
Contractor.  
 
The contractor shall, without extra charge, provide all assistance 
with every appliance, labour and other things necessary for 
measurements and recording levels.  
 
Except where any general or detailed description of the work 
expressly shows to the contrary, measurements shall be taken in 
accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of 
measurement or any general or local custom. In the case of items 
which are not covered by specifications, measurements shall be 
taken in accordance with the relevant standard method of 
measurement issued by the Bureau of Indian Standards (IS 1200) 
or any other relevant code of practice and if for any item no such 
standard is available, then a mutually agreed method shall be 
followed.  
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The contractor shall give, not less than seven days’ notice to the 
Engineer-in-Charge or his authorized representative in charge of 
the work, before covering up or otherwise placing beyond the reach 
of  
measurement any work in order that the same may be measured 
and correct dimensions thereof be taken before the same is covered 
up or placed beyond the reach of measurement and shall not cover 
up and place beyond reach of measurement any work without 
consent in writing of the Engineer-in-Charge or his authorized 
representative in charge of the work who shall within the aforesaid 
period of seven days inspect the work, and if any work shall be 
covered up or placed beyond the reach of measurements without 
such notice having been given or the Engineer-in-Charge’s consent 
being obtained in writing, the same shall be uncovered at the 
Contractor’s expense, or in default thereof no payment or allowance 
shall be made for such work or the materials with which the same 
was executed.  
 
Engineer-in-Charge or his authorized representative may cause 
either themselves or through another officer of the department to 
check the measurements recorded jointly or otherwise as aforesaid 
and all provisions stipulated herein above shall be applicable to 
such checking of measurements or levels.  
 
It is also a term of this contract that recording of measurements of 
any item of work in the measurement book and/or its payment in the 
interim, on account or final bill shall not be considered as conclusive 
evidence as to the sufficiency of any work or material to which it 
relates nor shall it relieve the contractor from liabilities from any over 
measurement or defects noticed till completion of the defect’s 
liability period.  
 
 

 
Computerized 
Measurement 
Book   

 
Clause 16A. Engineer-in-Charge shall, except as otherwise 
provided, ascertain and determine by measurement the value of 
work done in accordance with the contract. 
All measurements of all items having financial value shall be 
entered by the contractor and compiled in the shape of the 
Computerized Measurement Book having pages of A-4 size as per 
the proforma III of Measurement Book annexed hereto, so that a 
complete record is obtained of all the items of works performed 
under the contract. 
All such measurements and levels recorded by the contractor or his 
authorized representative from time to time, during the progress of 
the work, shall be got checked by the contractor from the Engineer-
in Charge or his authorized representative as per interval or 
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program fixed in consultation with Engineer-in-Charge or his 
authorized representative. After the necessary corrections made by 
the Engineer-in-Charge or his authorized representative the 
measurement sheets shall be returned to the contractor for 
incorporating the corrections and for resubmission to the Engineer-
in-Charge for the dated signatures by the Engineer in- Charge 
and/or his authorized representative and the contractor or their 
representatives in token of their acceptance. 
Whenever bill is due for payment, the contractor would initially 
submit draft computerized measurement sheets and these 
measurements would be got checked/test checked from the 
Engineer-in-Charge and/or his authorized representative. The 
contractor will, thereafter, incorporate such changes as may be 
done during these checks/test checks in his draft computerized 
measurements, and submit to the Employer a computerized 
measurement book, duly bound, and with its pages machine 
numbered. The Engineer-in- Charge and/or his authorized 
representative would thereafter check this MB, and record the 
necessary certificates for their checks/test checks 
The final, fair, computerized measurement book given by the 
contractor, duly bound, with its pages machine numbered, should 
be 100% correct, and no cutting or over-writing in the 
measurements would thereafter be allowed. If at all any error is 
noticed, the contractor shall have to submit a fresh computerized 
MB with its pages duly machine numbered and bound, after getting 
the earlier MB cancelled by the Employer. Thereafter, the MB shall 
be taken in the Office records, and allotted a number as per the 
Register of Computerized MBs. This should be done before the 
corresponding bill is submitted to the Office for payment. The 
contractor shall submit two spare copies of such computerized MB’s 
for the purpose of reference and record by the concerned officers of 
the Employer 
The contractor shall also submit to the Employer separately his 
computerized Abstract of Costas per format annexed hereto and the 
bill based on these measurements, duly bound, and its pages 
machine numbered along with two spare copies of the bill. 
Thereafter, this bill will be processed by the Employer and allotted 
a number as per the computerized record in the same way as done 
for the measurement book meant for measurements. 
The contractor shall, without extra charge, provide all assistance 
with every appliance, labour and other things necessary for 
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checking of measurements/levels by the Engineer-in- Charge or his 
representative 
Except where any general or detailed description of the work 
expressly shows to the contrary, measurements shall be taken in 
accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of 
measurement or any general or local custom. In the case of items 
which are not covered by specifications, measurements shall be 
taken in accordance with the relevant standard method of 
measurement issued by the Bureau of Indian Standards or any 
other relevant code of practice and if for any item no such standard 
is available then a mutually agreed method shall be followed. 
The contractor shall give not less than seven days’ notice to the 
Engineer-in-Charge or his authorized representative in charge of 
the work before covering up or otherwise placing beyond the reach 
of checking and/or test checking the measurement of any work in 
order that the same may be checked and/or test checked and 
correct dimensions thereof be taken before the same is covered up 
or placed beyond the reach of checking and/or test checking 
measurement and shall not cover up and place beyond reach of 
measurement any work without consent in writing of the Engineer-
in-Charge or his authorized representative in charge of the work 
who shall within the aforesaid period of seven days inspect the 
work, and if any work shall be covered up or placed beyond the 
reach of checking and/or test checking measurements without such 
notice having been given or the Engineer-in Charge’s consent being 
obtained in writing the same shall be uncovered at the Contractor’s 
expense, or in default thereof no payment or allowance shall be 
made for such work or the materials with which the same was 
executed 
Engineer-in-Charge or his authorized representative may cause 
either themselves or through another officer of the department to 
check the measurements recorded by contractor and all provisions 
stipulated herein above shall be applicable to such checking of 
measurements or levels 
It is also a term of this contract that checking and/or test checking 
the measurements of any item of work in the measurement book 
and/or its payment in the interim, on account of final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work 
or material to which it relates nor shall it relieve the contractor from 
liabilities from any over measurement or defects noticed till 
completion of the defect’s liability period 
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Prices for 
extras etc. 
ascertainment 
of 

Clause 17. The Contractor may, when authorized, and shall, when 
directed, in writing by the Bank’s Engineer   with the approval of the 
Bank add to, omit from or vary the works shown upon the drawings, 
or described in the specifications, or included in the Schedule of 
quantities, but the Contractor shall make no addition, omission or 
variation without such authorization or direction. A verbal authority 
or direction by the Bank’s Engineer s shall, if confirmed by them in 
writing within seven days, be deemed to have been given in writing.  

 No claim for an extra shall be allowed unless it shall have been 
executed under provisions of Clause 5 hereof or by the authority of 
the Bank’s Engineer s with the concurrence of the Bank as herein 
mentioned. Any such extra is herein referred to as authorized extra 
and shall be made in accordance with the following provisions.  

 a) (i) The net rates or prices in the original tender shall determine 
the valuation of the extra work where such extra work is of similar 
character and executed under similar conditions as the work 
priced therein. 
(ii) Rates for all items, wherever possible, should be derived        
out of the rates given in the Priced Schedule of Quantities.  

 b) The net prices of the original tender shall determine the value of 
the items omitted if omissions vary the conditions under which 
any remaining items of works are carried out, the prices for the 
same shall be valued under sub-clause (c) hereof. 

 c) Where the extra works are not of similar character and/or 
executed under similar conditions as aforesaid or where the 
omissions vary the conditions under which any remaining items 
of works are carried out or if the amount of any omissions or 
additions relative to  the amount of the whole of the contract woks 
or to any part thereof shall be such that in the opinion of the 
Bank’s Engineer  the net rate of price contained in the Priced 
Schedule of Quantities or tender or for any item of the works 
involves loss or expense beyond that reasonably contemplated 
by the Contractor or is by reason of such omission or addition 
rendered unreasonable or inapplicable, the Bank’s Engineer  
shall fix such other rate or price as in the circumstances it shall 
think reasonable and proper with the prior approval in writing of 
the Bank.  

 d) Where extra work cannot be properly measured or valued the 
contactor shall be allowed day work prices as the net rates stated 
in the tender of the Priced Schedule of Quantities or, if not so 
stated, then in accordance with the local day work rates and 
wages for the districts provided that in either case, vouchers 
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specifying the daily time (and if required by the Bank’s Engineer 
, the workman’s names) and materials employed be delivered for 
verification to the Bank’s Engineer  or his representative at or 
before the end of the week following that in which the work has 
been executed. 

e) The measurement and valuation in respect of the contract shall 
be completed within the “Period of final measurements” stated in 
the Appendix or if not stated the within three months of the 
completion of the Contract works as defined in clause 21 hereof.  

 f) It is further, clarified that for all such authorized extra items where 
rates cannot be derived from tender, the contractor shall submit 
rates, supported by rate analysis worked on CPWD or on the 
“actual cost basis”, plus 15% towards establishment charges, 
contractor’s overhead and profit. Such items will not be eligible 
for escalation. 

 
g) The Contractor should note that unless otherwise stated the 

tender is strictly on item rate basis and his attention is drawn to 
the fact that rates for each and every item should be correct, 
workable and self-supporting. The quantities in the Schedule of 
Quantities approximately indicate the total extent of work but 
may vary to any extent and may even be omitted thus altering 
the aggregate value of the contract. However, during the actual 
execution of the work if the quantities exceeds by more than 25% 
of the tender quantities, the quantity of such items executed, by 
the authority of the Engineer of the project and with the 
concurrence of the Bank, in excess of 25% of the tender quantity 
shall be considered as extra item of work for which contractor 
shall submit fresh rates supported by rate analysis worked on 
CPWD or on actual cost basis +15% towards the establishment 
charges ,contractors overhead & profit .The rates for all such 
items of work ,being current ones, will not be eligible for price 
adjustment due to increase or decrease in prices or materials 
and labour rates as per escalation formula, if any ,given in the 
tender .If any of the items of work is omitted from the accepted 
tender at the sole discretion of Bank, the contractor shall not be 
entitled to any claim on this account. 

 
Unfixed 
materials 
when taken 
into account to 

 
Clause 18. Where in any Certificate (of which the Contractor has 
received payment), the Bank’s Engineer has included the value of 
any unfixed materials intended for and /or placed on or adjacent to 
the works such materials shall become the property of the Bank and 
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be the property 
of the Bank. 

they shall not be removed except for use upon the works, without 
the written authority of the Bank’s Engineer. The Contractor shall be 
liable for any loss of or damage to, such materials. 

 
Removal of 
improper 
works 

 
Clause 19. The Bank  shall, during the progress of the works, have 
power to order in writing from time to time the removal of the works 
within such reasonable time or times as may be specified in the 
order, or any materials which in the opinion of the Bank’s Engineer  
are not in accordance with the Specifications or the instructions of 
the Bank’s Engineer , the substitution of proper materials, and the 
removal and proper re-execution of any work executed with 
materials or workmanship not in accordance with the Drawings and 
Specifications or instruction and the Contractor shall forthwith carry 
out such order at his own cost. In case of default on the part of the 
contractor to carry out such order, the Bank shall have the power to 
employ and pay other persons to carry out the same; and all 
expenses consequent thereon, or incidental thereto, as certified by 
the Bank’s Engineer shall be borne by the Contractor, or may be 
deducted by the Bank from any money due, or that may become 
due, to the Contractor.  

 
Defects after 
virtual 
completion. 

 
Clause 20. Any defect, shrinkage cracks, settlement, discoloring 
,leakages/seepages or other faults which may appear within the 
“Defects Liability Period” stated in the Appendix hereto or, if none 
stated, then within twelve months after the virtual completion of the 
works, arising in the opinion of the Bank’s Engineer  from materials 
or workmanship not in accordance with the contract, shall upon the 
directions in writing of the Bank’s Engineer  and within such 
reasonable time as shall be specified therein, be amended and 
made good by the Contractor, at his own cost and in case of default 
the Bank may employ and pay other persons to amend and make 
good such defects, shrinkage, settlement or other faults, and all 
damages loss and expenses consequent thereon or incidental 
thereon or incidental there to shall be made good and borne by the 
Contractor and such damage, loss and expenses shall be 
recoverable from him by the Bank or may be deducted by the Bank, 
upon the Bank’s Engineer ’s Certificate in writing from any money 
due or that may become due to the Contractor, or the Bank may in 
lieu of such amending and making good by the Contractor deduct 
from any moneys due to the Contractor a sum, to be determined by 
the Bank’s Engineer  equivalent to the cost of amending such work 
and in the event of the amount retained under Clause 31 hereof 
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being insufficient, recover the balance from the Contractor, together 
with any expenses the Bank may have incurred in connection 
therewith. 
Should any defect observed in the work or material supplied by any 
sub-contractor employed on the works who has been nominated or 
approved by the Bank’s Engineer as provided in Clauses 12 and 22 
hereof, the Contractor shall be liable to make good in the same 
manner as if such work or material had been done or supplied by 
the Contractor and been subject to the provisions of this Clause and 
Clause 2 hereof. The Contractor shall remain liable under the 
provisions of this Clause notwithstanding the signing of any 
Certificate or the passing of any accounts, by the Bank’s Engineer. 
The work shall be guaranteed for waterproofing from external sides 
and no leakages /seepages /dampness shall be occurred from the 
external surface of the treated building. If seepages /leakages/ 
dampness occurs in any of the flat from exterior surface then same 
shall be immediately treated without any extra cost. Failure to attend 
to such defects will be got done at risk and cost of the contractor.  

 
Certificate of 
virtual 
completion & 
defects liability 
period. 

 
Clause 21. The works shall not be considered as completed until 
the Bank’s Engineer has certified in writing that they have been 
virtually completed. The Defects Liability Period shall commence 
from the date of such Certificate. 

 
Nominated 
Sub-
Contractor. 

 
Clause 22. All Specialists, Merchants, Tradesmen and other 
executing any work of supplying and fixing any goods for which 
prime cost prices or provisional sums are included in the Schedule 
of Quantities and/or specification who may be nominated or 
selected by the Bank’s Engineer are hereby declared to be Sub-
Contractors employed by the Contractor and are herein referred to 
as nominated Sub-Contractors.  

 No nominated Sub-Contractor shall be employed on or in 
connection with the works against the Contractor shall make 
reasonable objections or (Save where the “Bank’s Engineer and 
Contractor shall otherwise agree) who will not enter into a Contract 
providing. 

a) That the nominated Sub-Contractor shall indemnify the 
Contractor against the same obligations in respect of the 
Sub-Contract as the Contractor is under in the respect of this 
Contract. 
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b) That the nominated Sub-Contractor shall indemnify the 
Contractor against claims in respect of any negligence by the 
Sub-Contractor, his servants or agents or any misuse by him 
or them of any scaffolding or other plants, the property of the 
contractor or under any Workman’s Compensation Act in 
force.  

c) Payment shall be made to the nominated Sub-Contractor 
within fourteen days of his receipt of the Bank’s Engineer ’s 
Certificate provided that before any Certificate provided that 
before any Certificate is issued, the Contractor shall upon 
request furnish, to the Bank’s Engineer  proof that all 
nominated Sub-Contractor’s accounts, included in previous 
Certificates have been duly discharged, in default whereof 
the Bank may pay the same upon a certificate of the Bank’s 
Engineer  and deduct the amount thereof from any sums due 
to the Contractor. The exercise of this power shall not create 
privacy of contract as between Bank and Sub-Contractor.  

 
Other persons 
employed by 
Bank 

 
Clause 23. The Bank reserves the right with the concurrence of the 
Bank’s Engineer to use premises and any portions of the site for the 
execution of any work not included in this Contract which it may 
desire to have carried out by other persons and the Contractor shall 
allow all reasonable facilities for the execution of such work but shall 
not be required to provide any plant or material for the execution of 
such work except by special arrangement with the Bank. Such work 
shall be carried out in such manner as not to impede the progress 
of the works included in the Contract and the Contractor shall not 
be responsible for any damage or delay which may happen to or 
occasioned by such work. 

 
Insurance in 
respect to 
damages to 
persons and 
property 

 
Clause 24. The Contractor shall be responsible for all injury or 
damage to persons, animals or things and for all damage to property 
which may arise from any factor omission on the part of the 
Contractor or any Sub-Contractor or any nominated Sub-Contractor 
or any of their employees. The liability under this clause shall cover 
also, inter alia any damages to structures, whether immediately 
adjacent to the works or otherwise; any damage to roads, streets, 
footpaths, bridges as well as damage caused to the buildings and 
other structures and works forming the subject matter of this 
contract. The contractor shall also be responsible for any damage 
caused to the building and other structures and works forming the 
subject, matter of this contract due to rain, wind, frost or other 
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inclemency of weather. The contractor shall, indemnify and keep 
indemnified the Bank and hold him harmless in respect of all and 
any loss and expenses arising from any such injury or damage to 
persons or property as aforesaid and also against any claim made 
in respect of injury or damage, whether under any statute or 
otherwise and also in respect of any award or compensation or 
damage consequent upon such claims.  
The Contractor shall, at his own expense, effect and maintain till 
issue of the virtual completion of the work, with an insurance 
company approved by the Bank, an All Risk Policy for Insurance for 
the full amount of the contract including earthquake risk in the joint 
names of the Bank and the contractor (the name of the former being 
placed first in the policy) against all risk policy for contractors and 
deposit such policy or policies with the Bank before commencing 
the works. 

 The contractor shall reinstate all damage of every sort mentioned in 
this Clause so as to do delivery of the whole of the works complete 
and perfect in every respect and so as to make good or otherwise 
satisfy all claims for damage to property or third parties. 

 The Contractor shall also indemnify and keep indemnified the Bank 
against all claims which may be made against the Bank by any 
person in respect of anything which any arise in respect of the works 
or in consequence thereof and shall at his own expense, effect and 
maintain until the virtual completion of the contract, with an 
Insurance Company approved by the Bank a policy of Insurance in 
the joint names of the Bank and the Contractor (name of the former 
being placed first in the policy) against such risk and deposit such 
policy or policies before commencement of the works. The minimum 
limit of the coverage under the policy shall be Rs. 2 lakh per person 
for any one accident or occurrence and Rs. 5 lakh in respect of 
damage to property for any one accident or occurrence subject to 
an overall ceiling of Rs 10 lakh. The contractor shall also indemnify 
the Bank against all claim which may be made upon the Bank, 
whether under the Workmen’s Compensation Act or any other 
statute in force, during the currency of this contract or at Common 
Law in respect of any employee of the contractor or of Sub-
Contractor and shall  at his own expense effect and maintain until 
the virtual completion of the contract or with an Insurance Company, 
approved by the Bank, a policy of insurance against such risks and 
deposit such policy or policies with the Bank from time to time during 
the currency of this contract.  
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 In default of the contractor insuring as providing above, the Bank 
may so insure and may deduct the premiums paid from any moneys 
due or which may become due to the contractor. 

 The contractor shall be responsible for any liability which may not 
be covered by the Insurance Policies referred to above and also for 
all other damages to any person, animal or defective carrying out of 
this contract, whatever, may be the reasons due to which the 
damage shall have been caused. 

 The contractor shall also indemnify and keep Indemnified the Bank 
against all and any costs, charges or expenses arising out of any 
claim or proceedings relating to the works and also in respect of any 
of damage or compensation arising there from. 

 Without prejudice to the other rights of the Bank against contractor 
in respect of such default, the Bank shall be entitled to deduct from 
any sums payable to the contractor the amount of any damages, 
compensation costs, charges and other expenses paid by the Bank 
and which are payable the contractor under this clause. 

 The Contractor shall upon settlement by the insurer pursuant to a 
policy taken under this clause, proceed with due diligence to rebuild 
or repair the works destroyed of damaged. In this event all the 
monies received from the Insurer in respect of such damage shall 
be paid to the Contractor and the contractor shall not be entitled to 
any further payment in respect of the expenditure incurred for 
rebuilding or repairing of the materials or goods destroyed or 
damaged. 

 The contractor, in case of re-building or reinstatement after damage 
shall be entitled to such extension of time for completion as the 
Bank’s Engineer may deem fit, but shall, however, not be entitled to 
reimbursement by the Bank of any shortfall or deficiency in the 
amount finally paid by the insurer in settlement of any claim arising 
as set out herein.  

 Without prejudice to his liability under this clause, the contractor 
shall also cause all nominated sub-contractors to effect, for their 
respective portions of the works, similar policies of insurance in 
accordance with the provisions of this clause and shall produce or 
cause to produce to the Bank such policies. The contractor shall not 
permit a nominated sub-contractor to commence work at the site 
unless the said insurance policies are submitted. In the event of 
failure of the sub-contractor to take out such a policy of insurance 
before commencing the works at the site, the contractor shall be 
responsible for any claim or damage attributable to the said sub-
contractor. 
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Contractor shall take following Insurance Policies:  
1) Contractor’s All Risk Policy for the full Contract Value for entire 
Contract Period  
2) Workmen Compensation Policy for all workmen deployed at site  
3) Third Party Liability Policy as per following details:  
a) For injury to persons – ₹ 2 Lakh per person per accident  
b) For damage to property – ₹ 5 Lakh per accident  

 
Date of 
commenceme
nt and 
completion. 

 
Clause 25. The Contractor shall be allowed admittance to the site 
on the “Date of Commencement” stated in the Appendix hereto, or 
such later date as may be specified by the Bank’s Engineer  and he 
shall thereupon and forthwith begin the works and shall regularly 
proceed with and complete the same (except such painting or other 
decorative work as the Bank’s Engineer  may desire to delay on or 
before the “Date of Completion” stated in the Appendix subject 
nevertheless to the provisions for extension of time hereinafter 
contained. 

 
Liquidated 
Damage for 
non-
completion  

 
Clause 26. If the Contractor fails to complete the works within the 
stipulated time as in the Appendix or within any extended time under 
Clause 27 hereof and the Bank’s Engineer certifies in writing that in 
his opinion the same ought reasonably to have been completed the 
Contractor shall pay the Bank the sum named in the Appendix as 
“Liquidated Damages” for the period during which the said work 
shall so remain incomplete and the Bank may deduct such damages 
from any moneys due to Contractor.  

 
Delay and 
extension of 
time 

 
Clause 27. If in the opinion of the Bank’s Engineer   the works be 
delayed (a) by force Majuro or (b) by reason of any exceptionally 
inclement weather or (c) by reason of proceeding taken or 
threatened by or dispute with adjoining or neighboring owners or 
public authorities arising otherwise than through the Contractor’s 
own default or (d) by the works of delays of other Contractors or 
Tradesmen engaged or nominated by the Bank or the Bank’s 
Engineer  and not referred to in the Schedule of Quantities and/or 
Specification or (e) by reason of Bank’s Engineer ’s instructions as 
per Clause 2 of hereof or (f) by reason of civil commotion, local 
combination of workmen or strike or lockout affecting any of the 
building trades or (g) in consequences of the Contractor not having 
received in due time necessary instructions from the Bank’s 
Engineer  for which he  specifically applied  in writing or (h) from 
other causes which the Bank’s Engineer   may certify as beyond the 
control of contractor or (i) in the even the value of work exceed the 
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value of the priced scheduled of quantities owing to variation, the 
Bank’s Engineer  may with previous approval in writing of the Bank 
make a fair and reasonable extension of time for completion of the 
Contractor Works for which contractor shall apply to the competent 
authority of Bank requesting the extension of time and its duration 
mentioning the reasons for the necessary extension of time at least 
07 days prior to scheduled completion date of the contract.; in case 
of such strike or lockout the Contractor shall nevertheless constantly 
use his endeavor to prevent delay and shall do all that may 
reasonably be required to the satisfaction of the Bank’s Engineer  to 
proceed with work. 

 
Failure by 
contractor to 
comply with 
Bank’s 
Engineer ’s 
instructions 

 
Clause 28. If the Contractor after receipt of written notice from the 
Bank’s Engineer   requiring compliance within ten days fails to 
comply with such further drawings and/or Bank’s Engineer  
instructions the Bank may employ and pay other persons to execute 
any such work whatsoever that may be necessary to give effect 
thereto, and all costs incurred in connection therewith shall be 
recoverable from the Contractor by the Bank on the Certificate of 
the Bank’s Engineer  as a debt or may be deducted by him from any 
money due to the Contractor.  

 
Termination of 
contract by the 
Bank  

 
Clause 29. If the contractor being an individual or a firm commits 
any “act of insolvency”, or shall be adjudged an insolvent or being 
an incorporated Company shall have an order for compulsory 
winding up made against it or pass an effective resolution for 
winding up voluntarily or subject to the supervision of the Court and 
the Official Assignee or the Liquidator in  such acts of insolvency or 
winding up, as the case may be, shall be unable within seven days 
after notice to him requiring him to do so, to show to the reasonable 
satisfaction of the Bank’s Engineer  that he is able to carry out and 
fulfill the Contract and to give security therefore, if so required by 
the Bank’s Engineer .  

 Or if the Contractor (whether an individual, firm or incorporated 
Company) shall suffer execution or other process of Court attaching 
property to be issued against the Contractor. 
Or shall suffer any payment under this Contract to be attached by 
or on behalf of any of the creditors of the Contractor. 

 Or shall assign or sublet this Contract without the consent in writing 
of the Bank first had and obtained.  

 Or shall charge or encumber this Contract or any payments due of 
which may become due to the Contractor hereunder.  
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 Or if the Bank’s Engineer shall certify in writing to the Bank that the 
Contractor, 

i. Has abandoned the Contract, or  
ii. Has failed to commence the works, or has without any lawful 

excuse under these Conditions suspended the progress of 
the works for fourteen days after receiving from the Bank’s 
Engineer notice to proceed or 

iii. Has failed to proceed with the works with such due diligence 
and failed to make such due progress as would enable the 
works to be completed within the time agreed upon or 

iv. Has failed to remove materials from the site or to pull down 
and replace work for seven days after receiving the Bank’s 
Engineer written notice that the said materials or work were 
condemned and rejected by the Bank’s Engineer under these 
conditions, or 

v. Has neglected or failed persistently to observe and perform 
all or any of the acts, matters of things by this Contract to be 
observed and performed by the Contractor for seven days 
after written notice shall have been given to the Contractor 
requiring the Contractor to observe or perform the same. 

 Then and in any of the said cases the Bank may, notwithstanding 
any previous waiver, after giving seven days’ notice in writing to the 
Contractor, determine the Contract, but without thereby affecting the 
powers of the Bank’s Engineer or the obligations and liabilities of 
the contractor, the whole of which shall continue in force as fully as 
if the Contract had not been so determined, and as if the works 
subsequently executed had been executed by or on behalf of the 
Contractor. And further, the Bank by his agents or servants may 
enter upon and take possession of the works and all plant, tools, 
scaffolding, sheds, machinery steam and other power utensils and 
materials lying upon the premises or the adjoining lands or roads, 
and use the same as its own property or may employ the same by 
means of his own servants and workmen in carrying on and 
completing the works or by employing any other Contractor or other 
person or persons to complete the works, and the Contractor shall 
not in any way interrupt or do any act, matter or thing to prevent or 
hinder such other Contractor or other person or persons employed 
for completing and finishing of using the materials and plant for the 
works. When the works shall be completed or as soon thereafter as 
convenient the Bank’s Engineer shall give a notice in writing to the 
Contractor to remove his surplus materials and plant, and should 
the Contractor fail to do so within a period of fourteen days after 
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receipt thereof by him, the Bank may sell the same by public 
auction, and give credit to the Contractor for the net amount 
realized. The Bank’s Engineer  shall thereafter ascertain and certify 
in writing under his hand what (if anything) shall be due or payable 
to or by the Bank, for the value of the said plant and materials so 
taken possession of by the Bank and the expense or loss which the 
Bank shall have been put to in procuring the works to be completed 
and the amount, if any, owning to the Contractor and the amount 
which shall be so certified shall thereupon be paid by the Bank to 
the Contractor or by the Contractor to the Bank, as the case may 
be, and the Certificate of the Bank’s Engineer  shall be final and 
conclusive between the parties. 

 
Termination of 
Contracts by 
Contractor 

 
Clause 30. If the payment of the amount payable by the Bank under 
Certificate of the Bank’s Engineer  shall be in arrears and unpaid for 
thirty days after notice in writing requiring payment of the amount as 
a foresaid shall have been given by the Contractor to the Bank, or if 
the Bank interferes with or obstructs the issue of any such 
Certificate, or if the Bank shall repudiate the Contractor, of if the 
works be stopped for three months under the order of the Bank’s 
Engineer  or the Bank or by any injunction or other order of any 
Court of Law, then and in any of the said cases the Contractor shall 
be at Liberty to determine the Contract by notice in writing to the 
Bank through the Bank’s Engineer , and he shall be entitled to 
recover from the Bank, payment for all works executed and for any 
loss he may sustain upon any plant or materials supplied or 
purchased or prepared for the purpose of the Contract. 

 In arriving at the amount of such payment the net rates contained in 
the Contractor’s original Tender shall be followed or where the same 
may not apply valuation shall be made in accordance with Clause 
17 hereof. 

 
Certificates 
and payments 
 

 
Clause 31. 
(a) The Contractor shall be paid by the Bank from time to time by 
installments under Interim Certificates to be issued by the Bank’s 
Engineer  to the Contractor on account of the works executed when 
in the opinion of the Bank’s Engineer , work to the approximate 
value named in the Appendix as ‘Value of work for Interim 
Certificates” (or less at the reasonable discretion of the Bank’s 
Engineer ) has been executed in accordance with this Contract, 
subject, however, to a retention of the percentage of such value 
named in the Appendix hereto as “Retention Percentage for Interim 
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Certificates” until the total amount retained shall reach the sum 
named in Appendix as     “Total “Retention Money”  after which time 
installments shall be up to the full value of the work subsequently 
so executed and fixed in the building. The Bank’s Engineer may in 
his discretion include the Interim Certificate such amount as he may 
consider proper on account of materials delivered upon the site by 
the Contractor for use in the works. And the Contractor shall be 
entitled to the payment of the Final Balance in accordance with the 
Final Certificate to be issued in writing by the Bank’s Engineer   at 
the expiration  of the period referred to as “ the Defect Liability 
Period” in the Appendix hereto from the date of Virtual Completion 
or as soon as after the expiration of such period as the works shall 
have been finally completed and all defect made good according to 
the true intent and meaning hereof whichever shall last happen, 
provided always that the issue by the Bank’s Engineer  of any 
Certificate during the progress of the works or at or after their 
completion shall not relive the contractor from his liability under 
Clause 2 and 20 not relieve the contractor of his inability in cases of 
fraud, dishonesty, or fraudulent concealment relating of the works 
or material or to any matter dealt with in the Certificate, and in case 
of all  
 and insufficiencies in the works or materials which a reasonable 
examination would not have disclosed. No certificate of the Bank’s 
Engineer shall of itself be conclusive evidence that any works or 
materials to which it relates are in accordance with the Contract 
neither will the Contractor have a claim for any amounts which the 
Bank’s Engineer might have certified in any interim bill and paid by 
the Bank and which might subsequently be discovered as not 
payable and in this respect the Bank’s decision shall be final and 
binding. 

 (b) The Contractor has to submit along with his all running account 
bills and final bill, a statement showing the details as well as the 
quantities of cement, steel and other building materials procured by 
him up to the date of the bill for verification of the same before 
settlement of such bills by the Bank. 

 (c) The Bank’s Engineer shall have power to withhold any Certificate 
if the works or any parts thereof are not being carried out to his 
satisfaction. 

 (d) The Bank’s Engineer may make any correction in any previous 
Certificate which shall have been issued by him.  
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 (f) No certificate of payment shall be issued by the Bank’s Engineer 
if the Contractor fails to insure the works and keep them insured till 
the issue of the Virtual Completion Certificate. 

 (g) Payment upon the Bank’s Engineer’s Certificate shall be made 
within the periods named in the Appendix as “Period for honor 
of Certificates” after such Certificates have been delivered to the 
Bank. 

  
 
Delayed 
Payment  
 
 
 
 
 
 
 
 
Matters to be 
finally 
determined by 
Bank 

 
Clause 32. Any amounts payable by the Bank to the Contractor in 
pursuance of any certificate given by the Bank’s Engineer 
hereunder shall, if not paid within the “Period of honoring 
certificates” named in the Appendix, carry interest at the rate named 
in the Appendix as the “Rate of Interest for delayed payment” from 
the date upon which such sum ought to have been paid by the Bank 
until the payment.  
 
Clause 33. The decision, opinion, direction, Certificate (except for 
payment) with respect to all or any of the mattes under Clause 1,2 
3,7,12,19,27 (a,c,d,e,f) hereof (which matters are herein referred to 
as excepted matters) shall be final and conclusive and binding on 
the parties hereto and shall be without appeal. Any other decision, 
opinion, direction, certificate or valuation of the Bank’s Engineer or 
any refusal of the Bank’s Engineer to give any of the same, shall be 
subject to the right of Arbitration and review under Clause 34 hereof 
in the same way in all respects (including the provisions as to 
opening the reference) as if it were a decision of the Bank’s 
Engineer. 

 
Settlement of 
disputes 
through 
arbitration 

 
Clause 34. All disputes and difference of any kind whatever arising 
out of or in connection with the contract or the carrying out of the 
works (whether during the progress of the works or within 12 months 
from the date of virtual completion of work and whether before or 
within 12 months of determination abandonment or breach of 
contract) shall be referred to  giving inter-alia full details of the matter 
under dispute like quantities, rates, amount claimed and the reason 
thereto, and settled by the Bank who shall state its decision in 
writing. Such decision may be in the form of a final Certificate or 
otherwise. The decision of the Bank with respect to any of the 
expected matter shall be final and without appeal as stated in clause 
33 hereof. But if the contractor be dissatisfied on any matter the 
contractor may within 28 days after receiving notice of such decision 
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upon. Such written notice shall specify the matters, which are in 
dispute of difference of which such written notice has been given. If 
both the parties agree a single arbitrator would be appointed for the 
purpose. In case no agreement could be reached on the 
appointment of single arbitrator, both the parties will nominate one 
person each as an arbitrator on their behalf. The two arbitrators 
nominated by the parties shall nominate one more person to act as 
third arbitrator or umpire. 

 The Arbitrator or Arbitrators, as the case may be, shall have power 
to open up, review and revise any certificate, opinion, decision, 
requisition or notice, save in regard to the excepted matters, 
referred to in the preceding Clause, and to determine all matters in 
dispute which shall be submitted to arbitration and of which notice 
shall have been given as aforesaid.  

 The arbitrator or Arbitrators, as the case may be, shall make his or 
their award within one year (or such further extended time as may 
be decided by him or them as the case may be with the consent of 
the parties) from the date of entering on the reference. In case 
during the arbitration proceedings the parties mutually settle, 
compromise their dispute of difference, on the parties filling their 
joint memorandum of the settlement of compromise, the arbitrator 
or the arbitrators as the case may be, shall make an award in terms 
of such settlement of compromise. 

 Upon any such reference, the decision on the cost incidental to the 
reference and award respectively shall be in the discretion of the 
Arbitrator or Arbitrators as the case may be, who may determine the 
amount thereof or direct the same to be taxed as between party and 
party, and shall direct by whom and whom and in what matter the 
same shall be borne and paid.  
This submission shall be deemed to be a submission to arbitration 
within the meaning of the Indian Arbitration and Conciliation Act, 
1996 or any statutory modification thereof. The award of the 
Arbitrator or Arbitrators, as the case may be, shall be final and 
binding on the parties. It is agreed that the Contractor shall not delay 
the carrying out of the works by reason of any such matter, question 
or dispute being referred to arbitration, but shall proceed with the 
works with all due diligence and shall until the decision of the 
Arbitrator or Arbitrators is given, abide by the decision of the Bank. 
No award of the Arbitrator or Arbitrators, as the case may be, shall 
be relieve the Contractor of his obligations to adhere strictly to the 
Bank’s instructions with regard to the actual carrying out of the 
works. The Bank and the Contractor hereby also agree that 
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arbitration under this clause shall be a condition precedent to any 
right of action under the contract. 

 
Right of 
Technical 
Scrutiny of 
Final Bill. 

 
Clause 35. The Bank shall have a right to cause a technical 
examination of the works by any of the persons or organization as 
appointed by the Bank and the final bill of the Contractor including 
all supporting vouchers, abstracts, etc. If as a result of this 
examinations or otherwise any sum is found to have been overpaid 
or over certified it shall be lawful for the Bank to recovery the sum 
from any payment due to the Contractor for this works or any other 
works being carried out by the contractors elsewhere under the 
Reserve Bank of India. 

 
Bank entitled 
to recover 
compensation 
paid to 
workmen. 

 
Clause 36. If, for any reason, the Bank is obliged, by virtue of the 
provisions of the Workmen’s Compensation Act, 1923, or any 
statutory modification or re-enactment thereof to pay compensation 
to a workman employed by the Contractor in execution of the works, 
the Bank shall be entitled to recover from the Contractor the amount 
of compensation so paid, and without prejudice to the rights of the 
Bank under the said Act. The Bank shall be at liberty to recover such 
amount or any part thereof by deducting it form the security deposit 
or from any sum due by the Bank to the Contractor under this 
contract or otherwise. The Bank shall not be bound to contest any 
claim made against it under the said Act, except on the written 
request of the contractor and upon his giving to the Bank for all cost 
for which the Bank might become liable in consequence of 
contesting such claim. 

 
Abandonment 
of works.  

 
Clause 37. If at any time after the acceptance of the tender, the 
Bank shall for any reasons whatsoever not require the whole or any 
part of the works to be carried out, the Bank’s Engineer shall give 
notice in writing to the Contractor who shall have to claim to any 
payment of compensation or otherwise whatsoever on account of 
any profit or advantage which he might have derived from the 
execution of the whole works.  

 
Right of Bank 
To terminate 
the contract in 
the event of 
death of 

 
Clause 38.  Without prejudice to any of the right or remedies under 
this Contract, if the Contractor being an individual die, the Bank shall 
have the option of terminating the Contract without incurring any 
liability for such termination. 
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contractor if 
individual  
 
Marginal 
Notes.  
 

Clause 39. The Marginal Notes and in the catch lines hereto and in 
the annexures hereto are meant only for convenience of reference 
and shall not in any way be taken in to account in the interpretation 
of these present and the annexures hereto.                                          
 

Non-
Disclosure 
Pact  
 

 
Clause 40. The contractor shall not disclose directly or indirectly any 
information, materials and of the Employer’s infrastructure/ 
system/equipment etc. which may come to the possession or 
knowledge of the contractor during the course of discharging its 
contractual obligations in connection with the agreement, to any 
third party and shall at all times hold the same in strictest 
confidence. The contractor shall treat the details of the contract as 
private and confidential, except to the extent necessary to carry out 
the obligations under it or to comply with applicable laws. The 
contractor shall not publish, permit to be published, or disclose any 
particulars of the works in any trade or technical paper or elsewhere 
without the previous written consent of the Employer. The contractor 
shall indemnify the Employer for any loss suffered by the Employer 
as a result of disclosure of any confidential information. Failure to 
observe the above shall be treated as breach of contract on the part 
of the contractor and the Employer shall be entitled to claim 
damages and pursue legal remedies.  
The contractor shall take all appropriate actions with respect to its 
employees to ensure that the obligations of non-disclosure of 
confidential information under this agreement are fully satisfied.  
The contractor’s obligations with respect to non-disclosure and 
confidentiality will survive the expiry or termination of this agreement 
for whatever reason.  
 

Prevention of 
Sexual 
Harassment 
Of Women At 
Work Place  
 

Clause 41.  
(i) The Contractor /Agency shall be solely responsible for full 
compliance with the provisions of the ‘’Sexual Harassment of the 
women at work place (Prevention, Prohibition and Redressal) Act, 
2013”. In case of any sexual harassment against its employee within 
the premises of the Bank, the complaint will be filed before the 
internal complaints committee constituted by the contractor / 
Agency and the Contractor / Agency shall ensure appropriate action 
under the said Act in respect to the complaint.  
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(ii) Any complaint of sexual harassment from any aggrieved 
employee of the contractor against any employee of the Bank shall 
be taken cognizance of the Regional Complains Committee 
constituted by the Bank  
 
(iii)The contactor shall be responsible for any monetary 
compensation that may need to be paid in case the incident involves 
the employees of the contractor, for instance any monetary relief to 
Bank’s employee, if sexual violence by the employee of the 
contractor is proved.  
 
(iv) The contractor shall be responsible for educating its employees 
about prevention of sexual harassment at work place and related 
issues  
 

Debarment of 
firms from 
bidding 

CLAUSE 42. 
A bidder is liable for debarment/disqualification from bidding on the 
following grounds: 
 
(i).  If it is determined that the bidder has committed the following 

acts or omissions in contravention of the code of integrity: 
a. making offer, solicitation or acceptance of bribe, reward or 

gift or any material benefit, either directly or indirectly, in 
exchange for an unfair advantage in the procurement 
process or to otherwise influence the procurement process. 

b. any omission or misrepresentation that may mislead or 
attempt to mislead so that financial or other benefit may be 
obtained or an obligation avoided. 

c. any collusion, bid rigging or anticompetitive behavior that 
may impair the transparency, fairness and the progress of 
the procurement process. 

d. improper use of information provided by the procuring entity 
to the bidder with an intent to gain unfair advantage in the 
procurement process or for personal gain. 

e. any financial or business transactions between the bidder 
and any official of the procuring entity related to tender or 
execution process of contract: which can affect the decision 
of the procuring entity directly or indirectly. 

f. any coercion or any threat to impair or harm, directly or 
indirectly, any party or its property to influence the 
procurement process. 
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g. obstruction of any investigation or auditing of a procurement 
process.  

h. making false declaration or providing false information for 
participation in a tender process or to secure a contract; 

i. Failed to disclose conflict of interest. 
j. failed to disclose any previous transgressions made in 

respect of the provisions of sub-clause (i) with any public 
institution / entity in India or any other country during the last 
three years or of being debarred by any public procuring 
institution / entity. 

 
(ii).  For any actions or omissions by the bidder other than 

violation of codec of integrity, which in the opinion of the Bank 
warrants debarment, for the reasons like supply of sub-
standard material, non-supply of material, abandonment of 
works, sub-standard quality of works, failure to abide terms 
of the tender etc. 

 
(iii).  If the bidder has been convicted of an offence  (a) under the 

Prevention of Corruption Act, 1988;or (b) the Indian Penal 
Code or any other law for the time being in force, for causing 
any loss of life or property or causing a threat to public health 
as part of execution of a public procurement contract. 

(iv).  In this regard, Bidder shall submit a copy of Undertaking / 
Declaration / Certificate on their letter head duly sealed and 
signed by the authorized signatory in the format given at 
Annexure IV. 

 
Date: -                 
Place: -                                          

                                               Signature and seal of contractor  
                                               Name and address:                                  
                                               E-mail: 
                                               Phone: 
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SPECIAL CONDITIONS OF CONTRACT 

 
1. Time allowed for carrying out the work is 75 days which shall be reckoned from the 

10th day of date issue of work order. However, rate shall remain valid for one year 
from the date of opening of Part I of tender. The contractor shall before be 
commencing work prepare a detailed work programme, which shall be approved 
by the Bank’s Engineers & shall be supported by his infrastructure with adequate 
support to plants, tool, tackles, labour forces etc. The tenderer shall acquaint 
themselves with the security arrangements of the Bank and arrange to obtain work 
passes for personnel, gate passes for materials, etc. well ahead of time following 
extant procedures of the organization. Delay in work arising out of the same will 
not be entertained by the Bank. 
  

2. The tenderer shall obtain at his own cost police verification of workmen, required 
labour license, make payment to his/her workmen strictly in accordance with the 
Minimum Wages Act and shall comply all the provisions of the Contract Labour Act. 
Labourers will not be allowed to stay at site. 
  

3. Contractor will have to make his own arrangement to hoist all the material, tools and 
plants etc. at the place of work as well as lowering down the same along with debris 
and salvaged material without causing any dust, nuisance, spillage and safety 
hazards. For this purpose, the contractor will have to get his scheme approved well in 
advance from the Bank and shall have to incorporate any changes suggested. No 
debris more than a truckload shall be allowed to be accumulated at site. Debris shall 
be placed in location as directed by Bank’s Engineer & shall be kept in gunny bags 
etc. 
 

4. In order to prevent accidents, the Contractor at his own cost will have to put up proper 
and sufficient partition net / partition fabric / fencing during the time as may be 
necessary for safety and convenience of the occupants and maintain the same in good 
condition during work and where necessary cause such partition net / partition fabric 
/ fencing to be well lighted during the night. Contractor will have to make good, without 
any extra payment, any damage done to Bank’s property during the work. The 
contractors are requested in their own interest to inspect the site to assess the nature 
and quantum of work.  
 

5. Contractor shall not be allowed to store any of the debris material inside the building. 
Necessary arrangements shall be made in advance with the prior approval of 
Engineer-in-charge to transport all debris to ground by means of suitable chutes and 
stack the same wherever directed prior to carting away from the Banks premises.  
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6. Work platforms erected shall be such as to facilitate safe working of workers & 
supervisors as also to support labourers, materials and debris on at least three to four 
levels simultaneously.  

7. Contractor shall, before start of the work shall submit their time schedule for various 
activities to be carried out under the contract 

8. The contractor shall endeavor to keep dust and dirt noise / nuisance inside the building 
to minimum. Contractor shall also provide at his cost to clean area on day-to-day basis 
to keep dust free environment. 
 

9. The work of repairs is required to be carried out in occupied buildings. Contractor shall 
be required to give his best possible co-operation to offer minimum of inconvenience 
to the occupants to the extent possible.  
 

10. The contractor shall make his own arrangement for tapping the available 
water/electricity and the usage of the same shall be optimum usage. 
 

11. Permission, if any, required from the local bodies shall be obtained by the 
Contractor. Charges towards the same shall be reimbursed after submission of 
original paid receipt. 

 
12. The intending Contractors can obtain any clarifications regarding the Quotation 

drawings, specifications etc. from the department on any Bank's working day. 
 
13.The tenderer may please note that, the work needs to be carried out during the day 

time (or as per the Bank’s instructions). Therefore, the entire work involved shall 
be carried out with least disturbance to the occupants of the captioned premises. 
Contractor shall not use any electrical vibro-hammer or mechanical hammer 
for any kind of dismantling work. Gas cutting torch may be used for the 
same. Day-to-day cleaning has to be done by the contractor. Failing which same 
will be got done at risk and cost of the contractor. 
 

10. The entire materials for the work shall be brought to the working area through the 
staircase or by pulley arrangement from external side. The debris/dust or any 
wastage generated out of the above work shall be cleaned as frequently as 
required and as instructed by the Bank's Engineer. Non-clearance of the debris 
even after Bank’s instructions will cause removal of the same at risk and cost of 
the contractor.  
 

11. All dismantling work and work generating noise shall be done during the day time.  
Day time work shall have to be done on restricted hours if directed by the Bank. 
Contractor has to make available all the supply of material through staircase. 
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Contractor shall consider the above facts while quoting the rates and all out efforts 
shall be made to complete the work within scheduled time period. 
 

16 The staircase and passages used by the laborers shall be cleaned properly on daily 
basis to the entire satisfaction of Bank's Engineers failing which same will be got 
done by Bank at risk and cost of the contractor.  
 

17. Price adjustment: The materials provided under preview of basic price, if any, 
shall be considered for Price adjustment. The rates of such approved materials 
shall be duly approved by the Bank’s Engineer which is exclusive of GST. The 
contractors shall provide/enclosed all paid purchase bill/s of a consignment/s along 
with the RA/Final bill/s. The price adjustment will be calculated considering the 
difference between approved purchase rate and basic rate of the material 
(excluding GST) multiplied by the approximate quantity indicated in the respective 
tender item with 15% contractor’s overheads and profit on the difference. The 
wastage will not be considered while working of Price Adjustment. Therefore, the 
contractors shall duly assess the wastage of material on account of handling and 
usage and include while evaluating the quoted rate. 

 
18. The Employer shall have a right to cause a technical examination of the works and 

the final bill of the contractor including all supporting vouchers, abstracts etc., to 
be made at the time of payment of the final bill. If as a result of this examination or 
otherwise any sum is found to have been overpaid or over certified it shall be lawful 
for the Employer to recover the sum. 

 
19. The rates quoted in the tender shall include all charges for clearing of site before 

commencement as well as after completion, providing and erecting double 
scaffolding during the work and removing the same after the work, all tools and 
equipment, materials and labours, loading and unloading, storage arrangements, 
watching and lighting by night as well as day including Sundays and holidays, 
temporary lines for drawing plumbing and electricity supply arrangements (water 
and electricity may be made available at the available sources within the Bank’s 
Premises), protection of the public and safety of walls, buildings and all other 
erections, matters or things and the Contractor shall take down and remove any 
or all such centering, scaffolding, staging, etc. as occasion shall require or when 
ordered so to do and fully reinstate and make good all matters and things disturbed 
during the execution of work and to the satisfaction of the Bank. The rates quoted 
shall be deemed to be for the finished work to be measured at site. The rates shall 
also be firm and shall not be subject to exchange variations, labour conditions, 
fluctuations in railway freights or any conditions whatsoever. 
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20. Electricity and water shall be provided free of cost for execution of the work at one 
location tapping point within the premises. Contractor shall make their own 
arrangements for tapping the same to the required locations. The contractor shall, 
however, take care to ensure that no undue wastage of electricity & water is 
caused. Necessary safety measures shall be taken by the contractor to avoid any 
mishap. The contractor shall be penalized by the Bank if any laxity on his part is 
observed in this matter. 

21. The successful tenderer shall be required to apply samples of approved colour 
scheme and get the same approved from Bank’s Engineer before going for full 
execution of the work given in the order. Any modifications/changes suggested by 
the Bank’s Engineer should be affected without demur. 

 
22. The successful tenderer should make his own arrangement to obtain all materials 

required for the work. The materials as far as procurable shall be first / premium 
quality conforming to relevant Indian standards. The tenderer shall have to use 
materials of the makes / manufacturers specified in the list of material of approved 
brand and / or manufacture contained in the e-tender clauses after getting prior 
approval from the Bank. The Bank will be at liberty to choose any brand of 
materials from the approved brand names in the list. Samples of any materials 
should be got approved before proceeding with bulk purchase. 

 
23.The debris/dust or any wastage generated out of the above work shall be cleaned 

as frequently as required and as instructed by the Bank’s Engineer and make the 
entire premises clear/clean on a day-to-day basis including staircase, passages 
affected/used by the labourers in the above renovations to the satisfaction of the 
Bank’s Engineers at no extra cost. The entire debris/waste material shall be taken 
out of the Bank’s premises and should not be dumped anywhere in and around 
the Bank’s premises. The contractors are solely responsible if any debris is noticed 
by the local corporation and penalty levied. 

 
24. No labourers shall be permitted to stay inside the campus after working hours. 
 
25. Temporary lockable storage space for storing materials may be constructed 

temporarily by the contractor at designated space subject to availability. However, 
the Bank will not be responsible for the materials kept in the store, it will be the 
responsibility of the contractor. The store shall be maintained properly and handed 
over to the Bank in its original condition (as at the time of handing over the same) 
after completion of the work. Materials brought to the site shall be intimated to the 
Bank’s Engineer immediately for inspection of quality and measurement of 
quantity of the materials. 
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26.The tenderer may please note that the work shall be carried out in the normal 
working hours with least disturbance to the residents by advance planning, proper 
sequence of work in consultation with the Bank’s Engineers. The work will have to 
be completed within the stipulated time frame and no extra charges will be paid 
under any circumstances for the late working hours. 

 
27. The Bank’s Engineer will verify the account of painting materials brought to site. 

The contractor shall furnish all details including delivery challan/ invoice etc. to the 
Bank’s Engineer to maintain proper record. After completion of the entire painting 
work, the Bank’s Engineer will scrutinize whether the required quantity of paint as 
per the theoretical consumption specified by the paint manufacturer was used in 
the work. However permissible variation on higher or lower side shall be 
acceptable. 

 
28. All necessary safety measures such as covering with adequate safety net, dust 

protection cloths, covering the nearby windows with plywood during repair work, 
usage of protective safety gears by the workmen including safety helmet, safety 
belt, etc. shall be provided. Interested bidders are advised to quote accordingly. 

 
29. The work of repainting shall be carried out with highest standard of workmanship 

in periodic supervision & may also be supervised and monitored periodically by 
the approved paint manufacturers’ technically expert /representative during the 
execution of work. The surface shall be prepared as per approved make paint 
manufacturers’ specifications & shall be inspected and got approved by Bank's 
Engineer before applying primer & succeeding coats of acrylic emulsion paint. 
Bidding Contractors are advised to inspect the site and get themselves acquainted 
with the quantum & scope of the work before quoting their rates as per the 
schedule of quantities.   

30. The bidding contractors are advised to inspect the site and ascertain their actual 
quantities before arriving and quoting their rates as per Schedule of Quantities. 
No claim of difference variations in indicative & actual quantities will be accepted 
by the Bank after the award of work. Measurements shall be made for the 
respective items as per their units mentioned in the schedule of quantities and 
payment accordingly as per the item rate quoted by the contractors against these 
items. For the convenience of the contractors, tentative quantities of various items 
of work are given in the 
enclosed Part I of the tender document. The contractors may inspect the site and 
ascertain the actual quantities before arriving and quoting their rates. No variations 
will be accepted by the Bank after the award of work.                         

31. All the bidding vendors are advised to visit the site and raise any issues/doubts 
invariably at the time of Pre-bid meeting for further clarification, if any. In case the 
bidding vendor do not raise the issues or seek any clarification on or before pre-
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bid meeting it will be presumed that the bidders are well conversant with the terms 
and condition and no further request for change in terms and condition of contract 
shall be entertained under any circumstances. 

 
32. The Contractors shall use only approved brands of materials as given in the tender. 

The Bank will be at liberty to choose any brand of materials from the names given 
therein. 

 
33. Goods & Service Tax (GST): The quoted rates shall be inclusive of GST. 
 
34. The firm may engage suitably skilled / licensed wiremen to carry out the work and 
the work may be supervised by the qualified supervisor / engineer of the firm. 
 
35. Power wiring shall be kept separate and distinct from light wiring. Conduits for  
power and light wiring shall be separate. 
 
36. A point shall include the work necessary to complete the wiring for light/ fan /  
bell etc. including ceiling rose, switch and termination. 
 
37. There shall be no linear measurement for point wiring. The points will be  
measured in numbers. 
 
38. In wiring, no joints are permitted anywhere, except in switch boards or points  
outlet. 
 
39. Entire wiring has to be carried out in concealed manner, except otherwise  
informed by the Bank’s Engineer. Firm has to finish the wall surface to match with the 
adjoining wall surface after concealing the conduit, G.I. boxes etc. 
 
40. Compliance with the Rule144 (xi) of GFR 2017 inserted vide Office Memorandum 

(OM) F.  No.6/18/2019-PPD dated July 23, 2020 issued by Public 
Procurement Division, Department of Expenditure, Ministry of Finance, 
Government of India, the Public Procurement Orders issued in furtherance 
thereto, and their subsequent revisions shall be mandatory. In this regard, Bidder 
shall submit a copy of Undertaking / Declaration / Certificate on their letter head 
duly sealed and signed by the authorized signatory in the format given at 
Annexure III. If the Undertaking / Declaration / Certificate submitted by the bidder 
is found to be false, his/her/its tender / work order will be immediately terminated, 
and legal action in accordance with law including forfeiting of Earnest Money 
Deposit / Performance Bank Guarantee I Security Deposit may be initiated and 
the Bank may also debar the bidder from participating in the tenders invited by the 
Bank in future. 

 
Place:                                                                  Signature and seal of the Contractor 
Date:                              Name & address 
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APPENDIX HEREINBEFORE REFERRED TO 
 

Reference to Clauses in Conditions Herein before Referred to and reference  
to General Rules and Instructions to the Bidders, General Conditions of the 
Contract & Special conditions of contract 
 

Defects Liability Period Twelve months 
Validity of rate One year from the date of opening of tender Part I 
Validity Of Tender Three months from the date of opening Part-I 
Period of Final Measurement Three months from the date of Virtual Completion 

including settlement of final bill.  
Date of Commencement Within 10 days from the date of issue of work order.  
Date of Completion 75 days from the scheduled date of commencement 

or actual date of commencement whichever is earlier.  

Rate of Liquidated damages  
At the rate of   
  

The recovery of Liquidated Damages shall be at the 
rate of 0.25% of the estimated cost value, per week of 
delay in completion of work and   subjected to 
maximum ceiling as 10% of the contract amount. 

Value of works for interim  
Certificates  

₹ 7 Lakhs 

Retention percentage 5% (To be retained till successful completion of DLP)  
Performance Bank Guarantee 5 % (To be released on Virtual completion of work) 
Period of honoring Certificate  
for payment     

One month for running A/c. bills and three months for 
final bill including bill settlement 

Interest for delayed payment Three percent per annum 
 

 
 
 
 
Date: -                                                   Signature and seal of the contractor   
 
Place: -                                                  Name and address: 
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GENERAL TECHNICAL SPECIFICATIONS - CIVIL 
 
The scope of work covers “Renovation of Toilet Block at 2nd floor PAD side, BMOP” at 
in accordance with specifications prepared to the satisfaction of the Bank's Engineer. 
The following specifications shall form part of the contract and these shall deem to be 
supplemental to the specifications and not in derogation thereof except to the extent 
specifically provided herein. 

1. PAINTING WORKS   

(a) The painting work is to be executed according to the valid standards, codes and 
regulations on their latest revision. 

(b) The contractor has to deliver all the materials and work tools which are needed for 
performing the job. For instance, painting, cleaning solvents, dilution solvents, 
brushes, special equipment, scaffolding, ladders, collective protection material etc. 
Painting jobs are considered as high-risk jobs and a safety and environment 
prevention plan has to be set up by the contractor before start of the work. 

 (c) Storage of the paints/ coatings and solvents: The coatings and solvents shall be 
stored in a ventilated container or storage room and in an ambient temperature  

(d) Method of appliance of the layers: On the surfaces shall the layer been applied one 
after each other and between the appliance of each layer shall a drying time been 
respected according to the technical specification of the paint/coating manufacturer. 
The minimum thickness as stated in the technical specifications of the manufacturer 
and in this specification shall be respected. 

 (e) General precautions: Bolts, nuts, stud bolts, screws shall not been painted and 
temporarily protected for accidental paint, unless otherwise asked by the Client. Tag 
plates, name plates shall not been painted and temporarily protected for accidental 
paint. The contractor collects all removed dust, rust, spilled solvents and paints and 
any leftovers of paint and solvents and removes them from the site of the contractor. 
All these materials are destroyed or deposit conform the local regulations. The 
contractor shall avoid any spill of paint and / or solvent on parts or surfaces belonging 
to the site of the client. To avoid spills on these parts, the contractor shall cover during 
the execution of the painting work (when needed) the parts. 

 (f) Cleaning and removal of rust or other foreign matters: Cleaning of steel and 
removal of rust: All the surfaces which shall be protected by a coating shall thoroughly 
been cleaned and prepared with as objective to remove dust, mill scale, protective 
coating applied during the rolling process, rust, greases, oil, humidity and other foreign 
matters to assure that the coating adhere on the surface and that should last as long 
as the normal lifetime is expected.  
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(g) When painting on wood, the work shall first be cleared of all such projections as 
glue or whiting spots being carefully removed with the stopping knife and duster, after 
which all knots shall be filled with one or more layers of oil and white zinc and size of 
glue laid on warm and rubbed down when dry with sand paper or pumice stone.  

(h) The Concrete/plastered surface shall be thoroughly dried before the priming coat 
is applied.  

(i) The steel work shall when be primed shall be either as per manufacturer’s 
specifications or by providing with a coat of four parts by weight of white zinc mixed 
with one part twice boiled linseed oil.  

(j) In wood works all holes, cracks and nail heads shall then be stopped with putty, and 
irregularities reduced with sand paper and pumice stone.  

(k) Iron work shall be first thoroughly cleaned from rust and dirt, after which red lead 
alone shall be used as a primer.  

 (l) All colour to be laid on evenly and properly with English made or best approved 
brushes. Each coat of colour to be allowed to dry thoroughly before the next is laid on 
and all, except the last coat to be slightly rubbed down with pumice stone.  

(m) No hair marks from the brush shall be left on the work or puddle in the corners of 
panels, angle of mouldings etc.  

(n) In case of doubt regarding the quality, the paints supplied by the contractor shall 
be tested in an approved laboratory as described in IS 101-1964 if considered 
necessary by the Engineer-in-charge.  

(o) Paints, oils, varnishes etc. of approved brand and manufacture shall be used. Only 
ready mixed Paint as received from the manufacturer without any admixture shall be 
used. If for any reason, thinning is necessary in case of ready mixed Paint, the brand 
of thinner recommended by the manufacturer or as instructed by the Engineer-in-
Charge shall be used.  

(p) Approved Paints, oil or varnishes shall be brought to the site of work by the 
contractor in their original containers in sealed condition. The material shall be brought 
in at a time in adequate quantities to suffice for the whole work or at least a fortnight’s 
work. The empties shall not be removed from the site of work, till the relevant item of 
work has been completed and permission obtained from the Engineer-in-Charge.  

(q) Commencing Work: Painting shall not be started until the Engineer-in-Charge has 
inspected the items of work to be painted, satisfied himself about their proper quality 
and given his approval to commence the painting work. Painting, except the priming 
coat, shall generally be taken in hand after practically finishing all other building work. 
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The rooms should be thoroughly swept out and the entire building cleaned up, at least 
one day in advance of the Paint work being started.  

(r) Preparation of Surface: The surface shall be thoroughly cleaned and dusted off. All 
rust, dirt, scales, smoke splashes, mortar droppings and grease shall be thoroughly 
removed before painting is started. The prepared surface shall have received the 
approval of the Engineer-in-Charge after inspection, before painting is commenced  

(s) Before pouring into smaller containers for use, the Paint shall be stirred thoroughly 
in its containers, when applying also, the Paint shall be continuously stirred in the 
smaller containers so that its consistency is kept uniform. 

(t) The painting shall be laid on evenly and smoothly by means of crossing and laying 
off, the latter in the direction of the grains of wood. The crossing and laying off consists 
of covering the area over with Paint, brushing the surface hard for the first time over 
and then brushing alternately in opposite direction, two or three times and then finally 
brushing lightly in a direction at right angles to the same. In this process, no brush 
marks shall be left after the laying off is finished. The full process of crossing and laying 
off will constitute one coat.  

(u) No left over Paint shall be put back into the stock tins. When not in use, the 
containers shall be kept properly closed. No hair marks from the brush or clogging of 
Paint puddles in the corners of panels, angles of mouldings etc. shall be left on the 
work.  

(v) In painting doors and windows, the putty round the glass panes must also be 
painted but care must be taken to see that no Paint stains etc. are left on the glass. 
Tops of shutters and surfaces in similar hidden locations shall not be left out in 
painting. However, bottom edge of the shutters where the painting is not practically 
possible, need not be done nor any deduction on this account will be done but two 
coats of primer of approved make shall be done on the bottom edge before fixing the 
shutters.  

(w) On painting steel work, special care shall be taken while painting over bolts, nuts, 
rivets overlaps etc. The additional specifications for primer and other coats of Paints 
shall be as according to the detailed specifications under the respective headings.  

(x) Brushes and Containers: After work, the brushes shall be completely cleaned of 
Paint and linseed oil by rinsing with turpentine. A brush in which Paint has dried up is 
ruined and shall on no account be used for painting work. The containers when not in 
use, shall be kept closed and free from air so that Paint does not thicken and also shall 
be kept safe from dust. When the Paint has been used, the containers shall be washed 
with turpentine and wiped dry with soft clean cloth, so that they are clean, and can be 
used again.  
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(y) Measurements (as per IS 1200) The length and breadth shall be measured correct 
to a cm. The area shall be calculated in sqm (correct to two places of decimal), except 
otherwise stated.  
 
2. Interior Emulsion Painting: 

(a) Preparation of Surface: The surface shall be scrapped thoroughly to remove 

existing paint or any other protective film. Any major patch repair or crack shall be cut 

out and made good. Cracks may be wetted thoroughly prior to filling or priming paint 

may be applied to the sides of the cracks to avoid undue absorption of water and 

subsequent shrinkage of the filling. Prior to painting, fine cracks may be filled with 

distemper or Enamel putty depending on the proposed finish. Greasy or oily spots in 

the surface should be removed by approved method. One coat of chalk and glue may 

be applied before application of white wash.  

(b) Application: The Interior Emulsion paint shall be applied with roller or spray pumps 

if approved, in the specified number of coats. The operation of each coat shall consists 

of stroke of the roller first given horizontally from the right and then from the left and 

similarly the subsequent stroke from bottom upwards and the other from top 

downwards. Each coat shall be allowed to dry before the next coat is applied.  

3. Exterior Emulsion Painting  

(i) Preparation of surface: The surface shall be cleaned and washed thoroughly using 

pressure washing. Any major patch repair or crack shall be cut out and made good as 

specified under schedule of quantities or as directed. Prior to painting, imperfections 

such as hoes and fine cracks etc. may be filled with appropriate mixture/putty 

depending upon the proposed finish as per manufacture’s specifications or as 

directed. The rates quoted shall include all the above operations.  

(ii) Preparation and Application of paint shall be strictly as per the recommendations 

of paint manufacturers.  

4. Enamel painting:  

Wood surface:  

(i) Preparation of surface:  

(a) While preparing surface in old wood work, accumulated dirt, grime, mould, growth 

due to dampness etc., shall be removed and the surface examined for defects. All 

projections such as glue or whiting spots shall be carefully removed with stopping knife 
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and cleaned after which all knots shall be filled with knotting solution. Resinous or 

loose knots shall be removed and gaps filled with seasoned timber piece and made 

level with the rest of the surfaces.  

(b) Surface of previously painted wood work, if it is smooth and in the good conditions, 

shall be cleaned with white spirit or other detergent. Rub surfaces, with abrasive paper, 

wash, clean, remove with fresh water and allow the surfaces to dry. Defective and 

loose putty shall be replaced.  

(c) Painting shall be carried out as much as possible in dry and warm weather. Two 

coats of paint shall be applied to the surfaces as per schedule of work.  

(ii) Preparation and Application of paint shall be strictly as per the recommendations 

of paint manufacturers.  

5. Enamel painting to steel work:  

(i) Preparation of surface: The surface shall be thoroughly cleaned of all scale, rust, 

dirt, old paint, grease and other imperfections by scrapping and brushing with steel 

wire brushes and if necessary, the surface shall be cleaned by chipping or any other 

best-known methods, such as sand blasting and burning. The surface shall be made 

thoroughly dry.   

(ii) Preparation and Application of paint shall be strictly as per the recommendations 

of paint manufacturers 
 
6. Painting CI, GI, Asbestos etc. pipes and fittings  

(a) Paints – Paints, unless otherwise specified shall be first quality enamel paint of 

approved make and shade. The primer coat shall be red oxide or any approved 

suitable metallic primer ready mixed and of approved manufacture.  

(b) Preparation of surfaces – All rust and scales shall be removed by scrapping or by 

brushing with steel wire brushes. All dust and dirt shall be carefully and thoroughly 

wiped away. The surface, if wet, shall be sun dried.   

(c) Application – After preparing the surface, one coat of primer shall be applied. Care 

shall be taken to ensure that the surface is fully and completely covered, special 

attention being paid to the joints.  

(d) When the primer coat has dried up and before any moisture, dirt, dust etc. settles 

on the surfaces, paint of the desired shade shall be applied to pipes. Application shall 



62 
 

be done with brushes and the paint shall be spread evenly. The Surface shall be given 

two or more coats and shall finally present a uniform appearance. 

7. Sanitary plumbing works 
a.CI pipes shall conform to IS standard and shall be approved heavy quality sand cast 

iron pipes for concealed / exposed work using pipes in required length  with specials 

of ISI make or any other approved  make for soil / waste line with all fittings and 

specials like bends, junctions with  or without door Tee, etc., with lead  caulked joints  

b. CPVC pipes(SDR 11) having thermal stability for hot and cold water supply, 

including all CVPC plain & brass threaded fitting, i.e fixing the pipe with clamps at 

1.00m spacing. This includes jointing of pipes of fittings with one step CPVC solvent 

cement and the cost of cutting chases and making good the same including testing of 

joints complete .  

c. PVC pipes (HDPE, oriplast or any other approved by bank) sch. 80 quality/UPVC 

pipes with all necessary fittings like PVC/UPVC tees, elbows, bends, G.I. clamp, hooks 

etc. including concealing in wall or floor, of required by cutting charges and mending 

damages. 

d Providing and applying a coat of polymer water proofing primer and two coats of two 

compound based water proofing polymer / chemical of M/s Pidilite, M/s Fosroc, M/s 

Sika, or any other equivalent approved make as per manufacturer's specifications to 

the sunken floor, sides, etc.; testing the treated surface by ponding method for 72 

hours. 

e. Providing and laying approved quality vitrified tiles of size 750 x 750 mm or any 

approved size  of approved manufacturer and shade on existing floor in required 

design and pattern over 20 mm thick bed of cement mortar 1:4(1 cement:4 coarse 

sand)jointing with tile jointing compound of approved manufacturer/epoxy grout  

including filling of joints using  pigment to match with the colour of tiles, cleaning, 

maintaining proper line & level, slope etc. all complete . 

f. Supplying and laying approved size ,finish and shade  ceramic /vitrified non-skid, 

non-slip tiles of approved manufacturer  in flooring, laid to required level, slope and 

pattern on 20mm thick cement mortar 1:4 (1 cement: 4 sand) bedding set in cement 

slurry, jointing neatly with epoxy grout mixed with matching pigment, cleaning, curing 

etc complete  
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g. Supplying and fixing approved size ,finish and shade  ceramic /vitrified glossy/matt 

finish  tiles of approved manufacturer in Dado laid on average 12mm thick cement 

mortar (1:3) bedding  set in cement slurry including jointing with polymer cement grout 

of matching shade or epoxy grout mixed with polymer and matching pigment, cleaning, 

curing, making good the damages, cleaning etc. all complete  

h. All accessories such as sanitary fittings shall be of Jaquar Fusion series or approved 

equivalent.  

8. UPVC window 
Design, Supplying, Fabricating &  Installing UPVC system windows fixing in  position 

over the granite stone cladded sill arrangement(stepped form in ‘Z’ profile)  ,including 

providing with finished plastered painted surface jambs. The UPVC system windows 

shall be of approved brand in approved shade of following  different indicative sizes 

and types by using premium variety approved lead free UPVC extruded 

profiles/sections. Profile must be colorfast and conform to standard EN12758. The 

profile sections should have  hollow chamber to include GI reinforcement  fitted in 

continuous length, in closed chamber designed in line to meet the wind load on 

sash/mullion. UPVC windows must be fabricated with fusion welded corners & must 

conform to the strength requirements . All hardware fitted must be of SS 304 grade for 

coastal areas & for non-coastal it should be Non-SS, except handles to be of zinc/Al. 

alloy casted with powder coated.  

The internal drainage shall be isolated from chambers into which reinforcements can 

be placed or through which frame fixing pass. Drainage shall be either through the 

base or alternatively to the face, concealed by face drainage caps. 

The moving parts of the Windows must have sufficient strength and robustness to 

withstand accidental Static and Dynamic loads in use, without any permanent 

deflection or breakage. The overall evaluation will be based on the experience from 

use and subject to approval by the Bank. 

Window frame will be fixed to the wall with fasteners of approved size and after fixing 

frame the gap between frame and adjacent finished wall shall be filled with weather 

proof silicon sealant over backer rod of required size, of approved quality complete in 

all respect as per as per approved drawing & direction of Banks Engineer-In-Charge. 

Partly fixed and partly openable panel casement top hung windows with one fixed 

portion having provision for installation of exhaust fan:  (a)Providing and fixing of 
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openable casement top hung window having outer frame and sash of appropriate 

sizes with friction stay hinges.Openable shutter shall have espag rod multiple locking 

point system.(b)Top portion of the window shall be fixed and provision shall be made 

for installation of exhaust fan.(c)Glass shall be 6 mm thick frosted toughened glass of 

Saint Gobain,AIS,Modi Guard or approved equivalent.                                                                                              

 

9. Scaffolding: Scaffolding shall be sound and strong, tied properly, over which the 

platform shall be fixed on which the workers / labours shall work at all heights. The 

work of scaffolding shall be deemed to be the part of the work of respective items 

under schedule and no extra payment in this regard under any circumstances shall be 

admissible. Contractor is the sole responsible for any damage to the property or any 

loss of life due to the negligence on this regard shall be at the Contractor's account. 

 
 QUALITY CONTROL 

1. QUALITY: All materials to be used for works shall be confirm to relevant BIS & best 
quality of their respective kinds as specified herein and shall be approved make and 
shall comply strictly with the tests prescribed hereinafter or, where tests are not laid 
down in list Specification, with the requirements of the latest edition of the relevant 
India standards approved by the Engineer, 

2. INSPECTION AND TESTING: - All materials before being incorporated in to the 
Works shall be subjected to inspection and testing as provided in the Conditions of 
Contract and elsewhere in the Specifications. The cost of all samples for all tests 
relevant Standards shall be deemed to be included in the Contract rates. No materials 
shall be used in the works unless they have first been approved by the Engineer or his 
representative. Manufacturer test certificate for the material concern shall accompany 
the lot of material supplied at site which may be sent for testing if required by the 
Bank’s engineer. 

3. SAMPLES- Samples of all materials proposed to be used or incorporated in the 
works and to be supplied by the Contractor may be called for at any time by the 
Engineer or his Representative. 

4. INDEPENDENT TESTS- Independent tests and analysis of any of the materials 
may be made from time to time by a Testing House or analyst appointed by the 
Engineer/ Bank in order to check the supplier’s works tests and analysis. The 
procedure for the testing and acceptance criteria will be as stated in the respective I.S 
codes. The contractor shall at his own expenses supply and deliver to a Testing House 
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or Analyst such materials as may be directed by the Engineer. Should the result of any 
test be unsatisfactory to the Engineer or his Representative, the materials represented 
will be rejected. The costs of all the tests shall be borne by the contractor.             

5. ENGINEER-IN-CHARGE may furnish quality control formats for concrete works 
after award of work. CONTRACTOR shall note that it is required to adopt all such 
formats  

6. Alternatively, if CONTRACTOR has his own QC formats, he may adopt them 
subjected to such modifications considered necessary and approval by ENGINEER-
IN-CHARGE.  

7. In either case CONTRACTOR shall submit his detailed Quality Assurance Plan after 
the award of contract. This would be reviewed, appropriately modified and approved 
by ENGINEER-IN-CHARGE. 

 8.  INSPECTION: - All materials, workmanship and finished construction shall be 
subject to continuous inspection and approval of ENGINEER-IN-CHARGE. Materials 
rejected by ENGINEER-IN-CHARGE shall be expressly removed from site within 3 
(three) working days and shall be replaced by CONTRACTOR immediately at no extra 
cost to OWNER.  

9.  CLEAN-UP- Upon the completion of concrete work, all forms, equipment, 
construction tools, protective coverings and any debris, scraps of wood, etc. resulting 
from the work shall be removed and the premises left clean.  
 
Mode of Measurements (as per IS 1200): 

The length and breadth shall be measured correct to a cm. The area shall be 
calculated in sqm (correct to two places of decimal), except otherwise stated. Small 
articles not exceeding 10 sq. decimetre (0.1 sqm) of painted surfaces where not in 
conjunction with similar painted work shall be enumerated. Painting upto 10 cm in 
width or in girth and not in conjunction with similar painted work shall be given in 
running metres and shall include cutting to line where so required. Note : Components 
of trusses, compound girders, stanchions, lattices and similar work shall, however, be 
given in sq. metres irrespective of the size or girth of members. Priming coat of painting 
shall be included in the work of painting works.  
In measuring painting, varnishing, oiling etc. of joinery and steel work etc. The 
coefficients as indicated in following tables shall be used to obtain the area 
payable. The coefficients shall be applied to the areas measured flat and not 
girthed. 
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LIST OF SCHEDULES (A To D) 
 

SCHEDULE A - SAFETY CODE 
 

1. Contractor shall maintain in a readily place First aid appliances including 
adequate supply of sterilized dressings and cotton wool.  
 

2. An injured person shall be taken to a nearby public hospital without loss of time, 
in cases where the injury necessitates hospitalization. 
 

3. Suitable and strong scaffolds should be provided for workmen for all works that 
cannot safely be done from ground. 
 

4. No portable single ladder shall be over 8 meters in length. The width between 
the side rails shall not be less than 30 cm. (clear) and the distance between two 
adjacent rungs shall not be more than 30 cm. When a ladder is used an extra 
mazdoor shall be engaged for holding the ladder.  
 

5. The excavated material shall not be placed within 1.5 meters of the edge of the 
trench or half of the depth of trench whichever is more. All trenches and 
excavations shall be provided with necessary fencing and lighting.  
 

6. Every opening in the floor of a building or in a working platform is provided with 
suitable means to prevent the fall of persons or materials by providing suitable 
fencing or railing whose minimum height shall be one meter.  
 

7. No floor, roof or other part of the structure shall be so overloaded with debris or 
materials as to render it unsafe. 
 

8. Workers employed on mixing and handling material such as asphalt, cement 
mortar or concrete and lime mortar shall be provided with protective footwear 
and rubber hand gloves. 
 

9. Those engaged in welding works shall be provided with welder’s protective eye-
shields and gloves.  
 

10. Suitable facemasks should be supplied for use by the workers.  
 

11. Overalls shall be supplied by the Contractor to the workmen and adequate 
facilities shall be provided to enable the workmen to wash during the periods of 
cessation of work.  
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12. Hoisting machines and tackles used in the works, including their attachments, 
anchorage and supports shall be in perfect working condition. 
 

13. The ropes used in hosting or lowering material or as means of supervision shall 
be of durable quality and adequate strength and free from defects.  

 
14. Additional safety net is to be providing to cover the external work and to avoid 

any injury to the occupants of the colony.  
 

15. Workers shall be provided with safety belts, safety helmets, aprons, safety 
shoes and other safety equipment’s. No worker shall be allowed to climb the 
scaffolding without double harness safety belts. 

 
 
 
 
Place:                                                                   Signature and seal of the Contractor 
 
Date:                                Name & address 
                                                                               
                                                                              Phone/Mobile No.: - 
                                                                               
                                                                              E-mail 
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SCHEDULE B - FIRE SAFETY CODE 
 

1. Cutting / drilling machine and other electrically operated equipment used at 
site shall be plugged into correctly rated electrical outlets.  

2. Only ISI marked 3 pin plug and other appliances and equipment shall be 
used.  

3. Electrical power cables/wires used shall not have any joints and shall be 
properly rated.  

4. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be 
safely and securely earthed to prevent leakage current while in operation.  

5. Two buckets of water and sand shall be kept in an easily accessible area on 
the site.  

6. Used paint drums shall be stored in specified store only after closing them 
properly. 

7.  Personal protective equipment such as safety shoes, hand gloves, welder’s 
mask, ear plug, etc., depending upon the requirement of the work shall be 
provided by the Contractor to the workmen to prevent occupational health 
hazards.  

8. The safety belt shall be provided by the Contractor and used by the workmen 
while working from height for more than 10’ from Ground level.  

9. None of the passages near lift lobby and staircases shall be used for stacking 
/ dumping any kind of materials/waste.  

10. Both the staircase doors shall be normally kept closed.  
11. None of the fire extinguishers shall be removed/shifted from its designated 

location. 
12.  Power supply shall be switched off from the mains when equipment is not in 

use. 
13. Wood-shavings and saw-dust generated from the work shall be collected on 

daily basis, removed from site and stored at the designated place in proper 
manner.  

14. Any debris generated from the work shall be collected on daily basis, removed 
from site and stored at the designated place in proper manner.  

15. Battery operated emergency light/torches shall be provided by the Contractor 
to the workmen while working beyond office hours. 

 
 
 
Place:                                                                   Signature and seal of the Contractor 
Date:                                Name & address                                                                   
                                                                              Phone/Mobile No.: - 
                                                                              E-mail: 
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SCHEDULE C - LIST OF APPROVED MATERIALS 

  
Sr No 

Materials Approved Manufacturer / Brand name & 
model 

1. Sanitary 
fittings 

Fusion series of Jaquar or approved 
equivalent 

2. Waterproofing 
chemicals 

Sika Top Seal 107, Fosroc or any approved 
equivalent. 

3. CPVC 
pipes(SDR 11) 

Astral, Supreme, or any approved equivalent. 

4. PVC/UPVC 
/HDPE pipes 

Supreme, Astral or any approved equivalent 

5. CI pipes ALC,BIC or ISI:3989 make approved 
equivalent 

6. Ceramic 
tiles/Vitrified 
til  

H R Jonshon, Kajaria ,RAK or any approved 
equivalent 

7. Wash hand 
basins 

M/s Jaquar, Parryware, Hindware or any 
approved equivalent 

8.  Wall hung 
EWC and 
concealed 
cistern 

Jaquar or any approved equivalent 

10. Acrylic 
emulsion Paint 

Berger Silk Breathe Easy , Asian Royal Shine, 
having low VOC quality or any approved 
equivalent   11 UPVC 

Windows 
VEKA or approved equivalent 

12 Cement Lafarge, ACC, Ultratech or any equivalent 
approved  

14 Compact 
laminate toilet 
cubicles 

Merino or approved equivalent 

15 Solid surface Merino Hanex,Corian,or approved equivalent 

16 Laminates Century,Merino,Advance  or approved equivalent 

17 Adhesives Fevicol marine or approved equivalent 

18 Marine 
Plywood 

 Century Club Prime, or approved equivalent 
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NOTE: All the materials should got approved from the Bank before using in the work 
by the contractor. All materials shall be of the 1st quality ISI marked/ ISI Standard 
approved. If the approved brands mentioned are not available, equivalent make as 
may be approved by the Bank / Bank’s Engineer only to be used on the work. 
Wherever contractor proposes to use equivalent makes (i.e. other than specified), the 
same shall be done after prior approval of the Bank / Bank’s Engineer after submitting 
relevant documentary evidences. Any additional expenditure and time due to this shall 
be solely on contractor’s account and no claims whatsoever shall be entertained in 
this regard. 
 
 
Date: -                                                       Signature and seal of the contractor   
Place: -                                                      Name and address:  
  

19 S.S 
FITTINGS/ 
HINGES/ 
ACCESSORIE

 

HETTICH, HAFELE,Godrej or equivalent 
approved. 

20 Handles HETTICH , HAFELE,Godrej or equivalent 
approved. 

21 Urinal Jaguar or, equivalent approved. 

22 Glass AIS, Modi, Saint Gobain or approved equivalent 

23 Screws G.K.W. nettle fold, Oxidized or approved 
equivalent. 

24 Hardware Hettich, Hafele, or approved equivalent. 

25 Locks Godrej,Hettich , Hafelle, or approved equivalent 

26 UPVC Veka or approved equivalent 

27 Gypsum 
Channels and 
sections 

Gyproc series of Saint Gobain or approved 
equivalent 

28 Gypsum False 
ceiling  
Moisture 

i t t(MR) 

Saint Gobain or approved equivalent 
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SCHEDULE D - LIST OF DOCUMENTS TO BE MAINTAINED AT SITE 
Sr 
No 

Description of the Document Remarks  
 

1 Contract Agreement. Certified true copies of the 
contracts 

 

2 Site order Book - For issue of instructions by 
Engineer-in-charge or his representative at site 
in the course of day to day supervision. This 
book shall be in the form of Triplicate book with 
machine numbered pages. After recording the 
instructions, one copy shall be taken by 
Engineer-in-Charge or his representative, 
another by the contractor and the third copy 
shall remain in the book on which the 
compliance shall be recorded by Contractor 
after taking required action. 

Performa 
1 

3 Material at site Register To record the material 
receipted and issued by on daily basis by the 
contractor. 

Performa 
2 

4 Test Reports/ certificates for Materials/ 
equipment to maintain record of test reports/ 
certificates received from manufacturers 

 

5 Hindrance register for recording the details of 
hindrances, reasons & its clearance with time 
period jointly signed by the Site Engineer/ 
Engineer-in-charge representative and the 
contractor's representative  

Performa 
4 

6 File and Register for Extra/Variation Order To 
maintain record of extra/ variation items 

Performa 
5 

 

Date: -                                                      Signature and seal of the contractor                                
Place: -                                                                          Name and address:   
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Performa 1- Site order Book 

 
Name of the work :      
Date of Work Order: 
Schedule date of commencement: 
Actual date of commencement: 
Schedule date of completion: 
Actual date of completion: 
       
       
Sr.no. Remarks/ 

Instructions of 
the Bank's 
Engineer 

 Dated initials 
of Bank's 
Engineer 

Initials of the 
Contractor 
for having 
received the 
instruction 

 Action 
taken with 
date 

Dated 
initials of 
the Site 
Engineer 

Remarks 
of the 
Bank's 
officials 
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Performa 2- Material at site Register 

 
Name of the 
work :      

  

Date of Work 
Order 

  

Schedule date 
of 
commencement 

  

Actual date of 
commencement 

  

Schedule date 
of completion 

  

Actual date of 
completion 

  

         
         

Sr 
No 

Date Challan 
No. 

Particular 
of 

Material 

Quantity Signature  Remarks 
Contractor JE AM 

/MGR 
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Performa 3 - Hindrance register 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Name of the work :      
Date of Work Order 
Schedule date of commencement 
Actual date of commencement 
Schedule date of completion 
Actual date of completion 
             
Sr.No Hindrance 

Overlapping                   
Hindrance 

(Days) 

Net 
Hindrance 

(Days) 

Cumulative 
Hindrance 

(days) 
Reason  Contractors 

Sign JE A.M 
/MGR   From To 
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Performa 4 - File and Register for Extra/Variation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Name of the work:  
Name of the contractor: 
Amount of tender :                                                                                      
Amount of extra/variation items sanctioned so far:                    
Total likely financial implication of extra/ variation items recommended so far, for sanction including the 
present proposal:   

Sr.  
No. 

 
Description 
of item  Quantity 

 
Unit 

 Contractor's 
claims 

Proposal of  
AM(Tech)/MGR(Tech)(Site) 

 
Recommendation 

of  
Regional Director 

        Rate 
 
Amount Rate  Amount Rate Amount 
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ANNEXURES TO VARIOUS SECTIONS AND SCHEDULES 
Annexure I 

 
PROFORMA OF BANK GUARANTEE for PERFORMANCE (SECURITY DEPOSIT) 

(On Non-Judicial Stamp Paper of appropriate value) 
Place:______________  

Date:_________
_____ Shri…………..  

Regional Director                                                                                         

Reserve Bank of India   

Estate Department,   
Kolkata  

Dear Sir,  
  

Name of Work: - Renovation of Toilet Block at 2nd floor PAD side, BMOP 
 
 
Whereas Reserve Bank of India, having its Regional Office at 15,N S  Road, Kolkata, 
(hereinafter called “the RBI”) has awarded the Contract for the captioned project (hereinafter 
called the "Contract") to M/s _____________ (Name of the Contractor) (hereinafter called " 
the said Contractor" which expression shall include its successors and assigns).  
AND Whereas the Contractor is bound by the said Contract to submit to RBI a Performance  
Security deposit for a total amount of ₹________________ (Rupees___ 
___________________________________ only) (Amount in figures and words) for the 
due fulfilment by the said contractor of the terms and conditions contained in the contract.  
We,_______________(Name of the Bank), (hereinafter called “the Bank”), at the request 
of M/s __________________, the contractor, do hereby undertake to pay to the RBI an 
amount not exceeding ₹ ________________ as Performance Guarantee for due 
fulfilment of the terms and conditions of the contract.  

NOW THIS GUARANTEE WITNESSETH  
1. We      (Name of the Bank) do hereby agree with and undertake to RBI, their 

Successors, Assigns that in the event of the RBI coming to the conclusion that 
the Contractor has not performed his obligations under the said conditions of the 
contract or have committed a breach thereof, which conclusion shall be binding 
on us   as well as the said contractor;  we shall on demand by the RBI, pay without 
demur to the RBI, a sum of  
₹    (Rupees      only) or any lower amount that may be demanded by the RBI.  
Our guarantee shall be treated as equivalent to the Performance Guarantee 
Amount for the due performance of the obligations of the Contractor under the 
said Contract, provided, however, that our liability against such sum shall not 
exceed the sum of ₹    (Rupees      only).  

2. We also agree to undertake to and confirm that the sum not exceeding₹__  
(Rupees      only) as aforesaid shall be paid by us without any demur or protest, 
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merely on demand from the RBI on receipt of a notice in writing stating that the 
amount is due to them and we shall not ask for any further proof or evidence and 
the notice from the RBI shall be conclusive and binding on us and shall not be 
questioned by us in any respect or manner whatsoever. The Bank shall pay to 
RBI any money so demanded notwithstanding any dispute/disputes raised by the 
Contractor in any suit or proceedings pending before any Court, Tribunal or 
Arbitrator/s relating thereto and the liability under  

this guarantee shall be absolute and unequivocal. We undertake to pay the amount 
claimed by the RBI within a period of one week from the date of receipt of the notice 
as aforesaid.   

3. We confirm that our obligation to the RBI under this guarantee shall be 
independent of the agreement or agreements or other understandings between 
the RBI and the Contractor.  

4. This guarantee shall not be revoked by us without prior consent in writing of the 
RBI.  

We hereby further agree that –  
a) Any forbearance or commission on the part of the RBI in enforcing the 

conditions of the said agreement or in compliance with any of the terms and 
conditions stipulated in the said Contract and/or hereunder or granting of any 
time or showing of any indulgence by the RBI to the Contractor or any other 
matters in connection therewith shall not discharge us in any way and our 
obligation under this guarantee. This guarantee shall be discharged only by 
the performance by the Contractor of their obligations and in the event of their 
failure to do so, by payment by us of the sum not exceeding ₹     
(Rupees        only).  

b) Our liability under these presents shall not exceed the sum of₹  
     (Rupees        only).  

c) Our liability under this agreement shall not be affected by any infirmity or 
irregularity on the part of our said constituents/clients or their obligations 
thereunder or by dissolution or change in the constitution of our said 
constituents.  

d) This guarantee shall remain in force up to     (30 days beyond the work 
completion period) provided that if so desired by the RBI, this guarantee shall 
be renewed for a further period as may be indicated by them on the same 
terms and conditions as contained herein.  

e) Our liability under these presents will terminate unless these presents are 
renewed as provided hereinabove on the      or on the day when our said 
constituents comply with their obligations, as to which a certificate in writing 
by the RBI alone is the conclusive proof whichever date is later.  Unless a 
claim or suit or action is filed against us within    or any extended period, 
all the rights of the RBI against us under this guarantee shall be forfeited and 
we shall be released and discharged from all our obligations and liabilities 
hereunder.   
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In witness whereof I/We of the Bank have signed and sealed this guarantee on the ---------- 
day of ----------- (Month) ……….being herewith duly authorized.  
 For and on behalf of ____________________ (Name of the Bank)  
  
Signature of authorized Bank 
official Name:  
Designation  
Stamp/ Seal of the Bank  
Signed, sealed and delivered for and on behalf of the Bank by the above  named in the 
presence of :  

Witness 1   Witness 2  
Signature …………………………   Signature ………………………  
Name ……………………………   Name ……………………………  
Address ………………………………………   Address ………………………… 
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Annexure II 
 
 
 

FORMAT OF MEASUREMENT BOOK 
(To be Supplied In Triplicate) 

 
 
M.B No._____________                                                                  Page      No.___________ 
 
 

Tender 
Item No./ 
Tender 
Page No. 

Full 
Description of 
item of work 

Measurements Quantity 

  No. L B D/H  
       

 
 
 
        Abstract of cost for Running/Final Bill  
 
        Running Bill no: ……….  
 
        M.B. No. _____                                                                               Page No. _____  
 

Serial 
No. 

Tender 
Item No. 

Description Quantity Rate ₹ Unit Amount ₹ 

1 2 3 4 5 6 7 
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                                                           Annexure III 
 
Performa for Undertaking/Declaration/Certificate by the Bidder 
regarding country    sharing land border with India 
(To be submitted by bidders on their letter head duly sealed and 
signed by the authorized signatory) 
 
To, 
Regional Director 
Reserve Bank of India, Kolkata 
 

Name of Work: Renovation of Toilet Block at 2nd floor PAD side, BMOP 
 
                                                      
 
I/We……………………… (Name and address, including Country of 
location of bidder) have read and understood the contents of the 
Office Memorandum (OM) F.  No. 611812019-PPD dated July 23, 
2020 and its subsequent orders / revision issued by Public 
Procurement Division, Department of Expenditure, Ministry of 
Finance, Government of India regarding the restrictions on 
procurement from a bidder of a country which shares a land border 
with India. 
 
2.   I / We certify that (Name of the bidder) 

i. is not from a country sharing land border with India, or 
ii. is from a country sharing land border with India and has 

been registered with the Competent Authority, the certificate of 
which is enclosed, or 

iii. is from a country sharing land border with India where 
Government of India has extended lines of credit, or 

iv. is from a country sharing land border with India where 
Government of India is engaged in development projects  
(Strikeout whichever of the above is not applicable) 
 

3.  I /We further certify that…………………. (Name of bidder) fulfils all 
requirements in this regard and is eligible to be considered under the 
provision of the above referred Office Memorandum and its 
subsequent orders / revision. I/We also undertake that even in case 
of contracts where we are permitted by the Bank/RBI to sub- contract 
I/we……………..(Name of bidder) will not sub-contract any work to a 
contractor from country(ies) sharing land border with India, unless 
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such contractor fulfils all the requirements contained in the above 
referred office memorandum/order. 
 
4.  I/We know and understand that, if this Undertaking / Declaration / 
Certificate submitted by us is found to be false, the Bank shall be free 
to reject / terminate our tender / Work Order and that the Bank shall 
also be free to initiate any legal action in accordance with law 
including forfeiting of Earnest Money Deposit / Performance Bank 
Guarantee / Security Deposit and / or debarring us from participating 
in tenders invited by the Bank in future. 
 
 
 
Signature and name of the authorized signatory of the Bidder with 
Rubber Stamp 
Date:                                                                                                                             
 Place: 
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Annexure IV 

 
Performa for Undertaking regarding Declaration by the Bidder 
for debarment by public institution(s) 
(To be submitted by bidders on their letter head duly sealed and 

signed by the authorized signatory) 

 

To, 

Regional Director 

Reserve Bank of India, Kolkata 

 
Name of Work: “Renovation of Toilet Block at 2nd floor PAD side, BMOP” 

 
 
1. I/ We……………………………………………………………………….. (Name of the 

bidder) declares that 

a) l/we or any of our allied firm* is/ are not debarred / suspended / blacklisted by any 

public 

institution / entity in India or any other country as on..............(last date of submission 

of 

bid).  

b) I/We or any of our allied firm have not made any transgression in respect of the 

code of 

integrity (as mentioned in the tender) with any public institution / entity in India or any 

other country in last three years as on..................(last date of submission of bid).  

c) we will inform the Bank in writing, in case, /we or any of our allied firm* is/are 

debarred / 

suspended / blacklisted by any public institution / entity in India or any other country 

on or 

before award of work for the captioned work. 

2. I/ We …………………………………………..(Name of the bidder) declare that I/we 

or our allied firm* 

……………………………….. (Name of the allied firm(s)) is/ are debarred / 

suspended / blacklisted by 
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……………………………..(Name and address of public institution in India or any 

other country) and the 

same effective upto .............(date). A copy of such letter is attached for your 

information and record. 

 

(seal and signature of the bidder)  

 

Date 

 

Place 

 

(Note: strike out one of the above two declarations which is not applicable)  

*Allied firm: A firm would be termed as “allied firm” if the management is common, or 

substantial or 

majority shares are owned by the banned/ suspended firm and by virtue of this it has 

a controlling 

voice. Further all successor firms will also be considered as allied firms. 
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Annexure V 
 

Proforma of Bank Guarantee for Performance of the contract in respect of 
items of work for which the tenderer has quoted low/unworkable rates 

 
                                                                                                          Place 

                                                                                                          Date                                                                                     

To 

Regional Director 

Reserve Bank of India, Kolkata 

 

Dear Sir/Madam,  

Name of work:  

WHEREAS  

The Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, 

Mumbai (hereinafter called "the Employer") has invited tenders for 

_________________________________ work - hereinafter referred to as "the work") 

on the terms and conditions mentioned in the tender documents.  

It is one of the precondition of the Employer for awarding the contract that the tenderer 

shall furnish a performance bank guarantee for sum of Rs.________/- (Rupees 

___________ only) (hereinafter referred to as "the caution money") for satisfactory 

execution of those items of works, for which the tenderer have quoted low/unworkable 

rates (hereinafter referred to as "the low rates items of work".)  

M/s ___________, (hereinafter called as "the Tenderer"), who are our constituents, 

have tendered for the said work and for award of the work need to submit Performance 

Bank Guarantee for low ratd items and have requested us to furnish guarantee to the 

Employer in respect of the said sum of Rs. ____/- (Rupees _____ only).  

NOW THIS GUARANTEE WITNESSTH  

1. We ___ (name of the Scheduled Bank) do hereby agree with and undertake to the 

Reserve Bank of India, their successors, Assigns that in the event of the Reserve Bank 

of India coming to the conclusion that the Tenderer have not performed their 

obligations under the said conditions of the tender or have committed a breach thereof, 

which conclusion shall be binding on us as well as the said Tenderer, we shall on 
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demand by the Reserve Bank of India, pay without demur to the Reserve Bank of 

India, a sum of Rs.____/- (Rupees ____ only) or any lower amount that may be 

demanded by the Reserve Bank of India. Our guarantee shall be treated as equivalent 

to the Caution Money for satisfactory execution of the low rated items of work for the 

due performance of the obligations of the Tenderer under the said additional 

Conditions, provided, that our liability against such sum shall not exceed the sum of 

Rs. ____/- (Rupees ____ only).  

2. We also agree to undertake to and conform that the sum not exceeding Rs. ____/- 

(Rupees ____ only) as aforesaid shall be paid by us without any demur or protest, 

merely on demand from the Reserve Bank of India on receipt of a notice in writing 

stating the amount is due to them and we shall not ask for any further proof or evidence 

and the notice from the Reserve Bank of India shall be conclusive and binding on us 

and shall not be questioned by us in any respect or manner whatsoever. We undertake 

to pay the amount claimed by the Reserve Bank of India within a period of one week, 

from the date of receipt of the notice as aforesaid.  

3. We confirm that our obligation to the Reserve Bank of India under this guarantee 

shall be independent of the agreement of agreements or other understandings 

between the Reserve Bank of India and the Tenderer.  

4. This guarantee shall not be revoked by us without prior consent in writing of the 

Reserve Bank of India.  

5. We hereby further agree that:  

(a) Any forbearance or commission on the part of the Reserve Bank of India in 

enforcing the conditions of the said agreement or in compliance with any of the terms 

and conditions stipulated in the said tender and/or hereunder or grating of any time or 

showing of any indulgence by the Reserve Bank of India to the Tenderer or any other 

matters in connection therewith shall not discharge us in any way and our obligation 

under this guarantee. This guarantee shall be discharged only by the performance by 

t he Tenderers of their obligations and in the event of their failure to do so, by payment 

by us of the sum not exceeding Rs.____/- (Rupees ____ only). 

 (b) Our liability under these present shall not exceed the sum of Rs.____/- (Rupees 

____ only).  
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(c) Our liability under this agreement shall not be affected by any infirmity or irregularity 

on the part of our said constituents in tendering for the said work or their obligations 

thereunder or by dissolution or change in the constitution of our said constituents.  

(d) This guarantee shall remain in force up to ____ (date) provided that if so desired 

by the Reserve Bank of India, this guarantee shall be renewed for a further period as 

may be indicated by them on the same terms and conditions of our said herein.  

(e) Our liability under this presents will terminate unless these presents are renewed 

as provided hereinabove on the ____ (date) or on the day when our said constituents 

comply with their obligations, as to which a certificate in writing by the Reserve Bank 

of India alone is the conclusive proof whichever date is later. Unless a claim or suit or 

action is filed against us within six months from that date or any extended period, all 

the rights of the Reserve Bank of India against us under this guarantee shall be 

forfeited and we shall be released and discharged from all our obligations and liabilities 

hereunder.  

Yours' faithfully,  

For and on behalf of  

___________________________  

(Seal of the Scheduled Bank)  

Signature of the Authorised Official  

(Name, designation, date etc.)  

Note - This guarantee will require stamp duty as applicable in the State of ____, where 

it is executed and shall be signed by the official whose signature and authority shall 

be 
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 PART II - Unpriced schedule of Quantities 
Renovation of Toilet Block at 2nd floor PAD side, BMOP 

   
Schedule of Quantities 

 
      

Reserve Bank of India Kolkata        
       
Name Of Work: Renovation of Toilet Block PAD side 2nd floor BMOP 

Item 
No. 

Description Quantity Unit 

  Toilet Renovation Items     
1 Toilet Dismantling: Carefully dismantling the floor tiles upto 

mother slab,wall tiles upto the brickwork face,basin counter 
including vertical supports, sanitary fitting & 
fixtures,,brickwall partition,false ceiling etc., including 
stacking the usable / salvage items at place directed, making 
good the damages matching with the surroundings and 
disposing off the debris out of Banks premises complying the 
statutory nos to KMC dump yard etc..as directed by the 
Engineer-in-Charge.(plan area of floor,ceiling and elevation of 
wall will only be considered for measurement)(use of 
machines for dismantling is forbidden 

160 sqm 

2 Providing and fixing in position approved heavy quality 100 
mm sand cast iron pipes for concealed / exposed work using 
pipes in required length  with specials of ISI :3989 make  or 
any other approved  make for soil / waste line with all fittings 
and specials like bends, junctions with  or without door Tee, 
etc., with cement gasket joints, making connection with CI 
trap, existing lines, gully traps, manholes, cutting holes in the 
walls, closing the same with cement concrete and finishing 
with  cement mortar, painting the pipes with black bitumen 
for concealed  piping work and with two coats of first quality 
synthetic enamel paint of approved make and shade over a 
coat  of metal primer for exposed piping work, providing and 
fixing heavy quality MS clamps, etc. The rate shall also 
include for scaffolding, testing, commissioning etc. all 
complete as directed by engineers. The rate shall include 
chasing in walls for concealed piping work and refilling the 
same after laying of pipes with plain cement concrete 1:2:4 
etc. complete. 

    

a 100mm 6 RM 
b 75mm 6 RM 
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3a Providing and fixing 25mm nominal  dia CPVC pipes(SDR 11) 
having thermal stability for hot and cold water supply, 
including all CVPC plain & brass threaded fitting, i.e fixing the 
pipe with clamps at 1.00m spacing. This includes jointing of 
pipes of fittings with one step CPVC solvent cement and the 
cost of cutting chases and making good the same including 
testing of joints complete as per the direction of Bank's 
Engineer. 

50 RM 

3b All are same above but for 20mm nominal  dia pipes 50 RM 
4 Providing and fixing 40mm dia PVC pipes (HDPE, oriplast or 

any other approved by bank) sch. 80 quality/UPVC pipes of 
approved make of SCH 80 with all necessary fittings like 
PVC/UPVC tees, elbows, bends, G.I. clamp, hooks etc. 
including concealing in wall or floor, of required by cutting 
charges and mending damages. 

50 RM 

5 Sunken floor     
  Providing and applying polymer based two compound water 

proofing treatment to the sunken portion of the toilets, 
baths, kithcen etc. by using products of Sika Top seal 107,M/s 
Pidilite, M/s Fosroc,   M/s MC-Bouchemie or any other 
approved equivalent in the following steps 

215 sqm 

  (i) Providing and applying 20mm thick water proofing cement 
plaster 1:4 (1 cement : 4 coarse sand) mixed with water 
proofing compound as per the manufacturer's specifications 
to the sunken floor and sides including rounding off junctions 
/ corners with water proofing cement mortar etc. all 
complete  

    

  (ii) Providing and applying two or more coats of  two 
compound based polymer water proofing treatment   with 
applicable  coats (as per manufacturer's specifications) of 
water proofing polymer / chemical of Sika Top seal 107M/s 
Pidilite, M/s Fosroc,  M/s MC-Bouchemie or any other 
equivalent approved make to the sunken floor, sides,walls 
etc.; testing the treated surface by ponding method(as per 
per feasibility) for 72 hours. 

    

  (iii) Repeat the treatment till no seepage is observed on the 
treated surface 

    

  Note :1. The entire sunken portion waterproofing treatment 
shall be completely leakproof as observed during DLP period 
.Any seepage observed during DLP shall be liable for redoing 
the entire waterproofing treatment failing which PBG will be 
envoked. 

    

  2.Single measurement of the  floor and wall shall only be 
considered for payment for all sub items of work 
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6 Providing and laying brick bat coba to the sunken floors using 
best quality locally available well burnt sliced bricks in 
cement mortar 1:4 ( 1 cement: 4 coarse sand) mixed with 
water proofing compound of approved make as per 
manufacturer's specifications, roughening the top layer of 
cement mortar / top surface of sunk filling with broom to 
receive the flooring etc. all complete as directed by Bank's 
engineer. 
Note: No deduction for squatting / w.c.pan, C.I. pipes etc. will 
be made for the measurement purpose 

4 cum 

7 Providing and laying  plain cement concrete 1:2:4(1 cement : 
2 coarse Sand : 4 graded stone aggregate 20mm nominal 
size)mixing with polymer based waterproofing admixture 
over the bare RCC slab to fill the depth and to receive the 
vitrified tile over it all complete including labour ,carriage, 
curing complete as directed by Bank's Engineer.(toilets) 

2.5 cum 

8 Toilet Flooring  
Supplying and laying approved size ,finish and shade  ceramic 
/vitrified non-skid, non-slip tiles of approved manufacturer  in 
flooring, laid to required level, slope and pattern on 20mm 
thick cement mortar 1:4 (1 cement: 4 sand) bedding set in 
cement slurry,jointing neatly with epoxy grout mixed with 
matching pigment, cleaning, curing etc complete as directed 
by the Bank's engineer. 
(Basic cost of tiles: Rs.750/- per sqm excluding GST) 

45 sqm 

9 Toilet Dado                                                                                         
Supplying and fixing approved size ,finish and shade  ceramic 
/vitrified glossy/matt finish  tiles of approved manufacturer in 
Dado laid on average 12mm thick cement mortar (1:3) 
bedding  set in cement slurry with 25-30mm backing cement 
mortar on brickface including jointing with polymer cement 
grout of matching shade or mixed with polymer and 
matching pigment, cleaning, curing, making good the 
damages, cleaning etc. all complete as directed by Bank's 
engineer.Use of any machine for dismantling is not 
permisible.  
(Basic cost of  tiles Rs. 750/- per sqm excluding GST) 

170 sqm 

10  Wash basin counter     
10a Providing and fixing in position machine cut 20mm thick one 

side polished kadappa slab for wash basin with cut out of 
required size to accommodate countertop oval shaped basin, 
supported on 20mm dia “A” class GI. pipe bracket (horizontal 
support), including cost of cutting chases in walls fixing with 
cement mortar (1:3). The rate should also include cost of 
supplying and fixing one side polished  25mm thick vertical 
support of  kadappa stone on each side, etc all complete as 

5 sqm 
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per the directions of the Bank’s Engineer. (Basic Rate of 
kadappa stone: Rs.520/- per Sqm) 

10b Providign and fixing of 12mm thick acrylic solid surface of 
approved make with properties likenon porous,non 
absorbent, bacteria resistant,anti fungal,heavy duty scratch 
resistant and stain resistant,insulative and non conductive to 
be cut and pasted with approriate adhesive and finished with 
proper edge moulding as per the shade and design approved 
by the Bank's Engineer.The solid surface shall be laid on the 
counter top and sides.Cost shall be including 12mm marine 
plywood over which the solid surface shall be pasted.(basic 
rate of solid surface = Rs 12000 per sqm excluding GST) 

6 sqm 

10c Supplying and fixing new wash basin glazed vitreous china 
oval shaped under counter wash hand basin of Jaquar(CNS-
WHT-701)parryware/hindware(GARNET/ZEN) or any 
approved brand approved  size  including  fixing all type of 
fittings e.g 32mm dia CP waste coupling,Jaquar or equivalent 
make bottle trap,15mm dia wire netted PVC connector pipe 
750mm long etc. all complete as per direction of Bank’s 
Engineer . Basic cost of wash basin Rs.2000/-each excluding 
GST 

8 Nos 

11 Sanitary fittings and fixtures     
a Supplying &  installing approved make & model  wallhung 

European commode with hydraulic  seat cover etc of 
Jaguar(CNS-WHT-963UFSM),Parryware,Hindware or any  
other approved equivalent  complete set including all 
necessary fittings  accesories & hardwares including making 
leakproof connection with flushing cistern, cutting & chasing 
brick /RCC memebers/ walls, floors , removing  old P/S traps 
if required etc. complete as directed by Bank's engineer. 
Wall hung commode with hydraulic seat cover (basic rate is 
Rs. 6980/- excluding GST) 

4 Nos 

b Supplying and fixing approved make & model concealed 
flushing cistern dual type of reputed make Jaquar(JCS WHT 
2400S),Parryware,Hindware or any approved equivalent  
including all necessary hardware acceesories, connectors etc.  
i.e. syphon,cover plates etc so as to make leakprooof 
connection from the designated  water inlet point to EWC 
outlet for smooth flushing all complete as directed by Bank's 
Engineer.                                                                                      
Basic Rate of the concealed cistern including Flush cover 
plate Rs.4347/- each set excluding GST 

4 Nos 
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c Providing, fixing and testing approved make & model  
following C.P. brass bath room plumbing, sanitary  fittings & 
accessories    with flange wherever applicable, etc complete 
all as directed by Bank's engineer 

    

  15 mm C.P. Brass fittings     
d 2 way Bib Cock with nozzle (quarter turn ) - of  approved 

make  
Note: Basic rate of Bib cock  Rs.2093/- each excluding GST 

4 Nos 

e Health faucet with 8mm diameter, 1.20mt long flexible tube 
& wall hook as per approved make                           Note: Basic 
rate of health faucet with 8mm diameter, 1.20mt long 
flexible tube & wall hook is Rs.1288 Each excluding GST 

4 Nos 

f Angular Stop cock  of approved make                                      
Note: Basic rate of Angular Stop cock is Rs. 1208 each 
excluding GST 

8 Nos 

g Providing and fixing 25mm dia  gate valve of Zoloto or any 
equivalent approved 

2 Nos 

        
h 15mm mixer (for hot and cold water) Central hole basin pillar 

cock  pressmatic     (Jaquar PRS 031) 
Note: Basic rate of mixer pillar cock is Rs.2011 each excluding 
GST 

8 Nos 

i Providing and fixing white vitreous urinal such as Jaquar 
(URS-WHT-13261H size 355x340x535mm)/ Parryware/ 
Hindware or any other approved equivalent brand & size by 
bank, with fittings, standard size C.P. brass flush pipe, 
spreaders with unions and clamps (all in C.P. brass) with 
waste fitting as per C.I. trap with outlet grating and other 
couplings in C.P. brass,Bottle Trap of Jaguar or approved 
equivalent including painting of fittings and cutting and 
making good the walls and floors wherever required. 
Note - (Basic rate or urinal Rs.2945/- each excluding GST) 

4 Nos 

j Providing and fixing Urinal Valve Auto Closing Built-in Control 
Cock & Wall Flange such as Jaquar (PRS-077)/ Parryware/ 
Hindware or any other approved equivalent brand & size by 
bank, with fittings, standard size C.P. brass flush pipe, 
including painting of fittings and cutting and making good the 
walls and floors wherever required. 
Note - (Basic rate Rs.2100/- each excluding GST) 

4 Nos 

k Providing and fixing Urinal Partitions such as Jaquar (JSE-CHR-
110US450X, Size 900HX450W)/ Parryware/ Hindware or any 
other approved equivalent brand & size by bank, with 
fittings, including cutting and making good the walls and 
floors wherever required. 
Note - (Basic rate Rs.4561/- each excluding GST) 

4 Nos 
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  C.P. Brass fittings & accessories   Nos 
l Single towel rail 750mm long (Jaquar  ACN1111SM) 

Note: Basic rate of Single towel rail 750mm long is Rs. 1127 
each  excluding GST 

2 Nos 

m Soap dish holder  JAQUAR CAN-CHR 1131N 
Note: Basic rate of Soap dish holder is Rs. 754 each excluding 
GST 

4 Nos 

n Double Coat hook     JAQUAR  CAN-CHR-1161N 
Note: Basic rate of Double Coat hook is Rs. 483 each 
excluding GST 

4 Nos 

o 100mm. Anti cockroach  Stainless steel floor trap grating of 
Nirali or approved make over the trap mouth including fixing 
it white cement and seal the gap peroperly . 

7 Nos 

p 100 mm CI nahani trap/multitrap at the floor recsessed area 
and connecting the CI/UPVC consealed waste pipes with the 
cement mortar joint and perishable item all complete . 

7 Nos 

q LED mirror having tri colour option(mirror glass shall be of 
Saint gobain,AIS,Modi guard or approved equivalent) 
including complete set etc as per size of washbasin area Basic 
rate of LED mirror is Rs 5500/-  excluding GST.Make and 
model shall be as approved by Bank's Engineer( 3 nos avg size 
6 ft x3 ft) 

1 Job 

        
12 UPVC window     
  Design, Supplying, Fabricating &  Installing UPVC system 

windows fixing in  position over the granite stone cladded sill 
arrangement(stepped form in ‘Z’ profile)  ,including providing 
with finished plastered painted surface jambs. The UPVC 
system windows shall be of approved brand in approved 
shade of following  different indicative sizes and types by 
using premium variety approved lead free UPVC extruded 
profiles/sections. Profile must be colorfast and conform to 
standard EN12758. The profile sections should have  hollow 
chamber to include GI reinforcement  fitted in continuous 
length, in closed chamber designed in line to meet the wind 
load on sash/mullion. UPVC windows must be fabricated with 
fusion welded corners & must conform to the strength 
requirements . All hardware fitted must be of SS 304 grade 
for coastal areas & for non-coastal it should be Non-SS, 
except handles to be of zinc/Al. alloy casted with powder 
coated.  
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  The internal drainage shall be isolated from chambers into 
which reinforcements can be placed or through which frame 
fixing pass. Drainage shall be either through the base or 
alternatively to the face, concealed by face drainage caps. 
The moving parts of the Windows must have sufficient 
strength and robustness to withstand accidental Static and 
Dynamic loads in use, without any permanent deflection or 
breakage. The overall evaluation will be based on the 
experience from use and subject to approval by the Bank. 
Window frame will be fixed to the wall with fasteners of 
approved size and after fixing frame the gap between frame 
and adjacent finished wall shall be filled with weather proof 
silicon sealant over backer rod of required size, of approved 
quality complete in all respect as per as per approved 
drawing & direction of Banks Engineer-In-Charge. 

    

  Partly fixed and partly openable panel casement top hung 
windows with one fixed portion having provision for 
installation of exhaust fan:  (a)Providing and fixing of 
openable casement top hung window having outer frame 
and sash of appropriate sizes with friction stay 
hinges.Openable shutter shall have espag rod multiple 
locking point system.(b)Top portion of the window shall be 
fixed and provision shall be made for installation of exhaust 
fan.(c)Glass shall be 6 mm thick frosted toughened glass of 
Saint Gobain,AIS,Modi Guard or approved equivalent.                                                                                                

20 sqm 
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13 Gypsum false ceiling:Providing and fixing false ceiling at all 
height including providing and fixing of frame work made of 
special sections, power pressed from M.S. sheets and 
galvanized with zinc coating of 120 gms/sqm (both side 
inclusive) as per IS : 277 and consisting of angle cleats of size 
25 mm wide x 1.6 mm thick with flanges of 27 mm and 
37mm, at 1200 mm centre to centre, one flange fixed to the 
ceiling with dash fastener 12.5 mm dia x 50mm long with 
6mm dia bolts, other flange of cleat fixed to the angle 
hangers of 25x10x0.50 mm of required length with nuts & 
bolts of required size and other end of angle hanger fixed 
with intermediate G.I. channels 45x15x0.9 mm running at the 
spacing of 1200 mm centre to centre, to which the ceiling 
section 0.5 mm thick bottom wedge of 80 mm with tapered 
flanges of 26 mm each having lips of 10.5 mm, at 450 mm 
centre to centre, shall be fixed in a direction perpendicular to 
G.I. intermediate channel with connecting clips made out of 
2.64 mm dia x 230 mm long G.I. wire at every junction, 
including fixing perimeter channels 0.5 mm thick 27 mm high 
having flanges of 20 mm and 30 mm long, the perimeter of 
ceiling fixed to wall/partition with the help of rawl plugs at 
450 mm centre, with 25mm long dry wall screws @ 230 mm 
interval, includingincluding jointing and finishing to a flush 
finish of tapered and square edges of the board with 
recommended jointing compound , jointing tapes , finishing 
with jointing compound in 3 layers covering upto 150 mm on 
both sides of joint and all as per manufacturer's specification 
and also including the cost of making openings for light 
fittings, grills, diffusers,  cutouts made with frame of 
perimeter channels suitably fixed, all complete as per 
drawings, specification and direction of the Engineer in 
Charge but excluding the cost of painting with 12.5 mm thick 
tapered edge gypsum moisture resistant board of Saint 
Gobain or approved equivalent and GI channels and sections 
shall be of Gyproc series of Saint Gobain make or approved 
equivalent.The rate shall be inclusive of required scoffolding, 
all complete done in workmanlike manner and adhering all 
safety precautions, fire protective measures etc.  as directed 
by the Bank’s Engineer. 

45 sqm 
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14 Providing and Installation of approved make,colour  and 
design COMPACT LAMINATE TOILET PARTITION WITH DOOR 
Merino ATHENA LITE SERIES or approved equivalent .SS 
2105MM.Thickness of Compact Laminate : 12mm Color of 
HPL Boards: Single Standard Compact Color Special Remarks 
For Customization : : Tenatative Size of Cubicle : As per 
Drawing (W) X (D) X 2105mm (H) - ENCLOSED UNIT Door Size 
: 1820mm (H) x 750mm (W) Divider Size : 1830mm (H) 
Overall Height Of Cubicle : 2105mm (Including bottom Gap of 
150mm) Accessories: Standard - Merino or approved 
equivalent Make Stainless Steel - 304 Grade accessories) a) SS 
"U" Channel b) SS Door Stopper Channel c) Aluminum H 
Section Top Rail and MS Wall Bracket d) SS Coat Hook e) SS 
Privacy Thumb turn c/w Occupancy Indicator f) SS Door Knob 
g) SS Spring Loaded Butt Hinges with Cover h) Rubber Lining 
for Door Stopper i) Screws & Wall Plugs NOTE - Anodized 
Parts Visual Inspection Criteria is "From 3 Meter Distance" As 
per EN STD. - 12373-1 SPECIAL NOTE - Warpage Criteria is 3.0 
mm/1000mm for MRS panels as per EN standard- 438.Size of 
cubical is indicative.Work shall be done as per layout 
approved by Bank's Engineer.Measurement mode for 
payment::total elvational area plus area of partitions.Basic 
rate excluding GST : Rs 8610 per sqm Total number of 
cubicles : 4 nos 

20 sqm 
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15 Solid Flush door for toilet main doors: Providing 1st quality 
Sal woodwork in frames of doors wrought framed and fixed 
in position with flat iron hold fast of required dia & length. 
Sal wood quality and section details shall be approved by 
Bank's Engineer 
Providing 40x5 mm flat GI hold fast 40 cm long including 
fixing to frame with 10 mm diameter bolts, nuts and wooden 
plugs and embedding in cement concrete block 30x10x15cm 
1:3:6 mix (1 cement : 3 coarse sand : 6 graded stone 
aggregate 20mm nominal size).The sal wood frames shall be 
finished smooth with DUCO or approved equivalent spray 
paint of approved shade after making necessary surface 
preparation,pudding works etc complete before application 
of spray paint as per manufacturer's specification.. 
Providing and fixing 30mm thick factory made ISI marked 
BWP flush door of Century club prime or approved 
equivalent shutters ,Heavy duty Stainless Steel 4 set butt 
Hinges as approved by Bank's Engineer with necessary 
screws/ 
Providing & Fixing decorative 1mm thick laminated sheet of 
approved make on both side approved colour shade, design, 
pattern including cost of marine grade adhesive./ 
Providing and fixing Godrej or any approved equivalent make 
mortise locks, with necessary steel screws etc. complete./ 
Providing and fixing Godrej or any approved eqquivalent 
make universal hydraulic door closer approved brand with 
necessary accessories and screws etc. complete/ 
Providing and fixing bright finished brass(heavy duty) hanging 
type floor door stopper with necessary screws, etc. 
complete/. The sal wood frames shall be finished smooth 
with DUCO or approved equivalent spray paint of approved 
shade after making necessary surface preparation,pudding 
works etc complete before application of spray paint as per 
manufacturer's specification.. (Door size avg : 1.2m x 2.1m) 

2 nos 

        
16 Granite window and door sill Providing, laying and fixing in 

position minimum 18 mm thick machine cut mirror polished 
galaxy black granite stone slab at door sill and window  sill in 
stepped form to restrict backflow of rainwater  of approved 
quality, colour and shade, complete including making  
required shape and size for fixing , finishing the edges with 
grinding to Bull nose shape, polishing the cut edges as 
specified etc, cutting chases in walls  & fixing with cement 
mortar (1:3), etc all complete as per direction of Bank’s 
Engineer. 
(Basic Rate of Granite slab: Rs.3000/- per Sqm) 

5 sqm 
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17 Providing & applying cement plaster 1:4 (1 cement: 4 sand) of 

thickness 12mm (average) in single layer including raking the 
joints, removing dust & cleaning the surface including 
necessary scaffolding, including fixing of chicken mesh (by 
proper nailing) at least 4” wide on the joints between the 
junction of old and new walls/RCC surface, curing, etc all 
complete as per directions of Bank's Engineer. 

45 sqm 

18 Removing / Scraping / Cleaning the existing wall / surface, 
providing and applying two or more  coats of white cement 
based putty of average thickness 1mm of approved brand 
and manufacturer over the ceiling / wall surfaces etc. to 
prepare the surface even and smooth complete to receive 
the primer and paint etc.  Rates shall include for scaffolding 
wherever required 

45 sqm 

19 Providing and applying two or  more coats of premium Acrylic 
emulsion paint of Berger Silk Breathe Easy,Asian Royal Shine 
or  approved make and shade to  ceilings and other surfaces 
to give an even shade over one or more coats  of internal 
primer(solvent thinnable) as per manufacture's specifications 
, including  necessary scaffolding, preparation of surface etc., 
complete including all leads and lifts as per the directions of 
the Bank’s Engineer. 

50 sqm 

        
20 Buyback for taking away the scrap and salvagable 

items generated from dismantling including 
existing old sanitary/plumbing fittings and fixtures, 
wooden shutters,pipelinesMS windows,false ceiling 
sections,old toilet doors etc etc complete as 
directed by Bank's Engineer. 

-1 Job 
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Indicative Proposed Layout of 2nd floor toilet Block at PAD Side

 
 
Place:                                                                                       Signature of Contractor with 
Seal 
                                                                                                         Address with contact 
No. 
Date:                                                                                                                                                                             
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